

**PROJECT AGREEMENT
(EXECUTION VERSION)
TO BUILD AND FINANCE**

**MOUNT SINAI HOSPITAL PHASE 3A
REDEVELOPMENT PROJECT**

PROPRIETARY AND CONFIDENTIAL

TABLE OF CONTENTS

1.	DEFINITIONS AND INTERPRETATION.....	3
1.1	Definitions and Interpretation.....	3
1.2	Conflict of Terms.....	5
1.3	Conflict with Lender’s Direct Agreement	6
1.4	Legal Requirements	6
2.	COMMERCIAL CLOSE AND FINANCIAL CLOSE.....	6
2.1	Effective Date.....	6
2.2	Standby Letter of Credit.....	7
2.3	Financial Close	7
2.4	Disruption in Financial Markets	8
3.	GUARANTEED PRICE AND ADJUSTMENTS	9
3.1	Guaranteed Price and Adjustments	9
3.2	Cash Allowances	10
4.	PAYMENT.....	12
4.1	General.....	12
4.2	Acknowledgement by Project Co	12
4.3	Lump Sum Payments	12
4.4	Direction of Lump Sum Payments	13
4.5	Payment of Legislative Holdback and Balance of the Guaranteed Price	14
4.6	Contracting Authority Holdback.....	14
4.7	Additional Contracting Authority Payments.....	15
4.8	Certified Cost to Complete	15
4.9	Compensation on Termination.....	16
4.10	Payment Due under Insurance Policies	17
4.11	[Intentionally Deleted]	17
4.12	Establishment of Trust Account and Manner of Payment	17
4.13	Set-Off.....	17
4.14	Effect of Payment.....	17
4.15	No Other Entitlement	18
4.16	Taxes	18
4.17	Changes in Scope of Taxation	18
4.18	Changes in Recoverability of Tax Credits	18
4.19	Information and Assistance Provided by Project Co	19
4.20	Residency – <i>Income Tax Act</i> (Canada).....	20
4.21	Taxes – General.....	20
4.22	Taxes – Indemnity	20
4.23	Construction Period Deductions	21

TABLE OF CONTENTS
(Continued)

5.	SITE INVESTIGATION AND DOCUMENT REVIEW.....	21
5.1	Concealed or Unknown Conditions	21
5.2	Document Review	22
6.	PROJECT DOCUMENTS.....	23
6.1	Project Documents.....	23
6.2	Implementing Agreements	23
6.3	Changes to Lending Agreements	24
6.4	Compliance with Lending Agreements	25
7.	REPRESENTATIONS AND WARRANTIES.....	25
7.1	Project Co Representations and Warranties.....	25
7.2	Contracting Authority Representations and Warranties.....	29
8.	CONSULTANT AND KEY INDIVIDUALS.....	30
8.1	Authority of the Consultant	30
8.2	Role of the Consultant.....	31
8.3	Supervisors.....	34
8.4	Key Individuals	35
9.	LICENCE AND TITLE.....	36
9.1	Licence to Site	36
9.2	Non-Exclusive Licence of Site	36
9.3	Naming and Signage	37
9.4	No Interest in Site or Facility.....	37
9.5	Non-Disturbance Agreement.....	37
9.6	UHN MOU.....	38
10.	CONTRACTING AUTHORITY RESPONSIBILITIES	38
10.1	General.....	38
11.	PROJECT CO RESPONSIBILITIES AND CONSTRUCTION OBLIGATIONS.....	39
11.1	General Responsibilities, Standards and Contract Time	39
11.2	General Construction Obligations.....	40
11.3	Liability Unaffected.....	43
11.4	Project Co Delay.....	43
11.5	Permits, Licences and Approvals	43
11.6	Safety.....	44
11.7	Minimize Disturbance and Work in Existing Facility	46
11.8	Subcontractors and Suppliers	47
11.9	Labour and Products	49

TABLE OF CONTENTS
(Continued)

11.10 Documents at the Site	50
11.11 Shop Drawings	51
11.12 Use of the Work	53
11.13 Cutting and Remedial Work.....	53
11.14 Cleanup.....	54
11.15 Project Co Attending Meetings.....	54
11.16 Defective Work	54
11.17 Project Co Design Contingency	55
11.18 Procedure for Addressing Design Issues	57
11.19 Construction by Contracting Authority or Other Contractors	60
11.20 Temporary Supports, Structures and Facilities	64
11.21 Protection of Work and Property	65
11.22 No Site Encumbrances	66
11.23 Contracting Authority Early Procured Contracts	67
11.24 Apprenticeship Plan and Program.....	68
11.25 Procurement Monitoring and Implementation Plan.....	69
11.26 COR Certification.....	69
11.27 Demolition Requirements.....	72
11.28 H&S Inspection Report.....	74
11.29 Quality Assurance.....	75
11.30 Supplemental Instructions	77
12. WORKS SCHEDULE.....	78
12.1 The Works Schedule	78
12.2 Changes to the Works Schedule	81
12.3 Failure to Maintain Schedule.....	81
12.4 Works Report	84
13. WORK COMMITTEE AND EQUIPMENT.....	85
13.1 Establishment of Work Committee	85
13.2 Function and Role.....	85
13.3 Term of Work Committee	86
13.4 Replacement of Committee Members	86
13.5 Procedures and Practices.....	87
13.6 Equipment Subcommittee	88
13.7 Project Co Equipment Responsibilities	88
13.8 Contracting Authority’s Equipment Responsibility	91
13.9 Substitutions by Project Co	92
13.10 Standards and Warranties for Type D Equipment.....	92
13.11 Type D Equipment – Training and Maintenance	93
13.12 Scheduling of Equipment Installation and Commissioning	94
13.13 Delay by Equipment Vendor	94

TABLE OF CONTENTS
(Continued)

14.	CONTAMINATION.....	95
14.1	Contamination	95
15.	ITEMS OF GEOLOGICAL, HISTORICAL OR ARCHAEOLOGICAL INTEREST OR VALUE	98
15.1	Objects Property of Contracting Authority	98
15.2	Procedure Upon Discovery of Objects	98
15.3	Compensation Event	99
16.	COMMISSIONING AND COMPLETION.....	99
16.1	Substantial Completion	99
16.2	Final Completion Countdown Notice.....	102
16.3	Final Completion Certificate	103
16.4	Notification of Early Substantial Completion.....	104
16A.	MILESTONE PAYMENTS.....	105
16A.1	Milestone Payment Completion Countdown Notice	105
16A.2	Certification of Milestone Payment	105
17.	CONTRACTING AUTHORITY ACCESS, INSPECTION AND MONITORING.....	107
17.1	Contracting Authority Access.....	107
17.2	Right to Open Up.....	107
17.3	No Relief from Obligations	108
17.4	Admittance of Personnel.....	109
17.5	Confirmation of Action.....	109
17.6	Notification of Personnel	109
17.7	Finality as to Admission.....	109
18.	RECORDS, AUDIT AND REPORTING.....	109
18.1	Accounting and Audit	109
18.2	Reporting	110
19.	CONTRACTING AUTHORITY’S REMEDIAL RIGHTS	111
19.1	Exercise of Remedial Rights	111
19.2	Emergency	112
19.3	Rectification	112
19.4	Costs and Expenses.....	113
19.5	Reimbursement Events	113
19.6	Reimbursement if Improper Exercise of Rights	114

TABLE OF CONTENTS
(Continued)

20.	CHANGES	115
20.1	Change Procedure.....	115
21.	CHANGES IN LAW.....	115
21.1	Performance after Change in Law.....	115
21.2	Relevant Change in Law	115
22.	DELAY EVENTS.....	116
22.1	Definition.....	116
22.2	Consequences of a Delay Event.....	118
22.3	Mitigation.....	121
23.	COMPENSATION EVENTS	122
23.1	Definition.....	122
23.2	Consequences of a Compensation Event.....	122
23.3	Mitigation.....	124
23.4	Insured Exposure	124
23.5	Delivery of Works Schedule.....	124
24.	RELIEF EVENTS	125
24.1	Definition.....	125
24.2	Consequences of a Relief Event	126
24.3	Mitigation and Process.....	126
24.4	Insured Exposure	127
25.	FORCE MAJEURE.....	127
25.1	Definition.....	127
25.2	Consequences of Force Majeure	128
25.3	Mitigation and Process.....	129
25.4	Insured Exposure	129
25.5	Modifications	130
26.	PROJECT CO DEFAULT.....	130
26.1	Project Co Events of Default	130
26.2	Notification of Occurrence.....	134
26.3	Remedies.....	134
26.3A	Recovery Schedule	135
26.4	Contracting Authority's Costs	136
26.5	No Other Rights to Terminate	137

TABLE OF CONTENTS
(Continued)

27.	CONTRACTING AUTHORITY DEFAULT	137
27.1	Contracting Authority Events of Default	137
27.2	Remedies.....	138
27.3	Project Co’s Costs	139
27.4	No Other Rights to Terminate	139
28.	NON-DEFAULT SUSPENSION AND TERMINATION.....	139
28.1	Suspension	139
28.2	Termination for Relief Event.....	140
28.3	Termination for Delay or Force Majeure.....	140
28.4	Termination for Convenience	141
29.	EFFECT OF TERMINATION.....	141
29.1	Termination	141
29.2	Continued Effect – No Waiver	141
29.3	Continuing Performance	141
29.4	Effect of Notice of Termination.....	142
29.5	Ownership of Information	143
29.6	Provision in Subcontracts.....	144
29.7	Survival.....	144
30.	COMPENSATION ON TERMINATION.....	144
30.1	Compensation on Termination.....	144
31.	TAXES	144
31.1	Project Co to Pay Taxes	144
31.2	Changes in Rates	144
31.3	Mark Up.....	144
31.4	Exemptions	145
31.5	Records	145
32.	INSURANCE AND PERFORMANCE SECURITY	145
32.1	General Requirements.....	145
32.2	No Relief from Liabilities and Obligations.....	145
33.	INDEMNITIES.....	145
33.1	Project Co Indemnities to Contracting Authority	145
33.2	Contracting Authority Indemnities to Project Co.....	148
33.3	Conduct of Claims	150
33.4	Mitigation – Indemnity Claims	153

TABLE OF CONTENTS
(Continued)

34.	WAIVER OF CLAIMS	153
34.1	Waiver of Claims by Project Co	153
35.	LIMITS ON LIABILITY.....	153
35.1	Indirect Losses.....	153
35.2	Maximum Liability	154
35.3	Liquidated Damages	156
36.	WARRANTY	156
36.1	Project Co Warranty	156
36.2	Corrections	158
36.3	Make Good Any Damage.....	158
36.4	Performance of Replacement Work	159
36.5	Opening, Tests, Inspections.....	159
36.6	Remedies Not Exclusive	160
36.7	Occupation by Contracting Authority	160
36.8	No Limitation	160
36.9	Warranty Letter of Credit.....	160
37.	INTELLECTUAL PROPERTY.....	161
37.1	Ownership of Specifications and Models	161
37.2	Patent Fees.....	162
37.3	Copyright Notice	162
38.	COMMUNICATIONS AND CONFIDENTIALITY	162
38.1	Communications.....	162
38.2	Disclosure	163
38.3	Redaction	163
38.4	Disclosure to Government.....	164
38.5	Freedom of Information	164
38.6	Use and Disclosure of Confidential Information.....	165
38.7	Exceptions.....	166
38.8	Survival of Confidentiality	167
38.9	Protection of Personal Information	167
38.10	Protection of Patient Information.....	167
38.11	Survival.....	168
39.	ASSIGNMENT, SUBCONTRACTING AND CHANGES IN CONTROL	168
39.1	Project Co Assignment.....	168
39.2	Contracting Authority Assignment	168
39.3	Subcontractors	169

TABLE OF CONTENTS
(Continued)

39.4	Changes in Ownership	170
40.	DISPUTE RESOLUTION PROCEDURE.....	172
40.1	Dispute Resolution.....	172
41.	PROHIBITED ACTS.....	172
41.1	Definition.....	172
41.2	Warranty	173
41.3	Remedies.....	173
41.4	Permitted Payments	175
41.5	Notification	175
41.6	Replacement of Project Co Party.....	175
42.	NOTICES.....	175
42.1	Notices to Parties.....	175
42.2	Notice to Consultant	176
42.3	Facsimile	176
42.4	Change of Address.....	177
42.5	Deemed Receipt of Notices	177
42.6	Service on Contracting Authority	177
43.	GENERAL	178
43.1	Amendments	178
43.2	Waiver	178
43.3	Relationship Between the Parties.....	178
43.4	General Duty to Mitigate.....	179
43.5	Actual Knowledge	179
43.6	Entire Agreement.....	179
43.7	No Reliance	180
43.8	Severability	180
43.9	Enurement.....	180
43.10	Governing Law and Jurisdiction.....	181
43.11	Cumulative Remedies	181
43.12	Further Assurance.....	181
43.13	Costs	181
43.14	Language of Agreement.....	181
43.15	Proof of Authority	182
43.16	Counterparts	182
43.17	Time is of the Essence	182

SCHEDULE 1 DEFINITIONS AND INTERPRETATION

Confidential

Page viii

Queen's Printer for Ontario © Copyright 2017 - This document must not be copied or reproduced in any manner without the written permission of Infrastructure Ontario

TABLE OF CONTENTS
(Continued)

SCHEDULE 2	LIST OF CONSULTANTS, DRAWINGS AND SPECIFICATIONS
SCHEDULE 3	COMPLETION DOCUMENTS
SCHEDULE 4	PROJECT CO INFORMATION
SCHEDULE 5	FORM OF LENDER'S DIRECT AGREEMENT
SCHEDULE 6	OUTLINE QUALITY PLANS
SCHEDULE 7	KEY INDIVIDUALS
SCHEDULE 8	[REDACTED]
SCHEDULE 9	COMMISSIONING PROGRAM
SCHEDULE 10	WORK SCHEDULING REQUIREMENTS
SCHEDULE 11	CHANGE PROCEDURE
SCHEDULE 12	COMPENSATION ON TERMINATION
SCHEDULE 13	INSURANCE AND PERFORMANCE SECURITY
SCHEDULE 14	DISPUTE RESOLUTION PROCEDURE
SCHEDULE 15	PROCUREMENT MONITORING AND IMPLEMENTATION PLAN
SCHEDULE 16	RISK ASSESSMENT GUIDELINES
SCHEDULE 17	FORM OF INSURANCE AND BONDING TRUST AGREEMENT
SCHEDULE 18	PAYMENTS AND HOLDBACKS
SCHEDULE 19	LIST OF PROJECT CO PARTIES
SCHEDULE 20	FORM OF ASSIGNABLE SUBCONTRACT AGREEMENT
SCHEDULE 21	COMMUNICATIONS
SCHEDULE 22	FORM OF PERFORMANCE GUARANTEE OF CONSTRUCTION GUARANTOR
SCHEDULE 23	FORM OF ASSIGNABLE SUBCONTRACT AGREEMENT FOR CONSTRUCTION CONTRACT
SCHEDULE 24	FORM OF TRUST ACCOUNT ACKNOWLEDGMENT AGREEMENT
SCHEDULE 25	LEGAL DESCRIPTION OF THE LANDS
SCHEDULE 26	WORKS REPORT REQUIREMENTS
SCHEDULE 27	CONSTRUCTION PERIOD FAILURES
SCHEDULE 27A	WARRANTY LETTER OF CREDIT
SCHEDULE 28	REFINANCING

THIS AGREEMENT is made as of the 8th day of June, 2017

BETWEEN:

**SINAI HEALTH SYSTEM, a non-share capital corporation
incorporated under the laws of the Province of Ontario**

(“Contracting Authority”)

AND:

ELLISDON INFRASTRUCTURE MSP3A INC.

(“Project Co”)

WHEREAS:

- A. Contracting Authority, with the assistance of Ontario Infrastructure and Lands Corporation (“**IO**”), wishes to procure the finance and construction of the Facility.
- B. Contracting Authority and Project Co wish to enter into this Project Agreement which sets out the terms and conditions upon which Project Co shall perform the Work.
- C. The overriding priorities of Contracting Authority in entering into and implementing this Project Agreement are the health and safety of the patients of the Facility and the Existing Facility and their healthcare needs, and the provision of first-rate healthcare services and Project Co recognizes and understands that the health and safety of the patients and staff of the Facility and the Existing Facility are, at all times, paramount.
- D. The Project will proceed as an alternative financing and procurement project and complies with the principles set out in MOI’s Building a Better Tomorrow: An Infrastructure Planning, Financing and Procurement Framework for Ontario’s Public Sector (the “**IPFP Framework**”).
- E. The IPFP Framework establishes 5 fundamental principles which guide the financing and procurement of public infrastructure projects in Ontario:
 - 1. The public interest is paramount.
 - 2. Value for the investment of public money must be demonstrable.
 - 3. Appropriate public control/ownership must be maintained.
 - 4. Accountability must be maintained.

5. All processes must be fair, transparent and efficient.
- F. The IPFP Framework states that, consistent with the principle of appropriate public ownership/control, public ownership of assets will be preserved in the public sector.
- G. MOHLTC is responsible for the development, coordination, maintenance and funding of health services, including a balanced and integrated system of hospitals, nursing homes, laboratories, ambulances, other health facilities and providers to meet the health needs of the people of Ontario.
- H. There are a number of statutes which govern the operation and administration of hospitals in Ontario. Under the *Public Hospitals Act* (Ontario), certain actions of hospitals can only be undertaken with the approval of the Minister of Health and Long-Term Care. Subsection 4(3) of the *Public Hospitals Act* (Ontario) states that no additional building or facilities shall be added to a hospital until the plans therefore have been approved by the Minister. Under subsection 4(2) of the *Public Hospitals Act* (Ontario), no institution, building or other premises or place shall be operated or used for the purposes of a hospital unless the Minister has approved the operation and or use of the premises or place for that purpose.
- I. The Minister of Health and Long-Term Care has powers to protect the public interest regarding matters relevant to the quality of the management and administration of a hospital, the proper management of the health care system in general, the availability of financial resources for the management and delivery of health care services, the accessibility of services in the community where the hospital is located and the quality of care and treatment of patients.
- J. Project Co recognizes and understands that Contracting Authority is a public hospital under the *Public Hospitals Act* (Ontario) and is, therefore, subject to a highly regulated legal and operational environment.
- K. With a view to ensuring that both Parties are able to properly and effectively discharge their respective duties, functions and responsibilities under Applicable Law, it is the intent that Contracting Authority and Project Co work collaboratively, responsibly and cooperatively throughout the Project Term.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 Definitions and Interpretation

- (a) This Project Agreement shall be interpreted in accordance with Schedule 1 – Definitions and Interpretation.
- (b) This Project Agreement is comprised of this executed agreement and the following documents, all of which are hereby incorporated by reference into and form part of this Project Agreement:

<u>Schedule No.</u>	<u>Description</u>
Schedule 1	Definitions and Interpretation
Schedule 2	List of Consultants, Drawings and Specifications
Schedule 3	Completion Documents
Schedule 4	Project Co Information
Schedule 5	Form of Lender's Direct Agreement
Schedule 6	Outline Quality Plans
Schedule 7	Key Individuals
Schedule 8	[REDACTED]
Schedule 9	Commissioning Program
Schedule 10	Work Scheduling Requirements
Schedule 11	Change Procedure
Schedule 12	Compensation on Termination
Schedule 13	Insurance and Performance Security
Schedule 14	Dispute Resolution Procedure
Schedule 15	Procurement Monitoring and Implementation Plan
Schedule 16	Risk Assessment Guidelines
Schedule 17	Form of Insurance and Bonding Trust Agreement
Schedule 18	Payments and Holdbacks
Schedule 19	List of Project Co Parties
Schedule 20	Form of Assignable Subcontract Agreement

<u>Schedule No.</u>	<u>Description</u>
Schedule 21	Communications
Schedule 22	Form of Performance Guarantee of Construction Guarantor
Schedule 23	Form of Assignable Subcontract Agreement for Construction Contract
Schedule 24	Form of Trust Account Acknowledgment Agreement
Schedule 25	Legal Description of the Lands
Schedule 26	Works Report Requirements
Schedule 27	Construction Period Failures
Schedule 27A	Warranty Letter of Credit
Schedule 28	Refinancing

- (c) The intent of the Contract Documents is to include the labour, Products and services necessary for the performance of the Work by Project Co in accordance with these documents.
- (d) The documents comprising the Contract Documents are complementary and what is called for by any one of them shall be interpreted as if called for by all, except in the event of conflict, in which case Section 1.2 shall apply.
- (e) Unless it is specifically provided that a consent, approval or satisfaction is in the Sole Discretion of Contracting Authority, no consent, approval or satisfaction of Contracting Authority or the Consultant shall be unreasonably withheld or delayed. If it is specifically provided that a consent, approval or satisfaction may be given or withheld in the Sole Discretion of Contracting Authority, it may be given or withheld in the sole, absolute and unfettered discretion of Contracting Authority, which may be arbitrarily exercised without any requirement to provide reasons or explanations, whatsoever (“**Sole Discretion**”).
- (f) Unless it is specifically provided that a consent, approval or satisfaction is in the Sole Discretion of Project Co, no consent, approval or satisfaction of Project Co shall be unreasonably withheld or delayed.
- (g) Neither the organization of the Specifications into divisions, sections and parts, nor the arrangement of Drawings shall control Project Co in dividing the Work among

the Project Co Parties or in establishing the extent of the Work to be performed by a trade.

1.2 Conflict of Terms

- (a) In the event of ambiguities, conflicts or inconsistencies between or among any of the provisions of this Project Agreement and the other Contract Documents, the provisions shall govern in the following order of precedence with each taking precedence over those listed subsequently, unless otherwise expressly provided therein or herein:
- (i) the provisions of amendments in writing to this Project Agreement signed by the Parties and Change Orders shall govern and take precedence only over those specific provisions of this Project Agreement and the other Contract Documents expressly amended thereby;
 - (ii) any provision establishing a higher standard of safety, reliability, durability, performance or service shall take precedence over a provision establishing a lower standard of safety, reliability, durability, performance or service;
 - (iii) the body of this Project Agreement;
 - (iv) the Schedules to this Project Agreement;
 - (v) the Addenda;
 - (vi) Division 01 of the Specifications;
 - (vii) Divisions 02 through 33 of the Specifications;
 - (viii) material and finishing schedules;
 - (ix) Drawings;
 - (x) drawings of larger scale shall govern over those of smaller scale of the same date;
 - (xi) dimensions shown on drawings shall govern over dimensions scaled from drawings;
 - (xii) later dated documents shall govern over earlier documents of the same type;
 - (xiii) if an item is shown on one document, it shall be deemed to be part of the Work; and

- (xiv) written descriptions and words shall govern over graphic depictions.
- (b) If the ambiguity, conflict or inconsistency is between a provision of general application and a provision that applies only to a specific part of the Work, the provision that applies to the specific part of the Work shall govern for that specific part of the Work.
- (c) If any ambiguity, conflict or inconsistency is not readily resolved by the foregoing provisions of this Section 1.2, then Project Co or Contracting Authority, upon discovery of same, shall immediately give notice to the Consultant. The Consultant shall, within 10 Business Days after such notice, make a determination of which provision governs and give notice of such determination, in writing, to Project Co.
- (d) Contracting Authority and Project Co shall comply with the determination of the Consultant pursuant to this Section 1.2 unless Contracting Authority or Project Co disputes the decision of the Consultant, in which event such dispute may be referred for resolution in accordance with Schedule 14 – Dispute Resolution Procedure.

1.3 Conflict with Lender’s Direct Agreement

- (a) In the event of ambiguities, conflicts or inconsistencies between or among this Project Agreement and the Lender’s Direct Agreement, the Lender’s Direct Agreement shall prevail. Notwithstanding the foregoing, if there is any right or remedy in favour of Contracting Authority set out in the Lender’s Direct Agreement or any part thereof which is not set out or provided for in the Project Agreement, such additional right or remedy shall not constitute an ambiguity, conflict or inconsistency. No review by Contracting Authority of the Lending Agreements shall constitute an acceptance of or acquiescence to any of the Lending Agreements or any term or condition thereof by Contracting Authority, and this Project Agreement and the Lender’s Direct Agreement shall not be subject to any of the terms and conditions of the Lending Agreements.

1.4 Legal Requirements

- (a) Whenever standards of Applicable Law differ, the most stringent standards shall govern.

2. COMMERCIAL CLOSE AND FINANCIAL CLOSE

2.1 Effective Date

- (a) The provisions of Sections 1.1, 1.2, 1.4, 2.1, 2.2, 2.3, 2.4, 3.1, 7.1, 7.2, 9.4, 10.1(b), 38, 39, 40, 41, 42, 43, Schedule 1, Schedule 8, Schedule 14, Schedule 21 and

Schedule 22 of this Project Agreement will come into effect on the date of this Project Agreement (“**Commercial Close**”). All other provisions and schedules will come into effect only on Financial Close.

2.2 Standby Letter of Credit

- (a) Intentionally Deleted.
- (b) Unless a Standby Letter(s) of Credit is drawn by Contracting Authority in accordance with the provisions of this Project Agreement, Contracting Authority shall release and deliver the Standby Letter(s) of Credit to Project Co on Financial Close.
- (c) Project Co shall ensure that the Standby Letter(s) of Credit (and any replacement therefor) is renewed prior to its expiry date if, as at such date, Financial Close will not, or may reasonably be expected not to, have occurred.
- (d) If Project Co delivers multiple Standby Letter(s) of Credit from multiple Letter of Credit Providers in accordance with Section 9.1(2) of the Request for Proposals, Project Co acknowledges and agrees that:
 - (i) Contracting Authority may draw upon any Standby Letter of Credit provided by any Letter of Credit Provider in any specified ratable amount;
 - (ii) Contracting Authority may draw on any Standby Letter of Credit provided by any Letter of Credit Provider in a disproportionate amount to such Letter of Credit Provider’s contribution to security;
 - (iii) Contracting Authority may draw upon any Standby Letter of Credit provided by any Letter of Credit Provider even in the event that such Letter of Credit Provider is no longer a Project Co Party; and
 - (iv) the provision of multiple Standby Letters of Credit shall not in any way prejudice or adversely affect the rights of Contracting Authority to draw on the Standby Letter(s) of Credit in accordance with this Project Agreement, including in a circumstance where the default giving rise to Contracting Authority’s right to draw on the Standby Letter(s) of Credit is not the result of any act or omission of the Letter of Credit Provider(s) whose Standby Letter of Credit is drawn upon.

2.3 Financial Close

- (a) Prior to Financial Close, Project Co shall deliver drafts of all documents referred to in Section 1 of Schedule 3 - Completion Documents to Contracting Authority in order to give Contracting Authority a reasonable opportunity to review such documents.
- (b) On or before the Financial Close Target Date:
 - (i) Project Co shall deliver to Contracting Authority the documents referred to in Section 1 of Schedule 3 - Completion Documents; and
 - (ii) Contracting Authority shall deliver to Project Co the documents referred to in Section 2 of Schedule 3 - Completion Documents.
- (c) If Project Co fails to deliver to Contracting Authority any of the documents referred to in Section 1 of Schedule 3 - Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by Contracting Authority of its obligations under Section 2.3(b)(ii)) and Contracting Authority does not waive such requirement, Contracting Authority will be entitled to draw on the Standby Letter of Credit and to retain the lesser of (A) the full amount of the Standby Letter of Credit, and (B) the difference between the Guaranteed Price and the price that Contracting Authority is able to obtain from another contractor for the Work, together with all costs reasonably incurred by Contracting Authority to enter into binding agreements with such other contractor, and to retain the proceeds thereof as liquidated damages, and may terminate this Project Agreement in its entirety by written notice having immediate effect. The Parties agree that such liquidated damages are not a penalty but represent a genuine and reasonable pre-estimate of the damages that Contracting Authority will suffer as a result of the happening of the specified event. Such payment shall constitute full and final settlement of any and all damages that may be claimed by Contracting Authority as a result of Project Co not achieving Financial Close. The Parties agree that such liquidated damages shall be payable whether or not Contracting Authority incurs or mitigates its damages, and that Contracting Authority shall not have any obligation to mitigate any such damages.
- (d) If Contracting Authority fails to deliver to Project Co any of the documents referred to in Section 2 of Schedule 3 - Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by Project Co of its obligations under Section 2.3(b)(i)) and Project Co does not waive such requirement, Project Co will be entitled to the return of the Standby Letter of Credit and to terminate this Project Agreement in its entirety by written notice having immediate effect.

2.4 Disruption in Financial Markets

- (a) If Financial Close cannot be achieved by the Financial Close Target Date by reason solely of a Severe Market Disruption, subject to Project Co's obligation to renew the Standby Letter of Credit pursuant to Section 2.2, the Financial Close Target Date will be extended until the date falling 10 Business Days (or such other period as the Parties agree, acting reasonably) after the date on which such Severe Market Disruption ceases.
- (b) If a Severe Market Disruption exists, then, at any time before such Severe Market Disruption ceases and prior to Financial Close, Contracting Authority may in its sole discretion either:
 - (i) terminate this Project Agreement in its entirety by written notice having immediate effect; or
 - (ii) direct Project Co to assign to Contracting Authority and Contracting Authority will assume:
 - (A) the Project Agreement and the Project Co Permits, Licences and Approvals; and
 - (B) those contracts between Project Co and any Project Co Party which Contracting Authority elects to be assigned.
- (c) If Contracting Authority exercises its rights pursuant to Section 2.4(b), and, provided Project Co has, if directed, delivered the assignments provided for in 2.4(b)(ii)(A) and 2.4(b)(ii)(B) above, Project Co will be entitled to the return of its Standby Letter of Credit. Contracting Authority's obligation to return the Standby Letter of Credit shall be contingent on the receipt of a waiver, in form and substance satisfactory to Contracting Authority, of any obligation or liability of Contracting Authority, IO, the Government of Ontario and any other Government Entity to Project Co and any Project Co Parties in connection with the Project Agreement and the Request for Proposals.

3. GUARANTEED PRICE AND ADJUSTMENTS

3.1 Guaranteed Price and Adjustments

- (a) Project Co represents and warrants that the Guaranteed Price, exclusive of HST, is \$288,457,428.28, and is equal to the sum of the Cost of the Works and the Cost of the Financing. The Cost of the Works and the Cost of the Financing are as set out in the Financial Model.

- (b) Project Co represents and warrants that the Project Debt Interest Cost is based upon the Interest Reference Rate. The Project Debt Interest Cost will be adjusted once on, or within the 2 Business Days immediately prior to, Financial Close on the basis of the actual increase or decrease in the Project Debt Interest Cost resulting directly from any change upward or downward in the Interest Reference Rate as compared to the Interest Reference Rate as at the Submission Date.
- (c) The Parties:
 - (i) acknowledge that the Project Debt Interest Cost is a component of the Cost of the Financing and that the Project Debt Interest Cost is subject to adjustment under Section 3.1(b) as at the date set out in Section 3.1(b);
 - (ii) acknowledge that the Cost of the Works is subject to adjustment, where provided for, under any future post-award Addenda issued to Project Co; and
 - (iii) acknowledge and agree that subject to adjustments made in accordance with the provisions of this Project Agreement, the final Guaranteed Price shall be determined on the basis of such final adjusted Cost of the Financing and the final adjusted Cost of the Works as of the date of Financial Close.
- (d) Subject to the provisions of Section 3.1(c), the Parties agree that the Guaranteed Price will not be subject to adjustment despite changes in the Work, unless such changes in the Work constitute a Change in the Scope of the Work. The Parties further agree that the Guaranteed Price will only be adjusted where the Contract Documents specifically and expressly refer to an adjustment to the Guaranteed Price, and no claim for an adjustment to the Guaranteed Price on any legal or equitable basis outside of the specific and express rights to an adjustment of the Guaranteed Price set out in the Contract Documents will be allowed. In order to be effective, any permitted adjustment to the Guaranteed Price must be provided for in a Change Order under Schedule 11 – Change Procedure.

3.2 Cash Allowances

- (a) The Guaranteed Price includes cash allowances as set out in the Specifications which shall be expended as Contracting Authority directs through the Consultant by a Cash Allowance Disbursement Authorization.
- (b) Unless otherwise indicated, cash allowances cover the net cost to Project Co of services, Products, construction machinery and equipment, freight, unloading, handling, storage, installation, and other authorized expenses incurred in

performing the Work stipulated under the cash allowances but do not include any HST payable by Contracting Authority to Project Co.

- (c) Purchases from cash allowances must be authorized by written instructions issued by the Consultant as directed by Contracting Authority and the form and methods of accounting for costs shall be agreed to by Contracting Authority, the Consultant and Project Co before proceeding with the purchase. Cash allowance review will be part of the regular site meeting.
- (d) The parties acknowledge that the following provisions apply to cash allowances included in the Guaranteed Price:
 - (i) Project Co Fee and not the cash allowances include Project Co's overhead and profit in connection with all cash allowances. Where costs under all cash allowances exceed, in the aggregate, the total amount of all cash allowances, Project Co shall be compensated for overhead and profit on the excess, as provided for in Schedule 11 – Change Procedure;
 - (ii) subject to Section 3.2(d)(v), the Guaranteed Price shall be adjusted by Change Order to provide for any aggregate excess or deficit in all cash allowances;
 - (iii) progress payments on account of Work authorized under cash allowances shall be included in the Consultant's monthly certificates for payment;
 - (iv) modifications to the Works Schedule shall be prepared by Project Co and reviewed by the Consultant to show when items called for under cash allowances must be authorized and/or ordered so that the progress and completion of the Work are not delayed;
 - (v) any surpluses in a cash allowance may, at the election of Contracting Authority, be used to fund other cash allowances or to fund Changes in the Scope of the Work elsewhere in this Project Agreement, as may be authorized under a Change Order or a Change Directive in accordance with Schedule 11 - Change Procedure, as the case may be, but without the imposition of overhead and profit; and
 - (vi) any surplus in the aggregate cash allowances remaining after the application of Section 3.2(d)(v) above, shall be credited to Contracting Authority.
- (e) Notwithstanding any other provision in the Project Agreement, Project Co shall not be entitled to an increase in the Guaranteed Price for an event that is set out in the description of a cash allowance in the Specifications unless and until the amount

specified for the particular cash allowance (as such amount is set out in the Specifications) is exhausted.

4. PAYMENT

4.1 General

- (a) Subject to the provisions of the Contract Documents, Section 3.1(d), the provisions of Schedule 18 – Payments and Holdbacks, and in accordance with and subject to Applicable Law respecting holdbacks, Contracting Authority shall make the payments set out in this Article 4.
- (b) For the purposes of this Project Agreement, payments made by electronic transfer shall be deemed to have been made on the day and at the time the electronic transfer is initiated, as confirmed by the initiating bank by a confirmation setting out the transfer number and the other details of the transfer.

4.2 Acknowledgement by Project Co

- (a) Project Co acknowledges and agrees with Contracting Authority that, subject to the provisions of Section 8.3 of the Lender's Direct Agreement, Contracting Authority is not responsible for the payment of any Base Progress Payments or any Legislative Holdbacks in respect thereof. In the event Contracting Authority makes any Base Progress Payments, Contracting Authority shall set-off such Base Progress Payments against amounts otherwise payable by Contracting Authority hereunder, including the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment, payments with respect to Certified Cost to Complete or otherwise.

4.3 Lump Sum Payments

- (a) Subject to Section 4.4(a) and 4.9, Contracting Authority covenants and agrees to pay to Project Co the First Milestone Payment and the applicable HST on the applicable Milestone Payment Date.
- (b) Subject to Section 4.4(a) and 4.9, Contracting Authority covenants and agrees to pay to Project Co the Second Milestone Payment and the applicable HST on the applicable Milestone Payment Date.
- (c) Subject to Sections 4.4(b) and 4.9, Contracting Authority covenants and agrees to pay to Project Co the Substantial Completion Payment on the Substantial Completion Payment Date.

4.4 Direction of Lump Sum Payments

- (a) Project Co hereby irrevocably directs Contracting Authority to make any Milestone Payment to Agent or as Agent may direct, as security for the Financing. Contracting Authority shall pay the First Milestone Payment and the Second Milestone Payment as directed by Project Co and shall not accept any redirection without the consent of Agent. Agent, Contracting Authority and Project Co acknowledge that any monies contributed by MOHLTC towards the First Milestone Payment and Second Milestone Payment, together with any monies payable by Contracting Authority on account of the First Milestone Payment and Second Milestone Payment from its own resources, shall be deposited directly into the Trust Account. Contracting Authority acknowledges that Project Co's interest in the Trust Account has been assigned to Agent as part of the security under the Lending Agreements, and agrees that any monies payable to Project Co hereunder that are funded by monies deposited in the Trust Account shall be paid directly to Agent or as Agent may direct out of the Trust Account in accordance with the provisions of the Trust Account Acknowledgement Agreement. Contracting Authority will pay the amounts that Project Co is entitled to hereunder once the conditions for payment set out in this Project Agreement, if any, have been satisfied. Project Co acknowledges and agrees that payment by Contracting Authority of the First Milestone Payment and Second Milestone Payment to Agent in accordance with this Section 4.4(a) constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the First Milestone Payment and Second Milestone Payment to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).
- (b) Project Co hereby irrevocably directs Contracting Authority to make the Substantial Completion Payment to Agent or as Agent may direct, as security for the Financing. Contracting Authority shall pay the Substantial Completion Payment as directed by Project Co and shall not accept any redirection without the consent of Agent. Agent, Contracting Authority and Project Co acknowledge that any monies contributed by MOHLTC towards the Substantial Completion Payment, together with any monies payable by Contracting Authority on account of the Substantial Completion Payment from its own resources, shall be deposited directly into the Trust Account. Contracting Authority acknowledges that Project Co's interest in the Trust Account has been assigned to Agent as part of the security under the Lending Agreements, and agrees that any monies payable to Project Co hereunder that are funded by monies deposited in the Trust Account shall be paid directly to Agent or as Agent may direct out of the Trust Account in accordance with the provisions of the Trust Account Acknowledgement Agreement.

Contracting Authority will pay the amounts that Project Co is entitled to hereunder once the conditions for payment set out in this Project Agreement, if any, have been satisfied. Project Co acknowledges and agrees that payment by Contracting Authority of the Substantial Completion Payment to Agent in accordance with this Section (b) constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Substantial Completion Payment to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

4.5 Payment of Legislative Holdback and Balance of the Guaranteed Price

- (a) Subject to Section 4.9, Contracting Authority covenants and agrees with Project Co to pay to Project Co the Legislative Holdback on the Legislative Holdback Payment Date and to pay to Project Co the unpaid balance of the Guaranteed Price on the date provided in Section 6.4 of Schedule 18 – Payments and Holdbacks, or as otherwise directed by Project Co and shall not accept any redirection without the consent of the person to whom payment is directed. Contracting Authority agrees to pay the Legislative Holdback and the balance of the Guaranteed Price as Project Co may direct in accordance with any such direction. Project Co acknowledges and agrees that payment by Contracting Authority of the Legislative Holdback and the balance of the Guaranteed Price in accordance with this Section 4.5(a) as Project Co may direct, constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Legislative Holdback and the balance of the Guaranteed Price to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

4.6 Contracting Authority Holdback

- (a) The Contracting Authority Holdback may be reduced from time to time as a result of such actions by Project Co, as confirmed by the Consultant, in accordance with the terms and conditions of this Project Agreement. To the extent the Contracting Authority Holdback is reduced from time to time, Project Co hereby irrevocably directs Contracting Authority to pay the amount of any Contracting Authority Holdback reduction to the Agent or as the Agent may direct, as security for the Financing. Contracting Authority agrees to pay the Contracting Authority Holdback reductions as directed by Project Co and shall not accept any redirection without the consent of the Agent. Any portion of a Contracting Authority Holdback funded by monies deposited to the Trust Account shall be paid directly to Agent or

as Agent may direct from the Trust Account in accordance with the provisions of the Trust Account Acknowledgement Agreement. Project Co acknowledges and agrees that payment by Contracting Authority of the Contracting Authority Holdback reductions in accordance with this Section 4.6(a) as Project Co may direct constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Contracting Authority Holdback reductions to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

4.7 Additional Contracting Authority Payments

- (a) Unless otherwise provided in the relevant Change Order or Change Directive or in this Project Agreement, Contracting Authority will pay all Additional Contracting Authority Payments to Project Co on a progress payment basis in the manner and at the times contemplated by Schedule 18 – Payments and Holdbacks, or as otherwise directed by Project Co and shall not accept any redirection without the consent of the person to whom payment is directed. Contracting Authority agrees to pay the Additional Contracting Authority Payments as Project Co may direct in accordance with any such direction. Project Co acknowledges and agrees that payment by Contracting Authority of the Additional Contracting Authority Payments in accordance with this Section 4.7(a) as Project Co may direct, constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Additional Contracting Authority Payments to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

4.8 Certified Cost to Complete

- (a) After Contracting Authority has paid the Substantial Completion Payment, it shall thereafter continue to be responsible for payment to Project Co of the Certified Cost to Complete as at the Substantial Completion Payment Date on a progress payment basis in the manner and at the times contemplated in this Project Agreement. Project Co hereby irrevocably directs Contracting Authority to make any payment of the Certified Cost to Complete to Agent, or as Agent may direct, as security for the Financing. Contracting Authority shall pay the Certified Cost to Complete as directed by Agent and shall not accept any redirection without the consent of Agent. Contracting Authority agrees to pay the Certified Cost to Complete as directed by Project Co in accordance with this Section 4.8(a). Any portion of a payment of the

Certified Cost to Complete funded by monies deposited to the Trust Account shall be paid directly to Agent or as Agent may direct from the Trust Account in accordance with the provisions of the Trust Account Acknowledgement Agreement. Project Co acknowledges and agrees that payment by Contracting Authority of the Certified Cost to Complete in accordance with this Section 4.8(a) constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Certified Cost to Complete under the Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

4.9 Compensation on Termination

- (a) If this Project Agreement is terminated pursuant to Sections 26.3(a)(i), 26.3A(c), 27.2(a)(ii), 28.2(a), 28.3(a), 28.3(b) or 28.4(a), then:
 - (i) Contracting Authority shall pay the Compensation Payment to Project Co, calculated and payable in accordance with Schedule 12 – Compensation on Termination; and
 - (ii) the provisions of Sections 4.3 through 4.7, inclusive, shall no longer apply.
- (b) Project Co hereby irrevocably directs Contracting Authority to make any Compensation Payment to Agent, or as Agent may direct, as security for the Financing. Contracting Authority shall pay the Compensation Payment as directed by Agent and shall not accept any redirection without the consent of Agent. Any portion of a Compensation Payment funded by monies deposited to the Trust Account shall be paid directly to Agent or as Agent may direct from the Trust Account in accordance with the provisions of the Trust Account Acknowledgement Agreement. Contracting Authority will pay the Compensation Payment in accordance with the provisions of Schedule 12 – Compensation on Termination. Project Co acknowledges and agrees that payment by Contracting Authority of the Compensation Payment to Agent in accordance with this Section 4.9 constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Compensation Payment to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

4.10 Payment Due under Insurance Policies

- (a) In the event of loss or damage occurring where payment becomes due under the property and boiler insurance policies, payments shall be made in accordance with the provisions of the Insurance and Bonding Trust Agreement.

4.11 [Intentionally Deleted]

4.12 Establishment of Trust Account and Manner of Payment

- (a) Contracting Authority agrees that it will make commercially reasonable efforts to establish the Trust Account in conjunction with Project Co on or before Financial Close, but if not so established, then within 90 days of Financial Close. All costs and expenses associated with the establishment, maintenance and administration of the Trust Account shall be borne solely by Project Co.

4.13 Set-Off

- (a) The Parties agree that their rights of set-off at law or in equity are limited to the right of:
 - (i) Contracting Authority to set off against any amounts otherwise due to Project Co pursuant to the terms of this Project Agreement, any amounts that (including, without limitation, any amounts payable in accordance with Article 33) that (A) are due to Contracting Authority by Project Co pursuant to the terms of this Project Agreement or by the Construction Guarantor pursuant to Schedule 22 – Form of Performance Guarantee of Construction Guarantor or (B) are being disputed by Contracting Authority in accordance with Schedule 14 – Dispute Resolution Procedure); and
 - (ii) Project Co to set off against any amounts otherwise due to Contracting Authority pursuant to the terms of this Project Agreement, any amounts (including, without limitation, any amounts payable in accordance with Article 33) that (A) are due to Project Co by Contracting Authority pursuant to the terms of this Project Agreement or (B) are being disputed by Project Co in accordance with Schedule 14 – Dispute Resolution Procedure,

and are further limited with respect to the Debt Amount as described in Section 4.5 of Schedule 12.

4.14 Effect of Payment

- (a) Subject to Section 4.5 of Schedule 12 – Compensation on Termination, no payment hereunder shall be construed as an acceptance or approval of incomplete, defective or improper performance by Project Co of any of its obligations under this Project Agreement, nor shall it operate to relieve Project Co from the performance of any of its obligations under this Project Agreement which have not been performed.

4.15 No Other Entitlement

- (a) Project Co shall not be entitled to any payments, compensation, rights, remedies, benefits or entitlements under or in connection with this Project Agreement, except as specifically and expressly set out in this Project Agreement.

4.16 Taxes

- (a) All amounts specified in this Project Agreement, including, for clarity, any compensation payable on termination, are expressed exclusive of HST, but inclusive of all other Taxes payable pursuant to Applicable Law. For clarity, Contracting Authority shall not be required to pay any interest and/or penalties that are imposed on or assessed against Project Co or any Project Co Party for non-compliance with Applicable Law. If Project Co is required by Applicable Law to collect any such HST from Contracting Authority, Contracting Authority shall pay such HST to Project Co simultaneously with the amount to which such applicable HST relates or applies.
- (b) Contracting Authority shall pay, when due and payable, all property taxes or payments in lieu of property taxes that are assessed in respect of ownership or use of the Site or the Facility.
- (c) Contracting Authority shall pay all applicable HST properly payable in accordance with the *Excise Tax Act* (Canada) by Contracting Authority upon and in connection with payments by Contracting Authority to Project Co under this Project Agreement.

4.17 Changes in Scope of Taxation

- (a) If, as a result of a Change in Law, the application of Taxes under Part IX of the *Excise Tax Act* (Canada) or any provincial sales tax legislation changes with respect to the provision of any goods or services by Project Co in connection with the performance of the Work, Contracting Authority and Project Co agree to co-operate to determine how such change affects their respective obligations under this Project Agreement to the extent not already addressed in this Agreement.

4.18 Changes in Recoverability of Tax Credits

- (a) Contracting Authority will pay to Project Co from time to time, as the same is incurred by Project Co, amounts equal to any Irrecoverable Tax to the extent such Irrecoverable Tax results from a Change in Law. Project Co will pay to Contracting Authority from time to time, as the same is incurred by Project Co, amounts equal to any Recoverable Tax to the extent such Recoverable Tax results from a Change in Law.
- (b) For the purposes of this Section 4.18, the term “**Irrecoverable Tax**” means HST or an irrecoverable sales tax levied by the Province in lieu of all or a portion of HST incurred by Project Co in respect of the supply of any good or service to Contracting Authority which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Work to the extent that Project Co is unable to recover or be credited with input tax credits, refunds, rebates or exemptions for such HST.
- (c) For the purposes of this Section 4.18, the term “**Recoverable Tax**” means HST incurred by Project Co in respect of the supply of any good or service to Contracting Authority which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Work to the extent that Project Co is able to recover or be credited with input tax credits, refunds, rebates or exemptions for such HST.

4.19 Information and Assistance Provided by Project Co

- (a) Project Co shall, at Contracting Authority’s request and cost, assist Contracting Authority in applying for and obtaining all remissions and credits of Taxes to which Contracting Authority is entitled.
- (b) Contracting Authority may apply for a global or general exemption, waiver, remission, or refund of some or all Taxes which may otherwise be applicable in relation to this Project Agreement. Project Co shall, at Contracting Authority’s cost, assist Contracting Authority in making any applications for such global or general exemption, waiver, remission or refund and shall provide Contracting Authority with such documentation as Contracting Authority may reasonably require to support such application and, in any event, shall provide such consent as Contracting Authority may require. Any exemption, waiver, remission, refund or other recovery of Taxes obtained by Contracting Authority through such application shall accrue to the sole benefit of Contracting Authority.
- (c) Project Co will provide Contracting Authority with any information reasonably requested by Contracting Authority from time to time in relation to any Taxes

chargeable by Project Co in accordance with this Project Agreement and payable by Contracting Authority to Project Co from time to time.

4.20 Residency – *Income Tax Act* (Canada)

- (a) Project Co shall not undertake any action or transaction that, if undertaken, would cause or result in Project Co becoming a Non-Resident without Contracting Authority's prior written consent, which consent may be withheld in Contracting Authority's Sole Discretion.

4.21 Taxes – General

- (a) Project Co shall not, without the prior written consent of Contracting Authority (which consent may be withheld in its Sole Discretion), undertake any action or transaction that, if undertaken, would cause Contracting Authority to have (or result in Contracting Authority having) any obligation to deduct, withhold or remit any Taxes that are required by Applicable Law to be deducted, withheld or remitted from any amounts paid or credited to Project Co or any Project Co Party under this Project Agreement or under any other Project Document.

4.22 Taxes – Indemnity

- (a) If (i) Project Co becomes a Non-Resident, or (ii) Contracting Authority is or becomes required by Applicable Law to deduct or withhold any amount in respect of Taxes on or in respect of any amounts paid or credited to Project Co or a Project Co Party by Contracting Authority under the Project Agreement or under any of the Project Documents, then Contracting Authority shall be entitled to make any applicable deductions or withholdings required by Applicable Law from any amount paid or credited or to be paid or credited to Project Co or a Project Co Party on or after the date on which (A) Project Co or the Project Co Party becomes a Non-Resident and at all times while it remains a Non-Resident; or (B) Contracting Authority is required by Applicable Law to deduct or withhold amounts in respect of any such amounts, in each case, in respect of all Taxes that are required by Applicable Law to be deducted or withheld from amounts paid or credited to a Non-Resident or otherwise as required by Applicable Law; and all amounts paid or credited by Contracting Authority under this Project Agreement or under any other Project Document to Project Co or a Project Co Party shall be paid or credited net of such deductions or withholdings.
- (b) If (i) Project Co becomes a Non-Resident, or (ii) Contracting Authority is or becomes required by Applicable Law to deduct or withhold any amount in respect of Taxes on or in respect of any amounts paid or credited to Project Co or a Project Co Party by Contracting Authority under the Project Agreement or under any of

the Project Documents, Project Co shall, in each case, indemnify and hold harmless Contracting Authority for (A) the full amount of all Taxes (“**Indemnifiable Taxes**”) that arise, are imposed on or are required to be paid by Contracting Authority in respect of any amounts paid or credited by Contracting Authority to Project Co or any Project Co Party under this Project Agreement or under any other Project Document as a result of either of the foregoing items less any amount withheld or deducted by Contracting Authority in respect of such Taxes, and (B) any liability payable or incurred in connection with Indemnifiable Taxes (including penalties, interest and reasonable expenses associated with Tax compliance, reporting and contesting such liability for Indemnifiable Taxes, including reasonable professional expenses payable or incurred in connection therewith) arising from or with respect to Indemnifiable Taxes, whether or not they were correctly or legally asserted (“**Associated Liabilities**”). Payment under this indemnification shall be made within 30 days from the date Contracting Authority makes written demand for it. A certificate containing reasonable detail as to the amount of Indemnifiable Taxes and Associated Liabilities submitted to Project Co by Contracting Authority shall be conclusive evidence, absent manifest error, of the amount due from Project Co to Contracting Authority. Contracting Authority shall be entitled to exercise its rights of set off under Section 4.13 against any amounts owing under this indemnification.

4.23 Construction Period Deductions

- (a) Project Co shall comply with the provisions of Schedule 27 – Construction Period Failures to this Project Agreement. Project Co acknowledges that the Substantial Completion Payment is subject to Construction Period Deductions in accordance with Article 3 of Schedule 27 - Construction Period Failures to this Project Agreement.

5. SITE INVESTIGATION AND DOCUMENT REVIEW

5.1 Concealed or Unknown Conditions

- (a) Project Co acknowledges that it has been provided with the Site Information and has reviewed and is familiar with the Site Information. If Project Co encounters conditions at the Site which are not described in or are not properly inferable, readily apparent or readily discoverable from the documentation included in the Site Information, or would not have been properly inferable, readily apparent or readily discoverable from inspections of the Site carried out by Project Co or any Project Co Party during the Request for Proposals process prior to the Submission

Date, Project Co will promptly notify the Consultant who will promptly investigate such conditions and who will then report to Contracting Authority and Project Co with a finding as to whether such conditions were or were not described in or were or were not properly inferable, readily apparent or readily discoverable from the documentation included in the Site Information or would or would not have been properly inferable, readily apparent or readily discoverable from Project Co's inspections of the Site carried out by Project Co or any Project Co Party during the Request for Proposals process prior to the Submission Date.

- (b) If the conditions were described in or were properly inferable, readily apparent or readily discoverable from the documentation included in the Site Information or would have been properly inferable, readily apparent or readily discoverable from Project Co's inspections of the Site carried out by Project Co or any Project Co Party during the Request for Proposals process prior to the Submission Date, then Project Co shall not be entitled to any adjustment in the Guaranteed Price or in the Contract Time.
- (c) If the conditions were not described in or were not properly inferable, readily apparent or readily discoverable from the documentation included in the Site Information, or would not have been properly inferable, readily apparent or readily discoverable from Project Co's inspections of the Site carried out by Project Co or any Project Co Party during the Request for Proposals process prior to the Submission Date, and the conditions justify an increase in the Guaranteed Price or an extension of the Contract Time, or both, the Consultant shall issue appropriate instructions for a Change in the Scope of the Work as provided in Schedule 11 - Change Procedure.

5.2 Document Review

- (a) Project Co acknowledges having conducted a thorough review of the Contract Documents and has reported to the Consultant and Contracting Authority any Design Issue found by Project Co in the Contract Documents during its review. If Project Co does discover any Design Issue in the Contract Documents, Project Co shall not proceed with the Work affected until Project Co has first complied with the provisions of Section 11.18. Project Co acknowledges that it is responsible for the risks assumed by Project Co in Sections 11.17 and 11.18 and that any additional costs resulting from such risks will form part of the Project Co Design Contingency. It is intended that the review of the Contract Documents conducted by Project Co pursuant to this Section 5.2(a) be carried out by Project Co and the Project Co Parties using their own experiences and expertise in accordance with the standard of care set out in Section 11.2(a)(viii) and in accordance with the representations and warranties of Project Co set out in Section 7.1.

- (b) Except as may constitute a Design Issue properly characterized as a Project Co Design Issue under Section 11.17, and except in respect of those Contract Documents which, under the terms of this Project Agreement, Project Co is required to prepare or produce, Project Co shall not be responsible for verifying that the Contract Documents are in compliance with Applicable Law.
- (c) If the Contract Documents are at variance with Applicable Law, or if, subsequent to the Submission Date, changes are made to Applicable Law which require modification to the Contract Documents, Project Co shall notify the Consultant in writing requesting direction immediately upon such variance or change becoming known. The Consultant will make the changes required to the Contract Documents as provided in Article 21 below and Schedule 11 – Change Procedure.
- (d) If Project Co fails to notify the Consultant in writing, fails to obtain direction as required in Section 5.2(c), and performs Work knowing it to be contrary to any Applicable Law, Project Co shall be responsible for and shall correct the violations thereof, and shall bear the costs, expenses and damages attributable to its failure to comply with the provisions of such Applicable Law.

6. PROJECT DOCUMENTS

6.1 Project Documents

- (a) Project Co shall perform its obligations under, and observe all of the provisions of, each of the Project Documents to which it is a party, and shall ensure that each Project Co Party shall perform its obligations under, and observe all of the provisions of, each of the Project Documents to which such Project Co Party is a party, so as to ensure that other parties to such Project Documents shall not be entitled to terminate same.

6.2 Implementing Agreements

- (a) Project Co shall not:
 - (i) terminate or agree to the termination of all or part of any Implementing Agreement, except pursuant to Sections 19.3, 39.3 and 41.3 or otherwise to prevent or cure a Project Co Event of Default (provided that commercially reasonable alternative measures would not prevent or cure such Project Co Event of Default);
 - (ii) make or agree to any amendment, restatement or other modification or waive or exercise any of its rights under any Implementing Agreement that materially adversely affects Project Co's ability to perform its obligations

under this Project Agreement or that has the effect of increasing any liability of Contracting Authority, whether actual or potential;

- (iii) breach its obligations (or waive or allow to lapse any rights it may have) or permit others to breach their obligations (or waive or allow to lapse any rights they may have) under any Implementing Agreement, that materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or that have the effect of increasing any liability of Contracting Authority, whether actual or potential; or
- (iv) enter into, or permit the entry into by any other person of, any agreement replacing all or part of any Implementing Agreement, except in the circumstances referenced in Section 6.2(a)(i),

without the prior written consent of Contracting Authority, not to be unreasonably withheld or delayed, provided that, where consent is requested pursuant to Section 6.2(a)(i) or 6.2(a)(iv), such consent shall not be withheld, and shall be provided within a reasonable time, where the relevant matter referred to in Section 6.2(a)(i) or 6.2(a)(iv) will not materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or have the effect of increasing any liability of Contracting Authority, whether actual or potential. In the event of termination or agreement to the termination of all or part of any Implementing Agreement as described in Section 6.2(a)(i), or any agreement replacing all or part of any Implementing Agreement as described in Section 6.2(a)(iv), Project Co shall, to the extent applicable, comply with all provisions herein relating to changes in Subcontractors, including Section 39.3.

- (b) Upon the written request of Contracting Authority or the Consultant, Project Co will deliver or cause to be delivered to Contracting Authority or the Consultant a copy of any notices delivered or received by Project Co under any of the Implementing Agreements.

6.3 Changes to Lending Agreements

- (a) Subject to the terms of the Lender's Direct Agreement, Project Co shall not terminate, amend or otherwise modify the Lending Agreements, or waive or exercise any of its rights under the Lending Agreements, if at the time such action is contemplated and effected, it would materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or the Project Documents or have the effect of increasing the liability of Contracting Authority whether actual or potential, unless such action is a Permitted Borrowing or a Refinancing effected in accordance with the provisions of Schedule 28 – Refinancing.

6.4 Compliance with Lending Agreements

- (a) Project Co shall keep the Lending Agreements in good standing to the extent necessary to perform its obligations under this Project Agreement and the Project Documents, and shall ensure that none of the terms and conditions of the Lending Agreements shall prevent Project Co from performing its obligations under this Project Agreement or the Project Documents.

7. REPRESENTATIONS AND WARRANTIES

7.1 Project Co Representations and Warranties

- (a) Project Co represents and warrants to Contracting Authority that as of the date of this Project Agreement:
 - (i) Project Co is a corporation formed and validly existing under the laws of the jurisdiction of its organization and has all the requisite corporate power and authority to own, lease and operate its properties and assets, to carry on its business as it is currently being conducted, to enter into this Project Agreement and the Implementing Agreements to which it is a party, and to perform its obligations hereunder and thereunder;
 - (ii) Project Co is in good standing with the Ministry of Government and Consumer Services of Ontario with respect to the filing of annual returns;
 - (iii) Project Co has the requisite power, authority and capacity to execute and deliver and perform this Project Agreement and the Implementing Agreements to which it is a party, and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
 - (iv) Project Co has obtained all necessary Project Co Permits, Licences and Approvals required to commence the Work;
 - (v) no steps or proceedings have been taken or are pending to supersede, repeal or amend its constating documents, articles or by-laws or any shareholders agreement in a manner that would materially impair or limit its ability to perform its obligations under this Project Agreement or any of the Implementing Agreements to which it is a party, and such documents and agreements are in full force and effect as of the date hereof;

- (vi) this Project Agreement and the Implementing Agreements (when executed and delivered) to which Project Co is a party have been duly authorized, executed, and delivered by Project Co and constitute legal, valid, and binding obligations of Project Co, enforceable against Project Co in accordance with their respective terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally; and
 - (B) general equitable principles and the fact that the availability of equitable remedies is in the discretion of a court and that a court may stay proceedings or the execution of judgments;
- (vii) the authorization, execution, delivery and performance by Project Co of this Project Agreement and the Implementing Agreements to which it is a party does not violate or conflict with, or constitute a default under:
 - (A) its constating, formation or organizational documents, or any agreement relating to voting rights in Project Co or the management or control of the business or affairs of Project Co or any similar rights agreement binding on Project Co;
 - (B) any Applicable Law; or
 - (C) any covenant, contract, instrument, agreement or understanding to which it is a party or by which it or any of its properties or assets is bound or affected;
- (viii) no Project Co Event of Default has occurred and is continuing;
- (ix) all of the information regarding Project Co set out in Schedule 4 – Project Co Information, is true and correct in all material respects;
- (x) there are no actions, suits, proceedings, or investigations pending or, to the knowledge of its senior management, threatened against Project Co or any Project Co Party, at law or in equity, before any Governmental Authority or arbitral body (whether or not covered by insurance) that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets, or the condition, financial or otherwise, of Project Co or in any impairment of its ability to perform its obligations under this

Project Agreement or any Implementing Agreements to which it is a party, and Project Co has no knowledge of any violation or default with respect to any order, writ, injunction or decree of any Governmental Authority or arbitral body that would result in any such material adverse effect or impairment;

- (xi) Project Co has carefully reviewed the whole of this Project Agreement, including all of the Contract Documents, and all other documents made available to Project Co by or on behalf of Contracting Authority, and, to Project Co's knowledge, nothing contained herein or therein inhibits or prevents Project Co from completing the Work in accordance with this Project Agreement in a good and safe manner so as to achieve and satisfy the requirements of this Project Agreement;
- (xii) Project Co is able to meet its obligations as they generally become due;
- (xiii) Project Co is registered under Division V of Part IX of the *Excise Tax Act* (Canada) and has been assigned HST Number [REDACTED];
- (xiv) each of the Scheduled Milestone Payment Completion Dates and the Scheduled Substantial Completion Date are realistic dates and are achievable by Project Co performing the Work in accordance with this Project Agreement;
- (xv) Project Co and the Project Co Parties, collectively, have extensive experience in the construction of health facilities and other public buildings and have the necessary high degree of expertise and experience to perform the services required by the Contract Documents, to review and interpret the Contract Documents and to complete the Work in accordance with the standard of care set out in Section 11.2(a)(viii);
- (xvi) the manager or supervisory personnel Project Co has assigned to the Project are highly experienced;
- (xvii) Project Co has a sufficient staff of qualified and competent personnel to replace its designated supervisors, subject to Contracting Authority's approval, in the event of death, incapacity or resignation;
- (xviii) Project Co and certain of the Project Co Parties have conducted inspections of the Site during the Request for Proposals process and an investigation and examination of the Contract Documents, and any other documents made available to Project Co by Contracting Authority (which include, to the extent made available to Project Co by Contracting Authority,

equipment lists, a legal description of the Site, copies of any registered and unregistered agreements affecting the Site, results of tests, reports of independent testing agencies and surveys and documents indicating the location of Utilities and other structures to the extent obtained by Contracting Authority, information regarding the critical requirements to maintain the operations of the Existing Facility, hospital protocols and rules and regulations, if any, including the Site Information and the Contract Documents) so as to ascertain the nature or location of the Work and the Site, the physical conditions of the Site, the interface with the Existing Facility, and protocols, rules and regulations if any, possible delays in commencing the Work, conditions relating to the transportation, handling and storage of materials and availability of labour and the character and availability of equipment, materials and facilities needed to perform the Work and to identify any Design Issues. Project Co has delivered to the Consultant requests for information in respect of all questions arising out of the foregoing inspections, investigations and examinations and in respect of each Design Issue identified. Based on this review, Project Co has established a Project Co Design Contingency adequate, in its judgement, to fund any change or delay cost that may arise as a result of any further Design Issue that may be identified and properly characterized as a Project Co Design Issue;

- (xix) Project Co has sufficient expertise available to it with the appropriate skills to review the Contract Documents in accordance with the standard of care set out in Section 11.2(a)(viii);
- (xx) Project Co has solicited bids from and will award Subcontracts for the Approved Subcontractor Work only to the applicable Approved Subcontractors and has not solicited bids from and will not award Subcontracts for the Approved Subcontractor Work except to the applicable Approved Subcontractors;
- (xxi) Project Co has secured the Financing and is in a position to implement the Financing on or before the Financial Close Target Date, subject to the satisfaction of reasonable conditions that are customary in closing financing for projects similar to the Project;
- (xxii) no Restricted Person has Direct or Indirect Power or Control over any member of the Project Co Group in relation to the decisions, management, actions or policies of Project Co or in relation to the operation, management and ownership of the Project;

- (xxiii) to the knowledge of Project Co, no Restricted Person has directly or indirectly, an Economic Interest in Project Co or the Project; and
- (xxiv) the Contractor is in possession of its COR Certification as required under this Project Agreement (or has made an application to IHSA for its COR Certification as required under this Project Agreement) and has the ability to maintain such COR Certification until the Final Completion Date in accordance with its term, provisions and conditions.

7.2 Contracting Authority Representations and Warranties

- (a) Contracting Authority represents and warrants to Project Co that as of the date of this Project Agreement:
 - (i) Contracting Authority is a non-share capital corporation incorporated and validly existing under the laws of the Province of Ontario, is in good standing with the Ministry of Government Services (Ontario) with respect to the filing of annual reports and has all the requisite corporate power and authority to own its properties and assets, to carry on its business as it is currently being conducted, and to enter into this Project Agreement and to perform its obligations hereunder;
 - (ii) Contracting Authority has the requisite power, authority and capacity to execute, deliver and perform its obligations under this Project Agreement and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
 - (iii) no steps or proceedings have been taken or are pending to supersede or amend Contracting Authority's constating documents, letters patent or by-laws in a manner that would impair or limit its ability to perform its obligations under this Project Agreement;
 - (iv) this Project Agreement has been duly authorized, executed, and delivered by Contracting Authority and constitutes a legal, valid, and binding obligation of Contracting Authority, enforceable against Contracting Authority in accordance with its terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally; and

- (B) general equitable principles and the fact that the availability of equitable remedies is in the discretion of a court and that a court may stay proceedings or the execution of judgments;
- (v) the execution, delivery, and performance by Contracting Authority of this Project Agreement does not and will not violate or conflict with, or constitute a default under:
 - (A) its constating or organizational documents;
 - (B) Applicable Law; or
 - (C) any covenant, contract, agreement, or understanding to which it is a party or by which it or any of its properties or assets is bound or affected;
- (vi) no Contracting Authority Event of Default has occurred and is continuing;
- (vii) to the knowledge of Contracting Authority, there are no actions, suits, proceedings, or investigations pending or threatened (in writing) against Contracting Authority or, to Contracting Authority's knowledge, any Contracting Authority Party at law or in equity before any Governmental Authority or arbitral body (whether or not covered by insurance) of which Contracting Authority has received written notice and that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets, or the condition, financial or otherwise, of Contracting Authority or in any impairment of its ability to perform its obligations under this Project Agreement, and Contracting Authority has no knowledge of any violation or default with respect to any order, writ, injunction, or decree of any Governmental Authority or arbitral body that could result in any such material adverse effect or impairment;
- (viii) Contracting Authority is able to meet its obligations as they generally become due;
- (ix) Contracting Authority has rights of use and access to, on and over the Site and the Facility or has the requisite power to obtain such rights that are sufficient to enable Contracting Authority to grant or to cause to be granted to Project Co the licence rights contemplated in Section 9.1.

8. CONSULTANT AND KEY INDIVIDUALS

8.1 Authority of the Consultant

- (a) The Consultant will have authority to act on behalf of Contracting Authority only to the extent provided in the Contract Documents, unless otherwise modified by written agreement as provided in Section 8.1(b).
- (b) The duties, responsibilities, and limitations of authority of the Consultant as set forth in the Contract Documents shall be modified or extended only with the written consent of Contracting Authority, Project Co and the Consultant.
- (c) If the Consultant's employment is terminated, Contracting Authority shall immediately appoint or reappoint a Consultant whose status shall, upon notification to Project Co of such appointment or reappointment, be that of the former Consultant.

8.2 Role of the Consultant

- (a) The Consultant will provide administration of this Project Agreement as described in the Contract Documents during construction until issuance of the final certificate for payment, and subject to Section 8.1 and with Contracting Authority's concurrence, from time to time until the completion of any correction of defects as provided in Article 36.
- (b) The Consultant will visit the Site at intervals appropriate to the progress of construction to become familiar with the progress and quality of the Work and to determine if the Work is proceeding in general conformity with the Contract Documents.
- (c) If Contracting Authority and the Consultant agree, the Consultant will provide at the Site, one or more project representatives to assist in carrying out the Consultant's responsibilities. The duties, responsibilities, and limitations of authority of such project representatives shall be as set forth in writing to Project Co.
- (d) The Consultant will provide to Project Co a complete set of the issued for construction Drawings and Specifications under the Contract Documents incorporating all Addenda issued by the Consultant from June 14, 2016 to the date of execution of this Project Agreement as soon as reasonably practical following such date of execution. The Consultant shall review the progress of the Work and the general conformance of the Work to the requirements of the Contract Documents. The Consultant shall review the submission of Project Co with respect to Work completed for the purposes of a progress payment application by Project Co under Schedule 18 - Payments and Holdbacks, to verify the extent of the completion of the Work in accordance with the schedule of values and shall perform

the other responsibilities of the Consultant under Schedule 18 - Payments and Holdbacks.

- (e) The Consultant will not be responsible for and will not have control, charge, or supervision of construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs required in connection with the Work in accordance with Applicable Law or general construction practice. The Consultant will not be responsible for Project Co's failure to carry out the Work in accordance with the Contract Documents. The Consultant will not have control over, charge of, or be responsible for the acts or omissions of Project Co or any Project Co Party or any other persons performing portions of the Work.
- (f) The Consultant will be, in the first instance, the interpreter of the requirements of the Contract Documents and shall make findings as to the performance thereunder by both Parties to this Project Agreement. When making any interpretations or findings or performing any other functions or exercising any right or performing any obligation under the Contract Documents, the Consultant will act reasonably and in good faith and in accordance with generally accepted professional standards and will not show partiality to either Contracting Authority or Project Co. Any dispute between Contracting Authority and Project Co as to any decision, determination, direction, interpretation or finding of the Consultant or any other action taken by the Consultant pursuant to or in connection with the Contract Documents shall be resolved in accordance with the provisions of Schedule 14 – Dispute Resolution Procedure.
- (g) Claims, disputes, and other matters in question relating to the performance of the Work or the interpretation of the Contract Documents, shall be referred initially to the Consultant by notice in writing given to the Consultant and to the other Party for the Consultant's interpretation and finding which will be given by notice in writing to the Parties within a reasonable time.
- (h) The Consultant will have authority to reject Work which does not conform to the requirements of the Contract Documents. Whenever the Consultant considers it necessary or advisable, the Consultant will have authority to require inspection or testing of Work in accordance with Section 17.2, whether or not such Work is fabricated, installed, or completed. However, neither the authority of the Consultant to act nor any decision either to exercise or not to exercise such authority shall give rise to any duty or responsibility of the Consultant to Project Co, any Project Co Party, or other persons performing any part of the Work.
- (i) When a request for information is submitted by Project Co in accordance with Section 11.2(a)(i), the Consultant will endeavour to provide a response to Project

Co as soon as practical, taking into account the impact of the request for information on the critical path. If the request for information relates to an item on the critical path or is reasonably likely to affect an item on the critical path, the Consultant shall respond within 5 Business Days or such longer period of time mutually agreed to by the Consultant and Project Co. If the request for information does not relate to an item on the critical path and is not reasonably likely to affect an item on the critical path, the Consultant and Project Co shall establish a mutually agreed response time that is consistent with the Works Schedule.

- (j) The Consultant will review and take appropriate action upon Project Co's submittals such as shop drawings, Product data and samples, as provided in the Contract Documents.
- (k) The Consultant will prepare Contemplated Change Notices, Change Orders and Change Directives as provided in Schedule 11 - Change Procedure.
- (l) The Consultant will conduct reviews of the Work to determine each Milestone Payment Date and the Substantial Completion Date, as provided in Section 16.1 and Section 16A.2(d) and make determinations as required in respect of the Commissioning, as contemplated in Schedule 9.
- (m) All certificates issued by the Consultant shall be to the best of the Consultant's knowledge, information and belief. By issuing any certificate, the Consultant does not guarantee that the Work is correct or complete.
- (n) The Consultant will receive and review written warranties and related documents required by this Project Agreement and provided by Project Co and will forward such warranties and documents to Contracting Authority for Contracting Authority's acceptance.
- (o) Without limiting the generality of the responsibilities of the Consultant in accordance with this Section 8.2, the Consultant shall be responsible for reviewing and making a finding on Design Issues and issuing all final documentation in accordance with Section 11.18.
- (p) The Consultant shall cooperate with Lender's Consultant on a reasonable basis to facilitate the responsibilities of Lender's Consultant. No activities of Lender's Consultant under this Project Agreement shall limit in any manner the role and responsibility of the Consultant.
- (q) Contracting Authority has retained Contracting Authority's Project Manager to assist Contracting Authority in the overall implementation of the Project. Contracting Authority's Project Manager shall provide services and interface with

Project Co and the Consultant in relation to coordination of the Work for existing operations, schedule overview, and communicating decisions and directions of Contracting Authority. Contracting Authority may, upon notification to Project Co, appoint a new Contracting Authority Project Manager whose status shall be that of the former Contracting Authority Project Manager.

- (r) When Contracting Authority, the Consultant or Project Co provides any written notice under this Project Agreement, they shall also provide a copy of the notice to each other and to Contracting Authority's Project Manager, the Contractor, Agent and Lender's Consultant.
- (s) Notwithstanding the foregoing or anything to the contrary in this Project Agreement or the Contract Documents, the Consultant will not be responsible for the administration or interpretation of those aspects of this Project Agreement that are not related or do not pertain to the construction, installation, testing, Commissioning and completion of the Facility, and other like activities, and for greater certainty, will not have any responsibility or obligation with respect to the matters set out in Article 2, Article 7, Schedule 3 – Completion Documents, Schedule 4 – Project Co Information, Schedule 5 – Form of Lender's Direct Agreement, Schedule 22 – Form of Performance Guarantee of Construction Guarantor or Schedule 23 – Form of Assignable Subcontract Agreement for Construction Contract of this Project Agreement, or for any matter related to the Financing.

8.3 Supervisors

- (a) Project Co shall employ competent supervisors and necessary assistants who shall be in attendance at the Site while work is being performed, and shall specifically include a competent mechanical manager and electrical manager and equipment manager. Project Co acknowledges that the supervisors are Key Individuals in accordance with Section 8.4. Project Co's supervisors shall, subject to Section 8.4, devote their full time during working hours to the Project and remain at the Site until Substantial Completion is achieved and thereafter, such supervisors shall, subject to the provisions of Section 8.4, devote sufficient time and effort to the Project as necessary until the final certificate of payment has been issued by the Consultant and all Minor Deficiencies have been rectified. Project Co shall include in its staff separate qualified mechanical and electrical managers who shall be responsible for (i) coordinating the general, mechanical and electrical shop drawings submitted by the Subcontractors and Suppliers for various trades or divisions of the Work; (ii) checking for any conflicts or interferences of the Work of one division or trade with another; (iii) checking for completeness of the shop drawings; and (iv) providing direction on any changes that may be required for

compliance with the Contract Documents for submission to the Consultant and review of the shop drawings. The mechanical and electrical managers shall be active participants in the Commissioning and shall work closely with the Project Co Commissioning Agent in accordance with Schedule 9 – Commissioning Program. The mechanical and electrical managers shall be Key Individuals in accordance with Section 8.4.

- (b) The supervisor and project manager appointed by Project Co and identified in Schedule 7 – Key Individuals, shall represent Project Co at the Site and shall have full authority to act on written instructions given by the Consultant, Contracting Authority and/or Contracting Authority’s Project Manager. Instructions given to the supervisor or the project manager shall be deemed to have been given to Project Co and both the supervisor and any project manager shall have full authority to act on behalf of Project Co and bind Project Co in matters related to this Project Agreement.

8.4 Key Individuals

- (a) Project Co and the Project Co Parties shall commit as many people and man-hours to the Project as are needed, from time to time, to meet its obligations under this Project Agreement, including the supervisor, project manager and other field management personnel identified in Schedule 7 – Key Individuals (the “**Key Individuals**”).
- (b) Project Co acknowledges that Contracting Authority has relied on Project Co’s representations that the Key Individuals will be available to perform their part of the Work throughout the duration of this Project Agreement as provided for in Section 8.3(a). Key Individuals will be dedicated to the Project on a full-time basis unless noted otherwise. Project Co agrees not to undertake other contracts or projects which could adversely affect or be in conflict with its performance of this Project Agreement.
- (c) Project Co represents that the persons identified in Schedule 7 are the Key Individuals.
- (d) Project Co shall not replace any of the Key Individuals identified in Schedule 7 without the prior written approval of Contracting Authority. If any of the Key Individuals become unavailable to perform services in connection with this Project Agreement due to revisions to the Works Schedule or ill health or death or discharge by Project Co, then Project Co shall promptly designate a replacement(s) who shall be subject to Contracting Authority’s written approval. Contracting Authority shall be entitled to complete information on any such replacement of the

Key Individuals, including a current resume. Further, Contracting Authority shall have the right, acting reasonably, to require Project Co to replace any of the Key Individuals.

9. LICENCE AND TITLE

9.1 Licence to Site

- (a) Effective from Financial Close and subject to this Project Agreement, Contracting Authority hereby grants to Project Co and all Project Co Parties such non-exclusive licence rights of use and access to, on and over the Site and the Facility as are required by Project Co to allow Project Co to perform the Work.
- (b) None of the rights granted pursuant to this Section 9.1 shall extend beyond the boundaries of the Site, or to any lands other than the Site, other than easements and similar interests of Contracting Authority which benefit the Site, obtained after the date of this Project Agreement, to the extent the same are necessary for the Work.
- (c) The licence provided in this Section 9.1 with respect to the Site shall automatically terminate on the Final Completion Date or upon the earlier termination of this Project Agreement in accordance with its terms.
- (d) Project Co agrees to: (i) provide hoarding around the licensed area outside of the Existing Facility in accordance with the Contract Documents; (ii) cordon off areas within the Existing Facility where Project Co is performing the Work required under the Contract Documents and as approved by the Consultant; and (iii) use such access to the Existing Facility, including loading docks, freight elevators and access routes as provided in the Contract Documents and as otherwise directed by the Consultant.

9.2 Non-Exclusive Licence of Site

- (a) Project Co acknowledges and agrees that the rights granted to Project Co and the Project Co Parties hereunder shall be non-exclusive and that Contracting Authority and any person authorized by Contracting Authority may occupy and possess the Site and the Facility. In exercising such rights Project Co shall not, and shall require that the Project Co Parties shall not, compromise patient care and safety and, except as permitted under this Project Agreement, disrupt the ongoing operation of the Existing Facility.
- (b) Without limiting Section 9.2(a), Project Co acknowledges that Contracting Authority may, from time to time, use or develop (including by way of subdivision), or permit the use or development of, portions of the Site other than those portions

of the Site contained within the building footprint of the Facility and those other portions of the Site necessary for the performance of the Work. To the extent that such use or development materially adversely interferes with Project Co's licence rights hereunder or materially adversely interferes with Project Co's ability to perform the Work, such use or development shall, subject to and in accordance with Schedule 11 – Change Procedure, result in a Change Order.

9.3 Naming and Signage

- (a) Project Co acknowledges that Contracting Authority reserves and retains (i) all rights to designate the name for the Facility and any part of the Facility; (ii) all rights to signage in relation to the Site and the Facility; and (iii) all rights, trademarks, naming or branding regarding the Facility or any part of the Facility. It is agreed, however, that with the prior written consent of Contracting Authority, not to be unreasonably withheld or delayed and which may take into consideration any applicable governmental guidelines including the guidelines set out in Schedule 21 – Communications, Project Co, the Project Co Parties and the Agent may, for the period prior to Substantial Completion, erect and maintain signage at or on the Site or Project (which may include such parties' logos and trade names) identifying their respective roles in connection with the construction of the Project, in a number and location and having a size and quality previously approved by Contracting Authority.

9.4 No Interest in Site or Facility

- (a) Project Co acknowledges and agrees that, subject to the provisions of the *Construction Lien Act* (Ontario), in accordance with the principles of the IPFP Framework, neither Project Co nor Agent shall acquire any estate, right, title or ownership interest in the Site or the Facility or any other interest in land pursuant to this Project Agreement, the Implementing Agreements or otherwise. Notwithstanding any provision herein or in any of the Implementing Agreements to the contrary, Contracting Authority shall at all times retain the fee simple interest in or leasehold interest in (as applicable) and freehold title to the Site and the Project, unencumbered by any interest of Project Co or Agent. Project Co and Agent shall have access to the Site and the Facility under and subject to the licenses granted under this Article 9 and the Lender's Direct Agreement, respectively.

9.5 Non-Disturbance Agreement

- (a) If Contracting Authority mortgages, charges or otherwise encumbers the Site, Contracting Authority shall notify Project Co and, at the request of Project Co, provide Project Co with an agreement executed by the mortgagee of the Site,

permitting Project Co, Agent and Lender's Consultant to access and use the Site under the licence granted pursuant to Section 9.1(a) and the Lender's Direct Agreement, respectively, free from interference from the mortgagee or any person claiming by or through the mortgagee. This Section 9.5 shall not apply in respect of any portion of the Site or the Facility used or developed pursuant to Section 9.2(b) if neither the licence granted pursuant to Section 9.1(a) nor the Work pertain to such portion of the Site.

9.6 UHN MOU

- (a) All obligations of Project Co hereunder shall be performed by or on behalf of Project Co in accordance with the requirements of the UHN MOU to the extent applicable to the performance of the Works and otherwise in a manner which does not breach the requirements of the UHN MOU.

10. CONTRACTING AUTHORITY RESPONSIBILITIES

10.1 General

- (a) Contracting Authority shall, at its own cost and risk:
 - (i) perform all of its obligations under, and observe all provisions of, this Project Agreement in compliance with Applicable Law;
 - (ii) obtain, maintain, pay for (including all fees and deposits) and as applicable, renew all Contracting Authority Permits, Licences and Approvals;
 - (iii) comply with all Permits, Licences and Approvals in accordance with their terms; and
 - (iv) cooperate with Project Co in the fulfillment of the purposes and intent of this Project Agreement, provided, however, that Contracting Authority shall not be under any obligation to perform any of Project Co's obligations under this Project Agreement.
- (b) Contracting Authority shall, and shall cause all Contracting Authority Parties to, take reasonable steps to minimize undue interference with the provision of the Work by Project Co or any Project Co Party.
- (c) Nothing in this Project Agreement or any of the Implementing Agreements (including the Construction Contract) shall in any way fetter the right, authority and discretion of Contracting Authority as a public hospital under the *Public Hospitals Act* (Ontario) in fulfilling its statutory or other functions under Applicable Law, and

Project Co acknowledges and agrees that nothing in this Project Agreement or any of the Implementing Agreements (including the Construction Contract) shall preclude Contracting Authority's board of directors from performing, discharging or exercising its duties, responsibilities and powers under Applicable Law. Project Co further agrees that it shall comply, and shall cause all relevant Project Co Parties to comply, with all written directions issued by or on behalf of Contracting Authority's board of directors in furtherance of the board of directors fulfilling its duties, responsibilities and powers under Applicable Law in a manner consistent with the rights of Contracting Authority under this Project Agreement, and the cost, if any, of implementing the written directions and the additional time, if any, required to implement such written directions will be implemented by way of a Change Order or Change Directive, as applicable, as provided in Schedule 11 - Change Procedure.

11. PROJECT CO RESPONSIBILITIES AND CONSTRUCTION OBLIGATIONS

11.1 General Responsibilities, Standards and Contract Time

- (a) Project Co shall perform and complete the Work:
 - (i) so as to satisfy and in strict accordance with the Contract Documents;
 - (ii) in accordance with the Works Schedule and in this regard, shall commence the Work no later than the day following Financial Close and, subject to adjustment as provided for in the Project Agreement,
 - (A) complete the Phases by the applicable Phased Occupancy Dates;
 - (B) achieve Substantial Completion by the Scheduled Substantial Completion Date; and
 - (C) achieve Final Completion by the Scheduled Final Completion Date;
 - (iii) in compliance with Applicable Law, including giving all required notices;
 - (iv) in compliance with all Permits, Licences and Approvals and so as to preserve the existence and continued effectiveness of any such Permits, Licences and Approvals;
 - (v) in accordance with Good Industry Practice and to meet the standards followed by professionals, manufacturers, contractors and trades who are experienced in work on health facilities and other public buildings that are comparable to the Facility;

- (vi) in a timely and professional manner;
 - (vii) with due regard to the health and safety of persons and property;
 - (viii) subject to the other provisions of this Project Agreement, in a manner that will not impair the ability of and that will enable the Contracting Authority and the Contracting Authority Parties to comply with Applicable Law;
 - (ix) in a manner that does not permit any use of any part of the Site that could constitute a nuisance in, at or on the Site, and that does not allow any waste, damage or disfiguration to the Site;
 - (x) subject to the provisions of this Project Agreement and to the extent reasonably practicable, in a manner which will not impair the on-going operation of the Existing Facility;
 - (xi) in accordance with all other terms of this Project Agreement and the other Contract Documents; and
 - (xii) using IO's online project management software system, (including workflows, processes and filing structures) for project management, document management, document submittal and review processes, request for information processes, change management processes, and other communications between Project Co, Consultant and Contracting Authority, as directed by Contracting Authority at its Sole Discretion from time to time. Project Co shall be responsible for its costs and expenses with respect to the implementation and use of such system.
- (b) Project Co shall furnish necessary certificates as evidence that the Work installed conforms with Applicable Law, including all certificates necessary for the Consultant to certify as required to obtain a permit for Contracting Authority's occupancy or partial occupancy. These certificates are to be final certificates giving complete clearance for the portions of the Work for which they are obtained.

11.2 General Construction Obligations

- (a) Without limiting Section 11.1, Project Co shall:
 - (i) have complete control of the Work and shall effectively direct and supervise the Work so as to ensure conformance with the Contract Documents, including the phasing or sequencing requirements for the Work set out in the Contract Documents. During the progress of the Work, subject to Section 8.2(i), Project Co shall endeavour to submit any request for

information to the Consultant in a timely manner having regard to the Works Schedule, and to identify in the request for information the timeframe within which a Supplemental Instruction is needed to ensure there is no impact on the Works Schedule, including whether and how the information requested affects the critical path. Project Co shall develop and implement protocols in accordance with the Specifications for the phasing or sequencing of the Work as set out in the Contract Documents, including the coordination of the Additional Works with the Work. Without limiting the generality of the foregoing, Project Co is responsible for the intermeshing of the various parts and systems comprising any portions of the Work so that no part shall be left in an unfinished or incomplete condition owing to any disagreement between the Project Co Parties or between any of them and Project Co as to where the Work of one begins and ends in relation to the Work of the other;

- (ii) be solely responsible for all construction means, methods, techniques, sequences and procedures used to undertake the Work and for coordinating the various parts of the Work under this Project Agreement and shall coordinate the Work so as to not interfere, interrupt, obstruct, delay or otherwise affect the work of others;
- (iii) prior to commencing applicable procurement and construction activities, verify, at the Site, all measurements and levels necessary for proper and complete fabrication, assembly and installation of the relevant Work, and shall further carefully compare such field measurements and conditions with the requirements of the Contract Documents. Where dimensions are not included or exact locations are not apparent, Project Co shall immediately notify the Consultant in writing and obtain written instructions from the Consultant before proceeding with any part of the Work affected thereby;
- (iv) ensure that no work other than the Work under this Project Agreement is constructed on the Site by Project Co, any Project Co Party or any person for whom Project Co is responsible at law;
- (v) protect the Work and the Site from all of the elements, casualty and damage in accordance with and subject to the Contract Documents;
- (vi) in respect of plant, equipment, Products and materials incorporated in the Work, use plant, equipment, Products and materials that:
 - (A) are of a kind that are consistent with the Contract Documents;

- (B) are new, of good quality and are used, handled, stored and installed in accordance with Applicable Law, the Contract Documents and Good Industry Practice; and
 - (C) where they differ from the Contract Documents, have been substituted with Contracting Authority's prior written consent;
- (vii) provide all the labour, Products, tools, construction machinery, equipment, water, heat, light, power, transportation and other facilities and services required for the performance and completion of the Work and carry out, perform, observe, fulfil and abide by all the covenants, agreements, stipulations, provisions and conditions mentioned and contained in the Contract Documents on the part of Project Co to be carried out, performed, observed and fulfilled;
 - (viii) exercise the standard of care, skill and diligence that would normally be provided by an experienced and prudent contractor supplying similar services for similar hospital projects, in a timely, good and workmanlike manner, it being acknowledged by Project Co that throughout this Project Agreement, Project Co's obligations, duties and responsibilities shall be interpreted in accordance with this standard and any default or alleged default by Project Co in the performance of its obligations, duties and responsibilities shall similarly be interpreted in accordance with this standard;
 - (ix) exercise the same standard of due care and diligence as set out in Section 11.2(a)(viii) in respect of any Products, personnel, or procedures which it may recommend to Contracting Authority;
 - (x) comply with all requirements of Contracting Authority set forth in the Contract Documents, including, for clarity, the Contract Documents referred to in Section 11.7(c);
 - (xi) comply with all rules and directives issued by Contracting Authority regarding the continued operations of the Existing Facility so as not to disrupt the operations of Contracting Authority, and except for any requirements of Contracting Authority described in Section 11.2(a)(x), the cost, if any, and the additional time, if any, required to comply with any such rules and directives issued by Contracting Authority shall be adjusted and compensated for by way of a Change Order or Change Directive, as applicable as provided in Schedule 11 – Change Procedure; and

- (xii) use such project management software system(s) and/or online collaboration system(s) (including software and system(s) for project management, change management, request for information control, document management and other communications) as directed by Contracting Authority at its Sole Discretion from time to time. Project Co shall be responsible for its costs and expenses with respect to the implementation and use of such system(s).

11.3 Liability Unaffected

- (a) Project Co shall not be relieved of any liability or obligation under this Project Agreement by the retainer or appointment of any Project Co Party, and Project Co shall cause each Project Co Party, to the extent such Project Co Party performs, or is specified hereunder to perform, the Work, to comply with the obligations of Project Co to Contracting Authority in the same manner and to the same extent as Project Co.
- (b) No inspection, review, comment, approval, verification, confirmation, certification, acknowledgement or audit pursuant to the provisions of this Project Agreement by Contracting Authority, Contracting Authority's Project Manager, the Consultant, or Lender's Consultant, or anyone on their behalf, nor any failure of any of them to do so, shall relieve Project Co from performing or fulfilling any of its obligations under this Project Agreement or be construed as an acceptance of the Work or any part thereof.

11.4 Project Co Delay

- (a) It is agreed that one of the reasons Project Co was selected to perform the Work is Project Co's covenant that it will achieve the applicable Phased Occupancy Dates, Substantial Completion and Final Completion by the dates set out in Section 11.1(a)(ii) of this Project Agreement, and Project Co acknowledges that it is critical to Contracting Authority that the applicable Phased Occupancy Dates, Substantial Completion and Final Completion be achieved by the prescribed dates set out in Section 11.1(a)(ii), and that time is of the essence of this Agreement.

11.5 Permits, Licences and Approvals

- (a) Project Co shall:
 - (i) obtain, maintain, pay for (including all fees and deposits) and, as applicable, renew all Project Co Permits, Licences and Approvals which may be required for the performance of the Work, which payments, fees and

deposits which were in force as at the Submission Date are included in the Guaranteed Price; and

- (ii) give the required notices and comply with all Permits, Licences and Approvals in accordance with their terms.
- (b) Where Project Co Permits, Licences and Approvals have requirements that may impose any conditions, liabilities or obligations on Contracting Authority or any Contracting Authority Party, Project Co shall not obtain such Project Co Permits, Licences and Approvals without the prior written consent of Contracting Authority, not to be unreasonably withheld or delayed, provided that Contracting Authority shall not be responsible for obtaining or for the failure of Project Co to obtain any Project Co Permit, Licence or Approval. Contracting Authority shall comply, or shall require compliance, with any conditions, liabilities or obligations that are imposed on Contracting Authority or any Contracting Authority Party by the requirements of any Project Co Permit, Licence or Approval obtained with Contracting Authority's consent.
- (c) Contracting Authority shall provide Project Co with such information and administrative assistance as Project Co may reasonably require in relation to the Project Co Permits, Licences and Approvals.

11.6 Safety

- (a) From Financial Close until the Substantial Completion Date, Project Co shall:
 - (i) keep the Site, the Work and the Facility in a safe and orderly state, as appropriate in accordance with Good Industry Practice, to avoid danger to persons on the Site, in the Facility and in the immediate vicinity of the Site;
 - (ii) take such measures as are reasonable in accordance with Good Industry Practice to prevent access to the Site and the Facility of any persons or creatures not entitled to be there;
 - (iii) comply with Applicable Law relating to health and safety, including without limitation, the *Occupational Health and Safety Act* (Ontario) and all regulations thereto; and
 - (iv) with respect to the Work, cause a COR-Certified Project Co Party (prior to certification, a COR-Qualified Project Co Party) to perform all of the obligations of the "constructor", and indemnify each of Contracting Authority and any other Government Entity against any and all liabilities of

the “constructor” under the *Occupational Health and Safety Act* (Ontario) and all regulations thereto.

- (b) Without limitation, Project Co acknowledges that the security of the occupants of the Existing Facility and the safety of the patients and employees in the Existing Facility is paramount. If any of the employees of Project Co, or any Project Co Party is determined by Contracting Authority to be a concern for the security of the Existing Facility or for the safety of the patients or employees in the Existing Facility, in addition to its rights under Article 19, Contracting Authority may require that Project Co replace such employee or restrict access to the Site to that employee and Project Co shall find or cause the Project Co Parties to find substitute employees to proceed with the Work so as not to jeopardize security or safety or cause delay to the progress of the Work contrary to the Works Schedule.
- (c) Project Co shall perform all of the obligations of the ‘constructor’, within the meaning of OHSA, and shall be solely responsible for construction safety at the Site and for compliance with the rules, regulations and practices required by OHSA. Contracting Authority will contractually require other contractors retained by Contracting Authority and Contracting Authority’s own forces to comply with Project Co’s safety program and safety instructions, and Project Co, as constructor, will have the right to remove the other contractors retained by Contracting Authority and Contracting Authority’s own forces from the Site should they not comply with Project Co’s safety programs and safety instructions. Pursuant to Section 11.19(a)(ii), Contracting Authority shall have the right to assign to Project Co responsibility for providing safety training to and ensuring safety compliance by other contractors performing Additional Works and if the provision of such safety training and safety compliance monitoring results in a material increase in Project Co’s cost, Project Co shall be compensated for same in accordance with the provisions of Schedule 11 – Change Procedure. Without limiting Project Co’s obligation pursuant to this paragraph, Project Co shall ensure that the Work of all Project Co Parties is in accordance with OHSA and that the work of all other contractors retained by Contracting Authority and the work of Contracting Authority’s own forces is in accordance with OHSA where such work has been assigned to Project Co in accordance with the foregoing.
- (d) Prior to commencement of the Work, Project Co shall submit to Contracting Authority:
 - (i) documentation of a valid WSIB clearance certificates;
 - (ii) documentation of Project Co’s in-house safety-related programs; and

- (iii) a copy of the Notice of Project filed with the Ministry of Labour.
- (e) Project Co hereby represents and warrants to Contracting Authority that appropriate health and safety instruction and training have been provided to the Project Co Parties (to the extent same have access to the Site), before the Work of such Project Co Party is commenced, including training regarding the infection control procedures set out in the materials referred to in Section 11.7(c) and agrees to provide to Contracting Authority, if requested, proof of such instruction and training.
- (f) Project Co shall tour the appropriate area to familiarize itself with the Site prior to commencement of the Work.
- (g) Project Co shall perform the Work in accordance with its corporate safety-related programs, the requirements of Section 11.7(c) and Applicable Law. Project Co shall have a competent supervisor on the Site as required under OHSA at all times.
- (h) Prior to commencing the Work and prior to receiving payment on each of the Substantial Completion, Final Completion and the final certificate for payment, and for each application for payment, Project Co shall provide a clearance certificate, obtained by the applicable Project Co Parties from the WSIB, indicating compliance with workers' compensation legislation, including payments due thereunder. At any time during the term of this Project Agreement, when requested by Contracting Authority, Project Co shall provide such evidence of compliance by Project Co and/or the applicable Project Co Parties.

11.7 Minimize Disturbance and Work in Existing Facility

- (a) Project Co recognizes and understands that Contracting Authority is a public hospital under the *Public Hospitals Act* (Ontario) and is therefore subject to a highly regulated legal and operational environment. Project Co acknowledges that in addition to the use of Good Industry Practice, the Contract Documents, including the Contract Documents referred to in Section 11.7(c), include instructions as to the manner in which the Work is to be performed in order to minimize disturbance to the Existing Facility, including with respect to noise, dust control, access to the Site and the particular requirements in respect of those portions of the Work which are to be carried out within the Existing Facility and in respect of those portions of the Work where connections are being made to the Existing Facility. In addition, Project Co acknowledges that it has familiarized itself with the facility and/or building operations of the Existing Facility and will perform the Work taking into account the requirements of Contracting Authority to maintain normal facility and/or building operations of the Existing Facility. Project Co further

acknowledges that the Cost of the Works includes all premium time and overtime that may be required to perform the Work in accordance with the Contract Documents, the instructions contained in the Contract Documents referred to in Section 11.7(c) and Good Industry Practice. Project Co shall develop and implement protocols in furtherance of the foregoing in accordance with the Specifications.

- (b) Project Co recognizes that part of the Work consists of the renovation of existing buildings and structures or the addition of a structure to an existing building and that the provision of patient care during construction is a priority for Contracting Authority and acknowledges that it has reviewed the Contract Documents, including those referred to in Section 11.7(c). Project Co shall use all methods required to comply with the instructions set out in the Contract Documents, including those referred to in Section 11.7(c), during the performance of the Work. Project Co shall fully cooperate with Contracting Authority in complying with said instructions during the performance of the Work. Any costs incurred by Project Co in complying with said instructions shall be part of the Guaranteed Price.
- (c) Project Co acknowledges that the Contract Documents include the Specifications, which include instructions respecting Contracting Authority's use of the Existing Facility and infection control procedures. Project Co acknowledges having read and understood the said instructions and agrees to comply with the procedures set out therein. Project Co shall be responsible for any costs and expenses resulting from its failure to comply with these procedures.

11.8 Subcontractors and Suppliers

- (a) Project Co shall preserve and protect the rights of the parties under this Project Agreement with respect to Work to be performed under Subcontract, and shall:
 - (i) enter into Subcontracts or written agreements with Project Co Parties to require them to perform their Work as provided in the Contract Documents and without limiting the generality of the foregoing, shall advise the Project Co Parties of the transfer to Project Co of the design coordination, design errors and omissions and design completion risk as set out in Section 11.17;
 - (ii) incorporate the relevant terms and conditions of the Contract Documents into all contracts or written agreements with Project Co Parties, including those specified in Article 36; and
 - (iii) be as fully responsible to Contracting Authority for acts and omissions of the Project Co Parties as for acts and omissions of persons directly employed by Project Co.

- (b) Attached as Schedule 19 – List of Project Co Parties is a list of all Project Co Parties which Project Co has engaged or caused to be engaged for the performance of the Work as of the date of execution of this Project Agreement. Project Co agrees to update such list from time to time as additional Project Co Parties are engaged. Any of these named Project Co Parties listed by Project Co may be changed by Project Co upon prior notice to (but without the approval of) the Consultant, provided however, that if the Consultant reasonably objects to any change to a mechanical or electrical Subcontractor that is a Project Co Party, then Project Co shall select an alternative replacement mechanical or electrical Subcontractor to which the Consultant does not reasonably object.
- (c) Project Co shall not be required to employ as a Project Co Party, a person to whom Project Co may reasonably object, provided Contracting Authority may require Project Co to use particular persons as specified in the Contract Documents for specific building systems of Contracting Authority to ensure Contracting Authority does not lose the benefit of any warranty in respect to such building systems, including building automation, fire alarm and nurse call. Contracting Authority shall have the right to assign to Project Co the work of other contractors retained by Contracting Authority or the work of Contracting Authority's own forces related to the Project and, if such assignment results in an increase in Project Co's cost or a delay in the progress of the Work, the same shall be addressed or compensated for in accordance with the provisions of Schedule 11 – Change Procedure. For clarity, if Contracting Authority assigns to Project Co the work of other contractors retained by Contracting Authority or the work of Contracting Authority's own forces related to the Project, such work shall form part of the Work. Notwithstanding the foregoing provisions of this Section 11.8(c), Project Co shall use the Project Co Parties that have been identified in the Contract Documents for specific portions of the Work and with respect to such Project Co Parties there shall be no increase in Project Co's cost or allowance for any delay in the progress of the Work.
- (d) Project Co hereby agrees to contractually obligate the Contractor to enter into the Assignable Subcontract Agreement for Construction Contract and, subject to Section 11.8(e), to cause the Contractor to cause each of the other Project Co Parties, including Suppliers leasing any construction machinery and equipment, to enter into the Assignable Subcontract Agreement, to evidence that (i) Agent or Contracting Authority shall have the right to cure any default by the Contractor under the Subcontract and, (ii) each such Subcontract shall be assignable without the further consent of such Project Co Party and without the payment of any penalty or other amount, at Contracting Authority's or Agent's option, to Contracting Authority or to Agent or to such other contractor as Contracting Authority or Agent may designate, which rights of assignment shall only be exercised by Contracting

Authority, such Agent or such other contractor in the event that this Project Agreement is terminated as a result of Project Co's default.

- (e) With the exception of the Subcontracts specifically listed in Part 2 of Schedule 19 – List of Project Co Parties, none of Project Co nor the Contractor is obliged to enter into an Assignable Subcontract Agreement in respect of a Subcontract having a total estimated cost of \$[REDACTED] or less, provided that Project Co shall cause the Contractor to ensure that each Subcontract entered into with a Project Co Party is assignable without such Project Co Party's further consent and without the payment of any penalty or other amount at Contracting Authority's option, to Contracting Authority or Agent or to such other contractor as Contracting Authority or Agent may designate, which rights shall only be exercised by Contracting Authority, Agent or such other contractor in the event that this Project Agreement is terminated as a result of Project Co's default.
- (f) Subject to Section 11.8(e), Project Co agrees to deliver to Contracting Authority the Assignable Subcontract Agreements by the applicable due dates set out in Part 2 of Schedule 19 – List of Project Co Parties. If, following 90 days after Financial Close, Project Co or the Contractor is required to enter into any additional Assignable Subcontract Agreement pursuant to this Section 11.8, Project Co shall deliver such Assignable Subcontract Agreement to Contracting Authority within 30 days of execution.
- (g) Notwithstanding Section 1.2(c), in the case of any item of the Work being specified under the heading of more than one trade section, Project Co shall decide which of these trades is to perform the Work.

11.9 Labour and Products

- (a) Unless otherwise stipulated elsewhere in the Contract Documents or in other documents made available to Project Co by Contracting Authority, Project Co shall, as appropriate, provide separate metering for all services and facilities necessary for the performance of the Work. Project Co shall arrange for delivery of materials and equipment to the Project in accordance with the Works Schedule.
- (b) Products shall be free from faults, improper workmanship and defects and in conformance with the Contract Documents. Products which are not specified shall be of a quality best suited to the purpose required and their use shall be subject to the approval of the Consultant.
- (c) Project Co shall (i) maintain good order and discipline among all personnel engaged in respect of the Work and shall promote and maintain a good relationship with all such personnel; (ii) not employ any persons to perform the Work who is/are

incompatible with other labour employed by Project Co in connection with the Work; and (iii) act promptly on all problems of labour relations including grievances and jurisdictional disputes. Project Co shall not employ on the Work anyone not skilled in the task assigned to him and shall adopt and enforce regulations with respect to safety, fire prevention, smoking, the use of alcoholic beverages, illegal drugs and other controlled substances and other activities that will or may constitute a danger to life, health or property.

- (d) At Contracting Authority's instruction, Project Co shall promptly remove from the Site any employee who represents a threat to the safety or progress of the Project or persons on the Project who are not following the control procedures referred to in Section 11.7(c) or whose conduct may be considered as harassment in the workplace of any person who is an employee of Contracting Authority under the *Human Rights Code* (Ontario).
- (e) Project Co is responsible for the safe on-site storage of Products and their protection (including Products supplied by Contracting Authority and other contractors) in such a way so as to avoid dangerous conditions or contamination to the Products or other persons or property, and in locations at the Site satisfactory to Contracting Authority.
- (f) Title to the Products shall pass to Contracting Authority upon payment thereof or upon incorporation into the Project, whichever occurs first. For greater certainty, title to Products delivered but not installed, shall pass to Contracting Authority when paid for.
- (g) Project Co shall promptly execute and deliver to Contracting Authority from time to time, as Contracting Authority may require, any further documentation required to identify, evidence, perfect or protect Contracting Authority's interest in the Products, including any registrations pursuant to the *Personal Property Security Act* (Ontario). Subject to Section 11.19(d), notwithstanding the foregoing, Project Co shall continue to bear the risk of loss or damage with respect to each applicable Phase of the Work until the relevant applicable Phased Occupancy Date and with respect to the balance of the Work until the date of issuance by the Consultant of its certificate under Section 16.1(e) stating the Substantial Completion Date.

11.10 Documents at the Site

- (a) Project Co shall keep one copy of the current digital files of the Contract Documents, Project Schedules, submittals, reports, Supplemental Instructions, Change Orders, Contemplated Change Notices, Change Directives, Design Issue resolution documents, partnering documents, records of meetings and all other

documents necessary for the administration of the Project at the Site, all in good order and available to Contracting Authority, Lender's Consultant and the Consultant. Project Co shall keep a daily log available to Contracting Authority, Lender's Consultant and the Consultant at all times.

- (b) Project Co shall, where practical, keep one copy of current standards and manufacturers' literature specified in the Contract Documents at the Site in good order and available to the Consultant and Lender's Consultant and their representatives for the duration of the Work.

11.11 Shop Drawings

- (a) Project Co shall provide shop drawings as described in the Contract Documents or as the Consultant may reasonably request.
- (b) Project Co shall review all shop drawings prior to submission to the Consultant. Project Co represents by this review that:
 - (i) Project Co has determined and verified all field measurements, field construction conditions and Product requirements, or will do so; and
 - (ii) Project Co has checked and coordinated each shop drawing with the requirements of the Work and of the Contract Documents.

Project Co shall confirm this review of each shop drawing by stamp, date and signature of the person responsible. At the time of submission, Project Co shall notify the Consultant in writing of any deviations in the shop drawings from the requirements of the Contract Documents.

- (c) At the commencement of the Work, Project Co shall prepare, for the review and acceptance of the Consultant, a schedule (the "**Shop Drawing Schedule**") of the dates for submission and return (which, in no event, will be less than 10 Business Days following submission and 5 Business Days following any re-submission or such shorter period as may be mutually agreed between Project Co and the Consultant) of shop drawings to ensure there is no impact on the progress of the Work, including, on a reasonable basis, in respect of the work of Contracting Authority's own forces or Contracting Authority's other contractors, as set out in the Contract Documents or as Contracting Authority has otherwise advised Project Co. The Shop Drawing Schedule shall provide for the submission of shop drawings in an orderly sequence and sufficiently in advance to allow for the Consultant's proper review and so as to cause no delay to the Work or the work of Contracting Authority's other contractors or Contracting Authority's own forces which has been incorporated in the Works Schedule. Project Co shall submit shop drawings to the

Consultant and the Consultant shall review and return shop drawings in accordance with the Shop Drawing Schedule. If, at any time, Project Co submits an unusually large number of shop drawings not contemplated by the Shop Drawing Schedule, such that the Consultant cannot process these drawings within the time permitted in the Shop Drawing Schedule, the Consultant will, within 5 Business Days of receipt of such shop drawings, provide Project Co with an estimate of the time necessary for processing such shop drawings. Project Co shall periodically re-submit the Shop Drawing Schedule to correspond to changes in the Progress Works Schedule for the review and acceptance of the Consultant. Shop drawings which require approval of a Governmental Authority having jurisdiction shall be submitted first to the Consultant for its approval in accordance with the approval process set out in this Section 11.11(c) prior to submission by Project Co to such authority. Should the Consultant's review of such shop drawings require significant changes to such shop drawings, Project Co shall revise same and resubmit to the Consultant prior to submitting to the Governmental Authority having jurisdiction in accordance with the Shop Drawing Schedule.

- (d) Project Co shall submit shop drawings in the form specified or as the Consultant may direct. The Consultant will review and return shop drawings in accordance with the provisions of Section 11.11(c). The Consultant's review is for conformity to the design concept and for general arrangement only. The Consultant's review shall not relieve Project Co of responsibility for errors or omissions in the shop drawings or for meeting all requirements of the Contract Documents.
- (e) Upon the Consultant's request, Project Co shall revise and resubmit shop drawings which the Consultant rejects as inconsistent with the Contract Documents unless otherwise directed by the Consultant. Project Co shall notify the Consultant in writing of any revisions to the re-submission other than those requested by the Consultant.
- (f) Only shop drawings indicated as 'Reviewed' or 'Reviewed as Noted', or words of similar intent, and bearing the Consultant's review date and initials, shall be used at the Site or for the manufacture or fabrication of Products.
- (g) The review of shop drawings by the Consultant does not authorize a change in the Guaranteed Price or Contract Time.
- (h) Project Co shall prepare and maintain as-built drawings which shall consist of the shop drawings and Specifications revised by Project Co during the Work, showing changes to the shop drawings and Specifications, which record drawings shall be kept current by Project Co and made available to the Consultant and Lender's Consultant for review with each application for a progress payment.

- (i) All required actions by Project Co under this Section 11.11 shall be taken promptly so as not to cause any delay in the progress of the Work.

11.12 Use of the Work

- (a) Project Co shall confine construction machinery and equipment, storage of Products, and operations of employees to limits indicated by Applicable Law or the Contract Documents and shall not unreasonably encumber the Work with Products.
- (b) Project Co shall not load or permit to be loaded any part of the Work with a weight or force that will endanger the safety of the Work.
- (c) Contracting Authority shall have the right to occupy Phases as set out in the Contract Documents and to enter and occupy the Work in whole or in part for the purpose of placing fittings, furniture and equipment or for other uses, including the intended use of Contracting Authority before Substantial Completion, as provided for in the Works Schedule. Project Co shall cooperate with Contracting Authority, Contracting Authority's Project Manager and the Consultant, so as to permit Contracting Authority to occupy and to place such fittings, furniture and equipment in the most efficient manner possible. Such entry and occupation shall not be considered an acceptance of the Work or in any way relieve Project Co from responsibility to complete this Project Agreement. Subject to Section 11.19(d), Project Co is responsible to ensure the completion of the Phases in accordance with the applicable Phased Occupancy Dates and the Scheduled Substantial Completion Date and that the Phases are ready for occupancy by Contracting Authority in accordance with the Contract Documents including the requirements of paragraphs (b), (c) and, to the extent applicable, paragraph (d) of the definition of "Substantial Completion" in Schedule 1 - Definitions and Interpretation, as applicable to the respective Phase. Project Co acknowledges that Substantial Completion is only achieved in respect of the Work as a whole and not in respect of any Phase.

11.13 Cutting and Remedial Work

- (a) Project Co shall do the cutting and remedial work required to integrate the several parts of the Work in a cohesive manner.
- (b) Project Co shall coordinate the Work to ensure that this requirement is kept to a minimum.
- (c) Cutting and remedial work shall be performed by specialists familiar with the Products affected and shall be performed in a manner to neither damage nor endanger the Work.

11.14 Cleanup

- (a) Project Co shall maintain the Work in a tidy condition and free from the accumulation of waste products and debris, other than that caused by Contracting Authority, Contracting Authority's other contractors or their employees.
- (b) Project Co shall remove waste products and debris, other than that resulting from:
 - (i) the Additional Works; and
 - (ii) except as specifically required by the Specifications, the work of Contracting Authority or any other Contracting Authority Party,and shall leave the Work clean and suitable for occupancy by Contracting Authority on the applicable Phased Occupancy Date for a particular Phase and, in the case of the balance of the Work, on the Substantial Completion Date. Project Co shall remove products, tools, construction machinery, and equipment not required for the performance of the remaining Work.
- (c) Prior to application for the final certificate for payment, Project Co shall remove products, tools, construction machinery and equipment, and waste products and debris, other than that resulting from the Additional Works.
- (d) In the event of any dispute regarding the removal of waste products, debris, tools, equipment, and the like, Contracting Authority shall provide a written notice to Project Co to remove the said waste and debris and allow a reasonable period of time for Project Co to remove the said materials. If Project Co fails to remove the materials within the time specified, Contracting Authority may remove the waste products and debris and withhold an amount equal to such cost, in an amount that the Consultant shall determine to be reasonable.

11.15 Project Co Attending Meetings

- (a) Project Co shall attend meetings with respect to the Work as may be directed by the Consultant. Project Co shall not claim any extra compensation for attendance at these meetings. Each of Project Co and Contracting Authority shall designate a representative to attend such meetings who is able to make decisions on each of their respective behalfs.

11.16 Defective Work

- (a) Project Co shall promptly remove from the Site and replace or re-execute defective Work that fails to conform to the Contract Documents whether or not the defective

Work has been incorporated in the Work and whether or not the defect is the result of poor workmanship, use of defective Products or damage through carelessness or other act or omission of Project Co. The correction of defective Work shall be at Project Co's expense. Project Co shall rectify, in a manner acceptable to the Consultant, all defective Work and deficiencies throughout the Work, whether or not they are specifically identified by the Consultant, and Project Co shall prioritize the correction of any defective Work so as not to interfere with or derogate from the Works Schedule, provided that Project Co shall prioritize the correction of any defective Work that in the Sole Discretion of Contracting Authority is determined to adversely affect the day to day operation of Contracting Authority.

- (b) Project Co shall Make Good promptly other contractors' work destroyed or damaged by such rectifications at Project Co's expense.
- (c) If in the opinion of the Consultant it is not expedient to correct defective Work or Work not performed as provided in the Contract Documents, Contracting Authority may deduct from the amount of the Guaranteed Price the difference in value between the work as performed and that called for by the Contract Documents. If Contracting Authority and Project Co do not agree on the difference in value, they shall refer the matter to the Consultant for a determination and the determination will be issued as a Change Order.

11.17 Project Co Design Contingency

- (a) The Cost of the Works and the Guaranteed Price include the Project Co Design Contingency.
- (b) Subject to Contracting Authority's responsibilities under Section 11.17(c), the Project Co Design Contingency shall apply to any and all changes, extras or costs attributable to:
 - (i) Design Issues which are properly inferable, readily apparent or readily discoverable from the Contract Documents as forming part of the Work or contrary to Good Industry Practice as it relates to the constructability of the Work which Design Issues shall, for greater certainty, be limited to those Design Issues arising under, or with respect to, or in connection with, matters requiring clarification, information and/or further instruction in the Contract Documents that do not constitute negligent design or engineering;
 - (ii) Design Issues which are related to design coordination and are caused by inconsistencies, conflicts, exclusions, interferences or gaps that are properly inferable, readily apparent or readily discoverable from the Contract Documents, and particularly, the plans, Drawings and Specifications; and

- (iii) Design Issues which are related to design completion and where the design intent is properly inferable, readily apparent or readily discoverable from the Contract Documents and has not been fully detailed or specified,

(collectively, the “**Project Co Design Issues**”). The terms “properly inferable”, “readily apparent” and “readily discoverable” as used in this Project Agreement, shall be interpreted by taking into consideration Project Co’s and Contractor’s experience and the investigations, inspections and examinations of the Site carried out by Project Co or by any Project Co Party during the Request for Proposals process prior to the Submission Date, as represented by Project Co to Contracting Authority in Sections 7.1 and 5.2(a) and having regard to the standard of care required under Section 11.2(a)(viii).

For purposes of determining whether a Design Issue is a Project Co Design Issue, the terms of Section 1.2 (a)(iv) with respect to Schedule 2 and Sections 1.2(a)(v) to (xi) shall not apply and the Drawings and Specifications, the Addenda and the Site Information shall be considered as whole without any part of any of the Drawings and Specifications, Addenda or Site Information taking precedence over any other part.

- (c) Contracting Authority shall, as between itself and Project Co, assume full responsibility and liability for the use of the design by Project Co, in all respects other than Project Co Design Issues, including the core efficacy and functionality of the design, both in terms of ability and capacity to:
 - (i) produce the desired effect in terms of the building systems, including the structural, mechanical, electrical and information technology systems;
 - (ii) meet the requirements of the Building Code in effect at the time the Building Permit was issued, but this shall not relieve Project Co of the obligation to provide for all standard Building Code requirements applicable to the installation of the Work, whether or not set out in the Specifications; and/or
 - (iii) conform to the functional programming needs of Contracting Authority.

In assessing whether a Design Issue is properly characterized as the responsibility of Contracting Authority, the Consultant shall have regard to the Risk Assessment Guidelines, which provide examples of the types of issues that may be encountered and the findings the Consultant would make regarding the categorization of each as a Project Co Design Issue or a Design Issue for which Contracting Authority is responsible. Project Co and Contracting Authority acknowledge that the Risk Assessment Guidelines are provided for information purposes only and are not complete or exhaustive.

- (d) Subject to and without limiting Contracting Authority's responsibilities under Section 11.17(c) and provided that Contracting Authority fulfills its responsibilities under Section 11.17(c), Project Co shall deliver fully functional and operational systems and all components shown in the Drawings shall be provided as fully complete and fully functional systems in accordance with the Contract Documents. Project Co shall verify the dimensions shown in the drawings before the layout of the Work.

11.18 Procedure for Addressing Design Issues

- (a) When Project Co identifies a Design Issue, Project Co shall promptly notify the Consultant in writing, under a request for information, of such Design Issue and may propose a resolution to the Design Issue. Upon receipt of Project Co's notification and proposed resolution, if any, the Consultant shall:
 - (i) if a proposed resolution is provided by Project Co, proceed to review the proposed resolution and either:
 - (A) confirm that such resolution is acceptable (and a resolution will be considered acceptable if such resolution meets the requirements of the first sentence of Section 11.18(c));
 - (B) reject the proposed resolution and request that additional information be provided or request that an alternative resolution be proposed by Project Co; or
 - (C) reject the proposed resolution and provide instructions to Project Co setting out an acceptable resolution;
 - (ii) if no resolution is proposed by Project Co, provide instructions to Project Co setting out an acceptable resolution.

As soon as the Consultant has confirmed to Project Co an acceptable resolution to the Design Issue, Project Co shall proceed to implement such acceptable resolution. If the Consultant characterizes the Design Issue as a Project Co Design Issue, the Consultant shall issue a Supplemental Instruction and the cost, if any, of implementing the acceptable resolution to the Design Issue shall form part of the Project Co Design Contingency. If the Consultant characterizes the Design Issue as a matter that is not a Project Co Design Issue, the Consultant shall request that Contracting Authority issue a Contemplated Change Notice or a Change Directive, as applicable in the circumstances, and the cost, if any, of implementing the acceptable resolution to the Design Issue and the additional time, if any, required to implement the acceptable resolution to the Design Issue shall be documented in

a Change Order. If either Contracting Authority or Project Co is of the view that the Design Issue is not properly characterized by the Consultant, or if either Contracting Authority or Project Co does not agree with the Consultant's decision regarding what constitutes an acceptable resolution to the Design Issue, then either Contracting Authority or Project Co may dispute the characterization of the Design Issue or the Consultant's decision regarding what constitutes an acceptable resolution to the Design Issue, pursuant to Section 11.18(d). The Consultant's response to any Design Issue will be provided in accordance with Section 8.2(j). Any professional design services of the Consultant, whether to issue the Supplemental Instruction, Contemplated Change Notice, Change Directive or otherwise, will be a Contracting Authority cost. In assessing whether a Design Issue is properly characterized as a Project Co Design Issue, Contracting Authority and Project Co shall have regard to the Risk Assessment Guidelines. Project Co and Contracting Authority acknowledge that the Risk Assessment Guidelines are provided for information purposes only and are not complete or exhaustive.

- (b) When the Consultant identifies a Design Issue, the Consultant shall promptly notify Project Co of such Design Issue in writing as a Supplemental Instruction or by providing a Contemplated Change Notice or a Change Directive, as applicable in the circumstances. If issued as a Supplemental Instruction, Project Co may review the Design Issue and propose an alternative resolution to the Consultant. Upon receipt of Project Co's proposed alternative resolution, the Consultant shall proceed to review the proposed alternative resolution and either:
- (i) confirm that such resolution is acceptable (and a resolution will be considered acceptable if such resolution meets the requirements of the first sentence of Section 11.18(c));
 - (ii) reject the proposed resolution, request that additional information be provided or request a further alternative resolution be proposed by Project Co; or
 - (iii) reject the proposed resolution and provide instructions to Project Co setting out an acceptable resolution.

As soon as the Consultant has confirmed to Project Co an acceptable resolution to the Design Issue, Project Co shall proceed to implement such acceptable resolution. If the Consultant characterizes the Design Issue as a Project Co Design Issue, the Consultant shall issue a Supplemental Instruction and the cost, if any, of implementing the acceptable resolution to the Design Issue shall form part of the Project Co Design Contingency. If the Consultant characterizes the Design Issue as a matter that is not a Project Co Design Issue, the Consultant shall request that

Contracting Authority issue a Contemplated Change Notice or a Change Directive, as applicable in the circumstances, and the cost, if any, of implementing the acceptable resolution to the Design Issue and the additional time, if any, required to implement the acceptable resolution to the Design Issue shall be documented in a Change Order. If either Contracting Authority or Project Co is of the view that the Design Issue is not properly characterized by the Consultant or if either Contracting Authority or Project Co does not agree with the Consultant's decision regarding what constitutes an acceptable resolution to the Design Issue, either Contracting Authority or Project Co may dispute the characterization of the Design Issue or the Consultant's decision regarding what constitutes an acceptable resolution to the Design Issue, pursuant to Section 11.18(d). The Consultant's response shall be provided in accordance with the provisions of Section 8.2(i). Any professional design services of the Consultant, whether to issue the Supplemental Instruction, Contemplated Change Notice or Change Directive or otherwise, will be a Contracting Authority cost. In assessing whether a Design Issue is properly characterized as a Project Co Design Issue, Contracting Authority and Project Co shall have regard to the Risk Assessment Guidelines. Project Co and Contracting Authority acknowledge that the Risk Assessment Guidelines are provided for information purposes only and are not complete or exhaustive.

- (c) An acceptable resolution to a Design Issue shall be a resolution that (i) in all respects is consistent with the design intent and quality standards of the Contract Documents; (ii) will not interfere with the efficient operations of Contracting Authority; and (iii) will not increase the life cycle costs of the Facility. If the resolution to a Design Issue proposed by the Consultant is of a higher quality, not consistent with the design intent and quality standards of the Contract Documents, Project Co will, subject to and in accordance with Schedule 11 – Change Procedure, be entitled to a Change in the Scope of the Work.
- (d) If either Contracting Authority or Project Co is of the view that a Design Issue is not properly characterized by the Consultant or does not agree with the Consultant's decision regarding what constitutes an acceptable resolution to the Design Issue, either Contracting Authority or Project Co may dispute the characterization of the Design Issue or the Consultant's decision regarding what constitutes an acceptable resolution to the Design Issue, and such issues will be determined in accordance with Schedule 14 – Dispute Resolution Procedure. Project Co acknowledges that notwithstanding any such dispute, the Consultant may issue a Supplemental Instruction to Project Co for a resolution to the Design Issue and Project Co shall proceed to implement such resolution to the Design Issue in accordance with the Supplemental Instruction issued by the Consultant, pending resolution of the dispute and subject to Section 1.3 of Schedule 14 – Dispute Resolution Procedure.

- (e) The Project Co Design Contingency is included in the Cost of the Works and the Guaranteed Price and Project Co is solely responsible for all costs to remedy all Design Issues that are properly characterized as Project Co Design Issues, and Project Co will not be entitled to any additional compensation or change in the Contract Time with respect to any and all Design Issues that are properly characterized as Project Co Design Issues, subject, in each case, to Section 11.18(c), and to the responsibility of Contracting Authority, at Contracting Authority's cost, for the provision of professional design services as specifically provided in Sections 11.18(a) and 11.18(b). Subject to the preceding sentence, and notwithstanding anything to the contrary in this Project Agreement, Project Co acknowledges and agrees that it shall have no recourse against Contracting Authority in respect of any Project Co Design Contingency or any costs directly or indirectly arising out of a Design Issue that is properly characterized as a Project Co Design Issue. Project Co is not accountable to Contracting Authority for the expenditure of the amount Project Co has carried as the Project Co Design Contingency and Contracting Authority has no entitlement to claim the unused portion, if any, of the Project Co Design Contingency. Payment of the Guaranteed Price to Project Co (which, for greater certainty, shall include any unused portion of the Project Co Design Contingency) shall fully satisfy Project Co in respect of its costs to carry the Project Co Design Contingency and all costs of Project Co to remedy all Design Issues that are properly characterized as Project Co Design Issues. Further to and without limiting the foregoing, but, subject to the limitations set out in Section 35.2(b), Project Co acknowledges and agrees that it shall have no recourse against the Consultant in respect of any Design Issue, except for claims arising in relation to the professional negligence or errors and omissions of the Consultant.
- (f) Project Co shall provide the Consultant, Contracting Authority and Contracting Authority's Project Manager with a detailed weekly update report in form and substance satisfactory to the Consultant and Contracting Authority, on the status of all outstanding Design Issues.

11.19 Construction by Contracting Authority or Other Contractors

- (a) Contracting Authority reserves the right to award separate contracts in connection with work related to the Project to other contractors and to perform work related to the Project with its own forces ("**Additional Works**"). Contracting Authority may assign to Project Co the responsibility for:
- (i) directing the methods and means of construction of the Additional Works in accordance with Section 11.8(c);

- (ii) coordinating and scheduling the Additional Works; and/or
 - (iii) providing safety training and monitoring safety compliance in respect of the Additional Works in accordance with Section 11.6(c).
- (b) In connection with the Additional Works, Contracting Authority shall:
- (i) to the extent Contracting Authority has assigned responsibility for such matters to Project Co pursuant to Section 11.19(a), cause Contracting Authority's other contractors or Contracting Authority's own forces to comply with the instructions of Project Co relating to the methods and means of construction of the Additional Works, coordination and scheduling of the Additional Works, and safety training in respect of the Additional Works;
 - (ii) cause Contracting Authority's other contractors or Contracting Authority's own forces to comply with the instructions of Project Co relating to matters of health and safety on the Site;
 - (iii) enter into separate contracts with Contracting Authority's other contractors containing terms and provisions which (A) are consistent with the terms of and provisions of this Project Agreement (including Schedule 14 – Dispute Resolution Procedure), (B) to the extent that Contracting Authority has assigned responsibility for such matters to Project Co pursuant to section 11.19(a), require Contracting Authority's other contractors to comply with all directions of Project Co in respect of any matter regarding methods and means of construction of the Additional Works, coordination and scheduling of the Additional Works and safety training in respect of the Additional Works and (C) require Contracting Authority's other contractors to comply with the instructions of Project Co relating to the matters of health and safety on the Site;
 - (iv) ensure that insurance coverage is provided as would be required by a prudent owner similarly situated and coordinate such insurance with the insurance coverage of Project Co as it affects the Work and in any event, such insurance shall provide for liability insurance of not less than \$[REDACTED]; and
 - (v) take all necessary steps to avoid labour disputes or other disputes on the Project arising from the Additional Works.
- (c) In connection with the Additional Works, Project Co shall:

- (i) to the extent that Contracting Authority has assigned responsibility for such matters to Project Co pursuant to Section 11.19(a), and subject to the performance by Contracting Authority of its obligations under Section 11.19(b)(i), direct the methods and means of construction of the Additional Works, coordinate and schedule the Additional Works with the Work to be performed under this Project Agreement, and provide safety training in respect of the Additional Works;
 - (ii) subject to Section 11.6 and subject to the performance by Contracting Authority of its obligations under Section 11.19(b)(i), assume overall responsibility for compliance by Contracting Authority's own forces and for Contracting Authority's other contractors and of the Additional Works with respect to all aspects of Applicable Law relating to health and safety at the site, including all the responsibilities of the 'constructor' under the OHSA in accordance with the OHSA prior to Substantial Completion and, at the request of Contracting Authority exercised in a manner consistent with the OHSA, at any time that Project Co is acting as a 'constructor' on the Site following Substantial Completion;
 - (iii) afford Contracting Authority and Contracting Authority's other contractors reasonable opportunity to introduce and store their products and use their construction machinery and equipment to execute their work;
 - (iv) participate with Contracting Authority's other contractors and Contracting Authority in reviewing their construction schedules when directed to do so by Contracting Authority, Contracting Authority's Project Manager and/or the Consultant;
 - (v) where all or part of the performance of the Work is affected by, or depends upon, the completion and/or proper execution of the Additional Works, promptly, and prior to proceeding with the affected Work, report to the Consultant in writing any readily apparent deficiencies in the Additional Works. Failure by Project Co to so report shall invalidate any claims against Contracting Authority by reason of such readily apparent deficiencies; and
 - (vi) respond to and support Contracting Authority and Contracting Authority's own forces or contractors in a timely manner so as not to delay their work relating to planning, scheduling or implementation of the Additional Works.
- (d) If, in respect of Additional Works carried out prior to Substantial Completion:
- (i) any of Contracting Authority's other contractors or Contracting Authority's own forces cause any damage to the Work;

- (ii) to the extent that Contracting Authority has assigned responsibility for such matter to Project Co pursuant to Section 11.19(a), Project Co incurs any additional costs or there is any delay in the progress of the Work as a result of any of Contracting Authority's other contractors or Contracting Authority's own forces not complying with the instructions of Project Co regarding methods and means of construction, coordination and scheduling or safety; or
- (iii) Project Co incurs any additional costs or there is any delay in the progress of the Work as a result of any such Additional Works,

then, provided such delay in the progress of the Work or additional costs is not as a result of Project Co's failure to perform its obligations under Section 11.19(c) or any act or omission of Project Co or a Project Co Party, any such delay in the progress of the Work or additional costs in respect of the Work shall, subject to an in accordance with Section 22 be treated as a Delay Event and, subject to an in accordance with Section 23, be treated as a Compensation Event.

- (e) Claims, disputes, and other matters in question between Project Co and Contracting Authority's other contractors shall be dealt with in substantially the same manner as contemplated in Schedule 14 – Dispute Resolution Procedure, provided Contracting Authority's other contractors have reciprocal obligations and Contracting Authority has made commercially reasonable efforts to ensure that such provisions are included in the contracts with Contracting Authority's other contractors. Project Co shall be deemed to have consented to arbitration of any dispute with any other contractor whose contract with Contracting Authority contains a similar agreement to arbitrate.
- (f) In connection with the Additional Works, Project Co may propose a Change in the Scope of the Work as follows:
 - (i) Project Co shall have a period of 10 Business Days following notice from Contracting Authority of Contracting Authority's intention to carry out such Additional Works including a reasonable description of Such Additional Works including a reasonable description of such Additional Works to propose a Change in the Scope of the Work if such Additional Works are (A) reasonably expected to void a warranty in favour of Project Co from a Project Co Party or equipment supplier and given in accordance with Good Industry Practice, or (B) reasonably expected to have a material negative effect on Project Co's ability to perform any of the Work, including a material delay in the Work or material additional costs in respect of the Work;

- (ii) if Project Co has proposed a Change in the Scope of the Work in accordance with Section 11.19(f)(i), Contracting Authority shall, within 10 Business Days of such proposal, either issue a Change Order or give notice to Project Co that it does not agree that a Change in the Scope of the Work is required;
- (iii) either Party may refer the question of whether a Change in the Scope of the Work is required pursuant to Section 11.19(f)(i) for resolution in accordance with Schedule 14 – Dispute Resolution Procedure; and
- (iv) where Contracting Authority has, under Section 11.19(f)(ii), given notice to Project Co that it does not agree that a Change in the Scope of the Work is required, Contracting Authority shall, within 10 Business Days of a subsequent agreement or of a determination that a Change in the Scope of the Work is required, issue a Change Order and the relevant provisions of Schedule 11 – Change Procedure shall apply except that;
 - (A) Contracting Authority shall not be entitled to withdraw any such Change Order unless Contracting Authority determines not to proceed with the Additional Works or to proceed only in a manner that the Additional Works will not result in a warranty becoming void (as contemplated in Section 11.19(f)(i)) or will not result in any material negative effect (including material additional costs) or Project Co's ability to perform any of the Work and Project Co has agreed with such conclusion, or the Parties otherwise agree; and
 - (B) the Parties shall, without prejudice to their respective obligations under this Project Agreement, use commercially reasonable efforts to mitigate any adverse effects of such Additional Works, including with respect to any void or voidable warranty and any increase in costs arising therefrom.
- (g) Placing, installing, application and connection of the Additional Works by Contracting Authority's other contractors, on and to the Work will not relieve Project Co from the responsibility to provide and maintain the specified warranties with respect to the Work, except to the extent that the placing, installing, application or connection of such work by Contracting Authority's own forces or by Contracting Authority's other contractors on and to the Work entitles Project Co to compensation in accordance with Section 11.19(d) or gives rise to a claim under warranties provided by Project Co, in which case such warranties shall not apply to such claim.

11.20 Temporary Supports, Structures and Facilities

- (a) Project Co shall have the sole responsibility for the design, erection, operation, maintenance, and removal of temporary supports, structures, and facilities and the design and execution of construction methods required in their use. Any review of Project Co's temporary supports, structures, or facilities or any shop drawings related thereto by Contracting Authority or Consultant does not relieve Project Co of its "sole responsibility" under this section.
- (b) Project Co shall engage registered professional engineering personnel skilled in the appropriate disciplines to perform those functions referred to in Section 11.20(a) where required by law or by the Contract Documents and in all cases, where such temporary supports, structures, and facilities and their method of construction are of such a nature that professional engineering skill is required to produce safe and satisfactory results.
- (c) Subject to Section 11.17, but notwithstanding the provisions of Sections 11.2, 11.20(a) and 11.20(b) or provisions to the contrary elsewhere in the Contract Documents, where such Contract Documents include designs for temporary supports, structures and facilities or specify a method of construction in whole or in part, such facilities and methods shall be considered to be part of the design of the Work and Project Co shall not be held responsible for that part of the design or the specified method of construction. Project Co shall, however, be responsible for the execution of such design or specified method of construction in the same manner as for the execution of the Work.

11.21 Protection of Work and Property

- (a) Project Co shall protect the Work and Contracting Authority's property at the Site, including the Existing Facility and the property adjacent to the Site, from damage which may arise as a result of Project Co's operations under this Project Agreement, and shall be responsible for such damage, except damage which occurs as a result of:
 - (i) Design Issues (other than Design Issues which are properly characterized as Project Co Design Issues under Section 11.17); or
 - (ii) acts or omissions by Contracting Authority, the Consultant or any contractor retained by Contracting Authority directly and whose contract is not assigned to Project Co, their respective agents and employees.
- (b) Should Project Co, in the performance of this Project Agreement, damage the Work, Contracting Authority's property at the Site, including the Existing Facility or property adjacent to the Site, Project Co shall be responsible to Make Good such damage at Project Co's expense.

- (c) Should damage occur to the Work or Contracting Authority's property at the Site, including the Existing Facility, for which Project Co is not responsible, as provided in Section 11.21(a), Project Co shall Make Good such damage to the Work and, if Contracting Authority so directs, to Contracting Authority's property and the Guaranteed Price and Contract Time shall be adjusted (including on account of the Overhead and Profit Fee) as provided in Schedule 11 – Change Procedure.
- (d) Project Co shall not undertake to repair and/or replace any damage whatsoever to adjoining property or acknowledge the same was caused or occasioned by Project Co, without first consulting Contracting Authority and receiving written instructions as to the course of action to be followed.
- (e) Notwithstanding Section 11.21(d), where there is danger to life or property which arises out of or in connection with the performance of the Work, either Party may, but Project Co shall, take such emergency action as is necessary to remove the danger.
- (f) If any Project Co Party has caused damage to the Additional Works, Project Co agrees upon due notice to settle with the other contractor by negotiation or arbitration in accordance with Section 11.19(e) and Schedule 14 – Dispute Resolution Procedure. If the other contractor makes a claim against Contracting Authority on account of damage alleged to have been so sustained, the dispute shall be dealt with in substantially the same manner as contemplated in Section 11.19(e) and Schedule 14 – Dispute Resolution Procedure.

11.22 No Site Encumbrances

- (a) Project Co shall not create, incur, permit or suffer to exist any Encumbrance to be filed, issued or registered against the Site or any part thereof or any interest therein due to an act or omission of Project Co or any Project Co Party.
- (b) Subject to Encumbrances that Project Co shall remove pursuant to Section 11.22(c) and Section 3 of Schedule 18 – Payments and Holdbacks, the performance of the Work shall not give rise to a right for any person to obtain title to or any interest in the Site, the Existing Facility or the Facility or any part of it or them except in accordance with the terms of this Project Agreement.
- (c) In the event that the Site or any part thereof or any interest therein becomes subject to any Encumbrance arising in relation to the performance of the Work which has not been consented to in writing by Contracting Authority, Project Co shall immediately take all steps necessary to remove, vacate or discharge such Encumbrance. If such Encumbrance is not removed, vacated or discharged within 10 Business Days of the filing, issuance or registration of such Encumbrance then,

without prejudice to any other rights or remedies it may have, Contracting Authority will be at liberty to take whatever steps it deems necessary and appropriate to remove, vacate or discharge the Encumbrance, including payment of any amount owing or claimed thereunder, and seek immediate recovery from Project Co of the amount of any such payment and any associated costs, including legal costs, all of which shall be payable on demand.

- (d) Notwithstanding the provisions of this Section 11.22, the Parties acknowledge that the provisions of Section 3 of Schedule 18 – Payments and Holdbacks shall apply to claims for lien made against the Site, the Facility or the Existing Facility pursuant to the *Construction Lien Act* (Ontario) and shall also apply to claims made against the Legislative Holdback.

11.23 Contracting Authority Early Procured Contracts

- (a) On Financial Close, Project Co shall execute and deliver an Assignment and Assumption Agreement in respect of each of the Contracting Authority Early Procured Contracts and shall assume all of the obligations of Contracting Authority thereunder, and thereafter shall execute and deliver such supporting documentation as may be reasonably required by the counterparty Supplier or by Contracting Authority from time to time with respect to the Contracting Authority Early Procured Contracts. For clarity, Project Co acknowledges and agrees that,
- (i) any and all costs associated with the assumption and performance of Contracting Authority's obligations under the Contracting Authority Early Procured Contracts, including obligations with respect to payment thereunder, are included in and form part of the Guaranteed Price;
 - (ii) any and all obligations of Contracting Authority under the Contracting Authority Early Procured Contracts are included in and form part of the Work;
 - (iii) all Equipment associated with the Contracting Authority Early Procured Contracts is Type D Equipment for the purposes of this Project Agreement; and
 - (iv) no amendments will be made to any Contracting Authority Assigned Contract without the prior written consent of Contracting Authority.
- (b) If a Contracting Authority Early Procured Contract that has been assigned to Project Co under an Assignment and Assumption Agreement (each a "**Contracting Authority Assigned Contract**") has on-going vendor maintenance or other service obligations that extend beyond:

- (i) the date of final commissioning and acceptance by Contracting Authority of the portion of the Work that is the subject of the Contracting Authority Assigned Contract; and
 - (ii) the Termination Date,
- (such applicable date the “**Re-Assignment Date**”)

Project Co shall assign such Contracting Authority Assigned Contract, including the benefit of the on-going maintenance, other service obligations, guarantees, warranties and all Project Deliverables relating to such Contracting Authority Assigned Contract, to Contracting Authority immediately following the Re-Assignment Date. The assignment by Project Co of a Contracting Authority Assigned Contract shall expressly reserve the right of Project Co to make any claims with respect to the guarantees and warranties under such Contracting Authority Assigned Contract for the repair or replacement of any Work and such assignment shall in no way prejudice any rights of or benefits accruing to Project Co pursuant to such guarantees and warranties. Project Co acknowledges that Contracting Authority is not liable for any obligation of Project Co under any Contracting Authority Assigned Contract arising prior to such assignment and shall ensure that any Contracting Authority Assigned Contract is in good standing with the Supplier prior to any assignment to Contracting Authority and that Project Co has satisfied all payment obligations to the Supplier that have accrued prior to and upon any assignment to Contracting Authority.

11.24 Apprenticeship Plan and Program

- (a) No later than six months after Financial Close, Project Co shall provide a plan setting out Project Co’s Project-specific approach to maximizing apprenticeship opportunities on the Project (the “**Apprenticeship Plan**”) for review and approval by Contracting Authority. The Apprenticeship Plan shall include,
 - (i) specific objectives for apprenticeship opportunities for the Project on a trade-by-trade basis;
 - (ii) apprenticeship opportunities for each trade required on the Project;
 - (iii) a confirmation that apprenticeships will be registered with the Ministry of Training, Colleges and Universities and the Ontario College of Trades, as applicable;
 - (iv) a program to ensure the required supply of apprentices to meet Project Co’s Apprenticeship Plan targets and requirements;

- (v) a program to support apprentices on the Project, to complete their apprenticeships during the Project Term and, for those whose apprenticeships are not complete by the end of the Project Term a program to support apprentices to complete their apprenticeships after the end of the Project Term; and
- (vi) a focused program for youth-at-risk, local communities, and military veterans.
- (b) Project Co shall implement the approved Apprenticeship Plan.
- (c) Project Co shall provide an annual report to Contracting Authority on the implementation of the Apprenticeship Plan, which report shall include,
 - (i) statistics on the number of apprentices involved in the Project relative to the number of journeypersons, for each month of the Project; and
 - (ii) detailed information setting out Project Co's progress toward achieving the objectives set out in the Apprenticeship Plan, including an identification of any barriers that prevented Project Co from achieving its objectives.
- (d) Contracting Authority may require Project Co to amend its Apprenticeship Plan if, in Contracting Authority's opinion, acting reasonably, Project Co is failing to maximize apprenticeship opportunities on the Project pursuant to the then current Apprenticeship Plan.
- (e) Contracting Authority may, in its sole discretion, release Project Co's Apprenticeship Plan to the public. Project Co's Apprenticeship Plan shall not be Confidential Information.

11.25 Procurement Monitoring and Implementation Plan

- (a) Project Co shall implement the Procurement Monitoring and Implementation Plan attached as Schedule 15 to this Project Agreement.
- (b) A director of Project Co shall submit, annually, on each anniversary of Commercial Close, a completed and executed declaration in the form attached as Appendix 1 to Schedule 15 – Procurement Monitoring and Implementation Plan that Project Co has made the proper inquiries and has determined that the requirements of the Procurement Monitoring and Implementation Plan have been complied with by Project Co and its Subcontractors in the immediately previous year.

11.26 COR Certification

- (a) Project Co shall at its own cost and risk, at all times prior to Final Completion cause a COR-Qualified Project Co Party or COR-Certified Project Co Party, as the case may be, to:
- (i) to the extent a COR-Qualified Project Co Party has not obtained COR Certification prior to Financial Close, use best efforts to obtain COR Certification no later than eighteen months following Financial Close. In the event that Contracting Authority is satisfied, in its sole discretion, that a COR-Qualified Project Co Party has used best efforts to obtain COR Certification in accordance with this Section 11.26 and such COR-Qualified Project Co Party has not obtained COR Certification by the end of such eighteen month period, then Contracting Authority shall establish a time period during which a COR-Qualified Project Co Party shall obtain COR Certification, which time period shall not be less than 30 days;
 - (ii) once certified (a “**COR-Certified Project Co Party**”), maintain in good standing, and, as applicable, renew its COR Certification; and
 - (iii) whether or not certified, comply with all requirements of its COR Certification in accordance with its terms.
- (b) Without limiting any other provision of this Project Agreement, if at any time during the performance of the Work:
- (i) a COR-Qualified Project Co Party fails to obtain COR Certification in accordance with this Project Agreement and Contracting Authority determines that the failure to obtain COR Certification is as a result of a COR-Qualified Project Co Party not using best efforts to obtain such certification and Contracting Authority delivers a notice to Project Co indicating that a COR-Qualified Project Co Party has failed to obtain its COR Certification in accordance with this Project Agreement; or
 - (ii) a COR-Certified Project Co Party fails to maintain its COR Certification in good standing in accordance with its terms or in accordance with this Project Agreement
- (each, an “**H&S Certification Default Event**”); or
- (iii) Contracting Authority delivers a notice to Project Co indicating that Contracting Authority is of the opinion that the COR-Certified Project Co Party will fail to maintain its COR Certification in good standing in accordance with its terms or in accordance with this Project Agreement;

Project Co shall:

- (iv) immediately upon the occurrence of an H&S Certification Default Event, notify Contracting Authority that an H&S Certification Default Event has occurred and produce and deliver to Contracting Authority:
 - (A) a report identifying the reasons for the failure to obtain or maintain in good standing its COR Certification;
 - (B) in respect of an H&S Certification Default Event pursuant to Section 11.26(b)(i), a plan showing the steps that are to be taken to have its COR Certification reinstated in good standing or obtained, as applicable, within a period of not more than 30 days (the “**Health and Safety Certification Plan**”), which Health and Safety Certification Plan shall be subject to review and approval by Contracting Authority and, to the extent Contracting Authority requires any amendments or revisions to be made to the Health and Safety Certification Plan, Project Co shall take, and shall cause a COR-Qualified Project Co Party or COR-Certified Project Co Party, as the case may be, to take, all reasonable steps as may be necessary to make all such required amendments and revisions and deliver to Contracting Authority an amended Health and Safety Certification Plan not more than 5 Business Days from the date on which such request is made by Contracting Authority;
 - (C) in respect of an H&S Certification Default Event pursuant to Section 11.26(b)(ii), a plan showing the steps that are to be taken to ensure that the COR Certification will be maintained in good standing without interruption (the “**Health and Safety Certification Maintenance Plan**”), which Health and Safety Certification Maintenance Plan shall be subject to review and approval by Contracting Authority and, to the extent Contracting Authority requires any amendments or revisions to be made to the Health and Safety Certification Maintenance Plan, Project Co shall take all reasonable steps as may be necessary to make all such required amendments and revisions and deliver to Contracting Authority an amended Health and Safety Certification Maintenance Plan not more than 5 Business Days from the date on which such request is made by Contracting Authority; and

- (D) no later than 5 Business Days after the H&S Certification Default Event occurs, arrange to have conducted a complete H&S Inspection in accordance with Section 11.28(a); and
- (E) arrange to have conducted an H&S Re-Inspection in accordance with Section 11.28(b), if required.

11.27 Demolition Requirements

- (a) Without limiting Project Co's obligation to perform the Work at all times in accordance with Applicable Law, in respect of any Demolition, Project Co shall, and shall cause each Project Co Party that is performing any part of the Demolition to, at such person's own cost and risk and at all times during the performance of the Work:
 - (i) conduct all work in connection with any Demolition at all times in compliance with section 3 of the Performance Standards Regulation and the Building Code;
 - (ii) ensure that all persons having responsibility for the supervision of any such Demolition are qualified as either a professional engineer, limited license holder or provisional license holder (as such terms are used in the Performance Standards Regulation) (such person is hereinafter referred to as a "**Demolition Supervisor**");
 - (iii) observe and perform the Demolition in a manner that is consistent with the recommendations set forth in the Demolition Guidelines in all material respects; and
 - (iv) in respect of any Complex Structure Demolition to be conducted by Project Co or any Project Co Party:
 - (A) prepare detailed specifications relating to such Complex Structure Demolition which specifications will include, without limitation, a detailed risk assessment and risk mitigation plan assessing all apparent or inferable risks that might be associated with the demolition, colour-coded Load-Path Diagrams (which will include a description of the Demolition Requirements set forth herein) to supplement the Site work plans and blueprints relating to the Demolition and all other technical requirements relating to the Complex Structure Demolition (the "**Demolition Specifications**");

- (B) at all times when a Complex Structure Demolition is being performed that the Demolition Specifications, demolition work plans and Load-Path Diagram, be present and available at the Site at which such Complex Structure Demolition is being performed; and
- (C) ensure at all times when a Complex Structure Demolition is being performed that a Demolition Supervisor will be on the Site at which such Complex Structure Demolition is being performed and actively supervising all activities in respect of the Complex Structure Demolition,

(collectively, the “**Demolition Requirements**”).

- (b) If at any time while any Demolition is being performed pursuant to this Project Agreement, Project Co or any Project Co Party that is performing any part of any Demolition receives notice from Contracting Authority or any Governmental Authority that the Demolition is being conducted in a manner that is either not in compliance with the Demolition Requirements or not otherwise in accordance with this Project Agreement (such event referred to as a “**Demolition Default Event**”),

Project Co shall and shall cause any applicable Project Co Party to:

- (i) immediately upon the occurrence of a Demolition Default Event, notify Contracting Authority that a Demolition Default Event has occurred, unless Contracting Authority was the person that provided notice of the Demolition Default Event;
- (ii) cease all work in respect of such Demolition; and
- (iii) within 5 Business Days of receipt of a notice of a Demolition Default Event, produce and deliver to Contracting Authority:
 - (A) a report identifying the reasons for the occurrence of the Demolition Default Event; and
 - (B) a Demolition Plan showing the steps that are to be taken to rectify the Demolition Default Event within a period of not more than 30 days from the occurrence of the Demolition Default Event, which Demolition Plan shall be subject to review and approval by Contracting Authority and, to the extent Contracting Authority requires any amendments or revisions to be made to such Demolition Plan, Project Co and the applicable Project Co Parties shall take all reasonable steps as may be necessary to make all such

required amendments and revisions and deliver to Contracting Authority an amended and revised Demolition Plan not more than 5 Business Days from the date on which such request is made by Contracting Authority.

- (c) No Demolition shall be recommenced at the Site that was the subject of the Demolition Default Event until:
 - (i) Contracting Authority is satisfied that Project Co or the applicable Project Co Party has taken all necessary steps to remediate such Demolition Default Event in accordance with Demolition Plan; and
 - (ii) Contracting Authority has received a report, in form and substance satisfactory to Contracting Authority, prepared by a professional engineer that the Demolition Default Event has been remediated and the Site has been properly prepared for the Demolition to proceed in accordance with the Demolition Plan.

11.28 H&S Inspection Report

- (a) Project Co shall cause the Contractor, at its sole cost and expense, to conduct an inspection of its facilities and of its health and safety management systems on an annual basis until Final Completion or as otherwise required in accordance with Section 11.26(b)(iv)(D) or 11.26(b)(iv)(E) (each, an “**H&S Inspection**”), which H&S Inspections shall:
 - (i) be conducted by a Certified H&S Inspector; and
 - (ii) include, at a minimum (A) a review of general compliance with all applicable Occupational Health and Safety Act (Ontario) requirements, compliance with all safety manuals applicable to Sites at which the Work is being conducted and (B) a review of the Contractor’s job hazard analysis documentation on any Site which could endanger or put at risk the safety of any Person working at the Site.

Project Co shall cause the results of each H&S Inspection (such results referred to as the “**H&S Inspection Report**”) to be delivered to Contracting Authority and to the Work Committee not more than 5 Business Days from the date on which the H&S Inspection is completed. An H&S Inspection Report arising from an H&S Inspection shall be tabled and presented by Project Co for discussion by the Work Committee at the next meeting of the Work Committee that follows the date on which such H&S Inspection Report was issued.

- (b) to the extent an H&S Inspection Report discloses any non-compliance by the COR-Qualified Project Co Party or the COR-Certified Project Co Party, as the case may be, Contracting Authority shall have the right to require Project Co to cause the COR-Qualified Project Co Party or the COR-Certified Project Co Party, as the case may be, at its sole cost and expense:
- (i) to take any corrective and remedial action required by the H&S Inspection Report to correct any such non-compliance and Project Co shall cause the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, to comply with all instructions given by the Certified H&S Inspector in respect of actions required to be taken to correct any such non-compliance, and
 - (ii) to arrange to have conducted by a Certified H&S Inspector such follow-up H&S Inspections of those facilities and health management systems associated with the non-compliances identified in the relevant H&S Inspection Report (each, an “**H&S Re-Inspection**”) within 3 Business Days from the date on which any such request is made by Contracting Authority, until any and all corrective and remedial actions required by the Certified H&S Inspector with respect to the correction of each identified non-compliance is completed to the satisfaction of the Certified H&S Inspector, and
 - (iii) to cause the results of each H&S Re-Inspection (such results referred to as the “**H&S Re-Inspection Report**”) to be delivered to Contracting Authority and the Works Committee not more than 3 Business Days from the date on which a H&S Re-Inspection is completed. An H&S Re-Inspection Report arising from an H&S Re-Inspection shall be tabled and presented by Project Co for discussion by the Works Committee at the next meeting of the Works Committee that follows the date on which such H&S Re-Inspection Report was issued.

11.29 Quality Assurance

- (a) Quality Plans and Systems
 - (i) Project Co shall cause all of the Work to be the subject of quality management systems, which shall include a construction quality plan (the “**Construction Quality Plan**”) and an infection prevention and control plan (the “**Infection Prevention and Control Plan**”) and together with the Construction Quality Plan the “**Quality Plans**”).

- (ii) All Quality Plans shall be consistent with the requirements of the Contract Documents.
- (iii) The Quality Plans shall, at a minimum, comply with the requirements of the Outline Construction Quality Plan and Outline Infection Prevention and Control Plan (collectively, the “**Outline Quality Plans**”) attached as Schedule 6 – Outline Quality Plans. Project Co shall submit its proposed Construction Quality Plan and Infection Prevention and Control Plan to Contracting Authority and the Consultant within 30 days following Financial Close.
- (iv) All Quality Plans shall be subject to review by Contracting Authority and the Consultant and Project Co shall not be entitled to implement or cause the implementation of any Quality Plan unless and until Project Co is entitled to proceed with such implementation pursuant to this Section 11.29.
- (v) In the event that Contracting Authority and the Consultant do not approve draft Quality Plans submitted by Project Co, Project Co shall re-submit such draft Quality Plans revised in accordance with Contracting Authority’s and the Consultant’s comments within 5 Business Days of receipt by Project Co of Contracting Authority’s and the Consultant’s comments. The foregoing process for submission of draft Quality Plans for approval shall occur as many times as is necessary in order for Contracting Authority and the Consultant to approve the Quality Plans. Contracting Authority and the Consultant shall respond to each submission of draft Quality Plans within 5 Business Days of receipt of such draft plans.
- (vi) Until such time as the Quality Plans are approved by Contracting Authority and the Consultant in accordance with this Section 11.29, the Work shall be performed in a manner consistent with the Outline Quality Plans, or the then most recently approved Quality Plans, as the case may be.
- (vii) Project Co shall implement the Quality Plans, shall perform and cause to be performed the Work in compliance with the Quality Plans, including by causing the Contractor to implement the Construction Quality Plan and the Infection Prevention and Control Plan.

- (viii) Where any aspect of the Work is performed by more than one Project Co Party, then this Section 11.29, in so far as relevant or appropriate to the activities to be performed by such Project Co Party, shall apply in respect of each of them and references in this Section 11.29 to such Project Co Party, including the Contractor, shall be construed accordingly.
- (b) Changes to Plans
 - (i) Project Co shall submit to Contracting Authority and the Consultant, in accordance with Section 11.29(a)(v), any proposed changes to any of the Quality Plans required to comply with Section 11.29(a), and shall amend such Quality Plans as required pursuant to Section 11.29(a)(v).
- (c) Quality Manuals and Procedures
 - (i) If any Quality Plan refers to, relies on or incorporates any quality manual or procedure, then such quality manual or procedure or the relevant parts of it shall be submitted to Contracting Authority and the Consultant at the time that the relevant Quality Plan, or part thereof or change thereto, is submitted in accordance with Section 11.29(a)(v), and the contents of such quality manual or procedure shall be taken into account in the consideration of the relevant Quality Plan, or part thereof or change thereto.
- (d) Quality Monitoring
 - (i) Without limiting Contracting Authority's other rights pursuant to this Project Agreement, Contracting Authority may, from time to time, directly or indirectly, perform periodic monitoring, spot checks and auditing of Project Co's quality management systems, including all relevant Quality Plans and any quality manuals and procedures. Project Co shall ensure that Contracting Authority also has the right to perform periodic monitoring, spot checks and auditing of the Contractor's quality management systems.
 - (ii) Project Co shall cooperate, and shall cause the Contractor to cooperate, with Contracting Authority in monitoring quality management systems and shall provide Contracting Authority with all information and documentation reasonably required in connection with Contracting Authority's rights under this Section 11.29(d).

11.30 Supplemental Instructions

- (a) Unless Project Co files a Notice of dispute within thirty (30) days of the Consultant's final review of a Supplemental Instruction which resulted in a

determination of “Not Revised” in the IO project management software system for the Project, the Supplemental Instruction shall be deemed to be accepted by Project Co.

12. WORKS SCHEDULE

12.1 The Works Schedule

- (a) Project Co shall review the proposed schedules and deadlines of Contracting Authority for each Phase and where Contracting Authority has not specified particular dates for occupancy of Phases, Project Co shall set those dates so as to achieve occupancy of such Phases on an as early as achievable basis and include them in its proposed draft Works Schedule under Section 12.1(c)(ii).
- (b) From Financial Close until the Draft Works Schedule becomes the Works Schedule pursuant to Section 12.1(e), the Proposed Works Schedule shall be deemed to be the Works Schedule and, until such time, the following provisions of the Project Agreement applicable to the Works Schedule shall be applicable to the Proposed Works Schedule as though the Proposed Works Schedule was the Works Schedule: Sections 8.2(i), 8.4(d), 11.1(a)(ii), 11.2(a)(i), 11.6(b), 11.9(a), 11.11(c), 11.12(c), 11.16(a), 12.1(i), 12.2, 12.3, 12.4(a), 13.6(c), 13.7(a)(iii), 13.7(a)(iv), 13.7(b)(iii), 13.7(c)(iii), 13.7(d)(iii), 13.8(a), 13.8(c), 13.8(e), 13.9(a), 13.9(b), 13.10(a)(iii), 13.11(b), 13.12(a), 17.2(d) and 23.5(a) of the Project Agreement; Sections 1.1 and 1.2 of Schedule 9 – Commissioning Program; Sections 2.1 and 2.4 of Schedule 11 – Change Procedure; Section 1.5 of Schedule 18 – Payments and Holdbacks; and Section 1(d)(ii)(4) of Schedule 26 – Works Report Requirements.
- (c) Project Co shall, in accordance with Schedule 10 – Works Scheduling Requirements, prepare and submit to Contracting Authority and the Consultant:
 - (i) within 45 calendar days of Financial Close, the Draft Works Schedule, and a report indicating the differences between the Proposed Works Schedule and the Draft Works Schedule;
 - (ii) every month within 10 Business Days following the end of each calendar month from Financial Close until Final Completion, a Progress Works Schedule;
 - (iii) every month within 10 Business Days following the end of each calendar month from Financial Close until the Final Completion Date, a Look-ahead Schedule;

- (iv) within 10 calendar days following the written request from Contracting Authority, acting reasonably, a Works Area Micro-Schedule for any specific area, and every two weeks thereafter an updated Works Area Micro-Schedule for the specific area until the Work in the area is complete;
- (v) within 15 calendar days of the Final Completion Date, the As-built Works Schedule and the final Works Report; and
- (vi) at any time prior to Substantial Completion, within 5 calendar days following the written request by Contracting Authority, existing current or past versions of the Works Schedule or Works Report,

each meeting the requirements of Schedule 10 – Works Scheduling Requirements to the satisfaction of Contracting Authority that support the completion of the Work in accordance with Section 11.1(a).

- (d) Contracting Authority and the Consultant shall provide Project Co with comments on the first Draft Works Schedule in accordance with the Contract Documents within 15 Business Days of receipt thereof. Project Co shall revise and resubmit the Draft Works Schedule to the extent required by the Contract Documents within 15 Business Days of receipt of any comments from Contracting Authority. Contracting Authority shall provide any comments on each subsequent Draft Works Schedule within 5 Business Days of receipt thereof. Section 23.5(a) shall apply in respect of any Compensation Event that occurs after the date that is 66 days following Financial Close and prior to Contracting Authority and Project Co agreeing to the Draft Works Schedule in accordance with Section 12.1(e), provided that in the event Contracting Authority does not provide Project Co with its comments on the Draft Works Schedule within such 15 Business Day time period, such 66 day time period shall be automatically extended by the number of days that Contracting Authority failed to provide such comments following the expiry of such 15 Business Day time period.
- (e) When agreed by the Parties, the Draft Works Schedule shall become the Works Schedule and on such date the Works Schedule shall replace the Proposed Works Schedule.
- (f) Project Co shall submit a draft Works Area Micro-Schedule in accordance with Section 12.1(c)(iv) of this Project Agreement and Schedule 10 – Works Scheduling Requirements for any portion of the Progress Works Schedule relating to any specific area of the Works involving:

- (i) integration or commissioning activities where the current scheduling information is not sufficiently detailed to allow for the effective use of resources of Contracting Authority; or
- (ii) work activities by either Project Co or Contracting Authority that are dependent upon the activities of the other Party,

where such activity, in Contracting Authority's opinion, acting reasonably, requires enhanced scheduling detail from Project Co to support the effective coordination of such activity in that specific area.

- (g) Contracting Authority and the Consultant shall, within 5 Business Days of receipt thereof, provide Project Co with comments on the draft of a Works Area Micro-Schedule in accordance with the Contract Documents. Project Co shall revise the draft of the Works Area Micro-Schedule to the extent required by the Contract Documents within 5 Business Days of receipt of any comments from Contracting Authority and the Consultant.
- (h) When agreed by the Parties in writing, the draft of the Works Area Micro-Schedule shall become the Works Area Micro-Schedule for that specific area.
- (i) At the request of the Contracting Authority Representative, the Project Co Representative shall review the Works Schedule with the Contracting Authority Representative to explain to the Contracting Authority Representative's satisfaction:
 - (i) the activity logic and planning assumptions contained in the Works Schedule;
 - (ii) any proposed changes to the critical path of the Work;
 - (iii) the impact of the Work on the Works Milestones; and
 - (iv) any other matter raised by the Contracting Authority Representative concerning the Project Schedule.
- (j) Project Co shall participate in meetings and conduct workshops with Contracting Authority in relation to the Project Schedule in accordance with Section 3 of Schedule 10 – Works Scheduling Requirements.
- (k) Project Co and Contracting Authority shall comply with the provisions of Schedule 10 – Works Scheduling Requirements.

- (l) Contracting Authority and the Consultant shall provide Project Co with comments on the As-built Works Schedule in accordance with the Contract Documents. Project Co shall revise the As-built Works Schedule to the extent required by the Contract Documents within 10 days of receipt of any comments from Contracting Authority and the Consultant.
- (m) Any comment or lack of comment by Contracting Authority or the Consultant in regards to any Project Schedule indicating potential Delay Events pursuant to Section 22.1(a) of the Project Agreement shall not constitute any acknowledgement or acceptance of the potential delay.

12.2 Changes to the Works Schedule

- (a) Any changes to the Works Schedule which affect the applicable Phased Occupancy Dates, the Scheduled Milestone Payment Completion Dates, the Scheduled Substantial Completion Date or the Scheduled Final Completion Date must be approved in writing by Contracting Authority. Subject to the terms of Schedule 11 – Change Procedure, any Contracting Authority approval of such changes to the Works Schedule does not entitle Project Co to a Change Order, an extension of the Contract Time or an addition to the Guaranteed Price.
- (b) Where Project Co proposes any change to the Works Schedule, Project Co shall, no later than 2 Business Days following the written request of Contracting Authority, deliver to Contracting Authority a copy of the most current version of the requested Progress Schedule(s) and/or any past version of the requested Progress Schedule(s) in its native software format.

12.3 Failure to Maintain Schedule

- (a) Without limiting any other provision of this Project Agreement but subject to Section 22 if, at any time:
 - (i) the actual progress of the Work has significantly fallen behind the Works Schedule or a Recovery Schedule, as applicable, including, for clarity, any failure of Project Co to achieve a Key Works Milestone, including a Phase by the applicable Phased Occupancy Date; or
 - (ii) the revised implementation strategy, forecast dates for future activities or staging has changed to the extent that it is no longer practical to compare the Current Progress Works Schedule to the Works Schedule or the current Recovery Schedule, using Project Co's scheduling software; or
 - (iii) Contracting Authority is of the opinion that:

- (A) the actual progress of the Work has significantly fallen behind the Current Progress Works Schedule;
- (B) Project Co will not complete one or more Phases by the applicable Phased Occupancy Date;
- (C) Project Co will not achieve Substantial Completion by the Scheduled Substantial Completion Date;
- (D) Project Co will not achieve Substantial Completion by the Longstop Date, or
- (E) the revised implementation strategy, forecast dates for future activities or staging has changed to the extent that it is no longer practical to compare the Current Progress Works Schedule to the Works Schedule or the current Recovery Schedule,

Contracting Authority may give notice to Project Co and Project Co shall be required:

- (iv) within 5 Business Days of receipt, or within one month in the circumstances set forth in Sections 12.3(a)(ii) or 12.3(a)(iii)(D), of notice from Contracting Authority, to produce and deliver to each of the Contracting Authority Representative and the Consultant:
 - (A) a schedule (the “**Recovery Schedule**”) which shall comply with all requirements of a Progress Works Schedule as set out in Section 7 of Schedule 10 – Works Scheduling Requirements, except that
 - (I) its title shall be “Recovery Schedule”, and
 - (II) for the first Recovery Schedule, the Works Schedule baseline shall be shown in the Recovery Schedule using the scheduling software’s baseline functionality to visually indicate the variance between the Works Schedule and the first Recovery Schedule, or
 - (III) for subsequent Recovery Schedules, if applicable, the current Recovery Schedule baseline shall be shown in the new Recovery Schedule using the scheduling software’s baseline functionality to visually indicate the variance between the current Recovery Schedule and the new Recovery Schedule,

and, if applicable, the Recovery Schedule shall show the new strategy or steps that are to be taken by Project Co to eliminate or reduce the delay to:

- (I) complete the applicable Phase(s) by the relevant Phased Occupancy Date(s);
 - (II) achieve the Scheduled Milestone Payment Completion Dates by the applicable Milestone Payment Completion Dates;
 - (III) achieve Substantial Completion by the Scheduled Substantial Completion Date; or
 - (IV) if Substantial Completion will not be achieved by the Scheduled Substantial Completion Date, achieve Substantial Completion by the Longstop Date; and
- (B) a report (the “**Recovery Schedule Report**”) which shall comply with all requirements of a Works Report pursuant Section 12.4 except that:
- (I) its title shall be “Recovery Schedule Report”;
 - (II) the Recovery Schedule Report shall describe in narrative form:
 - (i) all variances between the Works Schedule and the Recovery Schedule, or, if applicable, between the current Recovery Schedule and a new Recovery Schedule; and
 - (ii) if applicable, the reasons for the delay and/or changes to the implementation strategy together with a description of the new strategy or steps that are to be taken by Project Co to eliminate or reduce the delay to Project Co:
 - a. completing the applicable Phase(s) by the relevant Phased Occupancy Date(s);

- b. achieving the applicable requirements for Milestone Payments by the applicable Scheduled Milestone Payment Completion Dates,
 - c. achieving Substantial Completion by the Scheduled Substantial Completion Date, or
 - d. achieving Substantial Completion by the Longstop Date, as applicable, and
- (C) a revised Works Report detailing the assumptions used to generate the Recovery Schedule being submitted; and
- (v) if applicable, bring the progress of the Work back on schedule in accordance with the deliverables provided for in Section 12.3(a)(iv).
- (b) Contracting Authority may, acting reasonably, give notice to the Lenders' Agent pursuant to Section 9A of the Lenders' Direct Agreement that Project Co is failing to maintain the schedule, together with the relevant information supporting Contracting Authority's opinion that Project Co is failing to maintain the schedule.
- (c) For greater certainty, provided that Project Co has complied with this Section 12.3 and is not in default under Section 26.1(a)(xv), the failure to complete a Phase by the applicable Phased Occupancy Date or Substantial Completion by the Scheduled Substantial Completion Date on its own shall not be a Project Co Event of Default

12.4 Works Report

- (a) Project Co shall continuously monitor the progress of the Work in relation to the Works Schedule and, within 10 Business Days following the end of each calendar month from Financial Close until the Final Completion Date, Project Co shall provide to the Contracting Authority Representative and the Consultant a works report (each, a "**Works Report**"), which will include:
- (i) an executive summary describing the general status of the Work and progress made over the relevant month;
 - (ii) a Current Progress Works Schedule and a Look-ahead Schedule, all in accordance with Schedule 10 – Works Scheduling Requirements;
 - (iii) a narrative description of any disputes related to the Work, including any action that has taken place over the relevant month to resolve such Disputes;

- (iv) any additional content and an update on those matters set out in Schedule 26 - Works Report Requirements; and
- (v) any other information specifically requested by Contracting Authority on the progress of the Works,

all in form and substance satisfactory to Contracting Authority, acting reasonably.

13. WORK COMMITTEE AND EQUIPMENT

13.1 Establishment of Work Committee

- (a) The Parties shall, within 30 days following Financial Close, establish a committee (the “**Work Committee**”) consisting of:
 - (i) 1 representative appointed by Infrastructure Ontario, from time to time;
 - (ii) the Consultant;
 - (iii) the following 2 representatives appointed by Contracting Authority:
 - (A) Contracting Authority’s Project Manager; and
 - (B) any individual appointed by Contracting Authority;
 - (iv) the following 2 representatives appointed by Project Co:
 - (A) Project Co’s project manager identified in Schedule 7 – Key Individuals; and
 - (B) Project Co’s site superintendent identified in Schedule 7 – Key Individuals.
- (b) Members of the Work Committee may, on prior notice to all members, invite such advisors and consultants as they require from time to time to attend meetings and to provide briefings to the Work Committee.
- (c) Contracting Authority’s Project Manager shall be the chairperson of the Work Committee.

13.2 Function and Role

- (a) The Work Committee shall assist the Parties by:

- (i) promoting cooperative and effective communication;
 - (ii) performing a consultative and advisory role to facilitate decisions; and
 - (iii) making recommendations as to the optimum or preferred course of action, in each case, with respect to matters related to the Work.
- (b) The Work Committee shall be responsible for receiving and reviewing all matters related to the Work, including:
- (i) any construction and Commissioning issues;
 - (ii) the identification and resolution of Project Co Design Issues pursuant to Section 11.18;
 - (iii) the Project Schedules;
 - (iv) any issues arising from reports or documents provided by Project Co or the Consultant;
 - (v) any quality assurance and safety issues;
 - (vi) the recommendations of the Equipment Subcommittee;
 - (vii) any special matters referred to the Work Committee by Contracting Authority, any Contracting Authority Party, Project Co or any Project Co Party;
 - (viii) any community and media relations issues in accordance with Schedule 21 – Communications; and
 - (ix) any other issues pertaining to the Work.

13.3 Term of Work Committee

- (a) Unless otherwise agreed, the Work Committee shall operate only until the Final Completion Date.

13.4 Replacement of Committee Members

- (a) Infrastructure Ontario and Contracting Authority shall be entitled to replace any of their respective representatives on the Work Committee by written notice to the other and to Project Co. Contracting Authority will use commercially reasonable

efforts to deliver prior written notice of any such replacement to Project Co. Project Co may replace any of its representatives on the Work Committee with the prior written consent of Contracting Authority, not to be unreasonably withheld or delayed.

13.5 Procedures and Practices

- (a) The members of the Work Committee may:
 - (i) adopt such procedures and practices for the conduct of the activities of the Work Committee and establish such subcommittees of the Work Committee, as they consider appropriate from time to time;
 - (ii) invite to any meeting of the Work Committee such other persons as the members of the Work Committee may agree;
 - (iii) exclude from any meeting of the Work Committee such persons as the members of the Work Committee may agree; and
 - (iv) receive and review reports from any person or organization agreed to by the members of the Work Committee.
- (b) Once established, the Work Committee shall meet at least once each month from the date of this Project Agreement until the Final Completion Date, unless otherwise agreed by the members of the Work Committee or the Parties.
- (c) The Consultant may convene a special meeting of the Work Committee at any time. Special meetings of the Work Committee may be convened on not less than 5 Business Days notice to all members of the Work Committee, identifying the agenda items to be discussed at the special meeting, provided that, in an Emergency, a meeting may be called at any time on such notice as may be reasonable in the circumstances.
- (d) Unless otherwise agreed by the members of the Work Committee, the Work Committee shall meet at the Site, the Facility or another location in Toronto, Ontario. Meetings of the Work Committee may be held by means of such telephonic, electronic or other communication facilities as permit all persons participating in the meeting to communicate with each other simultaneously and instantaneously. A person participating in a meeting by such means will be deemed to be present at such meeting, provided that each member of the Work Committee must attend in person at least once each calendar quarter.

- (e) Minutes of all meetings, recommendations and decisions of the Work Committee, including those made by telephone or other form of communication, shall be recorded and maintained by the Consultant. The Consultant shall circulate copies of such minutes within 5 Business Days of the holding of the meeting. Unless Project Co notifies the Consultant within 5 Business Days of receipt of the minutes that Project Co disagrees with the contents of the minutes, Project Co, Contracting Authority and Infrastructure Ontario shall be deemed to have approved such minutes. The Consultant shall maintain a complete set of all minutes of the meetings of the Work Committee and shall make such minutes available for inspection by Project Co during regular business hours.

13.6 Equipment Subcommittee

- (a) The Parties shall, within 30 days after the date of this Project Agreement, establish an equipment subcommittee of the Work Committee (the “**Equipment Subcommittee**”) consisting of 3 representatives of each Party.
- (b) The Equipment Subcommittee shall assist the Parties by promoting cooperative and effective communication with respect to matters related to the Equipment to be installed in connection with or incorporated into the Work, as contemplated by the Contract Documents.
- (c) The primary role of the Equipment Subcommittee shall be to oversee and coordinate the procurement and installation of all Equipment in a timely and efficient manner and in accordance with the Works Schedule. Project Co and the Equipment Subcommittee shall work co-operatively with the Consultant, Contracting Authority and any equipment consultant retained by Contracting Authority.
- (d) The Equipment Subcommittee shall be responsible for receiving and reviewing all matters related to the Equipment and shall make recommendations to the Work Committee in connection therewith, which the Work Committee may accept or reject in their sole discretion.
- (e) The members of the Equipment Subcommittee may adopt such procedures and practices for the conduct of the activities of the Equipment Subcommittee as they consider appropriate from time to time.

13.7 Project Co Equipment Responsibilities

- (a) For each item of Type A Equipment and Type C Equipment, that is also designated “1” or “2” or “3” or “4” in the “Impact Codes” column in the Equipment Lists, Project Co shall:

- (i) provide, in accordance with the Contract Documents, mechanical, electrical and information technology rough-ins, as applicable, for such Equipment;
- (ii) with Contracting Authority and/or Contracting Authority's own forces, coordinate the decommissioning, uninstallation, transfer, delivery, reinstallation, installation and commissioning of, as well as associated training in respect of such Equipment;
- (iii) be responsible for ensuring that the time required for the decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning and training in respect of such Equipment is included in the Works Schedule and all such activities (save and except for the training) are scheduled to occur prior to the applicable Phased Occupancy Date or the Substantial Completion Date, so that such Equipment may be installed and commissioned in the applicable rooms in accordance with the Works Schedule;
- (iv) provide access both vertically and horizontally to such portions of the Work, as may be required by Contracting Authority and/or Contracting Authority's own forces to allow the delivery, reinstallation, installation, commissioning and training in respect of such Equipment, all in accordance with the Works Schedule; and
- (v) provide for a minimum of 15 Business Days immediately prior to the relevant Phased Occupancy Date for Contracting Authority's own forces to access the work area to install and commission their Equipment.

For greater certainty, Project Co is only responsible for coordinating and scheduling the decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning, and/or training in respect of such Equipment with Contracting Authority and/or Contracting Authority's own forces and is not responsible for actually performing such decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning, and/or training.

- (b) For each item of Type B Equipment, Project Co shall:
 - (i) provide, in accordance with the Contract Documents, mechanical, electrical and information technology rough-ins, as applicable, for such Equipment;
 - (ii) complete and coordinate the delivery, installation and commissioning of such Equipment; and

- (iii) for Type B Equipment that is also designated either “1” or “2” or “3” in the “Impact Codes” column in the Equipment Lists, be responsible for ensuring that the delivery, installation, and commissioning in respect of such Equipment is included in the Works Schedule and is scheduled to occur prior to the applicable Phased Occupancy Date or the Substantial Completion Date, so that such Equipment may be installed and commissioned in the applicable rooms in accordance with the Works Schedule.

For greater certainty, Project Co is not only responsible for coordinating and scheduling the delivery, reinstallation, installation, and commissioning in respect of such Equipment, it is also responsible for actually performing the reinstallation, installation, and commissioning.

- (c) For each item of Type D Equipment, Project Co shall:
 - (i) provide, in accordance with the Contract Documents, mechanical, electrical and information technology rough-ins, as applicable, with respect to such Equipment;
 - (ii) be responsible for co-ordinating, scheduling and completing the procurement, delivery, installation, commissioning, and associated training with respect to all such Equipment; and
 - (iii) for Type D Equipment that is also designated either “1” or “2” or “3” in the “Impact Codes” column in the Equipment Lists, be responsible for ensuring that such procurement, delivery, installation and commissioning in respect of such Equipment is included in the Works Schedule and is scheduled to occur prior to the Phased Occupancy Date or the Substantial Completion Date, as applicable, so that such Equipment may be installed and commissioned in the applicable rooms in accordance with the Works Schedule.
- (d) For each item of Type E Equipment, Project Co shall:
 - (i) provide, in accordance with the Contract Documents, mechanical, electrical and information technology rough-ins, as applicable, for such Equipment;
 - (ii) complete and coordinate the decommissioning, uninstallation, transfer, reinstallation, and commissioning of, as well as associated retraining (as required by Contracting Authority) in respect of such Equipment; and

- (iii) for Type E Equipment that is also designated either “1” or “2” or “3” in the “Impact Codes” column in the Equipment Lists, be responsible for ensuring that the decommissioning, uninstallation, transfer, reinstallation, commissioning and training in respect of such Equipment is included in the Works Schedule and all such activities up to and including commissioning are scheduled to occur prior to the applicable Phased Occupancy Date or the Substantial Completion Date, so that such Equipment may be installed and commissioned in the applicable rooms in accordance with the Works Schedule.

For greater certainty, Project Co is not only responsible for coordinating and scheduling the decommissioning, uninstallation, transfer, delivery, reinstallation, commissioning, and training in respect of such Equipment, it is also responsible for actually performing such decommissioning, uninstallation, transfer, delivery, reinstallation, commissioning, and training.

- (e) Project Co shall supervise delivery of all Equipment in accordance with this Section 13 and provide monthly reports thereon to the Equipment Subcommittee.
- (f) Project Co shall coordinate the installation of all Equipment in accordance with this Section 13 and provide periodic reports thereon to the Equipment Subcommittee.

13.8 Contracting Authority’s Equipment Responsibility

- (a) For Type A Equipment and Type C Equipment, that is also designated either “1” or “2” or “3” or “4” in the “Impact Codes” column in the Equipment Lists, Contracting Authority shall procure such Equipment and complete, or have completed by Contracting Authority’s own forces, the decommissioning (as applicable), uninstallation (as applicable), transfer (as applicable), delivery, installation or reinstallation, commissioning and associated training regarding such Equipment in accordance with the Works Schedule. In the event that Contracting Authority cannot complete, or have completed by Contracting Authority’s own forces, through no fault of Project Co, the decommissioning (as applicable), uninstallation (as applicable), transfer (as applicable), delivery, installation or reinstallation, commissioning or training on such Equipment, as per the Works Schedule, Project Co shall coordinate with Contracting Authority to reschedule the decommissioning (as applicable), uninstallation (as applicable), transfer (as applicable), installation or reinstallation, commissioning or training on such Equipment, such that this rescheduling has no effect on Project Co’s ability to complete the Work in accordance with the Works Schedule. For greater certainty, in the event that Contracting Authority cannot complete, or have completed by Contracting Authority’s own forces, through no fault of Project Co, the

decommissioning (as applicable), uninstallation (as applicable), transfer (as applicable), installation or reinstallation, commissioning or associated training on such Equipment, such failure to complete shall not prevent the Consultant from issuing the certificate of Substantial Completion.

- (b) Intentionally deleted.
- (c) For each item of Type B Equipment, Contracting Authority shall procure and deliver to Project Co such Equipment, for installation by Project Co as contemplated hereunder, in accordance with the Works Schedule. Contracting Authority shall also be responsible for coordinating and scheduling the associated training in respect of such Equipment.
- (d) For greater certainty, Contracting Authority has no obligations in Section 13 with respect to the Type D Equipment.
- (e) For each item of Type E Equipment, Contracting Authority shall provide access to such Equipment in the Existing Facility, to allow Project Co to perform its responsibilities in Section 13.7(d) in accordance with the Works Schedule.

13.9 Substitutions by Project Co

- (a) Project Co shall not make any substitutions of any Equipment or of any materials or methods specified in the Specifications without the prior written consent of Contracting Authority, in its sole discretion. Project Co shall provide Contracting Authority with sufficient information to allow Contracting Authority to determine whether the proposed substitution is at least equivalent to the item, material or method it is to replace and the impact of such substitution on the Works Schedule.
- (b) Project Co shall bear all costs and expenses incurred by Project Co in relation to any proposed substitutions and its obligations under Section 13.9(a). Project Co shall reimburse Contracting Authority for all reasonable costs and expenses incurred by Contracting Authority in connection with reviewing and considering proposed substitutions (including any proposed impact on the Works Schedule) put forward by Project Co pursuant to Section 13.9(a); including without limitation, costs of the Consultant, special consultants, cost consultants and legal fees regardless of whether any proposed substitution is accepted by Contracting Authority.

13.10 Standards and Warranties for Type D Equipment

- (a) Project Co shall ensure that all purchase orders or other legal documentation for the purchase of Type D Equipment shall require that such Equipment be:

- (i) new and undamaged;
 - (ii) manufactured and able to generate in compliance with all Applicable Law; and
 - (iii) delivered and installed on or before a date to be specified by Project Co in accordance with the Works Schedule, as more particularly dealt with in Section 13.12.
- (b) Project Co shall ensure that the benefit of all manufacturers' warranties with respect to all Type D Equipment are freely assignable to Contracting Authority on the earlier of the applicable Phased Occupancy Date, the Substantial Completion Date or the termination of this Project Agreement. Project Co shall not enter into any purchase order or contract with respect to any Type D Equipment where the benefit of such warranties are not assignable in accordance with this Section 13.10(b) without Contracting Authority's prior consent, which consent may be withheld in Contracting Authority's sole discretion.
- (c) Project Co shall, as soon as practicable after receiving a request from Contracting Authority's Project Manager, supply to Contracting Authority's Project Manager evidence to demonstrate its compliance with this Section 13.10.

13.11 Type D Equipment – Training and Maintenance

- (a) For and in respect of each item of Type D Equipment which requires Contracting Authority's own forces (including its staff) to be trained in its proper operation and/or maintenance, Project Co shall ensure that the purchase documentation requires the vendors of such Equipment to provide or, at vendor's cost, arrange for adequate, appropriate and timely training with respect to the proper operation and maintenance of such Equipment for all Contracting Authority's own forces (including its staff).
- (b) Contracting Authority is responsible for making its own forces including its staff available for the training described in 13.11(a) above in accordance with the schedule incorporated into the Works Schedule. Project Co shall be responsible to coordinate such training and for ensuring the schedule addresses the time periods required for such training, but Project Co shall not be responsible for any delay resulting from the failure of Contracting Authority to have Contracting Authority's own forces (including its applicable staff) available for training in accordance with such schedule nor for the unavailability of training personnel to be supplied by the respective Equipment vendors in accordance with Section 13.11(a).

- (c) If a contract in respect of Type D Equipment has on-going vendor maintenance or other service obligations that extend beyond,
 - (i) the date of commissioning for particular item or items of Type D Equipment; or
 - (ii) the Termination Date,

Project Co shall assign such contract, including the benefit of the on-going maintenance or other service obligations, to Contracting Authority immediately following the earlier of (x) the date of final commissioning for the particular item or items of Type D Equipment and (y) the Termination Date. Project Co acknowledges that Contracting Authority is not liable for any obligation of Project Co under any Type D Equipment contract and shall ensure that Type D Equipment contracts are in good standing with the vendor prior to any assignment to Contracting Authority and that Project Co has satisfied all payment obligations to the vendors that have accrued prior to and upon any assignment to Contracting Authority.

13.12 Scheduling of Equipment Installation and Commissioning

- (a) Project Co shall prepare a schedule in consultation with Contracting Authority for the decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning and training, each as applicable, in respect of all Equipment, as provided in Section 13.7, and shall incorporate the timing of decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning and training in respect of such Equipment into the Works Schedule.

13.13 Delay by Equipment Vendor

- (a) In the event of a delay in the performance of any obligations by an Equipment vendor or manufacturer of Type A Equipment, Type B Equipment or Type C Equipment, under any purchase order or contract with Contracting Authority and to the extent any such delay did not result from the failure of Project Co to perform any of its obligations set out in this Section 13 including, without limitation, its obligations regarding the completion, coordination and scheduling of the procurement, decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning and training, each as applicable, in respect of the Equipment and provided that Project Co has diligently investigated commercially reasonable steps to minimize such delay, then Contracting Authority may elect to except the procurement, decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning and training, each as applicable, in

respect of a particular item of Equipment out of a particular Phase in relation to a Phased Occupancy Date and/or out of Substantial Completion.

14. CONTAMINATION

14.1 Contamination

- (a) For the purposes of applicable environmental legislation, Contracting Authority shall be deemed to have control and management of the Site with respect to Pre-Existing Environmental Site Conditions.
- (b) Prior to Project Co commencing the Work, Contracting Authority has:
 - (i) taken all reasonable steps to determine whether any Hazardous Substances are present at the Site; and
 - (ii) provided the Consultant, Lender's Consultant and Project Co with a report on any such Hazardous Substances, which report Project Co acknowledges is included in the Site Information.
- (c) Project Co shall take all reasonable steps to ensure that:
 - (i) no person suffers injury, sickness or death and no property is injured or destroyed as a result of exposure to or the presence of Hazardous Substances which were at the Site prior to Project Co commencing the Work, which are described in or are properly inferable, readily apparent or readily discoverable from the Site Information or would have been properly inferable, readily apparent or readily discoverable from inspections of the Site carried out by Project Co or by any Project Co Party during the Request for Proposals process prior to the Submission Date ("**Disclosed Hazardous Substances**");
 - (ii) all necessary steps are taken under Applicable Law, to dispose of, store or otherwise render harmless Disclosed Hazardous Substances, save and except those not found on or affecting the area of the Work on the Site, unless otherwise expressly required pursuant to the Contract Documents; and
 - (iii) there is no discharge, escape, emission, leak, deposit, dispersion or migration into the environment ("**Release**") or threatened Release of any Disclosed Hazardous Substances at or from the Site which has or may have an adverse effect upon the environment or human health or safety as a result of the performance of the Work by Project Co.

- (d) Project Co shall take reasonable steps to ensure that:
- (i) no person suffers injury, sickness or death and no property is injured or destroyed as a result of exposure to or the presence of Hazardous Substances brought to the Site by Project Co or any Project Co Party (“**Project Co Hazardous Substances**”);
 - (ii) Project Co and each Project Co Party is responsible to comply with all Applicable Law relating to Project Co Hazardous Substances; and
 - (iii) there is no Release or threatened Release of any Project Co Hazardous Substances at or from the Site which has or may have an adverse effect upon the environment or human health or safety.
- (e) If Project Co:
- (i) encounters Hazardous Substances at the Site, or
 - (ii) has reasonable grounds to believe that Hazardous Substances are present at the Site,
- which were not disclosed by Contracting Authority, as required under Section 14.1(b) or which were not properly inferable, readily apparent or readily discoverable from the Site Information or would have been properly inferable, readily apparent or readily discoverable from inspections of the Site carried out by Project Co or by any Project Co Party during the Request for Proposals process prior to the Submission Date (the “**Undisclosed Hazardous Substances**”), Project Co shall:
- (iii) take all reasonable steps, including stopping the Work, to ensure that no person suffers injury, sickness or death and that no property is injured or destroyed as a result of exposure to or the presence of the Hazardous Substances; and
 - (iv) immediately report the circumstances to the Consultant, Lender’s Consultant and Contracting Authority in writing.
- (f) If Project Co is delayed in performing the Work or incurs additional costs as a result of taking steps required under Section 14.1(e)(iii) (except where a Release or threatened Release is caused by a default by Project Co in the performance of its obligations under this Article 14), the Consultant shall issue appropriate instructions for a Change in the Scope of the Work as provided in Schedule 11 – Change Procedure, and the Contract Time shall be extended for such reasonable

time as the Consultant may recommend in consultation with Contracting Authority and Project Co, and the Guaranteed Price shall be adjusted by a reasonable amount for costs incurred by Project Co as a result of the delay and as a result of taking those steps.

- (g) Notwithstanding Sections 8.2(f), 8.2(g) and Schedule 14 – Dispute Resolution Procedure, the Consultant may select and rely upon the advice of an independent expert in a dispute under Section 14.1(f) and, in that case, the expert shall be deemed to have been jointly retained by Contracting Authority and Project Co and shall be jointly paid by them.
- (h) In the event of any Release or threatened Release of any Hazardous Substances at or from the Site, Project Co shall immediately, upon becoming aware of same, notify the Consultant and Contracting Authority of such event.
- (i) This Section 14.1, together with the corresponding indemnities in Section 33.1(a)(viii) and Section 33.2(a)(iv), shall govern over the provisions of Sections 26.3(a)(v) and 27.2(a)(iii);
- (j) If Project Co causes or permits:
 - (i) any Project Co Hazardous Substances to be dealt with by Project Co or any Project Co Party in a manner which does not comply with Applicable Law or which threatens human health and safety or the environment or causes material damage to the Site or the Facility or the property of Contracting Authority or others; or
 - (ii) any Disclosed Hazardous Substances which were already at the Site but which were then harmless or stored, contained or otherwise dealt with in accordance with Applicable Law, to be dealt with by Project Co or any Project Co Party in a manner which does not comply with Applicable Law or which threatens human health and safety or the environment or causes material damage to the property of Contracting Authority or others,

Project Co, upon becoming aware of same shall:

- (iii) take all reasonable steps, including stopping the Work, to ensure that no person suffers injury, sickness or death and that no property is injured or destroyed as a result of exposure to or the presence of the Hazardous Substances; and
- (iv) upon becoming aware of same, report the circumstances to the Consultant and Contracting Authority by telephone, confirmed in writing.

- (k) In the circumstances contemplated in Sections 14.1(c), 14.1(d), 14.1(e) or 14.1(j), Project Co shall perform its obligations thereunder, at Project Co's sole cost and expense (except in the circumstances contemplated by Section 14.1(e), which shall be at Contracting Authority's sole cost and expense in accordance with the provisions of Section 14.1(f)). Project Co shall perform its obligations under Sections 14.1(c), 14.1(d), 14.1(e) or 14.1(j), including, as applicable, any clean up, removal, containment, storage or other dealing with relevant Hazardous Substances and any remediation of damage caused thereby, in a manner which the Governmental Authorities determine will:
- (i) meet all Applicable Law, including the applicable Table of the Soil Groundwater and Sedimentary Standards for use under Part XV.I of the *Environmental Protection Act* (Ontario), dated April 15, 2011, and ensure compliance with any applicable Permits, Licences and Approvals; and
 - (ii) rectify all material damage to the property of Contracting Authority and/or others.

15. ITEMS OF GEOLOGICAL, HISTORICAL OR ARCHAEOLOGICAL INTEREST OR VALUE

15.1 Objects Property of Contracting Authority

- (a) As between the Parties, all fossils, artefacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which may be found on or at the Site are or shall be the sole and absolute property of Contracting Authority.

15.2 Procedure Upon Discovery of Objects

- (a) Upon the discovery of any item referred to in Section 15.1(a) during the course of the Work, Project Co shall:
- (i) immediately inform the Consultant of such discovery;
 - (ii) take all steps not to disturb the item and, if necessary, cease any Work in so far as performing such Work would endanger the item or prevent or impede its excavation;
 - (iii) take all necessary steps to preserve and ensure the preservation of the item in the same position and condition in which it was found; and

- (iv) comply, and ensure compliance by all Project Co Parties, with Applicable Law and all requirements of Governmental Authorities with respect to such discovery, including the *Funeral, Burial and Cremation Services Act, 2002* (Ontario) and the Heritage Guidelines and Protocols.
- (b) In the event that Contracting Authority wishes Project Co to perform actions which are in addition to any required pursuant to Section 15.2(a), then Contracting Authority shall issue an instruction to Project Co specifying what action Contracting Authority requires Project Co to take and Project Co shall promptly and diligently comply with all such instructions.

15.3 Compensation Event

- (a) If Sections 15.2(a) and 15.2(b) require Project Co to perform any alteration, addition, demolition, extension or variation in the Work or to suspend or delay performance of the Work as a result of such discovery and which would not otherwise be required under this Project Agreement, then any such alteration, addition, demolition, extension or variation in the Work, or suspension or delay in the performance of the Work, shall, subject to and in accordance with Article 22, be treated as a Delay Event and, subject to and in accordance with Article 23, be treated as a Compensation Event, provided however that the foregoing shall not apply to the extent that any item referred to in Section 15.1(a) was disclosed in or properly inferable, readily apparent or readily discoverable from the Site Information or would have been properly inferable, readily apparent or readily discoverable from inspections of the Site carried out by Project Co or by any Project Co Party during the Request for Proposals process prior to the Submission Date.

16. COMMISSIONING AND COMPLETION

16.1 Substantial Completion

- (a) Project Co shall deliver a notice of the date anticipated to be the Substantial Completion Date to Contracting Authority and the Consultant at least 90 days prior to the date anticipated by Project Co to be the Substantial Completion Date. Project Co acknowledges that Contracting Authority needs a minimum of 90 days notice prior to the anticipated Substantial Completion Date to prepare for Commissioning. Project Co shall advise Contracting Authority and the Consultant of any change in the anticipated date. Project Co shall, by the date which is 20 days prior to the anticipated Substantial Completion Date as set out in Project Co's notice, prepare a list, in electronic format on software that identifies deficiencies by division, trade and location ("**Project Co's Preliminary Minor Deficiencies List**") of Minor

Deficiencies, including an estimate of the cost of and the time for rectifying such Minor Deficiencies.

- (b) Project Co shall reconfirm the anticipated Substantial Completion Date in a notice given to Contracting Authority and to the Consultant 20 days prior to the anticipated Substantial Completion Date which notice shall include a copy of Project Co's Preliminary Minor Deficiencies List. Project Co shall plan for start-up and verification of all systems to be completed no later than 7 days prior to the anticipated Substantial Completion Date. Project Co shall reconfirm the anticipated Substantial Completion Date and when Project Co is satisfied that it has completed all of the requirements for Substantial Completion, Project Co shall apply to Contracting Authority and the Consultant for certification of Substantial Completion in a notice to Contracting Authority and the Consultant by the date which is 10 days prior to the anticipated Substantial Completion Date. The Consultant shall in the next following 10 days, proceed to review and inspect the Work for the purpose of: (i) confirming the achievement of Substantial Completion and providing its report with respect thereto pursuant to Section 16.1(d); (ii) certifying substantial performance of the Work in accordance with the *Construction Lien Act* (Ontario) pursuant to Section 16.1(c); and (iii) taking into account Project Co's Preliminary Minor Deficiencies List, preparing its own list of Minor Deficiencies (the "**Minor Deficiencies List**") and its estimate of the cost of and the time for rectifying the Minor Deficiencies set out in the Minor Deficiencies List.
- (c) When the Consultant is satisfied that substantial performance of the Work in accordance with the *Construction Lien Act* (Ontario) has been achieved, the Consultant shall provide Project Co and Contracting Authority with a certificate of substantial performance in accordance with the *Construction Lien Act* (Ontario).
- (d) When the Consultant is satisfied that Substantial Completion has been achieved, the Consultant shall provide to Contracting Authority and to Project Co a report confirming the Minor Deficiencies List and the date on which the Consultant determines that Substantial Completion was achieved. Failure to include an item on the Minor Deficiencies List does not alter the responsibility of Project Co to complete the Work.
- (e) The Consultant shall state the Substantial Completion Date as set out in its report delivered under Section 16.1(d) in a certificate.
- (f) The Consultant shall prepare the Minor Deficiencies List before a certificate of Substantial Completion is issued, and if the certificate referred to in Section 16.1(c) has been issued, then the Consultant shall not withhold the certificate of Substantial Completion by reason solely that there are such Minor Deficiencies.

- (g) Project Co shall publish in a construction trade newspaper in the area of the location of the Work, a copy of the certificate of substantial performance in accordance with the *Construction Lien Act* (Ontario) and Project Co shall provide suitable evidence of the publication to the Consultant and Contracting Authority.
- (h) Contracting Authority may withhold from the payment otherwise due on the Substantial Completion Payment Date a holdback amount that is [REDACTED]% of the amount estimated by the Consultant for Contracting Authority to complete and rectify the Minor Deficiencies. No portion of the holdback for the Minor Deficiencies will be released until all the Minor Deficiencies are rectified and the Warranty Letter of Credit has been delivered in accordance with the requirements of Section 36.9. The Consultant shall inspect the completion of the Minor Deficiencies and shall provide a monthly progress report to Contracting Authority describing the Minor Deficiencies which have been completed to the satisfaction of the Consultant. If, at any time after the 45 day period for completion of the Minor Deficiencies referred to in Section 5.2 of Schedule 18 – Payments and Holdbacks, any of the Minor Deficiencies are not completed in 10 Business Days following Project Co’s receipt of a written notice from Contracting Authority to correct the deficient work, or Project Co is not diligently working towards completion of the deficient work to the satisfaction of the Consultant, and unless Contracting Authority otherwise agrees, or the reasons for any delay are acceptable to Contracting Authority, or the delay is caused by Contracting Authority or a Contracting Authority Party, Contracting Authority may engage others to perform the work necessary to complete and rectify the Minor Deficiencies at the risk and cost of Project Co and Contracting Authority may deduct such cost from the holdback amount or any other amount remaining owing by Contracting Authority to Project Co. If the cost of completion and rectification of any Minor Deficiencies exceeds the amount held back by Contracting Authority, then Project Co shall reimburse Contracting Authority for all such excess costs.
- (i) Project Co shall assign to Contracting Authority and submit with the application for Substantial Completion, all guarantees, warranties (whether from manufacturers, or Project Co Parties), certificates, preliminary testing and balancing reports, distribution system diagrams, maintenance and operation instructions, maintenance manuals and materials and any other materials or documentation required to be submitted under this Project Agreement and otherwise required for the proper use and operation of the Work for the Project (collectively, the “**Project Deliverables**”). If Project Co requests, Project Co and the Consultant shall, within 60 days following the request of Project Co, settle and agree upon a list specifying in reasonable detail the items to be assigned and submitted under the foregoing sentence. If Project Co is unable to provide any of the Project Deliverables for any reason, Project Co may submit a list of the

outstanding Project Deliverables and if a delay in the delivery of such outstanding Project Deliverables will not impair the safety, security or health of the occupants of the Project, such outstanding Project Deliverables shall be included as Minor Deficiencies. Failure to submit any of the Project Deliverables that are required for the safe occupation and use of the Work and as may be necessary for the security and health of the occupants of the Project, shall be grounds for the Consultant to reject Project Co's application for Substantial Completion. For the purposes of Section 16.1(h), and any holdback to be taken as contemplated thereunder, the value of such outstanding Project Deliverables shall, without regard to the degree or quantum of such outstanding Project Deliverables, be set at \$[REDACTED]. The assignment by Project Co of all guarantees and warranties shall expressly reserve the right of Project Co to make any claims under such guarantees and warranties for the repair or replacement of any Work and such assignment shall in no way prejudice any rights of or benefits accruing to Project Co pursuant to such guarantees and warranties. For greater certainty, nothing herein is intended to constitute a release or waiver of the obligation of Project Co to submit and assign (as applicable) to Contracting Authority all of the Project Deliverables.

- (j) The submission of an application for payment upon Substantial Completion shall constitute a waiver by Project Co of all claims whatsoever against Contracting Authority under this Project Agreement, whether for a change in the Guaranteed Price, extension of the Contract Time or otherwise, except (i) those made in writing prior to Project Co's application for payment upon Substantial Completion and still unsettled; (ii) any third party claim which Project Co was not aware of at such time and with respect to which Project Co is entitled to indemnification from Contracting Authority in accordance with this Project Agreement; and (iii) subject to any subsequent waiver under Section 34.1, claims arising out of any act or omission of Contracting Authority or any Contracting Authority Party after the date of the waiver, and third-party claims arising after the date of the waiver. For greater certainty, for the purposes of clauses (i) and (ii) above, a third party claim does not include any claim by a Project Co Party.

16.2 Final Completion Countdown Notice

- (a) Project Co shall deliver a notice (the "**Final Completion Countdown Notice**") to Contracting Authority and the Consultant specifying the date (which, for greater certainty, will be on or before the Scheduled Final Completion Date) on which Project Co anticipates that Final Completion will be achieved (the "**Anticipated Final Completion Date**").
- (b) The Final Completion Countdown Notice shall be delivered not less than 60 days prior to the Anticipated Final Completion Date. If Project Co fails to deliver the

Final Completion Countdown Notice not less than 60 days prior to the Scheduled Final Completion Date, the Anticipated Final Completion Date shall be deemed to be the same date as the Scheduled Final Completion Date.

16.3 Final Completion Certificate

- (a) Project Co shall give the Consultant and Contracting Authority's Project Manager at least 10 Business Days' notice prior to the date upon which Project Co anticipates all requirements for Final Completion shall be satisfied.
- (b) Project Co shall then give the Consultant and Contracting Authority's Project Manager a subsequent notice (the "**Final Completion Notice**") upon the satisfaction of all requirements for Final Completion, which Final Completion Notice shall describe, in reasonable detail, the satisfaction of the requirements for Final Completion, including the completion and rectification of all Minor Deficiencies, together with Project Co's opinion as to whether the conditions for issuance of the Final Completion Certificate have been satisfied. The Final Completion Notice shall also include the following documentation:
 - (i) Project Co's written request for release of holdback, including a declaration that no written notices of lien arising from the performance of the Work have been received by it;
 - (ii) Project Co's Statutory Declaration CCDC 9A;
 - (iii) Project Co's WSIB Certificate of Clearance; and
 - (iv) a written statement that the Work has been performed to the requirements of the Contract Documents, itemizing approved changes in the Work, the Consultant's written instructions, and modifications required by Governmental Authorities.
- (c) Contracting Authority shall, within 5 Business Days after receipt of the Final Completion Notice, provide the Consultant and Project Co with Contracting Authority's opinion as to whether the conditions for issuance of the Final Completion Certificate have been satisfied and, if applicable, any reasons as to why it considers that the Final Completion Certificate should not be issued.
- (d) Within 5 Business Days after Project Co's receipt of Contracting Authority's opinion pursuant to Section 16.3(c), the Parties shall cause the Consultant to determine whether the conditions for issuance of the Final Completion Certificate have been satisfied, having regard for the opinions of both Project Co and

Contracting Authority, and to issue to Contracting Authority and to Project Co either:

- (i) the Final Completion Certificate, confirming the date of issue as the Final Completion Date; or
 - (ii) a report detailing the matters that the Consultant considers are required to be performed by Project Co to satisfy the conditions for issuance of the Final Completion Certificate.
- (e) Where the Consultant has issued a report in accordance with Section 16.3(d)(ii) and Project Co has not referred a dispute in relation thereto for resolution in accordance with Schedule 14 – Dispute Resolution Procedure, Project Co shall, within 5 Business Days after receipt of such report, provide the Consultant and Contracting Authority’s Project Manager with:
- (i) a detailed list indicating the rectification actions proposed for all matters raised in such report;
 - (ii) the schedule for completion of all such rectification actions; and
 - (iii) any additional Project Co Commissioning that needs to be undertaken as a result of the rectification actions,

and Project Co shall perform all such additional rectification actions and Project Co Commissioning in a timely manner. Upon completion thereof, Project Co may give a further Final Completion Notice and Sections 16.3(c) to 16.3(e), inclusive, shall be repeated until the Final Completion Certificate has been issued pursuant to Section 16.3(d)(i).

16.4 Notification of Early Substantial Completion

- (a) Unless Project Co obtains the prior written consent of Contracting Authority, in its sole discretion, Project Co shall not be entitled to the certificate of Substantial Completion from the Consultant prior to, and the Substantial Completion Date shall not be earlier than, the Scheduled Substantial Completion Date.
- (b) If Project Co advises Contracting Authority that Project Co expects to be able to achieve Substantial Completion prior to the Scheduled Substantial Completion Date, Contracting Authority’s Project Manager shall be entitled to require Project Co to produce and submit to Contracting Authority’s Project Manager a revised Progress Works Schedule or Recovery Schedule showing the manner and the periods in which the Work shall be performed and what the revised date for

Substantial Completion would be so as to enable Contracting Authority to consider at its sole discretion:

- (i) whether to agree to an earlier Scheduled Substantial Completion Date; and
- (ii) what modifications, if any, shall be required to this Project Agreement in order to accommodate such earlier Scheduled Substantial Completion Date.

All costs associated with any such modifications to this Project Agreement shall be borne by Project Co.

16A. MILESTONE PAYMENTS

16A.1 Milestone Payment Completion Countdown Notice

- (a) For each of the First Milestone Payment and Second Milestone Payment, Project Co shall deliver a notice (the “**Milestone Payment Completion Countdown Notice**”) to Contracting Authority and the Consultant specifying the date (which, for greater certainty, will be on or before the Scheduled First Milestone Payment Completion Date and the Scheduled Second Milestone Payment Completion Date, as applicable) on which Project Co anticipates the applicable requirements for Milestone Payment Completion shall be satisfied (each an “**Anticipated Milestone Payment Completion Date**”).
- (b) Each Milestone Payment Completion Countdown Notice shall be delivered no less than 90 days prior to the applicable Scheduled Milestone Payment Completion Date. If Project Co fails to deliver a Milestone Payment Completion Countdown Notice not less than 90 days prior to the Scheduled First Milestone Payment Completion Date or the Scheduled Second Milestone Payment Completion Date, the applicable Anticipated Milestone Payment Completion Date shall be deemed to be the same date as the Scheduled First Milestone Payment Completion Date or the Scheduled Second Milestone Payment Completion Date, as applicable.
- (c) Project Co acknowledges and agrees that Contracting Authority requires a minimum of 90 days’ notice prior to each Anticipated Milestone Payment Completion Date.

16A.2 Certification of Milestone Payment

- (a) Project Co shall give the Consultant and Contracting Authority’s Project Manager at least 10 Business Days’ notice prior to the date upon which Project Co anticipates the applicable requirements for Milestone Payment Completion shall be satisfied.

- (b) Project Co shall give the Consultant and Contracting Authority notice (the “**Milestone Payment Completion Notice**”), upon the satisfaction of the applicable requirements for Milestone Payment Completion which shall describe, in reasonable detail, the satisfaction of requirements for Milestone Payment Completion, together with Project Co’s opinion as to whether the conditions for Milestone Payment Completion have been satisfied. The Milestone Payment Completion Notice shall include all construction progress reports relating to the applicable Milestone Payment Completion certified by the Lender’s Consultant. Project Co shall, and shall cause the Lender’s Consultant to, co-operate with the Consultant to permit the Consultant to verify the Lender’s Consultant’s construction progress reports.
- (c) Contracting Authority shall, within 5 Business Days after receipt of each Milestone Payment Completion Notice, provide the Consultant and Project Co with Contracting Authority’s opinion as to whether Project Co has satisfied the applicable requirements for Milestone Payment Completion for the First Milestone Payment or the Second Milestone Payment, as applicable, and, if applicable, any reasons as to why it considers that Project Co has not satisfied the applicable requirements for Milestone Payment Completion for the First Milestone Payment or the Second Milestone Payment, as applicable.
- (d) Within 5 Business Days after Project Co’s receipt of Contracting Authority’s opinion pursuant to Section 16A.2(c), the Parties shall cause the Consultant to determine whether the applicable requirements for Milestone Payment Completion for the First Milestone Payment or the Second Milestone Payment, as applicable, have been met, having regard to the opinions of both Project Co and Contracting Authority, and to issue to Contracting Authority and Project Co either:
- (i) a notice that the requirements for Milestone Payment Completion for the First Milestone Payment or the Second Milestone Payment, as applicable, have been met (the “**First Milestone Payment Completion Date**” or the “**Second Milestone Payment Completion Date**”, as applicable); or
 - (ii) a report setting out the percentage of the Cost of the Work that the Consultant considers remains to be completed in order to satisfy the applicable requirements for Milestone Payment Completion for the First Milestone Payment or the Second Milestone Payment, as applicable.
- (e) Where the Consultant has issued a report in accordance with Section 16A.2(d)(ii), Project Co shall, within 5 Business Days after receipt of such report, provide the Consultant and Contracting Authority’s Project Manager with a letter which acknowledges the percentage of the Cost of the Work that remains to be completed

(as set out in the Consultant's report) to achieve the applicable requirements for Milestone Payment Completion and includes a schedule for completing such Work. Upon completion thereof, Project Co may give a further Milestone Payment Completion Notice and then Sections 16A.2(c) to (d), inclusive, shall be repeated until the Consultant issues a notice pursuant to Section 16A.2(d)(i).

- (f) Where the Consultant has issued a notice in accordance with Section 16A.2(d)(i), Contracting Authority shall make the First Milestone Payment or the Second Milestone Payment on the applicable Milestone Payment Date.

17. CONTRACTING AUTHORITY ACCESS, INSPECTION AND MONITORING

17.1 Contracting Authority Access

- (a) Subject to Section 17.1(b) but without limiting any of Contracting Authority's rights in respect of the Site, Project Co acknowledges and agrees that Contracting Authority, the Contracting Authority Parties and Lender's Consultant shall have unrestricted access to the Site, the Facility and any workshop where materials, plant or equipment are being manufactured, prepared or stored, at all reasonable times, during normal working hours. Project Co shall provide sufficient, safe and proper facilities at all times for the review of the Work by the Consultant and the inspection of the Work by authorized agencies. If parts of the Work are in preparation at locations other than the Site, Contracting Authority and the Consultant, Contracting Authority's Project Manager and Lender's Consultant shall be given access to such Work wherever it is in progress upon reasonable notice and during normal business hours.
- (b) In exercising their access rights under Section 17.1(a), Contracting Authority and the Contracting Authority Parties shall comply with all relevant safety procedures and any reasonable directions with regard to site safety that may be issued by or on behalf of Project Co from time to time.
- (c) If Work is designated for tests, inspections, or approvals in the Contract Documents, or by the Consultant's instructions, or pursuant to Applicable Law, Project Co shall give the Consultant reasonable notice of when the Work will be ready for review and inspection. Project Co shall arrange for and shall give the Consultant reasonable notice of the date and time of inspections by other authorities.
- (d) Project Co shall furnish promptly to the Consultant 2 copies of certificates and inspection reports relating to the Work.

17.2 Right to Open Up

- (a) Contracting Authority and the Consultant shall have the right, at any time prior to the Final Completion Date, to request Project Co to open up and inspect (or allow Contracting Authority or the Consultant, as applicable, to inspect) any part or parts of the Work, or to require testing of any part or parts of the Work, where Contracting Authority or the Consultant, as applicable, reasonably believes that such part or parts of the Work is or are defective or that Project Co has failed to comply with the requirements of this Project Agreement (including the Contract Documents) relevant to such part or parts of the Work, and Project Co shall comply with such request. When Contracting Authority makes such a request, Contracting Authority shall include reasonably detailed reasons with such request.
- (b) If the inspection shows that the relevant part or parts of the Work is or are defective or that Project Co has failed to comply with the requirements of this Project Agreement (including the Contract Documents) relevant to such part or parts of the Work, Project Co shall rectify all such defects and non-compliance diligently (including any re-testing) at no cost to Contracting Authority and Project Co shall not be entitled to any additional compensation (and for clarity, such Work shall not form part of the Cost of the Works) or extension of the Contract Time in relation thereto.
- (c) If the inspection shows that the relevant part or parts of the Work is or are not defective and that Project Co has complied with the requirements of this Project Agreement (including the Contract Documents and the requirements of Sections 17.1(a) and 17.1(c)) relevant to such part or parts of the Work, the exercise by Contracting Authority or the Consultant, as applicable, of its rights pursuant to this Section 17.2 shall, subject to and in accordance with Article 22, be treated as a Delay Event and, subject to and in accordance with Article 23, be treated as a Compensation Event. For greater certainty, if Project Co has failed to comply with the requirements of Sections 17.1(a) or 17.1(c), the provisions of Section 17.2(b) shall apply as if the relevant part or parts of the Work is or are defective.
- (d) Where inspection and testing services are specified, the firm employed for such services shall be the firm named and paid by Contracting Authority, or named by Contracting Authority and paid through a Cash Allowance Disbursement Authorization by Project Co and others (unless otherwise indicated) or named and paid by Contractor. Such inspection shall be identified in the Works Schedule and Project Co shall give the Consultant timely notice requesting on-site inspection when required.

17.3 No Relief from Obligations

- (a) The Parties acknowledge that the exercise by Contracting Authority or the Consultant of the rights under this Article 17 shall in no way affect the obligations of Project Co under this Project Agreement except as set out in this Article 17.

17.4 Admittance of Personnel

- (a) Contracting Authority shall have the right to refuse admittance to, or order the removal from the Site, of any person employed by (or acting on behalf of) Project Co or any Project Co Party, whose presence, in the reasonable opinion of Contracting Authority, is likely to have an adverse effect on the performance of the Work or who, in the reasonable opinion of Contracting Authority, is not a fit and proper person to be at the Site for any reason, including a failure to comply with any policy or any immediate obligation of Contracting Authority to ensure the safety and well-being of persons at the Site.

17.5 Confirmation of Action

- (a) Any action taken under Section 17.4 shall promptly be confirmed by Contracting Authority to Project Co and, for greater certainty, shall not relieve Project Co of any of its obligations under this Project Agreement.

17.6 Notification of Personnel

- (a) If and when so requested by Contracting Authority, Project Co shall, within 3 Business Days of such request, provide a list of the names of all persons it expects may require admission, in connection with this Project Agreement, to any premises occupied by Contracting Authority, specifying the capacities in which those persons are concerned with this Project Agreement and, subject to Applicable Law, giving such other particulars as Contracting Authority may reasonably require.

17.7 Finality as to Admission

- (a) Any decision of Contracting Authority made pursuant to Section 17.4 shall be final and conclusive.

18. RECORDS, AUDIT AND REPORTING

18.1 Accounting and Audit

- (a) Project Co shall maintain and keep accurate records for the Facility (which means all tangible records, documents, computer printouts, electronic information, books, plans, drawings, specifications, accounts or other information) relating to the Work for a period of 7 years from the Final Completion Date. Project Co shall maintain

the original Project records in its office in Toronto, Ontario until all claims have been settled as required by Applicable Law.

- (b) In addition to other rights of inspection contemplated in the Contract Documents, Project Co shall allow Contracting Authority, the Consultant, Lender's Consultant or other persons authorized by Contracting Authority access to the Project records as they pertain to Work performed on a reimbursable basis pursuant to Section 2.3.2 of Schedule 11 – Change Procedure, or unit price basis, pursuant to Section 2.3.3 of Schedule 11 – Change Procedure, during the course of the Work and for such period of time that Project Co is required to maintain the records set out in Section 18.1(a). Project Co shall be provided with 48 hours prior notice for such access. Project Co shall promptly provide, at the sole cost of Contracting Authority, a certified copy of any part of the Project records required by Contracting Authority when requested by Contracting Authority.
- (c) Subject to Section 18.1(d), Project Co shall ensure that equivalent provisions to those provided in Section 18.1(a) and 18.1(b) are made in the Construction Contract (and shall require the Contractor to incorporate same into every level of contract thereunder with a Project Co Party) for any part of the Work in order, among other things, to provide Contracting Authority with access to Project records as contemplated herein.
- (d) The provisions of Section 18.1(b) shall only apply with respect to Change Orders and items under cash allowances.

18.2 Reporting

- (a) [INTENTIONALLY DELETED]
- (b) [INTENTIONALLY DELETED]
- (c) [INTENTIONALLY DELETED]
- (d) Project Co shall cause Agent to cause, in accordance with Section 5.2 of Schedule 5 – Form of Lender's Direct Agreement, the Lender's Consultant to provide Contracting Authority and Infrastructure Ontario a copy of any written assessment or report prepared by the Lender's Consultant in relation to the status or progress of the Work under the Construction Contract, including but not limited to, any certificate of payment, concurrently with its delivery to Agent and/or Project Co.

19. CONTRACTING AUTHORITY'S REMEDIAL RIGHTS

19.1 Exercise of Remedial Rights

- (a) Contracting Authority may exercise all rights set out in this Article 19 at any time and from time to time if:
- (i) Contracting Authority, acting reasonably, considers that a breach by Project Co of any obligation under this Project Agreement, or any act or omission on the part of Project Co or any Project Co Party:
 - (A) does or can reasonably be expected to create a serious threat to the health or safety of any user of any part of or the whole of the Facility, including employees of or patients, volunteers and visitors to the Facility and members of the public; or
 - (B) may potentially compromise the reputation or integrity of Contracting Authority or the nature of the Province's health care system, so as to affect public confidence in that system.

provided that:

- (C) in respect of a breach by Project Co of any obligation under this Project Agreement or any act or omission on the part of Project Co or any Project Co Party which can reasonably be expected to cause any of the consequences set out in Section 19.1(a)(i)(A), Contracting Authority shall not exercise its rights under this Article 19 unless Project Co has failed to cure the relevant breach, act or omission within 5 Business Days of notice from Contracting Authority or, if such breach, act or omission cannot reasonably be cured within such 5 Business Day period, Project Co thereafter fails to diligently and continuously pursue such cure and to cure such breach, act or omission within a reasonable period thereafter, provided that Project Co shall not be entitled to a cure period if any of the consequences set out in Section 19.1(a)(i)(A) actually occur; and
- (D) in respect of Section 19.1(a)(i)(B), Contracting Authority shall not exercise its rights under this Article 19 unless Project Co has failed to cure the relevant breach, act or omission within 5 Business Days of notice from Contracting Authority or, if such breach, act or omission cannot reasonably be cured within such 5 Business Day period, Project Co thereafter fails to diligently and continuously

pursue such cure and to cure such breach, act or omission within a reasonable period thereafter;

- (ii) subject to Section 10.1(c), Project Co has failed to comply with any written direction issued by or on behalf of Contracting Authority's board of directors;
- (iii) Project Co has not caused the COR-Qualified Project Co Party or the COR-Certified Project Co Party, as the case may be, to perform its obligations with respect to COR Certification in accordance with Section 11.26 or Project Co has not performed or is not performing its obligations to rectify any non-compliance noted in any H&S Inspection Report in accordance with Section 11.28(a), or to perform its obligations to rectify any non-compliance noted in any H&S Re-Inspection Report in accordance with Section 11.28(b); or
- (iv) Project Co has not performed or is not performing its obligations in respect of the Demolition Requirements in accordance with Section 11.27 or Project Co has not performed or is not performing its obligations to rectify any Demolition Default Event in accordance with Section 11.27.

19.2 Emergency

- (a) Notwithstanding that Project Co is not in breach of its obligations under this Project Agreement, Contracting Authority may exercise all of the rights set out in this Article 19 at any time and from time to time if Contracting Authority, acting reasonably, considers the circumstances to constitute an Emergency.

19.3 Rectification

- (a) Without prejudice to Contracting Authority's rights under Article 26 and any other rights under this Project Agreement, in any of the circumstances set out in Section 19.1 or 19.2, Contracting Authority may, by written notice, require Project Co to take such steps as Contracting Authority, acting reasonably, considers necessary or expedient to mitigate, rectify or protect against such circumstance, including, if applicable, the termination and replacement of any Project Co Party, and Project Co shall use commercially reasonable efforts to comply with Contracting Authority's requirements as soon as reasonably practicable.
- (b) If Contracting Authority gives notice to Project Co pursuant to Section 19.3(a) and either:

- (i) Project Co does not either confirm, within 5 Business Days of such notice or such shorter period as is appropriate in the case of an Emergency that it is willing to take the steps required in such notice or present an alternative plan to Contracting Authority to mitigate, rectify and protect against such circumstances that Contracting Authority may accept or reject acting reasonably; or
- (ii) Project Co fails to take the steps required in such notice or accepted alternative plan within such time as set out in such notice or accepted alternative plan or within such longer time as Contracting Authority, acting reasonably, shall think fit,

then Contracting Authority may take such steps as it considers to be appropriate, acting reasonably, requiring the termination and replacement of Project Co Parties, either itself or by engaging others (including a third party) to take any such steps.

- (c) Notwithstanding the foregoing provisions of this Section 19.3, in the event of an Emergency, the notice under Section 19.3(a) shall be given as promptly as possible having regard to the nature of the Emergency and Contracting Authority may, prior to Project Co's confirmation under Section 19.3(b)(i), take such steps as are appropriate having regard to the nature of the Emergency.

19.4 Costs and Expenses

- (a) Subject to Contracting Authority's obligations pursuant to Sections 19.5 and 19.6:
 - (i) Project Co shall bear all costs and expenses incurred by Project Co in relation to the exercise of Contracting Authority's rights pursuant to this Article 19; and
 - (ii) Project Co shall reimburse Contracting Authority for all reasonable costs and expenses incurred by Contracting Authority in relation to the exercise of Contracting Authority's rights pursuant to this Article 19, including in relation to Contracting Authority taking such steps, either itself or by engaging others (including a third party) to take any such steps as Contracting Authority considers appropriate and as are in accordance with this Article 19.

19.5 Reimbursement Events

- (a) In this Section 19.5, a "**Reimbursement Event**" means:

- (i) an act or omission of Project Co or any Project Co Party or a breach of any obligation under this Project Agreement, but only to the extent such act, omission or breach is caused by Contracting Authority or a Contracting Authority Party; or
 - (ii) an Emergency that is not caused or contributed to by an act or omission of Project Co or any Project Co Party or a breach by Project Co or any Project Co Party of any obligation under this Project Agreement.
- (b) If Contracting Authority either takes steps itself or requires Project Co to take steps in accordance with this Article 19 as a result of a Reimbursement Event:
- (i) Contracting Authority shall reimburse Project Co for the reasonable costs and expenses incurred by Project Co in relation to the exercise of Contracting Authority's rights pursuant to this Article 19 that would not otherwise have been incurred by Project Co in the proper performance of its obligations under this Project Agreement; and
 - (ii) Contracting Authority shall bear all costs and expenses incurred by Contracting Authority in relation to the exercise of Contracting Authority's rights pursuant to this Article 19.

19.6 Reimbursement if Improper Exercise of Rights

- (a) If Contracting Authority exercises its rights pursuant to this Article 19, but Contracting Authority was not entitled to do so, Contracting Authority shall reimburse Project Co for the reasonable costs and expenses directly incurred by Project Co over and above those that would otherwise have been incurred by Project Co in the proper performance of its obligations under this Project Agreement and that are directly and reasonably incurred by Project Co in complying with those written requirements of Contracting Authority issued as a result of Contracting Authority having exercised such rights.
- (b) Project Co acknowledges and agrees that Project Co has no right to require a determination of whether or not Contracting Authority is entitled to exercise its rights pursuant to this Article 19 before taking any such action that Contracting Authority may require and Project Co shall comply with all of Contracting Authority's requirements. Only concurrently with or after complying with Contracting Authority's requirements shall Project Co be entitled to refer any dispute for resolution in accordance with Schedule 14 – Dispute Resolution Procedure.

20. CHANGES

20.1 Change Procedure

- (a) Except as otherwise expressly provided in this Project Agreement, Schedule 11 – Change Procedure shall apply with respect to Changes in the Scope of the Work.

21. CHANGES IN LAW

21.1 Performance after Change in Law

- (a) Following any and all Changes in Law, Project Co shall perform the Work in accordance with the terms of this Project Agreement, including in compliance with Applicable Law.

21.2 Relevant Change in Law

- (a) On the occurrence of a Relevant Change in Law, either Party shall be entitled to seek compensation for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Work so as to put such Party in no better and no worse position than it would have been in had the Relevant Change in Law not occurred. Any such compensation shall be calculated in accordance with this Section 21.2.
- (b) On the occurrence of a Relevant Change in Law:
 - (i) either Party may give notice to the other and to the Consultant of the need for a Change Order as a result of such Relevant Change in Law;
 - (ii) the Parties and the Consultant shall meet within 10 Business Days of such notice to consult with respect to the effect of the Relevant Change in Law and to reach an agreement on whether a Change Order is required as a result of such Relevant Change in Law, and if within 10 Business Days of this meeting an agreement has not been reached, either Party may refer the question of whether a Relevant Change in Law has occurred or the effect of any Relevant Change in Law for resolution in accordance with Schedule 14 – Dispute Resolution Procedure; and
 - (iii) within 10 Business Days of agreement or determination that a Change Order is required, the Consultant shall issue a Change Order and the relevant provisions of Schedule 11 – Change Procedure shall apply except that:

- (A) the Parties shall, without prejudice to their respective general obligations to comply with the terms of this Project Agreement:
 - (I) use commercially reasonable efforts to mitigate the adverse effects of any Relevant Change in Law and take commercially reasonable steps to minimize any increase in costs arising from such Relevant Change in Law; and
 - (II) use commercially reasonable efforts to take advantage of any positive or beneficial effects of any Relevant Change in Law and take commercially reasonable steps to maximize any reduction in costs arising from such Relevant Change in Law; and
- (B) any entitlement to compensation payable shall be in accordance with this Section 21.2, and any calculation of compensation shall take into consideration, *inter alia*:
 - (I) any failure by a Party to comply with Section 21.2(b)(iii)(A);
 - (II) any increase or decrease in its costs resulting from such Relevant Change in Law; and
 - (III) any amount which Project Co recovers under any insurance policy (or would recover if it complied with its obligations to insure under this Project Agreement or the terms of any policy of insurance required under this Project Agreement) which amount, for greater certainty, shall not include the amount of any excess or deductibles or any amount above the maximum insured amount applicable to any such insurance policy.
- (c) Project Co shall not be entitled to any payment or compensation or, except as provided in Article 22 or otherwise in this Project Agreement, relief, in respect of any Relevant Change in Law, or the consequences thereof, other than in accordance with this Section 21.2, and Article 23 shall be construed accordingly.

22. DELAY EVENTS

22.1 Definition

- (a) For the purposes of this Project Agreement, “**Delay Event**” means any of the following events or circumstances only to the extent, in each case, that it causes a

delay in achieving Substantial Completion by the Scheduled Substantial Completion Date:

- (i) the implementation of a Change Order to the extent that an increase in the Contract Time has been documented in the Change Order;
- (ii) any breach by Contracting Authority of any of Contracting Authority's obligations under this Project Agreement (including any delay by Contracting Authority in giving access to the Site pursuant to Section 9.1), any obstruction of the rights afforded to Project Co under Section 9.1 and any delay by Contracting Authority in obtaining the Building Permit in accordance with Section 10.1(a)(ii), except to the extent that any such breach is caused, or contributed to, by Project Co or any Project Co Party;
- (iii) an opening up of the Work pursuant to Section 17.2 where such Work is not subsequently found to be defective or not in compliance with the requirements of this Project Agreement (including the Contract Documents), unless such opening up of the Work was reasonable in light of other defects or non-compliance previously discovered by Contracting Authority or the Consultant, as applicable, in respect of the same or a similar component of the Work or subset of the Work;
- (iv) a requirement pursuant to Section 14.1(e) for Project Co to take any steps upon the discovery of Contamination, which steps would not otherwise be required under this Project Agreement;
- (v) a requirement pursuant to Sections 15.2(a) or 15.2(b) for Project Co to perform any alteration, addition, demolition, extension or variation in the Work, or to suspend or delay performance of the Work, upon the discovery of any fossils, artefacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which alteration, addition, demolition, extension or variation in the Work, or suspension or delay in the performance of the Work, would not otherwise be required under this Project Agreement, provided however that the foregoing shall not apply to the extent that any item referred to in Section 15.1(a) was disclosed in or properly inferable, readily apparent or readily discoverable from the Site Information or would have been properly inferable, readily apparent or readily discoverable from inspections of the Site carried out by Project Co or by any Project Co Party during the Request for Proposals process prior to the Submission Date;

- (vi) subject to Section 11.19, the execution of works on the Site not forming part of this Project Agreement by Contracting Authority, any Contracting Authority Party or any other person permitted to execute such works by Contracting Authority or any Contracting Authority Party;
- (vii) a requirement pursuant to Schedule 14 – Dispute Resolution Procedure, for Project Co to proceed in accordance with the direction of Contracting Authority during the pendency of a dispute, which dispute is subsequently determined in Project Co’s favour;
- (viii) a Relief Event;
- (ix) an event of Force Majeure; or
- (x) a Relevant Change in Law.

22.2 Consequences of a Delay Event

- (a) Project Co shall provide written notice to Contracting Authority and the Consultant within 5 Business Days of becoming aware of the occurrence of any event or circumstances described in Sections 22.1(a)(ii), 22.1(a)(iv), 22.1(a)(v) or 22.1(a)(vi) which, at the time of its occurrence, is reasonably likely to form the basis of a future claim by Project Co for relief under Section 22.2(f) as a Delay Event.
- (b) Project Co shall, within 10 Business Days (or such longer period of time as the Parties may agree) after delivering such notification under Section 22.2(a), provide further written details to Contracting Authority and the Consultant which shall include:
 - (i) identification of the category of Delay Event on which Project Co’s future claim for relief would be based if such event or circumstances were to form the basis of a claim for relief as a Delay Event;
 - (ii) details of the event or circumstances forming the basis of Project Co’s notification under Section 22.2(a);
 - (iii) details of the contemporary records which Project Co shall thereafter maintain to substantiate its claim for extra time if the event or circumstances detailed in accordance with Section 22.2(b)(ii) forms the basis of a future claim by Project Co for relief as a Delay Event;

- (iv) details of the consequences (whether direct or indirect, financial or non-financial) that such event or circumstances may have upon the Scheduled Substantial Completion Date, as applicable, if such event or circumstances forms the basis of a future claim by Project Co for relief as a Delay Event; and
 - (v) details of any measures which Project Co proposes to adopt to prevent such event or circumstances from forming the basis of a future claim by Project Co for relief as a Delay Event or to mitigate the consequences of such claim if such event or circumstances were to become a Delay Event.
- (c) If Project Co does not provide further written details to Contracting Authority and the Consultant as required under Section 22.2(b) within the 10 Business Day period referred to in such Section, Project Co acknowledges and agrees that, after a further 10 Business Days, the notice given under Section 22.2(a) shall be null and void. Project Co, at its option, may submit a new, currently dated notice which complies with the provisions of Section 22.2(a) for the same event or circumstance which gave rise to the original notice deemed to be null and void pursuant to this Section 22.2(c), and the provisions of this Section 22 shall apply to such new notice, mutatis mutandis. Project Co acknowledges and agrees that the Contracting Authority, in determining Project Co's entitlement to an extension of time pursuant to this Section 22 and without limiting any other right of the Contracting Authority under this Project Agreement, shall be entitled to take into account the delay between:
- (i) Project Co becoming aware of the occurrence of the event or circumstance forming the basis of the original notice delivered pursuant to Section 22.2(a) and deemed null and void pursuant to Section 22.2(c), and
 - (ii) Project Co submitting the new notice pursuant to Section 22.2(a) in respect of that event or occurrence.
- (d) As soon as possible but in any event within 3 Business Days of Project Co receiving, or becoming aware of, any supplemental information pertaining to the event or circumstances disclosed in 22.2(a), Project Co shall submit further particulars based on such information to Contracting Authority and the Consultant.
- (e) Contracting Authority shall, after receipt of written details under Section 22.2(b), or of further particulars under Section 22.2(c), be entitled by written notice to require Project Co to provide such further supporting particulars as Contracting Authority may reasonably consider necessary. Project Co shall afford Contracting Authority and the Consultant reasonable facilities for their investigations, including, without limitation, on-site inspection.

- (f) In addition to complying with its obligations under Section 22.2(a) and 22.2(b), Project Co shall provide written notice to Contracting Authority and the Consultant within 5 Business Days of becoming aware that an event or circumstances has satisfied, or will satisfy, in the opinion of Project Co, the applicable definition of Delay Event. Project Co shall, within 10 Business Days after such notification, provide further written details of the Delay Event to Contracting Authority and the Consultant, including, if and as applicable, to supplement the information given in Section 22.2(a), 22.2(d) and 22.2(e), to further substantiate or support Project Co's claim which details shall include to the extent not previously provided:
- (i) a statement of which Delay Event upon which the claim is based;
 - (ii) details of the circumstances from which the Delay Event arises;
 - (iii) details of the contemporary records which Project Co shall maintain to substantiate its claim for extra time;
 - (iv) details of the consequences (whether direct or indirect, financial or non-financial) which such Delay Event may have upon the the Scheduled Substantial Completion Date, including a critical path analysis of the event or circumstances indicating the impact upon the Scheduled Substantial Completion Date; and
 - (v) details of any measures which Project Co proposes to adopt to mitigate the consequences of such Delay Event.
- (g) As soon as possible but in any event within 3 Business Days of Project Co receiving, or becoming aware of, any supplemental information which may further substantiate or support Project Co's claim under Section 22.2(f), Project Co shall submit further particulars based on such information to Contracting Authority and the Consultant.
- (h) Contracting Authority shall, after receipt of written details under Section 22.2(f), or of further particulars under Section 22.2(g), be entitled by written notice to require Project Co to provide such further supporting particulars as Contracting Authority may reasonably consider necessary. Project Co shall afford Contracting Authority and the Consultant reasonable facilities for investigating the validity of Project Co's claim, including on-site inspection.
- (i) Subject to the provisions of this Section 22, Contracting Authority shall allow Project Co an extension of time equal to the delay caused by the Delay Event and shall fix (A) a revised Scheduled Substantial Completion Date, or (B) a revised

Scheduled Final Completion Date, as applicable, as soon as reasonably practicable and in any event within 10 Business Days following the later of:

- (i) the date of receipt by Contracting Authority of Project Co's notice given in accordance with Section 22.2(f) and the date of receipt of any further particulars (if such are required under Section 22.2(g), whichever is later; and
- (ii) the date of receipt by Contracting Authority of any supplemental information supplied by Project Co in accordance with Section 22.2(g) and the date of receipt of any further particulars (if such are required under Section 22.2(h), whichever is later.
- (j) Intentionally deleted.
- (k) If:
 - (i) Contracting Authority declines to fix (A) a revised Scheduled Substantial Completion Date or (B) a revised Scheduled Final Completion Date, as applicable;
 - (ii) Project Co considers that (A) a revised Scheduled Substantial Completion Date or (B) a revised Scheduled Final Completion Date, as applicable, should be fixed; or
 - (iii) there is a dispute as to whether a Delay Event has occurred,then Project Co shall be entitled to refer the matter for determination by the Consultant. The decision of the Consultant may be disputed and referred for resolution in accordance with Schedule 14 – Dispute Resolution Procedure.
- (l) To the extent that Project Co does not comply with its obligations under Sections 22.2(a), 22.2(b), 22.2(d), 22.2(e), 22.2(f), 22.2(g) or 22.2(h) such failure shall be taken into account in determining Project Co's entitlement to an extension of time pursuant to this Section 22.

22.3 Mitigation

- (a) If Project Co is (or claims to be) affected by a Delay Event, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps to:
 - (i) eliminate, mitigate, overcome or minimize the consequences of such event;

- (ii) continue to perform its obligations under this Project Agreement to the extent possible notwithstanding the Delay Event; and
 - (iii) resume performance of its obligations under this Project Agreement affected by the Delay Event as soon as practicable.
- (b) To the extent that Project Co does not comply with its obligations under this Section 22.2(a), such failure shall be taken into account in determining Project Co's entitlement to an extension of the Contract Time pursuant to this Article 22.

23. COMPENSATION EVENTS

23.1 Definition

- (a) For the purposes of this Project Agreement, "**Compensation Event**" means any event referred to in Sections 22.1(a)(ii), 22.1(a)(iii), 22.1(a)(iv), 22.1(a)(v), 22.1(a)(vi) and 22.1(a)(vii) and as a direct result of which Project Co has incurred loss or expense.

23.2 Consequences of a Compensation Event

- (a) If a Compensation Event occurs, Project Co's sole right to compensation shall be as set out in this Article 23. For greater certainty, except as aforesaid, no other Delay Event shall entitle Project Co to receive any compensation, except as otherwise provided in:
- (i) Schedule 11 – Change Procedure;
 - (ii) Article 24, in the case of a Delay Event referred to in Section 22.1(a)(viii);
 - (iii) Article 25, in the case of a Delay Event referred to in Section 22.1(a)(ix); and
 - (iv) Article 21, in the case of a Delay Event referred to in Section 22.1(a)(x).
- (b) Subject to Sections 23.2(d), 23.2(e), 23.3, 23.4 and 23.5, if it is agreed or determined in accordance with Schedule 14 – Dispute Resolution Procedure, that there has been a Compensation Event, Project Co shall be entitled to such compensation as would place Project Co in no better or no worse position than it would have been in had the relevant Compensation Event not occurred. For greater certainty, in respect of a Compensation Event that is also a Delay Event, such compensation will include amounts which, but for the Delay Event, would have been paid by Contracting Authority to Project Co. Project Co shall promptly

provide Contracting Authority's Project Manager with any information Contracting Authority's Project Manager may require in order to determine the amount of such compensation.

- (c) Notwithstanding any other provision in this Project Agreement, including Section 23.2(b), where Contracting Authority elects to apply all or any portion of the number of days of Schedule Cushion, Project Co shall not be entitled to any Direct Losses or any other additional compensation related to the time that is reduced or eliminated by the Schedule Cushion except as otherwise provided in Section 2.11 of Schedule 11 – Change Procedure.
- (d) If Contracting Authority is required to compensate Project Co pursuant to this Section 23.2, then Contracting Authority may either pay such compensation as a lump sum payment or payments at times and in a manner to be agreed with Project Co, acting reasonably.
- (e) To the extent that Project Co does not comply with its obligations under Sections 22.2(a) - (h), such failure shall be taken into account in determining Project Co's entitlement to relief pursuant to this Section 23.
- (f) If an event listed in Section 22.1(a) caused Project Co to be delayed as of the time of a Scheduled Milestone Payment Completion Date, when delay is measured in accordance with Section 22.2, and such delay resulted in Project Co failing to achieve Milestone Payment Completion for either Milestone Payment, and to the extent that such failure was not caused, or contributed to, by Project Co or any Project Co Party,
 - (i) in the case of the First Milestone Payment, Contracting Authority shall pay an amount equal to the increase in the Cost of the Financing in respect of the First Milestone Payment arising from the applicable period of delay, provided Project Co has complied with its obligations pursuant to Section 23.3;
 - (ii) in the case of the Second Milestone Payment, Contracting Authority shall pay an amount equal to the increase in the Cost of the Financing in respect of the Second Milestone Payment arising from the applicable period of delay, provided Project Co has complied with its obligations pursuant to Section 23.3 and without duplication of any amounts already paid by Contracting Authority in accordance with Section 23.2(f)(i);
 - (iii) all compensation owed to Project Co arising from Sections 23.2(f)(i) and 23.2(f)(ii) shall be calculated as of the Substantial Completion Date and

shall be limited to only the compensation set out in Sections 23.2(f)(i) and 23.2(f)(ii); and

- (iv) any amount payable by Contracting Authority pursuant to Section 23.2(f) shall be payable on the Substantial Completion Payment Date.

23.3 Mitigation

- (a) If Project Co is (or claims to be) affected by a Compensation Event, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps to minimize the amount of compensation due in accordance with this Article 23 in relation to any Compensation Event.
- (b) To the extent that Project Co does not comply with its obligations under this Section 23.3, such failure shall be taken into account in determining Project Co's entitlement to relief pursuant to this Article 23.

23.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Article 23 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

23.5 Delivery of Works Schedule

- (a) If an event referred to in Sections 22.1(a)(iii), (iv), (v), (vi) or (vii) occurs after the date that is 66 days following Financial Close, as such date may be extended in accordance with Section 12.1(d), and prior to Project Co and Contracting Authority agreeing to the Draft Works Schedule in accordance with Section 12.1(e), Project Co shall not be entitled to receive any compensation under this Section 23 in respect of such Compensation Event unless such Compensation Event is also a Delay Event, in which case Project Co shall be entitled to compensation in an amount equal to the lesser of:
 - (i) the Senior Debt Service Amount and the Cost of the Financing accrued and paid or that became payable in accordance with the Lending Agreements during the period of delay; and

- (ii) the compensation which, but for the application of this Section 23.5, Project Co would have been entitled to pursuant to Section 23.2(b).

24. RELIEF EVENTS

24.1 Definition

- (a) For the purposes of this Project Agreement, “**Relief Event**” means any of the following events or circumstances to the extent, in each case, that it causes any failure by a Party to perform any of its obligations under this Project Agreement:
- (i) fire, explosion, lightning, storm, tempest, hurricane, tornado, flood, bursting or overflowing of water tanks, apparatus or pipes, ionizing radiation (to the extent it does not constitute Force Majeure), earthquake, riot or civil commotion;
 - (ii) failure by any Utility Company, local authority or other like body to perform works or provide services;
 - (iii) accidental loss or damage to the Work and/or the Facility or any roads servicing the Site;
 - (iv) without prejudice to any obligation of Project Co to provide stand-by power facilities in accordance with this Project Agreement, failure or shortage of power, fuel or transport;
 - (v) blockade or embargo falling short of Force Majeure;
 - (vi) any official or unofficial strike, lockout, work to rule or other labour-related action generally affecting the hospital or construction industry (or a significant sector of that industry) in the Province of Ontario; or
 - (vii) any civil disobedience or protest action, including any action taken by any person or persons protesting or demonstrating against the carrying out of any part of the Work or the construction and/or operation of hospitals in general,

provided, in each case, that such event does not arise (directly or indirectly) as a result of any act or omission of the Party claiming relief and/or (i) in the case of Project Co claiming relief, as a result of any act or omission of any Project Co Party and (ii) in the case of Contracting Authority claiming relief, as a result of any act or omission of any Contracting Authority Party.

24.2 Consequences of a Relief Event

- (a) Subject to Section 24.3, no right of termination, other than either Party's right to terminate this Project Agreement pursuant to Section 28.2, shall arise under this Project Agreement by reason of any failure by a Party to perform any of its obligations under this Project Agreement, but only to the extent that such failure to perform is caused by the occurrence of a Relief Event (it being acknowledged and agreed by the Parties that all other rights and obligations of the Parties under this Project Agreement remain unaffected by the occurrence of a Relief Event).
- (b) In respect of a Relief Event that is also a Delay Event pursuant to Section 22.1(a)(viii):
 - (i) Project Co shall only be relieved of its obligations under this Project Agreement to the extent, if any, provided for in Section 22; and
 - (ii) in respect of a Relief Event referred to in Section 24.1(a)(v), 24.1(a)(vi), 24.1(a)(vii), on the earlier of (A) the Substantial Completion Date and (B) the date of payment of the Non-Default Termination Sum (and as a part thereof) in accordance with Schedule 12 – Compensation on Termination, Contracting Authority shall pay to Project Co an amount equal to the Debt Service Amount accrued and paid or that became payable in accordance with the Lending Agreements during the period of delay by Project Co or any Project Co Party to the Senior Lenders up to and including such date, together with interest thereon at the rate payable on the Debt Amount, which, but for the Delay Event, would not have been paid by Project Co to the Senior Lenders.
- (c) If a Relief Event occurs, Project Co shall not be entitled to receive any compensation other than as expressly provided in Sections 24.2(b)(ii) and 30.
- (d) Subject to Section 30, Project Co's sole right to payment or otherwise in relation to the occurrence of a Relief Event shall be as provided in this Section 24.

24.3 Mitigation and Process

- (a) Where a Party is (or claims to be) affected by a Relief Event, such Party shall take commercially reasonable steps to mitigate the consequences of the Relief Event upon the performance of its obligations under this Project Agreement, shall resume performance of its obligations affected by the Relief Event as soon as practicable and shall use commercially reasonable efforts to remedy its failure to perform.

- (b) To the extent that the Party claiming relief does not comply with its obligations under this Section 24.3, such failure shall preclude such Party's entitlement to relief pursuant to this Section 24.
- (c) The Party claiming relief shall give written notice to the other Party within 5 Business Days of such Party becoming aware of the relevant Relief Event. Such initial notice shall give sufficient details to identify the particular event claimed to be a Relief Event.
- (d) A subsequent written notice shall be given by the Party claiming relief to the other Party within a further 5 Business Days of the initial notice, which notice shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including, without limitation, the effect of the Relief Event on the ability of the Party to perform, the action being taken in accordance with Section 24.3(a), the date of the occurrence of the Relief Event, and an estimate of the period of time required to overcome the Relief Event and/or its effects.
- (e) The Party claiming relief shall notify the other as soon as the consequences of the Relief Event have ceased and of when performance of its affected obligations can be resumed.
- (f) If, following the issue of any notice referred to in Section 24.3(d), the Party claiming relief receives or becomes aware of any further information relating to the Relief Event and/or any failure to perform, such Party shall submit such further information to the other Party as soon as reasonably possible.

24.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Article 24 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

25. FORCE MAJEURE

25.1 Definition

- (a) For the purposes of this Project Agreement, "**Force Majeure**" means any of the following events or circumstances which directly causes either Party to be unable to perform all or a material part of its obligations under this Project Agreement:

- (i) war, civil war, armed conflict, terrorism, acts of foreign enemies or hostilities;
- (ii) nuclear or radioactive contamination of the Work, the Facility and/or the Site, unless Project Co or any Project Co Party is the source or cause of the contamination;
- (iii) chemical or biological contamination of the Work, the Facility and/or the Site from any event referred to in Section 25.1(a)(i);
- (iv) pressure waves caused by devices traveling at supersonic speeds; or
- (v) the discovery of any fossils, artefacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which, as a result of Applicable Law, requires the Work to be abandoned.

25.2 Consequences of Force Majeure

- (a) Subject to Section 25.3, the Party claiming relief shall be relieved from liability under this Project Agreement to the extent that, by reason of the event of Force Majeure, it is not able to perform its obligations under this Project Agreement.
- (b) In respect of an event of Force Majeure that is also a Delay Event pursuant to Section 22.1(a)(ix):
 - (i) Project Co shall only be relieved of its obligations under this Project Agreement to the extent, if any, provided for in Article 22; and
 - (ii) on the earlier of (A) the Substantial Completion Date and (B) the date of payment of the Non-Default Termination Sum (and as a part thereof) in accordance with Schedule 12 – Compensation on Termination, Contracting Authority shall pay to Project Co an amount equal to the Debt Service Amount accrued and paid or that accrued in accordance with the Lending Agreements during the period of delay by Project Co or any Project Co Party to the Lenders up to and including such date, together with interest thereon at the rate payable on the Debt Amount, which, but for the Delay Event, would not have been paid by Project Co to the Lenders.
- (c) If an event of Force Majeure occurs prior to the Substantial Completion Date, Project Co shall not be entitled to receive any compensation other than as expressly provided in Section 25.2(b)(ii) and Article 30.

- (d) Subject to Article 30, Project Co's sole right to payment or otherwise in relation to the occurrence of an event of Force Majeure shall be as provided in this Article 25.

25.3 Mitigation and Process

- (a) Where a Party is (or claims to be) affected by an event of Force Majeure, such Party shall take commercially reasonable steps to mitigate the consequences of such event of Force Majeure upon the performance of its obligations under this Project Agreement, shall resume performance of its obligations affected by the event of Force Majeure as soon as practicable and shall use commercially reasonable efforts to remedy its failure to perform.
- (b) To the extent that the Party claiming relief does not comply with its obligations under this Section 25.3, such failure shall be taken into account in determining such Party's entitlement to relief pursuant to this Article 25.
- (c) The Party claiming relief shall give written notice to the other Party within 5 Business Days of such Party becoming aware of the relevant event of Force Majeure. Such initial notice shall give sufficient details to identify the particular event claimed to be an event of Force Majeure.
- (d) A subsequent written notice shall be given by the Party claiming relief to the other Party within a further 5 Business Days of the initial notice, which notice shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including, without limitation, the effect of the event of Force Majeure on the ability of the Party to perform, the action being taken in accordance with Section 25.3(a), the date of the occurrence of the event of Force Majeure, and an estimate of the period of time required to overcome the event of Force Majeure and its effects.
- (e) The Party claiming relief shall notify the other as soon as the consequences of the event of Force Majeure have ceased and of when performance of its affected obligations can be resumed.
- (f) If, following the issue of any notice referred to in Section 25.3(d), the Party claiming relief receives or becomes aware of any further information relating to the event of Force Majeure and/or any failure to perform, such Party shall submit such further information to the other Party as soon as reasonably possible.

25.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Article 25 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to

recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

25.5 Modifications

- (a) The Parties shall use commercially reasonable efforts to agree to any modifications to this Project Agreement which may be equitable having regard to the nature of an event or events of Force Majeure. Schedule 14 – Dispute Resolution Procedure shall not apply to a failure of Contracting Authority and Project Co to reach agreement pursuant to this Section 25.5.

26. PROJECT CO DEFAULT

26.1 Project Co Events of Default

- (a) For the purposes of this Project Agreement, “**Project Co Event of Default**” means any one or more of the following events or circumstances:
 - (i) the occurrence of any of the following events other than as a consequence of a breach by Contracting Authority of its payment obligations hereunder:
 - (A) Project Co admits in writing its inability to pay its debts generally as they become due, or makes a general assignment for the benefit of creditors, or a receiver, manager, administrator, administrative receiver, receiver and manager, trustee, custodian or other similar official or any other like person is appointed by or on behalf of or at the instance of a creditor of Project Co with respect to Project Co or any of the property, assets or undertaking of Project Co, or any creditor of Project Co takes control or takes steps to take control of Project Co or any of Project Co’s assets, or any proceedings are instituted against Project Co that result in Project Co being declared or ordered bankrupt, or any proceedings are instituted against Project Co for the administration, liquidation, winding-up, reorganization, compromise, arrangement, adjustment, protection, relief or composition of it or with respect to it or its debts or obligations, or any such proceedings are instituted by Project Co seeking any such result, or any such proceedings are instituted by a person other than Project Co, Contracting Authority, a Contracting Authority Party or a person related to any of them seeking such result and such proceedings have or will have a material adverse

effect on the performance of the Work (where such proceedings have not been withdrawn, stayed, discharged, or are otherwise of no further effect, within 90 days of being instituted), under any Applicable Law (including the *Bankruptcy and Insolvency Act* (Canada) and the *Companies' Creditors Arrangement Act* (Canada)) relating to bankruptcy, insolvency or reorganization of or relief with respect to debtors or debtors' obligations or assets or other similar matters, or seeking the appointment of a receiver, manager, administrator, administrative receiver, receiver and manager, trustee, custodian or other similar official or like person for it or with respect to any of its assets, or any resolutions are passed or other corporate actions of Project Co are taken to authorize any of the actions set forth in this Section 26.1(a)(i)(A);

- (B) Project Co ceases performing a substantial portion of its business, or a substantial portion of such business is suspended or is not being performed, whether voluntarily or involuntarily, that has or will have a material adverse effect on Project Co's ability to perform its obligations under this Project Agreement;
 - (C) if any execution, sequestration, extent or other process of any court becomes enforceable against Project Co or if a distress or analogous process is levied against any property of Project Co that materially adversely affects Project Co's ability to perform its obligations hereunder; or
 - (D) Project Co shall suffer any event, or any event or set of circumstances occurs or comes about, analogous to the foregoing events or sets of circumstances set out in this Section 26.1(a)(i) in any jurisdiction in which it is incorporated or resident and such event or set of circumstances would, if set out in Sections 26.1(a)(i)(A), (B) or (C), constitute a Project Co Event of Default;
- (ii) subject to the occurrence of a Delay Event, Project Co failing to achieve Substantial Completion within 180 days after the Scheduled Substantial Completion Date (the "**Longstop Date**");
 - (iii) Project Co making any representation or warranty herein that is false or misleading when made, and that has or will have at any time a material adverse effect on the performance of the Work, or that may compromise the reputation or integrity of Contracting Authority or the nature of the Province's health care system, so as to affect public confidence in that

system, and, in the case of a false or misleading representation or warranty that is capable of being remedied, such breach is not remedied within 10 Business Days of receipt of notice of the same from Contracting Authority;

- (iv) Project Co committing a breach of its obligations under this Project Agreement which has or will have a material adverse effect on the performance of Contracting Authority operations or Contracting Authority Activities (other than a breach that is otherwise referred to in this Section 26.1 and other than as a consequence of a breach by Contracting Authority of its obligations under this Project Agreement), and upon receiving notice of such breach from Contracting Authority, Project Co failing to remedy such breach in accordance with all of the following:
 - (A) Project Co shall:
 - (I) immediately commence and thereafter diligently continue to remedy the breach and to mitigate any adverse effects on Contracting Authority;
 - (II) put forward, within 5 Business Days of receipt of notice of such breach from Contracting Authority, a reasonable plan and schedule for diligently remedying the breach and mitigating its effect, which plan and schedule shall specify in reasonable detail the manner in which, and the latest date by which, such breach is proposed to be remedied, which latest date shall, in any event, be within 60 days of notice of such breach, or if such breach is not capable of being rectified in such period, then such longer period as is reasonable in the circumstances; and
 - (III) thereafter, perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder;
 - (v) Project Co wholly abandoning the Work for a period which exceeds 3 Business Days from receipt by Project Co of a written request to return to the Site, other than as a consequence of a Delay Event or a breach by Contracting Authority of its obligations under this Project Agreement;
 - (vi) Project Co failing to comply with Sections 39.1 or 39.3;
 - (vii) the occurrence of any Change in Ownership or Change in Control which is prohibited by Section 39.4;

- (viii) subject to the provisions of Section 3.1 of Schedule 18 – Payments and Holdbacks, Project Co failing to remove an Encumbrance that arose due to an act or omission of Project Co or any Project Co Party (other than any Encumbrances derived through Contracting Authority) within 30 days of the earlier of:
 - (A) the registration of such Encumbrance against title to the Site or any part thereof; and
 - (B) the date on which Project Co or any Project Co Party knew, or ought to have known, about the existence of the Encumbrance;
- (ix) Project Co failing to pay any sum or sums due to Contracting Authority under this Project Agreement, which sum or sums are not being disputed by Project Co in accordance with Schedule 14 – Dispute Resolution Procedure or have not been set off by Project Co pursuant to Section 4.13(a)(ii), and which sum or sums, either singly or in aggregate, exceed(s) \$[REDACTED], and such failure continues for 30 days from receipt by Project Co of a notice of non-payment from Contracting Authority;
- (x) Project Co failing to comply with Article 41;
- (xi) Project Co failing to comply with Section 6.3 or Schedule 28 – Refinancing;
- (xii) Project Co failing to obtain any bond, security or insurance required to be obtained by or on behalf of Project Co pursuant to this Project Agreement, or any such bond, security or insurance being vitiated or otherwise ceasing to be in full force and effect or in material compliance with the requirements set out in this Project Agreement, other than as a consequence of a breach by Contracting Authority of its obligations under this Project Agreement, and:
 - (A) in respect of insurance, such breach by Project Co is not remedied within 10 Business Days of the occurrence of the breach; and
 - (B) in respect of a bond or security, such breach by Project Co is not remedied within 5 Business Days of Project Co becoming aware of such breach;
- (xiii) Project Co failing to comply with any determination, order or award made against Project Co in accordance with Schedule 14 – Dispute Resolution Procedure;

- (xiv) a default by Project Co or any Project Co Party under any of the Implementing Agreements following the expiry of any applicable notice and cure periods thereunder; and/or
- (xv) Project Co either:
 - (A) fails to deliver a Recovery Schedule under Section 12.3(a)(iv)(A);
 - (B) delivering a Recovery Schedule under Section 12.3(a)(iv)(A) which indicates that Project Co will not achieve Substantial Completion by the Longstop Date; or
 - (C) delivering a Recovery Schedule under Section 12.3(a)(iv)(A) that is not acceptable to Contracting Authority, acting reasonably, as to the matters set out in Sections 12.3(a)(iv) and 12.3(a)(v).

26.2 Notification of Occurrence

- (a) Project Co shall, promptly upon Project Co becoming aware of the occurrence, notify Contracting Authority of the occurrence and details of any Project Co Event of Default and of any event or circumstance which is likely, with the passage of time, giving of notice, determination of any condition or otherwise, to constitute or give rise to a Project Co Event of Default.

26.3 Remedies

- (a) Upon the occurrence of a Project Co Event of Default under this Project Agreement and subject to the Lender's Direct Agreement and Section 26.3A and provided Contracting Authority has given notice to Project Co of the occurrence of a Project Co Event of Default, Contracting Authority may do any or all of the following as it in its Sole Discretion shall determine:
 - (i) terminate this Project Agreement in its entirety by written notice having immediate effect, such notice to be given to Project Co, and to any person specified in the Lender's Direct Agreement to receive such notice;
 - (ii) if Project Co is in default under this Project Agreement by reason of its failure to pay any monies, Contracting Authority may (without obligation to do so) make payment on behalf of Project Co of such monies and any amount so paid by Contracting Authority plus the Payment Compensation Amount;

- (iii) without termination of this Project Agreement, cure or attempt to cure the Project Co Event of Default (but this shall not obligate Contracting Authority to cure or attempt to cure the Project Co Event of Default, or after having commenced to cure or attempt to cure such Project Co Event of Default, to continue to do so or to cure or attempt to cure any subsequent Project Co Event of Default) and all costs and expenses incurred by Contracting Authority in curing or attempting to cure the Project Co Event of Default, together with the Payment Compensation Amount, shall be payable by Project Co to Contracting Authority on demand. No such action by Contracting Authority shall be deemed to be a termination of this Project Agreement and Contracting Authority shall not incur any liability to Project Co for any act or omission of Contracting Authority in the course of curing or attempting to cure any such Project Co Event of Default. Without limiting the foregoing, Contracting Authority may deduct the cost and expense of curing or attempting to cure the Project Co Event of Default, plus the Payment Compensation Amount thereon, from any payment then or thereafter due to Project Co, provided the Consultant has certified such cost to Contracting Authority and Project Co;
- (iv) bring any proceedings in the nature of specific performance, injunction or other equitable remedy, it being acknowledged that damages at law may be an inadequate remedy for a Project Co Event of Default;
- (v) bring any action at law as may be necessary or advisable in order to recover damages and costs, subject to Section 35.2;
- (vi) make demand on the Surety in accordance with the terms of the Bonds;
- (vii) take possession of the Work and Products, utilize the construction machinery and equipment (subject to the rights of third parties and to the payment of reasonable rental fees in respect of construction machinery and equipment owned by Project Co), and finish the Work by whatever method Contracting Authority may consider expedient; and
- (viii) exercise any of its other rights and remedies provided for under this Project Agreement or otherwise available to it.

26.3A Recovery Schedule

- (a) Upon the occurrence of a Project Co Event of Default referred to in Section 26.1(a)(xv), Contracting Authority shall, prior to being entitled to terminate this Project Agreement, give notice of such default to Project Co, and to any person

specified in the Lenders' Direct Agreement to receive such notice, and Project Co shall:

- (i) within 5 Business Days of such notice of default, put forward a reasonable plan and schedule for diligently remedying the Project Co Event of Default, which schedule shall specify in reasonable detail the manner in, and the latest date by which, such Project Co Event of Default is proposed to be remedied, which latest date shall, in any event, be within 10 Business Days of the notice of default, or if such breach is not capable of being remedied in such period then such longer period as is acceptable to Contracting Authority, acting reasonably; and
 - (ii) thereafter, perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder.
- (b) Where Project Co puts forward a plan and schedule in accordance with Section 26.3A(a)(i) that has a date for the Project Co Event of Default to be remedied that is beyond 10 Business Days from the notice of default, Contracting Authority shall have 5 Business Days from receipt of the same within which to notify Project Co that Contracting Authority does not accept such longer period in the plan and schedule and that the 10 Business Day limit will apply, failing which Contracting Authority shall be deemed to have accepted the longer period in the plan and schedule.
- (c) If a Project Co Event of Default, of which a notice of default was given under Section 26.3A(a), occurs and is not remedied within 10 Business Days of such notice of default or such longer period as is established pursuant to the plan and schedule established pursuant to Sections 26.3A(a) and (b), then Contracting Authority may terminate this Project Agreement in its entirety by written notice having immediate effect, such notice to be given to Project Co, and to any person specified in the Lender's Direct Agreement entitled to receive such notice.
- (d) Upon the occurrence of a Project Co Event of Default referred to in Section 26.1(a)(xv) that Project Co has remedied pursuant to this Section 26.3A, such occurrence of a Project Co Event of Default shall thereafter cease to be a Project Co Event of Default and Contracting Authority shall not be entitled to terminate this Project Agreement for that occurrence of a Project Co Event of Default.

26.4 Contracting Authority's Costs

- (a) Project Co shall reimburse Contracting Authority for all reasonable costs (including all applicable Taxes and all legal or professional services, legal costs being on a

substantial indemnity basis) properly incurred by Contracting Authority in exercising its rights under this Article 26, including any relevant increased administrative expenses. Contracting Authority shall take commercially reasonable steps to mitigate such costs.

26.5 No Other Rights to Terminate

- (a) Contracting Authority shall have no right or entitlement to terminate this Project Agreement, or to accept any repudiation of this Project Agreement, and shall not purport to exercise any such right or entitlement except as expressly set forth in this Project Agreement.

27. CONTRACTING AUTHORITY DEFAULT

27.1 Contracting Authority Events of Default

- (a) For the purposes of this Project Agreement, “**Contracting Authority Event of Default**” means any one or more of the following events or circumstances:

- (i) Contracting Authority failing to pay any sum or sums due to Project Co under this Project Agreement, which sum or sums are not being disputed by Contracting Authority in accordance with Schedule 14 – Dispute Resolution Procedure or have not been set off by Contracting Authority pursuant to Section 4.13(a)(i), and which sum or sums, either singly or in aggregate, exceed(s) \$[REDACTED] (index linked), and,

- (A) in respect of the Substantial Completion Payment or Legislative Holdback payment, such failure continues for a period of 10 Business Days; or

- (B) in respect of any other payment due and payable by Contracting Authority to Project Co under this Project Agreement, such failure continues for 90 days,

in any such case, from receipt by Contracting Authority of a notice of non-payment from or on behalf of Project Co; and/or

- (ii) Contracting Authority committing a material breach of its obligations under this Project Agreement (other than a breach that is otherwise referred to in this Section 27.1 and other than as a consequence of a breach by Project Co of its obligations under this Project Agreement), and upon becoming aware of such breach, Contracting Authority failing to remedy such breach in accordance with all of the following:

- (A) Contracting Authority shall:
- (I) immediately commence and thereafter diligently continue to remedy the breach and to mitigate any adverse effects on Project Co;
 - (II) put forward, within 5 Business Days of receipt of notice of such breach from Project Co, a reasonable plan and schedule for diligently remedying the breach and mitigating its effect, which plan and schedule shall specify in reasonable detail the manner in which, and the latest date by which, such breach is proposed to be remedied, which latest day shall in any event be within 60 days of notice of such breach, or if such breach is not capable of being rectified in such period, then such longer period as is reasonable in the circumstances; and
 - (III) thereafter, perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder,

provided that any withholding of holdback and final payments by Contracting Authority or otherwise effecting any set off permitted or contemplated hereunder shall not constitute a Contracting Authority Event of Default permitting Project Co to claim that Contracting Authority is in default of Contracting Authority's contractual obligations.

27.2 Remedies

- (a) On the occurrence of a Contracting Authority Event of Default and while the same is continuing, Project Co may give notice to Contracting Authority of the occurrence of such Contracting Authority Event of Default, which notice will specify the details thereof, and at Project Co's option and without prejudice to its other rights and remedies under this Project Agreement, Project Co may:
- (i) suspend performance of its obligations under this Project Agreement until such time as Contracting Authority has remedied such Contracting Authority Event of Default;
 - (ii) terminate this Project Agreement in its entirety by notice in writing having immediate effect; or
 - (iii) bring any action at law as may be necessary or advisable in order to recover damages and costs, subject to Section 35.2.

- (b) Where Contracting Authority has disputed the alleged Contracting Authority Event of Default set out in the Notice under Section 27.2(a), the remedies available to Project Co as set out in Section 27.2(a) shall be suspended and not available to Project Co until such time as the dispute has been resolved pursuant to Schedule 14 – Dispute Resolution Procedure and if the dispute is resolved in favour of Project Co and Contracting Authority has not remedied the Contracting Authority Event of Default within the applicable time period to remedy set out in Section 27.1 which time period shall commence on the issue of the decision under the Dispute Resolution Procedure.

27.3 Project Co's Costs

- (a) Contracting Authority shall reimburse Project Co for all reasonable costs (including all applicable Taxes and all legal or professional services, legal costs being on a substantial indemnity basis) properly incurred by Project Co in exercising its rights under this Article 27, including any relevant increased administrative expenses. Project Co shall take commercially reasonable steps to mitigate such costs.

27.4 No Other Rights to Terminate

- (a) Project Co shall have no right or entitlement to terminate this Project Agreement, nor to accept any repudiation of this Project Agreement, and shall not exercise, nor purport to exercise, any such right or entitlement except as expressly set forth in this Project Agreement.

28. NON-DEFAULT SUSPENSION AND TERMINATION

28.1 Suspension

- (a) Contracting Authority may order Project Co in writing to suspend or interrupt all or any part of the Work for such period of time as Contracting Authority may determine to be appropriate for the convenience of Contracting Authority. This right of Contracting Authority to suspend or interrupt the Work shall not give rise to any duty on the part of Contracting Authority to exercise this right for the benefit of Project Co or any other person or entity. In the event of a Contracting Authority-ordered suspension of Work not resulting from Project Co or a Project Co Party not performing its obligations under this Project Agreement, the Contract Time will be extended for such reasonable time as the Consultant shall recommend in consultation with Contracting Authority and Project Co, and Project Co shall be reimbursed by Contracting Authority for the Cost (as defined in Section 2.3.2 of Schedule 11 – Change Procedure) incurred by Project Co as a result of the suspension of the Work, and such extension of the Contract Time and

reimbursement of the Cost shall be valued and processed as a Change Order in accordance with the Change Order procedure set out in Schedule 11. The Consultant is not authorized to order a suspension of the Work. The Work shall only be suspended by written notice from Contracting Authority to Project Co.

- (b) If the Work is stopped for any reason, Project Co shall provide protection for any part of the Work likely to become damaged during the Work stoppage. Contracting Authority shall pay the costs of such protection only if stoppage occurs due to the occurrence of a Delay Event.

28.2 Termination for Relief Event

- (a) If a Relief Event occurs and the effects of the Relief Event continue for 180 days from the date on which the Party affected gives notice to the other Party pursuant to Section 24.3(c), either Party may, at any time thereafter, terminate this Project Agreement by written notice to the other Party having immediate effect, provided that the effects of the Relief Event continue during such period to prevent either Party from performing a material part of its obligations under this Project Agreement

28.3 Termination for Delay or Force Majeure

- (a) If all or substantially all of the Work should be stopped or otherwise delayed for a continuous period of 180 days or more (or if Contracting Authority reasonably believes that such a delay is reasonably likely to occur) as a result of the occurrence of any one or more events of Force Majeure, which may result in an extension of the Contract Time, Contracting Authority may, by giving Project Co written notice, terminate this Project Agreement. Such notice shall, in the case of termination by Contracting Authority, include confirmation that Contracting Authority has, in respect of such termination, obtained prior written consent of MOHLTC.
- (b) If all or substantially all of the Work should be stopped or otherwise delayed for a continuous period of 180 days or more as a result of the occurrence of any one or more events of Force Majeure or events described in Sections 22.1(a)(i) to 22.1(a)(vii) or 28.1(a), Project Co may, by giving Contracting Authority written notice, terminate this Project Agreement provided that Project Co shall:
 - (i) at all times following the occurrence of any one or more of the events described in Section 22.1(a)(ii), take all reasonable steps to prevent and mitigate the effects of any delay;
 - (ii) at all times during which any one or more of the events described in Section 22.1(a)(ii) is subsisting, take all steps in accordance with Good

Industry Practice to overcome or minimize the consequences of the event;
and

- (iii) take all reasonable steps to mitigate its losses and costs resulting from the occurrence of any one or more of the events described in Section 22.1(a)(ii).

28.4 Termination for Convenience

- (a) Contracting Authority shall, in its Sole Discretion and for any reason whatsoever, be entitled to terminate this Project Agreement at any time on 180 days written notice to Project Co. Such notice shall, include confirmation that Contracting Authority has, in respect of such termination, obtained prior written consent of MOHLTC.
- (b) In the event of notice being given by Contracting Authority in accordance with this Section 28.4, Contracting Authority shall, at any time before the expiration of such notice, be entitled to direct Project Co to refrain from commencing, or allowing any third party to commence, the Work, or any part or parts of the Work, where such Work has not yet been commenced.

29. EFFECT OF TERMINATION

29.1 Termination

- (a) Notwithstanding any provision of this Project Agreement, upon the service of a notice of termination, this Article 29 shall apply in respect of such termination.

29.2 Continued Effect – No Waiver

- (a) Notwithstanding any breach of this Project Agreement by a Party, the other Party may elect to continue to treat this Project Agreement as being in full force and effect and to enforce its rights under this Project Agreement without prejudice to any other rights which such other Party may have in relation to such breach. The failure of either Party to exercise any right under this Project Agreement, including any right to terminate this Project Agreement and any right to claim damages, shall not be deemed to be a waiver of such right for any continuing or subsequent breach.

29.3 Continuing Performance

- (a) Subject to any exercise by Contracting Authority of its right to perform, or to seek, pursuant to this Project Agreement, a third party to perform, the obligations of Project Co, the Parties shall continue to perform their obligations under this Project

Agreement (including, if applicable, pursuant to Schedule 12 – Compensation on Termination), notwithstanding the giving of any notice of default or notice of termination, until the termination of this Project Agreement becomes effective in accordance with this Article 29.

29.4 Effect of Notice of Termination

- (a) On the service of a notice of termination:
 - (i) if termination is prior to the Substantial Completion Date in so far as any transfer shall be necessary to fully and effectively transfer such property to Contracting Authority as shall not already have been transferred to Contracting Authority pursuant to Section 11.9(f), Project Co shall transfer to, and there shall vest in Contracting Authority, free from all Encumbrances other than any Encumbrances derived through Contracting Authority, such part of the Work and the Facility as shall have been constructed and such items of the plant and equipment as shall have been procured by Project Co, and if Contracting Authority so elects:
 - (A) all plant, equipment and materials (other than those referred to in Section 29.4(a)(i)(B)) on or near to the Site shall remain available to Contracting Authority for the purposes of completing the Work; and
 - (B) all construction plant and equipment shall remain available to Contracting Authority for the purposes of completing the Work, subject to payment by Contracting Authority of Project Co's reasonable charges;
 - (ii) in the event of a termination as provided for pursuant to this Project Agreement, Project Co shall cooperate with Contracting Authority and turn over to Contracting Authority copies of Project Co's records, documentation and drawings necessary for Contracting Authority to proceed with the Work, including the legal assignment to Contracting Authority of any of Project Co's rights in any agreement relating to the Work as Contracting Authority may require, and Project Co shall not do anything to impede Contracting Authority's ability to proceed with the Work. Further, Project Co agrees to turn over to Contracting Authority, on a timely basis, enabling Project Co to make and retain copies as it may reasonably deem necessary, all of Project Co's records, files, documents, materials, drawings, and any other items relating to the Project, whether located on the Site, at Project Co's office or elsewhere (including all records

as described in Section 18.1(a) and notwithstanding the fact that such provision only permits access by Contracting Authority to such records) and to vacate the Site in accordance with Contracting Authority's reasonable instructions. Contracting Authority may retain such records, files, documents, materials, drawings and any other items for such time as it may need them and may reproduce any and all such items for its own use;

- (iii) Project Co shall use commercially reasonable efforts to assign or otherwise transfer to Contracting Authority, free of Encumbrances (other than any Encumbrances derived through Contracting Authority), the benefit of all manufacturers' warranties, including all documentation in respect thereof, in respect of mechanical and electrical plant and equipment used or made available by Project Co under this Project Agreement and included in the Facility; and
- (iv) Project Co's obligation under this Project Agreement as to quality, correction and warranty of the Work up to the time of termination shall continue in force after such termination.

29.5 Ownership of Information

- (a) Subject to Article 37, all information obtained by Project Co, including the Drawings and Specifications, the As-Built Drawings and other technical drawings and data, environmental and technical reports, and all other information directly related to the Work accumulated over the course of the performance of the Work shall be the property of Contracting Authority or the Consultant and Project Co shall have no right, title or interest therein whatsoever, and hereby waives any moral rights it may have under Applicable Law. Upon termination of this Project Agreement, all such information shall be provided or returned by Project Co to Contracting Authority, in electronic format where it exists in electronic format, and in its original format, when not in electronic format.
- (b) Contracting Authority shall provide Project Co, without charge, 10 hard copies of the Contract Documents (including all Addenda), 2 of which shall be used for record drawings, and 1 electronic copy in PDF format of the Contract Documents (including all Addenda) contained on a CD. Contracting Authority shall also provide Project Co, without charge, 1 hard copy of all administrative documents such as Change Orders, Contemplated Change Notices, Change Directives, Supplemental Instructions and Design Issue resolution forms. Any additional copies of the Contract Document or part thereof including additional copies of administrative documents, shall be provided to Project Co at its expense. Project

Co shall ensure that all copies of the Contract Documents received from Contracting Authority are kept in a secure location.

29.6 Provision in Subcontracts

- (a) Project Co shall make provision in all Subcontracts to which it is a party (including requiring the relevant Project Co Parties to make such provision) to ensure that Contracting Authority shall be in a position to exercise its rights, and Project Co shall be in a position to perform its obligations, under this Article 29.

29.7 Survival

- (a) The provisions of this Project Agreement which by their nature are continuing shall survive termination of this Project Agreement.

30. COMPENSATION ON TERMINATION

30.1 Compensation on Termination

- (a) If this Project Agreement is terminated in accordance with the terms hereof, then Schedule 12 – Compensation on Termination shall apply and Contracting Authority shall pay Project Co any applicable compensation on termination.

31. TAXES

31.1 Project Co to Pay Taxes

- (a) Project Co shall pay all Taxes in effect during the performance of the Work. The amount incurred (excluding HST) shall be included in the Cost of the Works. The Guaranteed Price shall exclude HST.

31.2 Changes in Rates

- (a) Any increase or decrease in costs to Project Co due to changes in such included Taxes after the Submission Date shall increase or decrease the Guaranteed Price accordingly, except for changes announced before the Submission Date and to take effect at some time thereafter, which shall, except as expressly set forth in Section 31.1, be deemed to have been taken into account in the Guaranteed Price.

31.3 Mark Up

- (a) Project Co is not entitled to any mark-up for profit, overhead or otherwise, due to an increase in any Taxes included in the Cost of the Works. Project Co shall be

entitled to claim for the increase in cost equal to the amount of such included Tax on the uncompleted Cost of the Works. Contracting Authority will be entitled to withhold payment to Project Co of a sum equal to the amount of any reduction in such included Tax on the uncompleted portion of the Work, only if Contracting Authority has not already benefited from said reduction in such included Tax by a decrease in the Guaranteed Price in accordance with Section 31.2.

31.4 Exemptions

- (a) When an exemption or recovery of Taxes included in the Cost of the Works is applicable to this Project Agreement, Project Co shall, at the request of Contracting Authority, assist, join in, or make application for an exemption, recovery or refund of all such included Taxes and all amounts recovered or exemptions obtained shall be for the sole benefit of Contracting Authority. Project Co agrees to endorse over to Contracting Authority any cheques received from the federal or provincial governments as may be required to implement the foregoing, failing which, Contracting Authority is hereby authorized to deduct the amount from any payment that is then or may thereafter become due to Project Co hereunder.

31.5 Records

- (a) Project Co shall maintain and make available to the Consultant accurate records, tabulating equipment and component costs showing Taxes.

32. INSURANCE AND PERFORMANCE SECURITY

32.1 General Requirements

- (a) Project Co and Contracting Authority shall comply with the provisions of Schedule 13 – Insurance and Performance Security.

32.2 No Relief from Liabilities and Obligations

- (a) Neither compliance nor failure to comply with the insurance provisions of this Project Agreement shall relieve Project Co or Contracting Authority of their respective liabilities and obligations under this Project Agreement.

33. INDEMNITIES

33.1 Project Co Indemnities to Contracting Authority

- (a) In addition to any other indemnification provided in this Project Agreement or in law or in equity, Project Co shall indemnify and save harmless Contracting

Authority, the Consultant, Contracting Authority's Project Manager, Infrastructure Ontario and each of their respective directors, officers, consultants, employees, agents, representatives, successors and assigns, Her Majesty the Queen in right of Ontario, Her ministers, agents and employees, and any person for whom they are in law responsible (collectively, the "**Contracting Authority Indemnified Parties**") from and against any and all Direct Losses (including, with respect to the indemnity set out in Section 33.1(a)(viii), all clean up costs), which may be brought against them, suffered, sustained or incurred as a result of, in respect of, or arising out of any one or more of the following:

- (i) the death, sickness, disease or personal or bodily injury of any person;
- (ii) any loss, damage or destruction of tangible or intangible property;
- (iii) any safety infractions committed by Project Co or any Project Co Party under OHSA, or resulting from any failure by Project Co to fulfill its obligations under Section 11.6, including the failure to exercise any of the rights or powers given to Project Co under Section 11.6(b) at the Site in respect of any person for whom Project Co is responsible under OHSA in connection with the Project;
- (iv) any infringement or alleged infringement of a patent of invention by Project Co or any Project Co Party, other than infringements or alleged infringements described in Section 33.2(a)(iii);
- (v) any fines levied against Project Co or any Contracting Authority Indemnified Party due to Project Co's (or any Project Co Party's) violations of any Applicable Law;
- (vi) without prejudice to Contracting Authority's rights under Article 26 and any other rights under this Project Agreement, any obligations of Project Co assumed by Contracting Authority under the Construction Contract and any reasonable costs and expenses incurred by Contracting Authority in relation to the exercise by Contracting Authority of its step-in rights under the Assignable Subcontract Agreement for Construction Contract;
- (vii) any obligations of Project Co to satisfy judgements and pay costs resulting from construction liens arising from the performance of the Work or actions brought in connection with any such liens, or in connection with any other claim or lawsuit brought against Contracting Authority by any person that provided services or materials to the Site which constituted part of the Work in accordance with Section 3.2 of Schedule 18 – Payments and Holdbacks;

(viii) Project Co's obligations under Article 14; and

(ix) Project Co Hazardous Substances,

(collectively, the "**Project Co Indemnified Hazardous Substances Claims**"), which indemnification shall apply and extend to:

(A) Project Co Indemnified Hazardous Substances Claims made by federal, provincial or local government entities or agencies, and

(B) all Project Co Indemnified Hazardous Substances Claims arising out of such actual Release of Hazardous Substances even if such Project Co Indemnified Hazardous Substances Claims are not discovered or made until after the performance of the Work or after conclusion of this Project Agreement, provided this indemnity shall not be construed to negate, abridge or reduce other rights or obligations of indemnity set out in this Section 33.1, or which otherwise exist respecting a person or party described in this Section 33.1,

in each case, arising directly or indirectly out of, or in consequence of, any breach of this Project Agreement by Project Co or any act or omission of Project Co or any Project Co Party.

(b) Project Co shall indemnify and save harmless the Contracting Authority Indemnified Parties from and against any and all Direct Losses which may be suffered, sustained or incurred as a result of, in respect of, or arising out of:

(i) any breach of any representation or warranty by Project Co herein;

(ii) any claims with respect to the Project, by any Project Co Party that Project Co has replaced pursuant to Section 11.8(b); or

(iii) any breach of this Project Agreement or any Implementing Agreement by Project Co.

(c) Contracting Authority hereby holds in trust for and on behalf of the Contracting Authority Indemnified Parties other than Contracting Authority the benefit of the indemnities provided by Project Co set out in this Section 33.1.

(d) Project Co shall indemnify Contracting Authority for damages suffered or incurred on account of (i) any payment not duly made by Project Co pursuant to the terms of this Project Agreement on the due date; (ii) any overpayment to or under payment by Project Co; or (iii) an amount determined as payable by Project Co to

Contracting Authority under Schedule 14 – Dispute Resolution Procedure, by payment of the amount equal to the Payment Compensation Amount calculated from the day after the date on which payment was due, the day on which overpayment was made by Contracting Authority or from the date identified (if any) applicable to an amount determined as payable by Project Co to Contracting Authority under Schedule 14 – Dispute Resolution Procedure, up to and including the date of payment.

- (e) For greater certainty:
 - (i) the liability of Project Co under this Section 33.1 shall not be greater than the total cumulative liability of Project Co under Section 35.2; and
 - (ii) the indemnities set out in this Section 33.1 shall not apply to the extent the breach of the Project Agreement or the act or omission of Project Co or any Project Co Party was caused or contributed to by:
 - (A) the breach of this Project Agreement by Contracting Authority; or
 - (B) any act or omission by Contracting Authority, any Contracting Authority Indemnified Party or any of Contracting Authority’s own forces.

33.2 Contracting Authority Indemnities to Project Co

- (a) Contracting Authority shall indemnify and save harmless Project Co and the Project Co Parties and each of their respective directors, officers, consultants, employees, agents, representatives, successors and assigns (the “**Project Co Indemnified Parties**”) from and against any and all Direct Losses (including, with respect to the indemnity set out in Section 33.2(a)(iv), all clean up costs) which may be suffered, sustained or incurred as a result of, in respect of, or arising out of any one or more of the following:
 - (i) the death, sickness, disease or personal or bodily injury of any person;
 - (ii) any damage or destruction of tangible or intangible property;
 - (iii) any infringement or alleged infringement of a patent of invention in executing anything for the purpose of this Project Agreement, the model, plan, Specification or design of which was supplied to Project Co as part of the Contract Documents;

- (iv) exposure to, or the presence of, Hazardous Substances at the Site other than Project Co Hazardous Substances;
- (v) the breach of any Applicable Law relating to such Hazardous Substances; and
- (vi) any Release or threatened Release at or from the Site of any such Hazardous Substances which has or may have an adverse effect upon the environment or human health or safety,

other than Project Co Indemnified Hazardous Substances Claims as set out in Section 33.1(a)(viii) (collectively, the “**Contracting Authority Indemnified Hazardous Substances Claims**”), and in this regard, it is expressly agreed and understood that such indemnification shall apply and extend to Contracting Authority Indemnified Hazardous Substances Claims even if such Contracting Authority Indemnified Hazardous Substances Claims are not discovered or made until after the performance of the Work or after conclusion of this Project Agreement, provided this indemnity shall not be construed to negate, abridge or reduce other rights or obligations of indemnity set out in this Section 33.2 or which otherwise exist respecting a person or party described in Section 33.1, in each case, arising directly or indirectly out of or in consequence of any breach of this Project Agreement by Contracting Authority or any act or omission of Contracting Authority or any Contracting Authority Party, provided that there shall be excluded from the indemnity given by Contracting Authority any liability for the occurrence of risks against which Project Co is bound to insure under this Project Agreement to the extent of the proceeds available or that should have been available but for a failure by Project Co to properly insure in accordance with the terms hereof.

- (b) Contracting Authority shall indemnify and save harmless the Project Co Indemnified Parties from and against any and all Direct Losses which may be suffered, sustained or incurred as a result of, in respect of, or arising out of:
 - (i) any breach of a representation or warranty by Contracting Authority herein; or
 - (ii) any breach of this Project Agreement or any Implementing Agreement by Contracting Authority.
- (c) Project Co hereby holds in trust for and on behalf of Project Co Indemnified Parties other than Project Co the benefit of the indemnities provided by Contracting Authority set out in this Section 33.2.

- (d) Contracting Authority shall indemnify Project Co for damages suffered or incurred on account of (i) any payment not duly made by Contracting Authority pursuant to the terms of this Project Agreement on the due date; (ii) any overpayment to or under payment by Contracting Authority; or (iii) an amount determined as payable by Contracting Authority to Project Co under Schedule 14 – Dispute Resolution Procedure, by payment of the amount equal to the Payment Compensation Amount calculated from the day after the date on which payment was due, the day on which overpayment was made by Project Co or from the date identified (if any) applicable to an amount determined as payable by Contracting Authority to Project Co under Schedule 14 – Dispute Resolution Procedure, up to and including the date of payment.
- (e) For greater certainty:
 - (i) the liability of Contracting Authority under this Section 33.2 shall not be greater than the total cumulative liability of Contracting Authority under Section 35.2; and
 - (ii) the indemnities set out in this Section 33.2 shall not apply to the extent the breach of the Project Agreement or the act or omission of Contracting Authority or any Contracting Authority Party was caused or contributed to by:
 - (A) the breach of this Project Agreement by Project Co; or
 - (B) any act or omission of Project Co or any Project Co Indemnified Party.

33.3 Conduct of Claims

- (a) This Section 33.3 shall apply to the conduct of claims made by a third person against a party having, or claiming to have, the benefit of an indemnity pursuant to this Project Agreement. The party having, or claiming to have, the benefit of the indemnity is referred to as the “**Beneficiary**” and the party giving the indemnity is referred to as the “**Indemnifier**”.
- (b) If the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification under this Section 33.3, the Beneficiary shall give written notice to the Indemnifier as soon as reasonably practicable and in any event within 10 Business Days of receipt of the same. Such notice shall specify with reasonable particularity, to the extent that information is available, the factual basis for the claim and the amount of the claim.

- (c) Subject to Sections 33.3(d), 33.3(e) and 33.3(f), on the giving of such notice by the Beneficiary, where it appears that the Beneficiary is or may be entitled to indemnification from the Indemnifier in respect of all, but not part only, of the liability arising out of the claim, the Indemnifier shall (subject to providing the Beneficiary with a secured indemnity to the Beneficiary's reasonable satisfaction against all costs and expenses that the Beneficiary may incur by reason of such action) be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier's own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary shall give the Indemnifier all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. The Beneficiary shall have the right to employ separate counsel in respect of such claim and the reasonable fees and expenses of such counsel shall be to the account of the Indemnifier only where representation of both the Indemnifier and Beneficiary by common counsel would be inappropriate due to any actual or potential conflicting interests between the Indemnifier and Beneficiary.
- (d) With respect to any claim conducted by the Indemnifier:
- (i) the Indemnifier shall keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
 - (ii) the Indemnifier shall not bring the name or reputation of the Beneficiary into disrepute;
 - (iii) the Indemnifier shall not pay, compromise or settle such claims without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
 - (iv) the Indemnifier shall not admit liability or fault to any third party without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed; and
 - (v) the Indemnifier shall use commercially reasonable efforts to have the Beneficiary named as a beneficiary under any release given by the persons bringing the claim to which this Section 33.3 relates.
- (e) The Beneficiary shall be free to pay or settle any such claim on such terms as it thinks fit and without prejudice to its rights and remedies under this Project Agreement if:
- (i) the Indemnifier is not entitled to take conduct of the claim in accordance with Section 33.3(c);

- (ii) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim within 10 Business Days of the notice from the Beneficiary under Section 33.3(b) or notifies the Beneficiary that the Indemnifier does not intend to take conduct of the claim; or
 - (iii) the Indemnifier fails to comply in any material respect with Section 33.3(d).
- (f) The Beneficiary shall be free at any time to give notice to the Indemnifier that the Beneficiary is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise or appeal of any claim, or of any incidental negotiations, to which Section 33.3(c) applies. For greater certainty, Project Co acknowledges and agrees that where Contracting Authority is the Beneficiary, Contracting Authority may retain or take over such conduct in any matter involving patient, clinical or research confidentiality or any matter involving public policy. On receipt of such notice the Indemnifier shall promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all relevant documentation and all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Section 33.3(f), then the Indemnifier shall be released from any liabilities arising under the applicable indemnity hereunder in respect of the applicable claim.
- (g) If the Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the Beneficiary subsequently recovers, whether by payment, discount, credit, saving, relief or other benefit or otherwise, a sum or anything else of value (the “**Recovery Amount**”) which is directly referable to the fact, matter, event or circumstances giving rise to the claim under the indemnity, the Beneficiary shall forthwith repay to the Indemnifier whichever is the lesser of:
- (i) an amount equal to the Recovery Amount less any out-of-pocket costs and expenses properly incurred by the Beneficiary in recovering the same; and
 - (ii) the amount paid to the Beneficiary by the Indemnifier in respect of the claim under the relevant indemnity,

provided that there shall be no obligation on the Beneficiary to pursue any Recovery Amount and that the Indemnifier is repaid only to the extent that the Recovery Amount, aggregated with any sum recovered from the Indemnifier, exceeds the loss sustained by the Beneficiary except, however, that if the Beneficiary elects not to pursue a Recovery Amount, the Indemnifier shall be entitled to require an assignment to it of the right to do so.

- (h) Any person taking any of the steps contemplated by this Section 33.3 shall comply with the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Project Agreement.

33.4 Mitigation – Indemnity Claims

- (a) For greater certainty, Section 43.4 applies to any indemnity given under this Project Agreement and any such indemnity shall not extend to Direct Losses which could have been reduced or avoided by the Beneficiary complying with such Section.

34. WAIVER OF CLAIMS

34.1 Waiver of Claims by Project Co

- (a) As of the date of the final certificate for payment, Project Co expressly waives and releases Contracting Authority from all claims against Contracting Authority, including those that might arise from the wilful misconduct, negligence or breach of contract by Contracting Authority except:
 - (i) those made in writing prior to Project Co's application for final payment and still unsettled;
 - (ii) those arising from the provisions of any indemnity given by Contracting Authority under this Project Agreement; or
 - (iii) without limiting the provisions of Section 34.1(a)(ii), those arising from Contracting Authority's obligations under Article 14 and Section 33.2(a)(iv).

35. LIMITS ON LIABILITY

35.1 Indirect Losses

- (a) Without prejudice to the Parties' rights in respect of payments provided for herein which may, in accordance with their terms or by necessary implication, include the payment of Indirect Losses, subject to the provisions hereof, the indemnities under this Project Agreement shall not apply and there shall be no right to claim damages for breach of this Project Agreement, in tort or on any other basis whatsoever, to the extent that any loss claimed by either Party is:
 - (i) for punitive, exemplary or aggravated damages;

- (ii) for loss of income, loss of use, loss of production, loss of business or loss of business opportunity; or
- (iii) for consequential loss or for indirect loss of any nature suffered or allegedly suffered by either Party,

provided that the exceptions in (ii) and (iii) shall not apply as a result of, or in relation to, Contracting Authority's loss of use of the Facility and/or the Existing Facility or a portion thereof, which shall be Direct Losses for all purposes of this Project Agreement, (collectively, "**Indirect Losses**").

35.2 Maximum Liability

- (a) Subject to and save and except in respect of:
 - (i) any claims of Contracting Authority against Project Co:
 - (A) for the cost to perform and complete the Work in accordance with the Contract Documents, including the reasonable and proper costs of Contracting Authority incurred in carrying out any re-tendering of the Work or any applicable portion thereof;
 - (B) for the costs that may arise under Sections 36.2 and 36.3 to correct defects, deficiencies or non-compliant items in the Work;
 - (C) for the costs that may arise in the circumstances of Section 26.1(a)(i); or
 - (D) to recover from Project Co payment of any amount that would have been payable to Contracting Authority under policies of insurance described under Schedule 13 but for the breach by Project Co under any such policies, which breach relieved the insurer of its obligation to pay Contracting Authority under such policies;
 - (ii) any claims of Project Co against Contracting Authority for the payment of the Guaranteed Price (including Additional Contracting Authority Payments), the Substantial Completion Payment or any Compensation Payment;
 - (iii) any claims by either Party against the other for:
 - (A) damages for fraud, material misrepresentation, wilful misconduct or deliberate acts of wrongdoing;

- (B) costs arising from each Party's obligations under Article 14 and corresponding indemnities in Sections 33.1(a)(viii) and 33.2(a)(iv), respectively; or
- (C) any insurance proceeds where such funds have been misapplied by such Party or which, under the terms of this Project Agreement should have been paid to the other Party,

but notwithstanding any other provision of this Project Agreement, the total cumulative liability of either Party to the other for all costs, damages or losses of any kind, in law or in equity, whether based on tort, negligence, contract, warranty, strict liability or otherwise arising from or relating to this Project Agreement (including, for clarity, in respect of a Project Co Delay, any Liquidated Damages payable by Project Co or any indemnity provided by either Party under this Project Agreement), but exclusive of Construction Period Deductions, shall not be greater than a total cumulative liability of \$[REDACTED]. Each of these limits shall be exclusive of any insurance proceeds received or which will be received pursuant to policies maintained by or on behalf of Project Co in accordance with Schedule 13 – Insurance and Performance Security. For greater certainty, nothing herein is intended to limit the rights of Contracting Authority in respect of any Security required to be provided by Project Co under Schedule 13 – Insurance and Performance Security and nothing herein shall limit either Contracting Authority's or Project Co's ability to pursue claims against the Consultant for indemnity with respect to negligent design or engineering, subject to the limitations set out in Section 35.2(b).

- (b) Project Co acknowledges that the aggregate liability of the Consultant in all claims arising under or in respect of this Project Agreement shall be limited to the amount of the errors and omissions insurance coverage available to the Consultant in respect of such claim. Contracting Authority covenants with Project Co to cause errors and omissions insurance to be in place covering the Consultant with indemnity limits of not less than \$[REDACTED]. For greater certainty, Project Co shall not seek to recover from the Consultant or from any other person that might seek indemnity or contribution from the Consultant any amount in excess of the amount of the available indemnity under any errors and omissions insurance coverage available to the Consultant and responsive to such claim. Project Co acknowledges that the Consultant is a third party beneficiary under this Section 35.2(b) and that the Consultant shall be entitled to plead this Section 35.2(b) in its defence to any action brought by Project Co and Project Co waives any defence to such pleading by the Consultant. Project Co further acknowledges that Contracting Authority is contracting in this respect as agent for the Consultant.

35.3 Liquidated Damages

- (a) In the event that a Substantial Completion Certificate has not been issued on or before the date which is 30 days following the Scheduled Substantial Completion Date (the “**LD Commencement Date**”) Project Co shall pay the Liquidated Damages from the LD Commencement Date until the earlier of (i) the Substantial Completion Date and (ii) the date on which the termination of the Project Agreement takes effect in accordance with its terms. Contracting Authority and Project Co agree that such Liquidated Damages are not a penalty but represent a genuine and reasonable pre-estimate of Administrative Costs which Contracting Authority will incur as a result of Project Co’s failure to achieve Substantial Completion by the Scheduled Substantial Completion Date, and which Administrative Costs Project Co agrees with Contracting Authority it would be difficult or impossible to quantify. Subject and without prejudice to the other remedies of Contracting Authority herein (including, without limitation, any other damages incurred as a result of failure to achieve Substantial Completion by the Scheduled Substantial Completion Date and remedies for termination for a Project Co Event of Default), such payment shall constitute full and final satisfaction of any and all Administrative Costs that may be claimed by Contracting Authority as a result of Project Co not achieving Substantial Completion by the Scheduled Substantial Completion Date. Project Co agrees with Contracting Authority that such Liquidated Damages shall be payable whether or not Contracting Authority incurs or mitigates such Administrative Costs, and that Contracting Authority shall have no obligation to mitigate any such Administrative Costs. Project Co agrees that it is, and shall be, estopped from alleging that such Liquidated Damages are a penalty and not liquidated damages, or are otherwise unenforceable for any reason, including that such Administrative Costs were not incurred.
- (b) Except as expressly provided herein, nothing in this Section 35.3 shall restrict, limit, prejudice or in any other way impair the rights or remedies of the parties under any other provision of this Project Agreement.
- (c) Where Liquidated Damages are incurred, Project Co shall, without prejudice to Contracting Authority’s rights under Section 4.13(a) pay such amounts to Contracting Authority on a quarterly basis, on the last Business Day of each calendar quarter, commencing the first calendar quarter following the LD Commencement Date.

36. WARRANTY

36.1 Project Co Warranty

- (a) Project Co warrants that the Work, including all Products, and in addition, all parts and workmanship replaced during an initial warranty period, shall conform to the specifications set out in the Contract Documents in all respects and shall be new, of good quality material, of merchantable quality and fit for their intended purpose, as described in the Contract Documents, and free of defects in materials, equipment and workmanship:
- (i) with respect to each Phase and each item of Infrastructure Works completed prior to the Phased Occupancy Date of the Mechanical Room East Phase, for a period commencing on the Phased Occupancy Date of such Phase or, in the case of Infrastructure Works, the applicable date of acceptance or date of service commencement of such Infrastructure Works, and ending on the date which is two years after the Phased Occupancy Date for the Mechanical Room East Phase;
 - (ii) with respect to each Phase and each item of Infrastructure Works completed after the Phased Occupancy Date for the Mechanical Room East Phase, but prior to the Phased Occupancy Date for the Surgery Phase, for a period commencing on the Phased Occupancy Date of such Phase, or in the case of Infrastructure Works, the applicable date of acceptance or date of service commencement of such Infrastructure Works, and ending on the date which is one year after the Phased Occupancy Date for the Surgery Phase;
 - (iii) with respect to each Phase and each item of Infrastructure Works completed after the Phased Occupancy Date for the Surgery Phase, but prior to Substantial Completion, for a period commencing on the Phased Occupancy Date of such Phase, or in the case of Infrastructure Works, the applicable date of acceptance or date of service commencement of such Infrastructure Works, and ending 365 days after the Substantial Completion Date; and
 - (iv) with respect to the balance of the Work, for a period commencing on the Substantial Completion Date and ending 365 days after the Substantial Completion Date,

(each such period, a “**Warranty Period**”).

A warranty:

- (v) shall apply to all of the Work during one of the Warranty Periods;
- (vi) shall not extend warranties of shorter duration expressly provided for under the terms of any Contracting Authority Assigned Contracts; and

shall not limit extended warranties on any items of equipment or material called for elsewhere in the Specifications or otherwise provided by any manufacturer of such equipment or material. Project Co shall ensure that all extended warranties specified in the Contract Documents are provided and shall assign to Contracting Authority all such extended warranties in accordance with the provisions of Section 16.1(i).

36.2 Corrections

- (a) Project Co agrees to correct promptly, at its own expense, in a manner approved by Contracting Authority, defects, deficiencies or non-compliant items in the Work which appear prior to and during the warranty periods set out in Section 36.1. Project Co acknowledges that the timely performance of warranty work is critical to the ability of Contracting Authority to maintain effective operations of the Facility. Project Co shall use commercially reasonable efforts to respond to the requirement of Contracting Authority to correct defective, deficient or non-compliant items in the Work within the time periods required by Contracting Authority which, for example, in relation to critical areas can require immediate correction (for example, isolation room air handling or a roof leak which makes a clinical care area unavailable). Project Co further acknowledges that if Contracting Authority is unable to contact Project Co and/or obtain the corrective work within such time period required by Contracting Authority that Contracting Authority's own forces may take such emergency steps as are reasonable and appropriate to correct such defects, deficiencies or non-compliant items in the Work, at Project Co's sole cost and expense, and except in the case of damage caused by Contracting Authority's own forces, such emergency steps taken by Contracting Authority's own forces shall not invalidate any warranties in respect of such portion of the Work affected by such corrective actions of Contracting Authority's own forces.

36.3 Make Good Any Damage

- (a) Subject to Section 36.2, Project Co shall promptly, and in any event not more than 30 days after receipt of written notice thereof from the Consultant or Contracting Authority, Make Good any defects, deficiencies or non-compliant items in the Work which may develop within periods for which said materials, equipment, Products and workmanship are warranted, and also Make Good any damage to other Work caused by the repairing of such defects, deficiencies or non-compliant items. All of such Work shall be at Project Co's expense. None of such Work shall be the basis of a claim for a Change Order, additional compensation or damages. The above-noted time period of 30 days shall be subject to the following:

- (i) If the corrective Work cannot be completed in the 30 days specified, Project Co shall be in compliance if Project Co:
 - (A) commences and is diligently proceeding with the correction of the Work within the specified time;
 - (B) provides Contracting Authority with a schedule acceptable to Contracting Authority for such correction; and
 - (C) corrects the Work in accordance with such schedule.
- (b) If Project Co fails to correct the Work in the time specified or subsequently agreed upon, without prejudice to any other right or remedy Contracting Authority may have, Contracting Authority may correct such Work and deduct the cost and expense thereof from any Contracting Authority Holdback held by Contracting Authority or from any payment then or thereafter due to Project Co provided the Consultant has certified such cost to Contracting Authority.
- (c) After the Final Completion Date, Contracting Authority shall cause Project Co to be granted access to the Site for the purpose of performing the warranty work that is required pursuant to Sections 36.2 and 36.3. Project Co acknowledges that such access to the Site may be subject to such limitations as may be imposed by Contracting Authority.

36.4 Performance of Replacement Work

- (a) The performance of replacement work and Making Good of defects, deficiencies or non-compliant items for which Project Co is responsible, shall be commenced and completed as expeditiously as possible, and shall be executed at times convenient to Contracting Authority and this may require work outside normal working hours at Project Co's expense. Any extraordinary measures required to complete the Work, as directed by Contracting Authority to accommodate the operation of the Facility or other aspects of the Project as constructed shall be at Project Co's expense.

36.5 Opening, Tests, Inspections

- (a) Project Co shall, at any time or times prior to the expiry of the last Warranty Period and when required to do so by Contracting Authority, make such openings, tests, inspections, excavations, examinations, or other investigations in, through, of or in the vicinity of the Work as directed and shall, if required, Make Good again, to the satisfaction of Contracting Authority, any openings, excavations or disturbances of any property, real or personal, resulting therefrom. If any defect, deficiency or non-

compliant item for which Project Co is responsible is found in the Work by such investigations, the cost of such investigations and such Making Good shall be borne by Project Co; but if no such defect, deficiency or non-compliant item for which Project Co is responsible is found by such investigations, the said cost shall be borne by Contracting Authority.

36.6 Remedies Not Exclusive

- (a) The foregoing express warranties shall not deprive Contracting Authority of any action, right or remedy otherwise available to Contracting Authority at law or in equity for breach of any of the provisions of the Contract Documents by Project Co, and the periods referred to in this Article 36, shall not be construed as a limitation on the time in which Contracting Authority may pursue such other action, right or remedy.

36.7 Occupation by Contracting Authority

- (a) For the purposes of this Article 36, completion of a milestone other than Substantial Completion is signified by availability of the relevant space for occupation by Contracting Authority, as more particularly described in the Specifications.

36.8 No Limitation

- (a) Subject to Section 11.19(f), the performance of the Additional Works shall not, except with respect to any damage caused by Contracting Authority's own forces or Contracting Authority's other contractors, limit the availability or terms of any warranty.

36.9 Warranty Letter of Credit

- (a) As security for Project Co's warranty obligations during the Warranty Periods, Project Co shall deliver, or cause to be delivered to Contracting Authority no later than 10 days following the Substantial Completion Payment Date, an irrevocable letter of credit (the "**Warranty Letter of Credit**") substantially in the form of Schedule 27A – Warranty Letter of Credit. The Warranty Letter of Credit shall be in the amount equal to **[REDACTED]**% of the Cost of the Works (the "**Required Amount**").
- (b) The Warranty Letter of Credit must be issued by a bank acceptable to Contracting Authority, acting reasonably, and must be callable at the bank's counters in Toronto, Ontario with the capacity to honour demand in Toronto, Ontario on the same Business Day as it is called.

- (c) In the event that Project Co does not deliver the Warranty Letter of Credit in accordance with Section 36.9(a), Contracting Authority may withhold from any amount otherwise due to Project Co by Contracting Authority, including without limitation, any release of the Contracting Authority Holdback, a holdback in the amount equal to the Required Amount (the “**Warranty Letter of Credit Holdback**”), which holdback shall be held in an interest bearing account until such time as Project Co delivers the Warranty Letter of Credit.
- (d) Contracting Authority shall release the Warranty Letter of Credit Holdback, less the amount of any claims previously satisfied by a draw in accordance with Section 36.9(e) and together with all interest accrued thereon, no later than 5 days following delivery of the Warranty Letter of Credit to Contracting Authority.
- (e) Contracting Authority shall be entitled to draw on the Warranty Letter of Credit or the Warranty Letter of Credit Holdback, as applicable, in an amount equal to the amount of the costs estimated by the Consultant for Contracting Authority to rectify defects, deficiencies or non-compliant items in the Work, together with all other damages suffered by Contracting Authority, including any costs incurred by Contracting Authority in accordance with this Section 36 as a result of Project Co’s breach of its obligations under this Section 36.
- (f) In the event that Contracting Authority draws on the Warranty Letter of Credit or the Warranty Letter of Credit Holdback, Project Co shall forthwith, and in any event within 5 Business Days following such draw, provide Contracting Authority with a replacement or additional letter of credit such that the Warranty Letter of Credit(s) is at all times during the Warranty Periods in the Required Amount.
- (g) Unless the Warranty Letter of Credit is fully drawn by Contracting Authority in accordance with the provisions of this Project Agreement, Contracting Authority shall release and deliver the Warranty Letter of Credit to Project Co on the next Business Day following expiration of the last Warranty Period.

37. INTELLECTUAL PROPERTY

37.1 Ownership of Specifications and Models

- (a) Specifications, Drawings, models, and copies thereof furnished by the Consultant are and shall remain the Consultant’s property, with the exception of the signed Contract Document sets, which shall belong to each Party to this Project Agreement. All Specifications, Drawings and models furnished by the Consultant are to be used only with respect to the Work and are not to be used on other work. These Specifications, Drawings and models are not to be copied or altered in any

manner except in accordance with the Contract Documents without the written authorization of the Consultant.

- (b) Models (other than financial models) furnished by Project Co at Contracting Authority's expense are the property of Contracting Authority.

37.2 Patent Fees

- (a) Project Co shall pay the royalties and patent licence fees required for the performance of this Project Agreement. The amount incurred shall be included in the Guaranteed Price.

37.3 Copyright Notice

- (a) The Parties acknowledge that the Queen's Printer for Ontario is the exclusive owner of the copyright in the RFP.

38. COMMUNICATIONS AND CONFIDENTIALITY

38.1 Communications

- (a) Project Co shall not, and shall ensure that the Project Co Parties and any person affiliated with Project Co do not, issue or disseminate any media release, public announcement or public disclosure (whether for publication in the press, on the radio, television, internet or any other medium) relating to the Project, this Project Agreement or any matters related thereto, without the prior written consent of Contracting Authority and Infrastructure Ontario, in their Sole Discretion, provided that if Project Co, a Project Co Party or any person affiliated with Project Co is a public company, it shall be entitled to make such disclosure as is required by Applicable Law, subject to notification and reasonable consultation with Contracting Authority and Infrastructure Ontario prior to such disclosure.
- (b) Project Co shall, and shall ensure that the Project Co Parties and any person affiliated with Project Co, in each case, comply, at all times, with Contracting Authority's and Infrastructure Ontario's media release and publicity protocols or guidelines, including the Communications set out in Schedule 21, as such protocols and/or guidelines are updated by Contracting Authority and Infrastructure Ontario from time to time, provided that if any such person is a public company, it shall be entitled to make such disclosure as is required by Applicable Law, subject to notification and reasonable consultation with Contracting Authority and Infrastructure Ontario prior to such disclosure.

- (c) Contracting Authority, either on its own or together with Infrastructure Ontario, propose to establish a public information repository for the Project which may be website based as well as a hard copy document repository for purposes of communicating to the public information respecting the Project and the progress of the Construction Work. It is not intended that this information repository would include any information which falls within one of the exemptions under FIPPA, though the information repository may also contain the redacted versions of the Project Agreement or any of the Implementing Agreements pursuant to Section 38.3 below. Other than in respect of such redacted publications, Contracting Authority on its own or together with Infrastructure Ontario, will establish a communications protocol in consultation with Project Co for the development and management of the information repository.

38.2 Disclosure

- (a) Subject to Sections 38.2(b), 38.2(c) and 38.3, but notwithstanding anything else in this Project Agreement to the contrary, Project Co acknowledges and agrees that, in accordance with the transparency and accountability principles of the IPFP Framework, Contracting Authority has a right to disclose or publish (including on websites) this Project Agreement, any or all terms hereof, including any or all contractual submissions and other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) as Contracting Authority, in its Sole Discretion, may consider appropriate. In exercising its discretion, Contracting Authority will be guided by the principles set out in Sections 38.2(b), and 38.2(c).
- (b) Contracting Authority will not disclose portions of this Project Agreement, any terms hereof, including any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) which would be exempt from disclosure under FIPPA.
- (c) Notwithstanding Section 38.2(b), but subject to Section 38.3, where a compelling public interest in the disclosure of the information clearly outweighs the public interest in limiting the disclosure of the information supplied by Project Co (or any Project Co Party), Contracting Authority may disclose such information.

38.3 Redaction

- (a) Prior to disclosing or publishing this Project Agreement, any terms hereof, including any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party), Contracting Authority shall provide to Project Co a redacted version of this Project Agreement or other documents or information to be disclosed or published, on the basis that the information so redacted constitutes information which should not be disclosed pursuant to Section 38.2(b). The Parties acknowledge and agree that the Guaranteed Price, but not any breakdown thereof, may be disclosed. Project Co shall submit any comments on the redacted version of this Project Agreement no later than 15 Business Days after it has been provided to Project Co.
- (b) If Project Co, acting in good faith, contends that any of the information not redacted constitutes information that falls within the scope of Section 38.2(b) and, accordingly, would be exempt from disclosure under FIPPA, the dispute may be referred for resolution in accordance with Schedule 14 – Dispute Resolution Procedure, and Contracting Authority shall not disclose any information in dispute until a determination is made. Any such determination shall be made with reference to the text and principles of FIPPA.

38.4 Disclosure to Government

- (a) Project Co acknowledges and agrees that Contracting Authority will be free to disclose any information, including Confidential Information, to each MOI, IO, MOHLTC and/or the Province, and, subject to compliance with FIPPA, MOI, IO, MOHLTC and/or the Province will be free to use, disclose or publish (including on websites) the information on such terms and in such manner as MOI, IO, MOHLTC and/or the Province sees fit.
- (b) For greater certainty, the Parties acknowledge and agree that, subject only to the removal of any information which the Parties are (or would be) entitled to refuse to disclose pursuant to FIPPA, this Project Agreement, any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) are public documents and information and, as such, may be disclosed by MOI, IO, MOHLTC and/or the Province.

38.5 Freedom of Information

- (a) The Parties acknowledge and agree that FIPPA applies to Contracting Authority, MOI, IO, MOHLTC and the Province and that MOI, IO, MOHLTC and the Province are required to fully comply with FIPPA.

38.6 Use and Disclosure of Confidential Information

- (a) Except as authorized hereunder, each Party shall hold in confidence, not disclose and not permit any person any manner of access to, whether directly or indirectly, any Confidential Information of any other Party, provided that this Section 38.6 shall not restrict either Party from disclosing such Confidential Information to its professional advisors, to the extent necessary, to enable that Party to perform, to cause to be performed, or to enforce, its rights or obligations under this Project Agreement or any of the Implementing Agreements.
- (b) Project Co may:
 - (i) disclose in confidence to Agent and prospective lenders and their professional advisors such Confidential Information as is reasonably required by Agent or any such prospective lender in connection with the raising of financing for the Work or which Project Co is obliged to supply by the terms of the Lending Agreements; and
 - (ii) disclose in confidence to any Project Co Party and their professional advisors, such Confidential Information as is necessary for the performance by such Project Co Party of its obligations under this Project Agreement or any of the Implementing Agreements.
- (c) Project Co acknowledges that MOI, IO, MOHLTC and/or the Province may use Confidential Information of Project Co for purposes not specific to the Project, but for other general governmental purposes, such as development of the Province's alternate procurement and financing policies and framework. MOI, IO, MOHLTC and/or the Province will advise Project Co prior to using any Confidential Information of Project Co for non-Project purposes.
- (d) Subject to the foregoing, neither Party shall use, or directly or indirectly cause, authorize or permit any other person to use, any Confidential Information of the other Party except for the purposes of this Project Agreement or any Implementing Agreements, as permitted by this Project Agreement or any Implementing Agreement, or as authorized by the disclosing Party in writing.
- (e) Each Party shall protect all Confidential Information of the disclosing Party with the same degree of care as it uses to prevent the unauthorized use, disclosure,

publication, or dissemination of its own confidential information of a similar nature or character, but in no event less than a reasonable degree of care.

38.7 Exceptions

- (a) Information of a Party (the “**Proprietor**”) will not be considered to be Confidential Information in the following circumstances:
- (i) the Proprietor advises the other Party to whom the information has been disclosed (the “**Confidant**”) in writing that the information is not required to be treated as Confidential Information;
 - (ii) the information is as of the date of this Project Agreement, or becomes at any time thereafter, generally available to or accessible by the public through no fault or wrongdoing of the Confidant;
 - (iii) the information is a matter of public record or in the public domain;
 - (iv) the information was in the possession of the Confidant prior to its disclosure and the Confidant came into possession of such information without being in breach of this Project Agreement;
 - (v) the information is received by the Confidant on a non-confidential basis from a source other than the Proprietor, provided that to the best of the Confidant’s knowledge such source is not bound by a confidentiality agreement with the Proprietor or otherwise prohibited from disclosing the information to the Confidant by a contractual, legal or fiduciary obligation;
 - (vi) the information was independently developed by the Confidant without access to the Confidential Information, as evidenced by written records;
 - (vii) the information is required to be disclosed pursuant to Applicable Law, provided that the Confidant provides, where the circumstances reasonably permit, the Proprietor with reasonable notification and an opportunity to contest such requirement prior to disclosure;
 - (viii) the information is disclosed to Contracting Authority upon a termination of this Project Agreement, pursuant to Article 29 or is otherwise reasonably required by Contracting Authority for the purposes of performing (or having performed) the Work, including the construction of the Facility, subject to payment by Contracting Authority of any royalties or patent license fees that were payable by Project Co in respect of such information (if any) and

to any related confidentiality obligations disclosed to Contracting Authority to which such information is subject; or

- (ix) the information would not be exempt from disclosure under FIPPA.

38.8 Survival of Confidentiality

- (a) Except for Confidential Information that Project Co has identified in writing to Contracting Authority as being commercially sensitive, in which case the obligations in this Article 38 shall continue, the obligations in Sections 38.1 to 38.7 will cease on the date that is 3 years after the Final Completion Date.

38.9 Protection of Personal Information

- (a) Project Co acknowledges the importance of maintaining the confidentiality and privacy of Personal Information.
- (b) Project Co shall, and shall require each Project Co Party to, only collect, hold, process, use, store and disclose Personal Information with the prior consent of Contracting Authority and only to the extent necessary to perform Project Co's obligations under this Project Agreement.
- (c) Project Co shall, and shall require each Project Co Party to, at all times treat Personal Information as strictly confidential and shall comply with all applicable requirements of the Contract Documents and the requirements of Applicable Law, including FIPPA and the *Personal Health Information Protection Act, 2004* (Ontario).
- (d) Project Co shall take all necessary and appropriate action, and shall require each Project Co Party to take all necessary and appropriate action, against any person who fails to comply with this Section 38.
- (e) Project Co shall allow Contracting Authority on reasonable notice to inspect the measures of Project Co and each Project Co Party to protect Personal Information.

38.10 Protection of Patient Information

- (a) Project Co shall take all necessary steps, including the appropriate technical and organizational and physical security measures, and shall require each Project Co Party to take all necessary steps and to include provisions in Subcontracts to require each Project Co Party and other Project Co Parties to take all necessary steps, such that Project Co, the Project Co Parties, and its and their staff shall protect, secure and keep confidential any Patient Information.

- (b) Project Co shall keep confidential, and shall require each Project Co Party to keep confidential and to include provisions in all Subcontracts to require all Project Co Parties to keep confidential, all Patient Information that any of them may encounter or obtain during the course of their duties.
- (c) Contracting Authority may from time to time require that Project Co and any Project Co Party or members of its or their staff execute and deliver within 2 Business Days of such request an agreement satisfactory to Contracting Authority, acting reasonably, requiring such person to keep Patient Information confidential.
- (d) This Section 38.10 shall not limit Section 38.9.

38.11 Survival

- (a) Subject to Section 38.8, the obligations in Sections 38.1 to 38.10 shall survive the termination of this Project Agreement.

39. ASSIGNMENT, SUBCONTRACTING AND CHANGES IN CONTROL

39.1 Project Co Assignment

- (a) Project Co shall not sell, assign, transfer, charge, mortgage, encumber, dispose of or otherwise alienate all or any part of any interest, whether legal or beneficial, in this Project Agreement or any Implementing Agreement without the prior written consent of Contracting Authority, which consent may be withheld in the Sole Discretion of Contracting Authority.
- (b) Section 39.1(a) shall not apply to:
 - (i) the grant of any security or any other interest to Agent under any of the Lending Agreements; or
 - (ii) subject to Section 7.1(a)(xx), any Subcontract or sub-subcontract entered into by Project Co, the Project Co Parties or any Sub-Subcontractor in connection with the Project.

39.2 Contracting Authority Assignment

- (a) Contracting Authority shall not charge, mortgage or encumber, or except in accordance with Section 39.2(b), sell, assign, transfer, charge, mortgage, encumber, dispose of or otherwise alienate, all or any part of its interest in this Project Agreement or any Implementing Agreement.

- (b) Contracting Authority may sell, assign, transfer, dispose of or otherwise alienate all (but not less than all) of its interest in this Project Agreement and the Implementing Agreements:
- (i) to the Local Health Integration Network;
 - (ii) to any public hospital under the *Public Hospitals Act* (Ontario) to whom MOHLTC, exercising its statutory rights, would be entitled to transfer same;
 - (iii) to any successor of Contracting Authority, where such successor arises as a result of a direction or approval under the *Public Hospitals Act* (Ontario) and/or the *Local Health System Integration Act* (Ontario) or a reorganization of the delivery of health services initiated by the Province; or
 - (iv) to any person that is regulated and funded by the Province as a healthcare institution and is approved by MOHLTC as a transferee of same;

provided that (A) the person to whom any such sale, assignment, transfer, disposition or other alienation is made has the legal capacity, power and authority to accept such sale, assignment, transfer, disposition or other alienation, and agrees in writing with Project Co and Agent to assume and perform all of the obligations of Contracting Authority hereunder and under all of the Implementing Agreements, and (B) MOHLTC confirms to the assignee or transferee its commitment to fund the assignee or transferee on terms and conditions no less favourable than those set out in the Funding Letter and a copy of such confirmation is provided to Project Co and Agent.

- (c) Upon any sale, assignment, transfer, disposition or other alienation in accordance with Section 38.2(b), Contracting Authority shall be released from all of its obligations under this Project Agreement to the extent assumed by the assignee or transferee.

39.3 Subcontractors

- (a) Project Co shall not subcontract any interest in this Project Agreement or the Construction Contract, and shall not permit the Contractor to subcontract any interest in the Construction Contract, to a Restricted Person, or any Affiliate thereof, or a person whose standing or activities: (i) are inconsistent with Contracting Authority's role as a hospital, (ii) may compromise the reputation of Contracting Authority; (iii) may compromise the integrity of the Province or the

Project; or (iv) may compromise the nature of Province's health care system, so as to affect public confidence in that system.

- (b) Project Co shall not terminate, agree to the termination of or replace the Contractor unless Project Co has complied with Sections 6.2(a), 39.3(c) and 39.3(d) or received the prior written consent of Contracting Authority, which may be withheld in the Sole Discretion of Contracting Authority.
- (c) Subject to Section 39.3(d), if the Construction Contract shall at any time lapse, terminate or otherwise cease to be in full force and effect, whether by reason of default or otherwise, with the effect that the Contractor shall cease to act in relation to the Project, Project Co shall forthwith appoint a replacement, subject to Contracting Authority's prior written consent, acting reasonably, as to the suitability of the replacement.
- (d) It is a condition of replacement of the Contractor, and Project Co shall require, that any replacement enter into a contract upon the same or substantially similar terms as the Construction Contract so replaced, including the provision of replacement Security and an assignment agreement on the same or substantially similar terms as the Assignable Subcontract Agreement for Construction Contract unless any material variations are approved by Contracting Authority, acting reasonably.

39.4 Changes in Ownership

- (a) No Restricted Person or a person whose standing or activities are inconsistent with the Province's reputation or integrity shall be permitted to have at any time or acquire, Direct or Indirect Power or Control over any member of the Project Co Group in relation to the decisions, management, actions or policies of Project Co or in relation to the operation, management and ownership of the Project.
- (b) No Change in Ownership of Project Co or of any Control Party shall be permitted:
 - (i) where the person acquiring the ownership interest is a Restricted Person or a person whose standing or activities: (A) are inconsistent with Contracting Authority's role (in Contracting Authority's reasonable opinion) as a hospital; (B) may compromise the reputation or integrity of Contracting Authority; or (C) are inconsistent with the nature of the Province's health care system, so as to affect public perception of that system; or
 - (ii) if such Change in Ownership would have a material adverse effect on the performance of the Work.

- (c) In the event that a person having Direct or Indirect Power or Control over any member of the Project Co Group in relation to the decisions, management, actions or policies of Project Co or in relation to the operation, management and ownership of the Project becomes a Restricted Person, Contracting Authority may require a Change in Ownership so that such Restricted Person shall be divested of its Direct or Indirect Power or Control, on such terms as are satisfactory to Contracting Authority, in each case in its discretion.
- (d) Project Co shall provide notice to Contracting Authority of any Change in Ownership of Project Co or of any Control Party, as the case may be, that is not a Change in Control within 5 Business Days after such Change in Ownership, and such notice shall include a statement identifying all persons with an ownership interest in Project Co or the relevant Control Party, as the case may be, and their respective holdings of such ownership interests, in each case prior to and following such Change in Ownership.
- (e) Subject to Sections 39.4(a), (b) and (c), no Change in Control of Project Co or of any Control Party shall be permitted without the prior written consent of Contracting Authority, not to be unreasonably withheld or delayed.
- (f) Project Co shall provide notice to Contracting Authority of any proposed Change in Control of Project Co or of any Control Party, as the case may be, not less than 20 Business Days prior to such proposed Change in Control, and such notice shall include:
 - (i) a statement identifying all persons with an ownership interest in Project Co or the relevant Control Party, as the case may be, and their respective holdings of such ownership interests, in each case prior to and following any such proposed Change in Control; and
 - (ii) as applicable, the legal name, registered address, directors and officers of, and nature of the business and activities carried on by, the person who would acquire control over Project Co or the relevant Control Party pursuant to such Change in Control;

Following the delivery to Contracting Authority of the notice referred to in this Section 39.4(f), Project Co shall provide Contracting Authority with such other information pertaining to the proposed Change in Control as Contracting Authority may reasonably request.

- (g) Upon request by Project Co and delivery of the information required by Contracting Authority, Contracting Authority shall advise Project Co whether the person described in such particulars is a Restricted Person or a person whose standing or

activities: (A) are inconsistent with Contracting Authority's role (in Contracting Authority's reasonable opinion) as a hospital; (B) may compromise Contracting Authority's reputation or integrity; or (C) are inconsistent with the nature of the Province's health care system, so as to affect public perception of that system.

- (h) This Section 39.4 shall not apply to a Change in Ownership or Change in Control or acquisition of Direct or Indirect Power or Control of persons whose equity securities, ownership units or any other ownership interests are listed on a recognized stock exchange.

40. DISPUTE RESOLUTION PROCEDURE

40.1 Dispute Resolution

- (a) All disputes shall be resolved in accordance with, and the Parties shall comply with, Schedule 14 – Dispute Resolution Procedure.

41. PROHIBITED ACTS

41.1 Definition

- (a) The term "**Prohibited Act**" means:
- (i) offering, giving or agreeing to give to Contracting Authority or any public body (or anyone employed by or acting on their behalf), or to any family member of such person, any gift or consideration of any kind as an inducement or reward:
 - (A) for doing or not doing, or for having done or not having done, any act in relation to the obtaining or performance of this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project; or
 - (B) for showing or not showing favour or disfavour to any person in relation to this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project;

provided that this Section 41.1(a)(i) shall not apply to Project Co or any Project Co Party (or anyone employed by or acting on their behalf) providing consideration to Contracting Authority or any public body in the ordinary course, or as reasonably necessary, to fulfill or comply with the obligations and liabilities of Project Co under this Project Agreement or any

other agreement with Contracting Authority or any public body in connection with the Project;

- (ii) entering into this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project for which a commission or a fee has been paid or has been agreed to be paid by Project Co, or on its behalf or to its knowledge, Contracting Authority or any public body (or anyone employed by or acting on their behalf), or to any family member of such person, unless, before the relevant agreement is entered into, particulars of any such commission or fee have been disclosed in writing to Contracting Authority, provided that this Section 41.1(a)(ii) shall not apply to a fee or commission paid by Project Co or any Project Co Party (or anyone employed by or acting on their behalf) to Contracting Authority or any public body pursuant to an agreement where such fee or commission is paid in the ordinary course, or as reasonably necessary, to fulfill or comply with the obligations and liabilities of Project Co under this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project without contravening the intent of this Article 41;
- (iii) breaching or committing any offence under any Applicable Law in respect of corrupt or fraudulent acts, or at common law, in respect of fraudulent acts in relation to this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project; or
- (iv) defrauding or attempting to defraud or conspiring to defraud Contracting Authority or any other public body.

41.2 Warranty

- (a) Project Co warrants that, in entering into this Project Agreement, it has not committed any Prohibited Act.

41.3 Remedies

- (a) If Project Co or any Project Co Party (or anyone employed by or acting on their behalf) commits any Prohibited Act, then Contracting Authority shall be entitled to act in accordance with the following:
 - (i) if the Prohibited Act is committed by Project Co or by an employee acting under the direction of a director or officer of Project Co, Contracting Authority may give written notice to Project Co and a Project Co Event of Default shall be deemed to have occurred;

- (ii) if the Prohibited Act is committed by an employee of Project Co acting independently of a direction of a director or officer of Project Co, then Contracting Authority may give written notice to Project Co and a Project Co Event of Default shall be deemed to have occurred, unless, within 30 days of receipt of such notice, Project Co terminates the employee's employment and ensures that the relevant part of the Work shall be performed by another person;
 - (iii) if a Prohibited Act is committed by a Project Co Party or by an employee of that Project Co Party not acting independently of a direction of a director or officer of that Project Co Party, then Contracting Authority may give written notice to Project Co and a Project Co Event of Default shall be deemed to have occurred, unless, within 30 days of receipt of such notice, Project Co terminates the relevant Subcontract and ensures that the relevant part of the Work shall be performed by another person, where relevant, in accordance with Section 39.2(b)(i);
 - (iv) if the Prohibited Act is committed by an employee of a Project Co Party acting independently of a direction of a director or officer of that Project Co Party, then Contracting Authority may give written notice to Project Co and a Project Co Event of Default shall be deemed to have occurred, unless, within 30 days of receipt of such notice, Project Co causes the termination of the employee's employment and ensures that the relevant part of the Work shall be performed by another person; and
 - (v) if the Prohibited Act is committed on behalf of Project Co or a Project Co Party by a person not specified in Section 41.3(a)(i) to 41.3(a)(iv), then Contracting Authority may give notice to Project Co and a Project Co Event of Default shall be deemed to have occurred, unless, within 30 days of receipt of such notice, Project Co causes the termination of such person's employment or the appointment of their employer and, if necessary, ensures that the relevant part of the Work shall be performed by another person.
- (b) Any notice of termination under this Section 41.3 shall specify:
- (i) the nature of the Prohibited Act;
 - (ii) the identity of the person whom Contracting Authority believes has committed the Prohibited Act; and
 - (iii) the date of termination in accordance with the applicable provisions of this Project Agreement.

- (c) Without prejudice to its other rights or remedies under this Section 41.3, Contracting Authority shall be entitled to recover from Project Co any Direct Loss sustained in consequence of any breach of this Article 41.

41.4 Permitted Payments

- (a) Nothing contained in this Article 41 shall prevent Project Co or any other person from paying any proper commission, fee or bonus whether to its employees within the agreed terms of their employment or otherwise, and such commission fee or bonus shall not constitute a Prohibited Act.

41.5 Notification

- (a) Project Co shall notify Contracting Authority of the occurrence and details of any Prohibited Act promptly on Project Co becoming aware of its occurrence.

41.6 Replacement of Project Co Party

- (a) Where Project Co is required to replace any Project Co Party pursuant to this Article 41, the party replacing such Project Co Party shall from the time of the replacement be deemed to be a Project Co Party and the provisions of this Project Agreement shall be construed accordingly.

42. NOTICES

42.1 Notices to Parties

- (a) All notices, requests, demands, instructions, certificates, consents, approvals and other communications (each being a “**Notice**”) required or permitted under this Project Agreement shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Project Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to Project Co:

[REDACTED]

Attention: [REDACTED]

Facsimile No.: [REDACTED]

with a copy to:

[REDACTED]

Attention: [REDACTED]

Attention: [REDACTED]

Facsimile No.: [REDACTED]

with a copy to Contractor:

[REDACTED]

Attention: [REDACTED]

Facsimile No.: [REDACTED]

If to Contracting Authority:

Sinai Health System | Mount Sinai Hospital
- [REDACTED]
19-302, 600 University Avenue
Toronto, ON M5G 1X5

Attention: [REDACTED]

E-mail: [REDACTED]

Facsimile No.: [REDACTED]

with a copy to:

Ontario Infrastructure and Lands Corporation

777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Attention: [REDACTED]

Facsimile No.: [REDACTED]

42.2 Notice to Consultant

- (a) In addition to the notice requirements set out in Section 42.1, where any Notice is to be provided or submitted to the Consultant, it shall be provided or submitted by sending the same by registered mail, facsimile or by hand, as follows:

Stantec

[REDACTED]

Attention: [REDACTED]

E-mail: [REDACTED]

Facsimile No.: [REDACTED]

42.3 Facsimile

- (a) Where any Notice is provided or submitted to a Party via facsimile, an original of the Notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a Notice given via facsimile shall not be invalid by reason only of a Party's failure to provide an original of the Notice in compliance with this Section 42.3.

42.4 Change of Address

- (a) Either Party to this Project Agreement may, from time to time, change any of its contact information set forth in Section 42.1 or 42.2 by prior Notice to the other Party, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such Notice unless a later effective date is given in such Notice.

42.5 Deemed Receipt of Notices

- (a) Subject to Sections 42.5(b), 42.5(c) and 42.5(d):
 - (i) a Notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a Notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a Notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (b) If the Party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Article 42.
- (c) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (d) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

42.6 Service on Contracting Authority

- (a) Where any Notice is required to be served on Contracting Authority, the obligation to serve such Notice shall be fulfilled by serving it on Contracting Authority in accordance with the provisions of this Article 42.

43. GENERAL

43.1 Amendments

- (a) This Project Agreement may not be amended, restated, supplemented or otherwise modified except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement, supplement or other modification, as the case may be, to this Project Agreement.

43.2 Waiver

- (a) No waiver made or given by a Party under or in connection with this Project Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by either Party or the Consultant to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

43.3 Relationship Between the Parties

- (a) Each of the Parties acknowledges that it is contracting on its own behalf and not as an agent for any other person and subject to Schedule 20 – Form of Assignable Subcontract Agreement, this Project Agreement is not intended to and does not create or establish between the Parties, or between any of Contracting Authority, any Project Co Party, and the Province, including Infrastructure Ontario, any relationship as partners, joint venturers, employer and employee, master and servant, or (except as provided in this Project Agreement), of principal and agent, and does not create or establish any relationship whatsoever between Contracting Authority, the Province, including Infrastructure Ontario, and any representative or employee of Project Co or the Project Co Parties.

- (b) The Parties further agree that:
- (i) except as expressly provided in this Project Agreement, neither Party shall be, or be deemed to be, an agent of the other Party, and neither Party shall have authority hereunder to represent that it is an agent of the other Party, or to accept any order, or enter into any contract or agreement, or make any representations or warranties of any kind to any person, or to assume or create any obligation, express or deemed, on behalf of or binding, or purportedly binding upon, the other Party;
 - (ii) neither Party shall be required to make or pay employment benefits, contributions for Employment Insurance, Canada Pension Plan, Workers' Compensation Board or other similar levies with respect to any persons employed or engaged by the other Party;
 - (iii) except as otherwise expressly provided in this Project Agreement, each Party shall be free from the control of the other Party as to the manner in which it shall perform its obligations, or cause same to be performed, under this Project Agreement; and
 - (iv) any person which a Party may engage as an agent, employee, subcontractor or otherwise, to perform such Party's obligations under this Project Agreement, as permitted hereby, shall, unless the Parties otherwise agree in writing, be engaged by such Party to act solely on behalf of such Party, and such person shall not act, or be deemed to act, on behalf of the Party that did not engage its services.

43.4 General Duty to Mitigate

- (a) Contracting Authority and Project Co shall at all times take commercially reasonable steps to minimize and mitigate any loss for which the relevant Party is entitled to bring a claim against the other Party pursuant to this Project Agreement.

43.5 Actual Knowledge

- (a) Without limitation to its actual knowledge and/or such knowledge which it, at law, may from time to time, be deemed to have, Project Co and Contracting Authority shall, for all purposes of this Project Agreement, be deemed to have such knowledge in respect of the Project as is actually held (or ought reasonably to be held) by their respective directors and officers.

43.6 Entire Agreement

- (a) Except where provided otherwise in this Project Agreement, this Project Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Project Agreement, including the Request for Proposals and the Proposal Submission, but excepting any of the Contract Documents and the Implementing Agreements, which agreements shall continue in full force and effect in accordance with their terms.

43.7 No Reliance

- (a) Each of the Parties acknowledges that:
- (i) it has not entered into this Project Agreement on the basis of and does not rely, and has not relied, upon any statement or representation, whether negligent or innocent, or warranty or other provision, whether oral, written, express or implied, made or agreed to by any person, whether a party to this Project Agreement or not, except those expressly made, given or repeated in this Project Agreement and the other Implementing Agreements and the only remedy or remedies available in respect of any misrepresentation or untrue statement made to it shall be those expressly provided for in this Project Agreement or the other Implementing Agreements; and
 - (ii) this Section 43.7 shall not apply to any statement, representation or warranty made fraudulently, or to any provision of this Project Agreement which was induced by fraud, for which the remedies available shall be all those available under Applicable Law.

43.8 Severability

- (a) Each provision of this Project Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Project Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Project Agreement. If any such provision of this Project Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Project Agreement as near as possible to its original intent and effect.

43.9 Enurement

- (a) This Project Agreement and any other agreement entered into in connection with the Project to which both Contracting Authority and Project Co are parties shall enure to the benefit of, and be binding on, Contracting Authority and Project Co and their respective permitted successors and permitted transferees and assigns.

43.10 Governing Law and Jurisdiction

- (a) This Project Agreement, and each of the documents contemplated by or delivered under or in connection with this Project Agreement, shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) Subject to Schedule 14 – Dispute Resolution Procedure, both Parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.

43.11 Cumulative Remedies

- (a) Except as otherwise set forth in this Project Agreement, the rights, powers and remedies of each Party set forth in this Project Agreement are cumulative and are in addition to and without prejudice to any other right, power or remedy that may be available to such Party under this Project Agreement at law or in equity.

43.12 Further Assurance

- (a) Each Party shall do all reasonable things, from time to time, and execute all reasonable further documents necessary to give full effect to this Project Agreement.

43.13 Costs

- (a) Each Party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution and delivery of this Project Agreement.

43.14 Language of Agreement

- (a) Each of the Parties acknowledges having requested and being satisfied that this Project Agreement and related documents be drawn in English. Chacune des Parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.

- (b) For greater certainty, all correspondence, notices, drawings, test reports, certificates, specifications, information, operating and maintenance instructions, name plates, identification labels, instructions and notices to the public and staff and all other written, printed or electronically readable matter required in accordance with, or for purposes envisaged by, this Project Agreement shall be in English.

43.15 Proof of Authority

- (a) Each Party shall provide proof to each other Party in a form acceptable to such other Party, that any person executing this Project Agreement or any of the Implementing Agreements on its behalf, has the requisite authority to execute this Project Agreement or such Implementing Agreements on its behalf.

43.16 Counterparts

- (a) This Project Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall promptly forward to each other Party an original signed copy of this Project Agreement which was so faxed.

43.17 Time is of the Essence

- (a) Time is of the essence in this Project Agreement.

IN WITNESS WHEREOF the Parties have executed this Project Agreement as of the date first above written.

SINAI HEALTH SYSTEM

Per: _____
Name: [REDACTED]
Title: [REDACTED]

Per: _____
Name: [REDACTED]
Title: [REDACTED]

I/We have authority to bind the corporation

ELLISDON INFRASTRUCTURE MSP3A INC.

Per:

Name:

Title:

I have authority to bind the corporation

**SCHEDULE 1
DEFINITIONS AND INTERPRETATION**

- 1. Definitions.** In the Project Agreement, unless the context otherwise requires:
- 1.1 “Addenda”** means addenda 2, 3, 5, 8, 9, 11, 13, 14, 15, 19, 22, 26, 28 and 30 as issued by Contracting Authority in accordance with the RFP and the following documents as issued by the Consultant:
- (a) Consultant Negotiations Package #1, dated March 27, 2017, as amended by Consultant Negotiations Package #1, dated April 25, 2017 and Consultant Negotiations Package #1 dated May 19, 2017;
 - (b) Consultant Negotiations Package #2, dated March 27, 2017, as amended by Consultant Negotiations Package #2, dated April 25, 2017;
 - (c) Consultant Negotiations Package #3, dated March 22, 2017, as amended by Consultant Negotiations Package #3, dated April 25, 2017;
 - (d) Consultant Negotiations Package #4, dated May 3, 2017; and
 - (e) Consultant Value Engineering Package, dated April 24, 2017.
- 1.2 “Additional Contracting Authority Payments”** means amounts payable to Project Co pursuant to any Change Order or Change Directive under which Contracting Authority is expressly responsible for an increase to the Guaranteed Price, which includes any cost arising out of a Change in the Scope of the Work initiated by Contracting Authority pursuant to Schedule 11 – Change Procedure, or any payments to be made by Contracting Authority pursuant to Articles 4, 21, 22, 23, 24 or 25 or any other payment to be made by Contracting Authority, which, pursuant to the express provisions of the Project Agreement are to be paid as Additional Contracting Authority Payments, but not including any progress payments made in respect of Base Progress Payments.
- 1.3 “Additional Works”** has the meaning given in Section 11.19(a) of the Project Agreement.
- 1.4 “Administrative Costs”** means, for the purposes of Section 35.3 of the Project Agreement, only those ordinary course costs and expenses of Contracting Authority or Governmental Authorities in relation to staffing, the Consultant, the Commissioning Consultant, and other consultants engaged by Contracting Authority for the Project, including without limitation, the infection control consultant and transition management consultant.

- 1.5 “**Affiliate**” means an “**affiliate**” as that term is used in the *Business Corporations Act* (Ontario) and any successor legislation thereto, and, in the case of Project Co, shall include each of the Shareholders.
- 1.6 “**Agent**” means The Toronto-Dominion Bank, acting in its capacity as agent for and on behalf of the Lenders.
- 1.7 “**Anticipated Final Completion Date**” has the meaning given in Section 16.2(a) of the Project Agreement.
- 1.8 “**Anticipated Milestone Payment Completion Date**” has the meaning given in Section 16A.1(a) of the Project Agreement.
- 1.9 “**Applicable Law**” means:
- (a) any statute or proclamation or any delegated or subordinate legislation including regulations and by-laws;
 - (b) any Authority Requirement; and
 - (c) any judgment of a relevant court of law, board, arbitrator or administrative agency which is a binding precedent in the Province of Ontario,
- in each case, in force in the Province of Ontario, or otherwise binding on Project Co, any Project Co Party, Contracting Authority or any Contracting Authority Party and, in particular, shall include the *Public Hospitals Act* (Ontario).
- 1.10 “**Apprenticeship Plan**” has the meaning given in Section 11.24(a) of the Project Agreement.
- 1.11 “**Approved Subcontractor Work**” means the work to be performed by each of the Approved Subcontractors set out in Schedule 19 – List of Project Co Parties.
- 1.12 “**Approved Subcontractors**” means a subcontractor which is on the list of Subcontractors approved by Contracting Authority pursuant to the Request for Proposals process and included on the list of Project Co Parties set out in Schedule 19 of the Project Agreement.
- 1.13 “**As-Built Drawings**” or “**As-Builts**” means a set of Contract Documents marked-up by Project Co or a Project Co Party during construction, to record changes in the Work from the design documents and to illustrate actual locations of hidden utilities or concealed elements. The term may also be interpreted to mean a set of Contract Documents containing Project Co’s annotations.
- 1.14 “**As-built Works Schedule**” has the meaning given in Schedule 10 – Works Scheduling Requirements.

- 1.15** “**Assignable Subcontract Agreement**” means the form of agreement attached as Schedule 20 to the Project Agreement.
- 1.16** “**Assignable Subcontract Agreement for Construction Contract**” means the form of agreement attached as Schedule 23 to the Project Agreement.
- 1.17** “**Assignment and Assumption Agreement**” means the agreements to be entered into between Contracting Authority, Project Co and the third party Supplier that is counterparty to each of the Contracting Authority Early Procured Contracts, in the form set out as Appendix E to Schedule 3 – Completion Documents.
- 1.18** “**Associated Liabilities**” has the meaning given in Section 4.22(b)(ii)(B) of the Project Agreement.
- 1.19** “**Authority Requirement**” means any order, direction, directive, request for information, policy, administrative interpretation, guideline or rule of or by any Governmental Authority to the extent that same have the force of law.
- 1.20** “**Base Progress Payments**” means base progress payments made in accordance with the Construction Contract other than the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment, but not including Additional Contracting Authority Payments.
- 1.21** “**Beneficiary**” has the meaning given in Section 33.3(a) of the Project Agreement.
- 1.22** “**Bonds**” means any one or more of the Performance Bond and the Labour and Material Payment Bond described in Section 17 of Schedule 13 – Insurance and Performance Security Requirements, and, collectively, means all of them.
- 1.23** “**Building Code**” means the regulations made under Section 34 of the *Building Code Act*, 1992 (Ontario), as amended or replaced from time to time.
- 1.24** “**Building Permits**” means [REDACTED].
- 1.25** “**Business Day**” means any day other than a Saturday, a Sunday, a statutory holiday in the Province of Ontario or any day on which banks are not open for business in City of Toronto, Ontario.
- 1.26** “**Cash Allowance Disbursement Authorization**” is an authorization to Project Co by Contracting Authority to expend monies from cash allowances included in the Guaranteed Price, as contemplated under Section 3.2 of the Project Agreement.
- 1.27** “**Certificate of Recognition**” means the certification issued by IHSA to a person confirming that the health and safety management systems of such person comply with the terms, provisions and conditions of the COR Program.

- 1.28** “**Certified Cost to Complete**” means the value of the Work remaining to be performed under the Project Agreement following the last day of the agreed monthly payment period ending immediately prior to the Substantial Completion Payment Date, as certified to Contracting Authority by the Consultant provided that for greater certainty, the Certified Cost to Complete shall not include any amount in respect of Minor Deficiencies (as provided in Sections 16.1(f) and 16.1(h) of the Project Agreement) to the extent that such amount is included in the Contracting Authority Holdback.
- 1.29** “**Certified H&S Inspector**” means an individual who is an employee or contractor of the IHSA and has the necessary credentials recognized by the COR Program for the purpose of such individual performing any inspections as may be required to be performed in accordance with Section 11.28 of this Project Agreement.
- 1.30** “**Change Directive**” means a written instruction prepared by the Consultant and signed by Contracting Authority directing a Change in the Scope of the Work within the general scope of the Contract Documents.
- 1.31** “**Change in Control**” means, with respect to a person:
- (a) any Change in Ownership, where the effect of such change is to result in control of the decisions made by or on behalf of such person subsequently being with a different entity or entities than prior to such change;
 - (b) any other change in respect of the power to elect a majority of the directors of the person or otherwise control the decisions made on behalf of such person; or
 - (c) any other change of direct or indirect power or authority through any contractual right or other power or interest with or over a person to influence, direct, cause to change or prevent from changing the approval of a decision, direction of the management, actions or policies of such person.
- 1.32** “**Change in Law**” means the coming into effect or repeal (without re-enactment or consolidation) in Ontario of any Applicable Law, or any amendment or variation of any Applicable Law, including any judgment of a relevant court of law which changes binding precedent in Ontario, in each case after the date of the Project Agreement.
- 1.33** “**Change in Ownership**” means, with respect to a person, any change in ownership, whether beneficial or otherwise, of any of the shares or units of ownership of such person, or in the direct or indirect power to vote or transfer any of the shares or units of ownership of such person.
- 1.34** “**Change in the Scope of the Work**” or “**Scope Change**” shall mean any change in the scope of the Work from that shown in or which is properly inferable, readily apparent or readily discoverable from the Contract Documents and relating to the quantity or quality of Products or materials, components or equipment to be incorporated into the Work, or any specified method of installation of materials or equipment into the Work, including

changes arising from Design Issues falling within categories “B” and “D” in the Risk Assessment Guidelines, but does not include a Project Co Design Contingency expenditure. It is agreed that refinements and detailing will be accomplished from time to time with respect to the Contract Documents, including the addition of items or materials which may have been omitted from the Contract Documents but which are necessary to complete a detail shown, specified or readily apparent or properly inferable therefrom. Such refinements and detailing shall not constitute a Change in the Scope of the Work and will not result in any adjustment of the Guaranteed Price, but will be treated as a Project Co Design Contingency expenditure in accordance with Section 11.17 of the Project Agreement. For greater certainty, it is understood and agreed that where Project Co is entitled to any extension of time or compensation for additional costs or expenses pursuant to the express provisions of the Contract Documents, the matter giving rise to such extension of time or additional costs or expenses shall be deemed to be a Change in the Scope of the Work and shall be processed as a Change Order pursuant to Schedule 11 – Change Procedure.

1.35 “**Change Order**” means a written amendment to the Contract Documents prepared in accordance with Schedule 11 – Change Procedure, by the Consultant and signed by Contracting Authority and Project Co stating their agreement upon:

- (a) a Change in the Scope of the Work;
- (b) the method of adjustment or the amount of the adjustment in the Overhead and Profit Fee, if any;
- (c) the method of adjustment or the amount of the adjustment in the Guaranteed Price; and
- (d) the extent of the adjustment in the Contract Time, if any.

1.36 “**Clinical Services**” means the direct and/or indirect provision of medical and healthcare services at the Facility and the Existing Facility to or for the benefit of persons requesting or requiring such services, including but, not limited to, all management and administrative operations in support thereof.

1.37 “**Commercial Close**” has the meaning given in Section 2.1(a) of the Project Agreement.

1.38 “**Commissioning**” shall mean the process of:

- (a) moving a building from a static condition to a dynamic condition;
- (b) preparing a building, or a system for its intended use; and
- (c) the management of testing, verifying, recording and documenting and the training of Contracting Authority’s employees regarding the operation of systems within a building to assure specified operations through the range of operating conditions,

and shall include, for greater certainty but without limitation, the requirement that all active building systems and technologies forming part of the Work perform in accordance with the design intent, manufacturer's performance specifications and the Contract Documents.

- 1.39 “Commissioning Consultant”** shall mean the person or entity chosen by Contracting Authority, if any, to oversee Commissioning on behalf of Contracting Authority.
- 1.40 “Compensation Event”** has the meaning given in Section 23.1(a) of the Project Agreement.
- 1.41 “Compensation Payment”** means the Default Termination Payment or the Non-Default Termination Sum, as defined in Schedule 12 – Compensation on Termination.
- 1.42 “Complex Structure”** means any post-tensioned or pre-tensioned structure that has undergone significant structural alteration making it difficult for personnel at the Site to predict the direction of forces or likely collapse mechanism to be experienced by such structure in connection with any Demolition of all or any part of such structure.
- 1.43 “Complex Structure Demolition”** means any Demolition where:
- (a) significant structural elements, such as girders, columns, shearwalls or slabs, or Complex Structures are being removed, de-stressed or altered;
 - (b) large penetrations are being created through slabs;
 - (c) any Demolition may cause the collapse of any building or structure (or any portion thereof) and such collapse may directly impact adjacent occupied areas of a building or structure and potentially jeopardize the safety of workers, staff or the general public using such building or structure; and
 - (d) the Demolition of any building or structure (or any portion thereof) has the potential to result in any materials collapsing onto or interfering with any pedestrian right-of-way or into an occupied part of any building or structure; and
 - (e) any Demolition where any apparent or inferable risk associated with the demolition poses a significant risk to workers, the public or adjacent property..
- 1.44 “Confidant”** has the meaning given in Section 38.7(a)(i) of the Project Agreement.
- 1.45 “Confidential Information”** means all confidential and proprietary information which is supplied by or on behalf of a Party, whether before or after the date of the Project Agreement, which is clearly marked as confidential or proprietary when first disclosed, including information disclosed orally if it is identified as confidential at the time of disclosure and further confirmed in writing as confidential within 14 days of disclosure.

- 1.46 “**Construction Contract**” means the guaranteed price construction contract between Project Co and the Contractor dated on or about the date of the Project Agreement.
- 1.47 “**Construction Guarantor**” means EllisDon Inc.
- 1.48 “**Construction Period Deductions**” has the meaning given in Schedule 27 – Construction Period Failures.
- 1.49 “**Construction Quality Plan**” has the meaning given in Section 11.29(a).
- 1.50 “**Construction Work**” means the construction, supply, installation, testing, Commissioning and completion of the Facility, including, rectification of any Minor Deficiencies, all warranty work and any other related activities required pursuant to the provisions of the Project Agreement, provided, however, that for the purpose of this defined term, the term “Project Agreement” shall be deemed not to include any of the activities, covenants, terms or conditions contained in the list set out below in numbered items (a) through (n) inclusive (including the actual executed versions of the documents referred to below), and for greater certainty shall not include any covenant, agreement, undertaking or obligation related to the Financing or the Cost of Financing:
- (a) Recitals
 - (b) Article 2
 - (c) Sections 4.2, 4.3, 4.4 and 4.9
 - (d) Sections 6.3 and 6.4
 - (e) Article 7
 - (f) Section 26.1(a)(iii)
 - (g) Sections 39.3(c) and 39.3(d)
 - (h) Article 42
 - (i) Schedule 3 – Completion Documents
 - (j) Schedule 4 – Project Co Information
 - (k) Schedule 5 – Form of Lender’s Direct Agreement
 - (l) Schedule 8 – [REDACTED]
 - (l) Schedule 18 – Payments and Holdbacks
 - (m) Schedule 22 – Form of Performance Guarantee of Construction Guarantor

- (n) Schedule 23 – Form of Assignable Subcontract Agreement for Construction Contract
- (o) Schedule 24 – Form of Trust Account Acknowledgment Agreement
- 1.51** “**Consultant**” means Stantec Architecture Ltd. or such other architect or engineer or entity licensed to practice in the Province of Ontario, as may be appointed from time to time by Contracting Authority. The term Consultant means the Consultant or the Consultant’s representative.
- 1.52** “**Contamination**” means the presence of any Hazardous Substance in the environment, except Hazardous Substances present in the environment in concentrations below applicable standards as set by Applicable Law. If Contamination is present in soil, surface water or groundwater, then the soil, surface water or groundwater, as applicable, containing the Contamination shall also be deemed for the purposes of the Project Agreement to be Contamination.
- 1.53** “**Contemplated Change Notice**” means a notice from Contracting Authority to Project Co describing a contemplated Change in the Scope of the Work.
- 1.54** “**Contract Documents**” means the Project Agreement, the Construction Contract, the Drawings and Specifications, the Addenda, the Site Information and Assignable Subcontract Agreements.
- 1.55** “**Contract Time**” means the time commencing on the day following Financial Close to each of i) a Phased Occupancy Date, ii) a Scheduled Milestone Payment Completion Date, iii) the Scheduled Substantial Completion Date, and iv) the Final Completion Date.
- 1.56** “**Contracting Authority**” means Sinai Health System.
- 1.57** “**Contracting Authority Activities**” includes (i) the Clinical Services and (ii) all facilities management services at the Facility and the Existing Facility, including, but not limited to, select general management services, select help desk services, food services (patient), clinical engineering services, environmental services (including housekeeping, waste management and laundry/linen), materials management services (including purchasing, stores, distribution, portering, transportation and central processing), protection services, parking services, information management services, learning centre services, main public facilities services, site administration services, staff facilities services and volunteer/auxiliary services.
- 1.58** “**Contracting Authority Assigned Contract**” has the meaning given in Section 11.23(b) of the Project Agreement.
- 1.59** “**Contracting Authority Early Procured Contracts**” means the following contracts entered into by Contracting Authority with Suppliers in connection with the procurement

and supply of various equipment, materials and services, as further described in the Specifications:

(a) [REDACTED].

1.60 “**Contracting Authority Event of Default**” has the meaning given in Section 27.1(a) of the Project Agreement.

1.61 “**Contracting Authority Holdback**” means any amount which Contracting Authority may withhold from payment under Section 16.1(h) of the Project Agreement, provided for greater certainty, that where this Project Agreement provides for a deduction in respect of any Contracting Authority Holdback, such deduction shall apply to any payments to be made by Contracting Authority hereunder (whether to Project Co or the Agent), notwithstanding that the Project Agreement expressly provides for deductions from payments to be made to Project Co.

1.62 “**Contracting Authority Indemnified Hazardous Substances Claims**” has the meaning given in Section 33.2(a) of the Project Agreement.

1.63 “**Contracting Authority Indemnified Parties**” has the meaning given in Section 33.1(a) of the Project Agreement.

1.64 “**Contracting Authority Party**” means any of Contracting Authority’s agents, contractors and subcontractors of any tier and its or their directors, officers and employees, and other persons engaged in respect of the Work, including Contracting Authority’s Project Manager and the Consultant but excluding Project Co and any Project Co Party, and the term “Contracting Authority Parties” shall be construed accordingly.

1.65 “**Contracting Authority Permits, Licences and Approvals**” means:

- (a) the Building Permits;
- (b) the Easement Agreements;
- (c) any permanent easements; and
- (d) any rights of servitude, pertaining to the Project.

1.66 “**Contracting Authority’s Project Manager**” means the individual appointed by Contracting Authority to assist Contracting Authority in the implementation of the Project.

1.67 “**Contracting Authority Representative**” means the person designated as such by Contracting Authority on or prior to the date of the Project Agreement and any permitted replacement.

- 1.68** “**Contracting Authority Taxes**” means taxes or payments in lieu of taxes imposed on Contracting Authority, based on or measured by income or profit of Contracting Authority or capital taxes based on or measured by the capital of Contracting Authority and HST and property taxes for which Contracting Authority is responsible pursuant to the provisions of the Project Agreement.
- 1.69** “**Contractor**” means EllisDon Design Build Inc., engaged by Project Co to perform the Work and any substitute building contractor engaged by Project Co as may be permitted by the Project Agreement.
- 1.70** “**Control Party**” means:
- (a) any person with any form of direct ownership interest in Project Co;
 - (b) [REDACTED].
- 1.71** “**COR Certification**” means, in respect of a person, receipt by such person of its: (i) Certificate of Recognition; and (ii) Letter of Good Standing.
- 1.72** “**COR-Certified Project Co Party**” has the meaning given in Section 11.26(a)(ii) of the Project Agreement.
- 1.73** “**COR Program**” means the national safety program known as “The Certificate of Recognition (COR™)”, being a safety program that enables persons to assess their health and safety management systems to manage risks, establish controls, and minimize the incidence of injury and illness to their workers, and being nationally trademarked and endorsed by participating members of the Canadian Federation of Construction Safety Associations, or such other national safety program approved by Contracting Authority.
- 1.74** “**COR-Qualified Project Co Party**” means one of the following:
- (a) where the Contractor is a single legal entity, the Contractor; or
 - (b) where the Contractor is a joint venture or a partnership, at Project Co’s option
 - (i) any member of the joint venture or any partner, as applicable; or
 - (ii) the joint venture or partnership, as applicable.
- 1.75** “**Cost of the Financing**” means all costs and expenses incurred in connection with the Financing pursuant to the indicative financing term sheet included in the Proposal Submission and Lending Agreements, including all interest, fees, expense reimbursements, pre-payment and breakage costs and all other costs and expenses, as set out in Schedule 8 – [REDACTED].

- 1.76 “**Cost of the Works**” means the cost to Project Co of performing the Work as set out in Schedule 8 – [REDACTED] and shall include all amounts to be included in the Cost of the Works set out in the Contract Documents, including, for greater certainty, the Project Co Design Contingency and the Project Co Fee.
- 1.77 “**Current Progress Works Schedule**” has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.78 “**CPM**” has the meaning given in Section 12.1(a)(ii) of the Project Agreement.
- 1.79 “**Debt Amount**” has the meaning given in Schedule 12 - Compensation on Termination.
- 1.80 “**Debt Service Amount**” means, for any period, the principal and interest payable by Project Co or any Project Co Party to the Lenders in the normal course under the Lending Agreements.
- 1.81 “**Default Termination Payment**” has the meaning given in Schedule 12 - Compensation on Termination.
- 1.82 “**Delay Events**” has the meaning given in Section 22.1(a) of the Project Agreement.
- 1.83 “**Demolition**” means the removal of a building or structure, as the case may be, or of any material part of a building or structure.
- 1.84 “**Demolition Default Event**” has the meaning given in Section 11.27(b) of the Project Agreement.
- 1.85 “**Demolition Guidelines**” means those guidelines set forth in the document entitled “Professional Engineers Providing Services for Demolition of Buildings and other Structures” published by the Professional Standards Committee established by the Professional Engineers of Ontario and having a publication date of April, 2011.
- 1.86 “**Demolition Plan**” means a plan or other document prepared by a professional engineer, limited licence holder or provisional licence holder in accordance with subsection (3) of the Performance Standards Regulation with respect to the demolition of a building or structure, and includes any changes to the plan or other document that are made by a professional engineer, limited licence holder or provisional licence holder.
- 1.87 “**Demolition Requirements**” has the meaning given in Section 11.27(a) of the Project Agreement.
- 1.88 “**Demolition Specifications**” means those specifications relating to any Demolition prepared by Project Co in accordance with Section 11.27(a)(iv)(A) of this Project Agreement.

- 1.89** “**Demolition Supervisor**” has the meaning given in Section 11.27(a)(ii) of the Project Agreement.
- 1.90** “**Design Issue**” means any matter arising under, with respect to, or in connection with the Contract Documents, and in particular, the Drawings and Specifications, which requires clarification in order to complete the Work.
- 1.91** “**Direct Losses**” means all damages, losses, liabilities, penalties, fines, assessments, claims, actions, costs, expenses (including the reasonable cost of legal or professional services, legal costs being on a full indemnity basis), suits, proceedings, demands and charges, whether arising under statute, contract or at common law, except Indirect Losses.
- 1.92** “**Direct or Indirect Power or Control**” means the direct or indirect power or control over the decisions, management, actions or policies of a person, including through the direct or indirect power or control over the decisions, management, actions or policies of any persons having direct or indirect power or control over the decisions, management, actions or policies of any other person, whether through:
- (a) ownership, beneficial or otherwise, of any of the shares, units or equity interests of a person;
 - (b) the direct or indirect power to vote any of the shares, units or equity interests of a person; or
 - (c) the direct or indirect power or authority to influence or direct the approval of a decision, the management, actions or policies of a person or to prevent the approval of a decision, the management, actions or policies of a person through any contractual right or other power or interest with or over a person.
- 1.93** “**Disclosed Hazardous Substances**” has the meaning given in Section 14.1(c)(i) of the Project Agreement.
- 1.94** “**Discriminatory Change in Law**” means any Change in Law the effect of which is to discriminate directly against or impose additional Taxes which apply specifically to:
- (a) hospitals whose construction and financing are procured by a contract similar to the Project Agreement in relation to other similar hospitals;
 - (b) the Facility in relation to other hospitals;
 - (c) Project Co in relation to other persons; or
 - (d) persons undertaking projects for construction and financing that are procured by a contract similar to the Project Agreement in relation to other persons undertaking similar projects procured on a different basis,

except that such Change in Law shall not be a Discriminatory Change in Law:

- (e) where it is in response to any act or omission on the part of Project Co which contravenes Applicable Law (other than an act or omission rendered illegal by virtue of the Discriminatory Change in Law itself);
- (f) solely on the basis that its effect on Project Co is greater than its effect on other companies; or
- (g) where such Change in Law is a change in Taxes that affects companies generally.

1.95 “**Dispute Resolution Procedure**” means the procedure set out in Schedule 14 – Dispute Resolution Procedure.

1.96 “**Draft Works Schedule**” has the meaning given in Schedule 10 – Works Scheduling Requirements.

1.97 “**Drawings**” or “**drawings**” means the graphic and pictorial portions of the Contract Documents, wherever located and whenever issued, showing the design, location, and dimensions of the Work, and generally including plans, elevations, sections, details, schedules and diagrams and includes those Drawings listed in Schedule 2 – List of Consultants, Drawings and Specifications.

1.98 “**Easement Agreements**” means the following:

- (a) [REDACTED]

1.99 “**Economic Interest**” means any right to receive, directly or indirectly and whether in cash or in kind, a payment, repayment, fee, interest, dividend, distribution, redemption or any other consideration of benefit or value to the recipient of any nature whatsoever.

1.100 “**Emergency**” means any situation, event, occurrence, multiple occurrences or circumstances:

- (a) that:
 - (i) constitutes or may constitute a hazard to or jeopardizes or may jeopardize or pose a threat to health and safety of any persons (including Contracting Authority) or any part of or the whole of the Facility;
 - (ii) causes or may cause damage or harm to property, buildings and/or equipment; or
 - (iii) materially interferes with or prejudices or may materially interfere with or prejudice the safe operation of the Facility, any part of the Site or, the conduct of Work,

and which, in the opinion of Contracting Authority, requires immediate action to prevent and/or mitigate the occurrence (or risk of the occurrence) of the foregoing; or

- (b) which gives rise to an emergency, as determined by any statutory body including (notwithstanding the generality of the foregoing) the police, the armed forces, fire or ambulance services.

1.101 “Encumbrance” means any mortgage, lien, pledge, judgment, execution, charge, security interest, restriction, claim or encumbrance of any nature whatsoever, including claims of the Workplace Safety and Insurance Board, Canada Revenue Agency, and other Governmental Authorities.

1.102 “Environmental Reports” means:

- (a) “Renew Sinai Phase 3A-Designated Substance and Hazardous Building Materials Assessment”, 550 University Avenue, 600 University Avenue and 60 Murray Street, Toronto ON, dated June 9, 2016, prepared for Mount Sinai Hospital 600 University Avenue, Toronto ON M5G 1X5 by PINCHIN; and
- (b) “Asbestos Reassessment Mount Sinai Hospital 600 University Avenue and 60 Murray Street. Toronto, Ontario”, prepared for Mount Sinai Hospital by Pinchin Ltd. Pinchin File 95058. Dated September 29, 2014.

1.103 “Equipment” means all equipment listed in volumes 8 through 17 of the Specifications, being the Type A Equipment, the Type B Equipment, the Type C Equipment, the Type D Equipment and the Type E Equipment.

1.104 “Equipment List” means the list of the Equipment contained in volumes 8 through 17 of the Specifications.

1.105 “Equipment Subcommittee” has the meaning given in Section 13.6(a) of the Project Agreement.

1.106 “Existing Facility” means the existing hospital buildings of Contracting Authority located at 550 University Avenue, Toronto, Ontario, 600 University Avenue, Toronto, Ontario, 700 University Avenue, Toronto, Ontario and 60 Murray Street, Toronto, Ontario within parts of which and adjoining which the Work will occur.

1.107 “Facility” means:

- (a) all buildings, facilities and other structures;
- (b) all site services, utilities, roadways and parking spaces required to support such buildings, facilities and structures; and

(c) all supporting systems, infrastructure and improvements,

required by the Contract Documents and whether or not in the course of construction, installation or completion of the Project and generally described as Mount Sinai Hospital Phase 3A Redevelopment Project. This description does not in any manner limit the scope of the Work as set out in the Contract Documents.

- 1.108 “Final Completion”** shall occur when the Work, except those items arising from the provisions of Article 36, has been deemed to have been completed in accordance with the applicable provisions of the *Construction Lien Act* (Ontario) and is so certified by the Consultant in accordance with the Project Agreement, including satisfying the requirements of Section 4 of Schedule 18.
- 1.109 “Final Completion Certificate”** means the certificate to be issued by the Consultant in accordance with Section 16.3 of the Project Agreement.
- 1.110 “Final Completion Countdown Notice”** has the meaning given in Section 16.2(a) of the Project Agreement.
- 1.111 “Final Completion Date”** means the date on which Final Completion is achieved as evidenced by the certificate of Final Completion of the Work issued by the Consultant, as such date shall be stated therein.
- 1.112 “Final Completion Notice”** has the meaning given in Section 16.3(b) of the Project Agreement.
- 1.113 “Financial Close”** means the date of execution and delivery of the Implementing Agreements and the Lending Agreements.
- 1.114 “Financial Close Target Date”** means June 8, 2017 as such date may be extended in accordance with the provisions of the Project Agreement.
- 1.115 “Financial Model”** means the Financial Model included in Schedule 8 – [REDACTED].
- 1.116 “Financing”** means the financing with Lender that is consistent in all material respects with Schedule 8 - [REDACTED] and the Project Agreement, to finance the Base Progress Payments until the Substantial Completion Payment Date.
- 1.117 “FIPPA”** means the *Freedom of Information and Protection of Privacy Act* (Ontario).
- 1.118 “First Milestone Payment”** means \$[REDACTED].
- 1.119 “First Milestone Payment Completion Date”** has the meaning given in Section 16A.2(d)(i) of the Project Agreement.
- 1.120 “Force Majeure”** has the meaning given in Section 25.1(a) of the Project Agreement.

- 1.121 “Funding Letter”** means the funding letter from the MOHLTC to Contracting Authority dated June 5, 2017 evidencing the commitment of the MOHLTC to fund a portion of Contracting Authority’s financial obligations under the Project Agreement and the other Implementing Agreements, as amended, supplemented, restated or replaced from time to time, in accordance with the Project Agreement.
- 1.122 “Geotechnical Reports”** means:
- (a) the letter report “Re: Results of Soil Sampling” prepared by Terraprobe for Mount Sinai Hospital, dated February 01, 2016;
 - (b) the “Geotechnical Investigation And Design Report Mechanical Penthouse Mount Sinai Hospital 600 Avenue Toronto, Ontario”, prepared for Mt. Sinai Hospital c/o Stantec, 40 Wellington Street, Toronto Ontario, M5V 1E7, dated January 26,2016 by Terraprobe Inc.; and
 - (c) Coring, Lebovic Centre – 60 Murray Street, Toronto, Ontario”. File No.: 1-16-0005-21. Prepared by Terraprobe Inc. Dated: January 18, 2016.
- 1.123 “Good Industry Practice”** means using standards, practices, methods and procedures to a good commercial standard, in conformity with Applicable Law and having regard to the standard of care set out in Section 11.2(a)(viii) of the Project Agreement.
- 1.124 “Government Entity”** means one or more of the Province, MOI, MOHLTC, Contracting Authority and the Government of Canada.
- 1.125 “Governmental Authority”** means the MOHLTC and any other federal, provincial, territorial, regional, municipal or local governmental authority, quasi-governmental authority, court, government or self-regulatory organization, commission, board, tribunal, organization, or any regulatory, administrative or other agency, or any political or other subdivision, department, or branch of any of the foregoing, having legal jurisdiction in any way over the Project, any aspect of the performance of the Project Agreement or any of the Implementing Agreements in each case to the extent it has or performs legislative, judicial, regulatory, administrative or other functions within its jurisdiction.
- 1.126 “Guarantee of Construction Guarantor”** means a guarantee given by Construction Guarantor in the form of Schedule 22.
- 1.127 “Guaranteed Price”** is the amount referred to in Section 3.1(a) of the Project Agreement.
- 1.128 “Hazardous Substances”** means any contaminant, pollutant, dangerous substance, toxic substance, liquid waste, industrial waste, gaseous waste, hauled liquid waste, hazardous material, or hazardous substance as defined or identified pursuant to any Applicable Law.

- 1.129** “**Health and Safety Certification Maintenance Plan**” has the meaning given in Section 11.26(b)(iv)(C).
- 1.130** “**Health and Safety Certification Plan**” has the meaning given in Section 11.26(b)(iv)(B).
- 1.131** “**Health Specific Change in Law**” means any Change in Law which principally affects or principally relates only to the provision or operation of healthcare premises.
- 1.132** “**Hedge Provider**” means a person that has entered into a Hedging Agreement with Project Co pursuant to the Lending Agreements, together with their successors and permitted assigns.
- 1.133** “**Hedging Agreement**” means an agreement relating to the hedging of interest rate risk entered into by Project Co and the Hedge Provider(s) pursuant to the Lending Agreements.
- 1.134** “**Heritage Guidelines and Protocols**” means those heritage guidelines established by Applicable Law.
- 1.135** “**HST**” means the value-added tax payable and imposed pursuant to Part IX of the *Excise Tax Act* (Canada), and any successor legislation thereto.
- 1.136** “**H&S Certification Default Event**” has the meaning given in Section 11.26(b).
- 1.137** “**H&S Inspection**” has the meaning given in Section 11.28(a).
- 1.138** “**H&S Inspection Report**” has the meaning given in Section 11.28(a).
- 1.139** “**H&S Re-Inspection**” has the meaning given in Section 11.28(b).
- 1.140** “**H&S Re-Inspection Report**” has the meaning given in Section 11.28(b).
- 1.141** “**IHSA**” means Infrastructure Health and Safety Association, a not-for-profit occupational safety organization formed on January 1, 2010 that provides health and safety training material and services to Ontario construction, electrical utilities and transportation industries, and is accredited in Ontario to issue and grant Certificates of Recognition and Letters of Good Standing, or such other person so accredited in Ontario to issue and grant Certificates of Recognition and Letters of Good Standing.
- 1.142** “**Implementing Agreements**” means the Construction Contract, the Guarantee of Construction Guarantor, the Lender’s Direct Agreement and all other documents and agreements delivered by the Parties at Financial Close under Section 2.3 of the Project Agreement, excluding the Project Agreement, the Lending Agreements and Project Co’s public announcement release(s).

1.143 “**Indemnifiable Taxes**” has the meaning given in Section 4.22(b)(ii)(A) of the Project Agreement.

1.144 “**Indemnifier**” has the meaning given in Section 33.3(a) of the Project Agreement.

1.145 “**Indirect Losses**” has the meaning given in Section 35.1(a) of the Project Agreement.

1.146 “**Infection Prevention and Control Plan**” has the meaning given in Section 11.29(a).

1.147 “**Infrastructure Ontario**” or “**IO**” means the Ontario Infrastructure and Lands Corporation.

1.148 “**Infrastructure Works**” means, the portions of the Work, the completion of which is not determined by way of a Phased Occupancy Date, and includes, but is not limited to, the following portions of the Work, which are more specifically described in the Drawings and Specifications:

- Infrastructure Phase
- Power Feeder Phase
- Shutter F102 East Phase
- North Duct Enclosure Phase
- South Isolation Exhaust Phase
- Replacement of existing medical air system in Floor 8 Mechanical Room
- Installation of new medical vacuum system in Floor 8 mechanical
- Replacement of existing condensate receiver tanks and pumps in Floor 1 Mechanical Room
- Install new heating equipment in F8 Mechanical Room
- Replacement of existing lab air and lab vacuum equipment in F8 Mechanical Room
- Underground backbone fibre connection (1-3Murray-201) from 60 Murray to 600 University Main computer room and associated new IT risers
- HVAC Shaft Phase
- Upgrades Phase
- Install new outdoor polishing chiller, located in L8 south exhaust air well, and associated equipment and piping to trim the chilled water temperature on the refurbishment of AHU-902 and new AHU-10
- Install new outdoor polishing chiller, located in L8 north exhaust air well, and associated equipment and piping to trim the chilled water temperature on new AHU-9 & 9A
- Modify existing Ecology Unit on F2 to accommodate the installation of the new Clean Elevator
- Powerwash Façade Phase / Elevator Upgrade Phase
- Plumbing stack replacements in non-renovated areas
- Replacement of ATS-3
- Installation of new cooling for elevator modernization

- Installation of new electrical feeds for elevator modernization.

- 1.149 “Insurance”** means the insurance contemplated in Schedule 13 – Insurance and Performance Security.
- 1.150 “Insurance and Bonding Trust Agreement”** means the agreement substantially in the form of Schedule 17 – Form of Insurance and Bonding Trust Agreement.
- 1.151 “Interest Rate”** means [REDACTED]% as adjusted by the increase or decrease in the Interest Reference Rate as set out in Section 3.1(b) of the Project Agreement.
- 1.152 “Interest Reference Rate”** means the reference benchmark rate of interest identified in the Financial Model and used in the calculation of the Project Debt Interest Cost, and for greater clarity, is the base rate of interest exclusive of any stated or imbedded spread, (including credit, swap or other types of spread) or fees.
- 1.153 “Interim Works Schedule”** has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.154 “IPFP Framework”** has the meaning given in Recital D of the Project Agreement.
- 1.155 “Irrecoverable Tax”** has the meaning given in Section 4.18(b) of the Project Agreement.
- 1.156 “Key Personnel”** has the meaning given in Section 8.4(a) of the Project Agreement.
- 1.157 “Labour and Material Payment Bond”** means, collectively, the Labour and Material Payment Bond and the Multiple Obligee Rider to Labour and Material Payment Bond in the form attached as Appendix C to Schedule 13 – Insurance and Performance Security Requirements.
- 1.158 “LD Commencement Date”** has the meaning given in Section 35.3 of the Project Agreement.
- 1.159 “Legislative Holdback”** means the holdback to be maintained under Part IV of the *Construction Lien Act* (Ontario).
- 1.160 “Legislative Holdback Payment Date”** means the date for payment of the Legislative Holdback pursuant to Section 4 of Schedule 18 - Payments and Holdbacks.
- 1.161 “Lender”** means any or all of the persons acting arm’s length to Project Co and each Project Co Party who provide the Financing, and for greater clarity, excludes any Affiliate of Project Co or of a Project Co Party.
- 1.162 “Lender’s Consultant”** means any consultant appointed from time to time by Lender providing Financing for the Work. Nothing contained in the Contract Documents and no action taken by Lender’s Consultant in connection with the Work or the Contract

Documents shall constitute direction and/or control by Contracting Authority, Project Co or Lender providing Financing for the Work.

- 1.163 “Lender’s Direct Agreement”** means the direct agreement to be entered into between Contracting Authority, Lender and Project Co in the form set out in Schedule 5 – Lender’s Direct Agreement.
- 1.164 “Lending Agreements”** has the meaning given in Schedule 5 – Lender’s Direct Agreement.
- 1.165 “Letter of Credit Provider”** has the meaning given in the Request for Proposals.
- 1.166 “Letter of Good Standing”** means the document issued by IHSA to a person confirming that the internal maintenance audit performed by such person regarding its health and safety management systems has been approved by ISHA, and that such person has successfully completed such internal audit pursuant to the terms and conditions of the COR Program.
- 1.167 “Liquidated Damages”** means the liquidated damages to be paid pursuant to Section 35.3 of the Project Agreement which shall be in the amount of \$[REDACTED] per Business Day.
- 1.168 “Load-Path Diagram”** means a graphically illustrated diagram that indicates in all relevant detail (including by use of colour-coded arrows indicating the directions of forces caused by dead loads, live loads, vertical loads and lateral loads) how the structural loads are transferred throughout a building or structure that is to be the subject of a Demolition.
- 1.169 “Local Health Integration Network”** means the Local Health Integration Network as defined pursuant to the *Local Health System Integration Act* (Ontario).
- 1.170 “Longstop Date”** has the meaning given in Section 26.1(a)(ii) of the Project Agreement.
- 1.171 “Look-ahead Schedule”** has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.172 “Make Good”, “Made Good”** and derivatives thereof, means repairing, restoring, refurbishing, rehabilitating or performing filling operation on the Work as required under the Contract Documents or any existing components disturbed due to the Work, to at least the condition existing at the commencement of the Work, in terms of construction integrity, finishes, alignment with existing adjoining surfaces, compatibility of materials, sound attenuation criteria, exfiltration/infiltration requirements, air/vapour barrier and thermal continuity.
- 1.173 “Milestone Payment”** means the First Milestone Payment and the Second Milestone Payment, as applicable.

1.174 “Milestone Payment Completion” means,

- (a) for the First Milestone Payment,
 - (i) completion of no less than [REDACTED]% of the Cost of the Work; and
- (b) for the Second Milestone Payment,
 - (i) completion of no less than [REDACTED]% of the Cost of the Work.

1.175 “Milestone Payment Completion Countdown Notice” has the meaning given in Section 16A.1(a) of the Project Agreement.

1.176 “Milestone Payment Completion Date” means either the First Milestone Payment Completion Date or the Second Milestone Payment Completion Date, as applicable, and the term **“Milestone Payment Completion Dates”** means both the First Milestone Payment Completion Date and the Second Milestone Payment Completion Date.

1.177 “Milestone Payment Completion Notice” has the meaning given in Section 16A.2(b) of the Project Agreement.

1.178 “Milestone Payment Date” means the date that is 2 Business Days after the applicable Milestone Payment Completion Date.

1.179 “Minor Deficiencies” means any defects, deficiencies and items of outstanding Work (including in relation to seasonal work), which would not materially impair Contracting Authority’s use and enjoyment of the Work and includes any damage to the Work of Contracting Authority’s own forces or the work of Contracting Authority’s other contractors caused by Project Co.

1.180 “Minor Deficiencies List” has the meaning given in Section 16.1(b) of the Project Agreement.

1.181 “MOHLTC” means Her Majesty the Queen in right of Ontario as represented by the Minister of Health and Long-Term Care, and includes any successors thereto or persons exercising delegated power under such Minister’s authority.

1.182 “MOI” means Her Majesty the Queen in right of Ontario as represented by the Minister of Infrastructure, and includes any successors thereto or persons exercising delegated power under the Minister’s authority.

1.183 “Multiple Obligee Rider to Labour and Material Payment Bond” means the Multiple Obligee Rider amending the Labour and Material Payment Bond to add Contracting Authority and Lender as additional named Obligees, in the form attached as Exhibit 1 to Appendix C of Schedule 13 – Insurance and Performance Security Requirements.

- 1.184 “Multiple Obligee Rider to Performance Bond”** means the Multiple Obligee Rider amending the Performance Bond to add Contracting Authority and Lender as additional named Obligees, in the form attached as Exhibit 1 to Appendix B of Schedule 13 – Insurance and Performance Security Requirements.
- 1.185 “No-Default Payment Compensation Amount”** means the rate of interest per annum quoted by The Toronto-Dominion Bank from time to time as its reference rate for Canadian Dollar demand loans made to its commercial customers in Canada and which it refers to as its “prime rate”, as such rate may be changed from time to time.
- 1.186 “Non-Default Termination Sum”** has the meaning given in Schedule 12 – Compensation on Termination.
- 1.187 “Non-Resident”** means a person that is, at the relevant time, a non-resident of Canada for the purposes of the *Income Tax Act* (Canada).
- 1.188 “Notice”** has the meaning given in Section 42.1(a) of the Project Agreement.
- 1.189 “Notice of Project”** means a notice of project filed with the Ministry of Labour in compliance with O. Reg 213/91 under the OHSA.
- 1.190 “OHSA”** means the *Occupational Health and Safety Act* (Ontario).
- 1.191 “Outline Construction Quality Plan”** means the outline construction quality plan attached to Schedule 6 to the Project Agreement
- 1.192 “Outline Infection Prevention and Control Plan”** means the outline infection, prevention and control plan attached to Schedule 6 to the Project Agreement
- 1.193 “Outline Quality Plans”** has the meaning given in Section 11.29(a)(iii) of the Project Agreement.
- 1.194 “Overhead and Profit Fee”** means the amount stipulated in Schedule 11 – Change Procedure, which excludes HST.
- 1.195 “Party”** means either Contracting Authority or Project Co, and “**Parties**” means both Contracting Authority and Project Co, but, for greater certainty, such definitions do not include IO or the Province, including Her Majesty the Queen in right of Ontario, as represented by either the Minister of Health and Long-Term Care or the Minister of Economic Development, Employment and Infrastructure, or otherwise.
- 1.196 “Patient Information”** means Personal Information of patients and clients of Contracting Authority and other users of the Facility.
- 1.197 “Payment Compensation Amount”** means an amount equal to simple interest at an annual rate equal to [REDACTED]% over the rate of interest per annum quoted by The

Toronto-Dominion Bank from time to time as its reference rate for Canadian Dollar demand loans made to its commercial customers in Canada and which it refers to as its “prime rate”, as such rate may be changed from time to time.

1.198 “Performance Bond” means any of the Performance Bonds described in Section 17.4 of Schedule 13 – Insurance and Performance Security Requirements.

1.199 “Performance Standards Regulation” means Ontario Regulation 260/08 made under the Professional Engineers Act (Ontario).

1.200 “Permits, Licences and Approvals” means the Contracting Authority Permits, Licences and Approvals and the Project Co Permits, Licences and Approvals.

1.201 “Permitted Borrowing” means:

- (a) any advance to Project Co under the Lending Agreements;
- (b) any additional financing approved by Contracting Authority in accordance with Section 2.10 of Schedule 11 – Change Procedure to the Project Agreement; and
- (c) any amendment, waiver or exercise of a right under the Lending Agreements made during the Step-In Period that does not increase Contracting Authority’s liabilities under the Project Agreement whether actual or contingent, present or future, known or unknown.

1.202 “Personal Information” means all personal information (as the term “personal information” is defined in the *Personal Information and Electronic Documents Act* (Canada) in the custody or control of Project Co or the Project Co Parties, other than personal information of employees of Project Co or the Project Co Parties that is wholly unrelated to the Work and not derived directly or indirectly from Contracting Authority or any Contracting Authority Party in respect of the Project.

1.203 “Phased Occupancy Date” means the date when a Phase of the Work intended to be occupied by Contracting Authority as set out in the Contract Documents prior to Substantial Completion or as established by Project Co and Contracting Authority under Section 12.1(a)(i) of the Project Agreement, meets the requirements of Section 11.12(c) of the Project Agreement.

1.204 “Phases” means the phases of the Work described in Section 01 31 40 of the Specifications and the Drawings, with specific reference to architectural drawings numbered A231 through A293, inclusive, and the mechanical and electrical drawings, and “Phase” means any of the Phases. A list of the Phases is provided in drawings numbered A241.0B, A242.0B, A243.0B, A244.0B, A245.0B, and A246.0B.

1.205 “Pre-Existing Environmental Site Conditions” means the environmental condition of the Site as set out in the Environmental Reports.

- 1.206 “Procurement Monitoring and Implementation Plan”** means the procurement monitoring and implementation plan attached as Schedule 15 to the Project Agreement.
- 1.207 “Product” or “Products”** means material, machinery, equipment and fixtures forming the Work but does not include machinery and equipment used to prepare, fabricate, convey or erect the Work, which is referred to as construction machinery and equipment.
- 1.208 “Progress Works Schedule”** has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.209 “Prohibited Act”** has the meaning given in Section 41.1(a) of the Project Agreement.
- 1.210 “Project”** means the construction and financing of the Facility.
- 1.211 “Project Agreement”** means this Project Agreement and all schedules hereto, as the same may be amended, modified, restated, supplemented or replaced from time to time and for greater certainty, includes the Addenda but does not include the Proposal Submission or any of the responses to requests for information submitted by Project Co pursuant to the Request for Proposals, all of which are superseded by this Project Agreement and the Addenda.
- 1.212 “Project Co”** means EllisDon Infrastructure MSP3A Inc..
- 1.213 “Project Co Commissioning Agent”** means the person employed by an independent firm selected by Project Co to manage Commissioning on behalf of Project Co.
- 1.214 “Project Co Construction Event of Default”** means a Project Co Event of Default relating to a failure or breach by Project Co to perform, observe or comply with any covenants, agreements, obligations or liabilities with respect to the Construction Work, excluding a default under Section 26.1(a)(xii) of the Project Agreement relating to a default by the Construction Guarantor under the guarantee of the Construction Guarantor, the form of which is attached to this Project Agreement as Schedule 22.
- 1.215 “Project Co Delay”** means any delay in achieving Substantial Completion or Final Completion by the prescribed dates set out in Section 11.1(a)(ii) of the Project Agreement, other than as expressly permitted under Article 22 of the Project Agreement.
- 1.216 “Project Co Design Contingency” or “PDC”** is the portion of the Guaranteed Price which comprises all the costs (including the Project Co Fee) to implement an acceptable resolution to any and all Design Issues that are properly characterized as Project Co Design Issues.
- 1.217 “Project Co Design Issues”** has the meaning given in Section 11.17(b) of the Project Agreement.

- 1.218** “**Project Co Event of Default**” has the meaning given in Section 26.1(a) of the Project Agreement.
- 1.219** “**Project Co Fee**” means a fixed fee payable to Project Co included in the Cost of the Works.
- 1.220** “**Project Co Group**” means Project Co together with any person or group of persons, who, either individually or collectively, have Direct or Indirect Power or Control of Project Co.
- 1.221** “**Project Co Hazardous Substances**” has the meaning given in Section 14.1(d)(i) of the Project Agreement.
- 1.222** “**Project Co Indemnified Hazardous Substances Claims**” has the meaning given in Section 33.1(a)(viii) of the Project Agreement.
- 1.223** “**Project Co Indemnified Parties**” has the meaning given in Section 33.2(a) of the Project Agreement.
- 1.224** “**Project Co Party**” means:
- (a) the Contractor;
 - (b) Construction Guarantor;
 - (c) any person engaged by Project Co and/or the Contractor, from time to time, as may be permitted by the Project Agreement to procure or manage the provision of the Work (or any part thereof); and
 - (d) in respect of each of the above, their Subcontractors or Suppliers of any tier, agents, employees, officers and directors,
- and “**Project Co Parties**” shall be construed accordingly.
- 1.225** “**Project Co Permits, Licences and Approvals**” means all permissions, consents, approvals, certificates, permits, licences, statutory agreements and authorizations to be obtained by Project Co in accordance with the Project Agreement and as required by Applicable Law, other than the Contracting Authority Permits, Licenses and Approvals.
- 1.226** “**Project Co’s Preliminary Minor Deficiencies List**” has the meaning given in Section 16.1(a) of the Project Agreement.
- 1.227** “**Project Co Representative**” means the person designated as such by Project Co on or prior to the date of Financial Close and any permitted replacement.

- 1.228 **“Project Debt”** means the principal amount issued and secured by the Lending Agreements.
- 1.229 **“Project Debt Interest Cost”** means the budgeted amount of aggregate interest charges in respect of the Project Debt used to calculate the Cost of the Financing portion of the Guaranteed Price.
- 1.230 **“Project Deliverables”** has the meaning given in Section 16.1(i) of the Project Agreement.
- 1.231 **“Project Documents”** means the Implementing Agreements and the Lending Agreements.
- 1.232 **“Project Schedule”** has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.233 **“Project Term”** means the period commencing on the date of the Project Agreement and expiring at midnight on the Termination Date.
- 1.234 **“Proposal Submission”** means the proposal submitted by Project Co in accordance with the Request for Proposals.
- 1.235 **“Proposed Works Schedule”** has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.236 **“Proprietor”** has the meaning given in Section 38.7(a) of the Project Agreement.
- 1.237 **“Province”** means Her Majesty the Queen in Right of Ontario.
- 1.238 **“Quality Plans”** has the meaning given in Section 11.29(a)(i) of the Project Agreement.
- 1.239 **“Re-Assignment Date”** has the meaning given in Section 11.23(b) of the Project Agreement.
- 1.240 **“Record Documents”** means a collection of construction documents, including Shop Drawings, Product data sheets, reports, operation and maintenance information, as well as a revised set of the Contract Documents, recording the actual placement, configuration and nature of the various Products used in the construction of the Work and shall include record drawings prepared pursuant to Section 11.11(h). Record Documents shall include, where available, the pre-start health and safety review reports, and shall include in an electronic format system acceptable to the Consultant, As-Built Drawings on diskette or recordable CD, maintenance and operating instructions manual, 6 sets of prints of record drawings and miscellaneous closeout submittals required by the Contract Documents.
- 1.241 **“Recoverable Tax”** has the meaning given in Section 4.18(c) of the Project Agreement.

- 1.242 “**Recovery Amount**” has the meaning given in Section 33.3(g) of the Project Agreement.
- 1.243 “**Recovery Schedule**” has the meaning given in Section 12.3(a)(iv)(A) of the Project Agreement.
- 1.244 “**Recovery Schedule Report**” has the meaning given in Section 12.3(a)(iv)(B) of the Project Agreement.
- 1.245 “**Refinancing**” has the meaning given in Schedule 28 – Refinancing.
- 1.246 “**Reimbursement Event**” has the meaning given in Section 19.5(a) of the Project Agreement.
- 1.247 “**Release**” has the meaning given in Section 14.1(c)(iii) of the Project Agreement.
- 1.248 “**Relevant Change in Law**” means any Change in Law that:
- (a) requires Project Co to perform any work of alteration, addition, demolition, extension or variation in the quality or function of the Facility which Project Co would not otherwise be required to perform in order to comply with its obligations under the Project Agreement; and
 - (b) was not reasonably foreseeable at the date of the Project Agreement by an experienced contractor carrying out and performing activities similar to those to be carried out and/or performed by any Project Co Party in relation to the Project,
- and includes a Discriminatory Change in Law and a Health Specific Change in Law.
- 1.249 “**Relief Event**” has the meaning given in Section 24.1(a) of the Project Agreement.
- 1.250 “**Request for Proposals**” or “**RFP**” means the request for proposals issued for the delivery by Infrastructure Ontario and Contracting Authority for the delivery of the Project dated June 14, 2016.
- 1.251 “**Required Amount**” has the meaning given in Section 36.9(a) of the Project Agreement.
- 1.252 “**Restricted Person**” means any person who, or any member of a group of persons acting together, any one of which:
- (a) has, directly or indirectly, its principal or controlling office in a country that is subject to any economic or political sanctions imposed by Canada or Ontario;
 - (b) has as its primary business the illegal manufacture, sale, distribution or promotion of narcotics substances or arms, or is or has been involved in terrorism;

- (c) in the case of an individual, (i) he or she has been convicted of any indictable offence, less than five years prior to the date at which the consideration of whether such individual is a “Restricted Person” is made hereunder, whether or not such person received a custodial sentence; or (ii) he or she has been sentenced to a custodial sentence, other than a suspended sentence, for any regulatory offence other than under the *Highway Traffic Act* or corresponding legislation in any other jurisdiction less than five years prior to the date at which the consideration of whether such individual is a “Restricted Person” is made hereunder;
- (d) in the case of a person other than an individual, if it or any of the members of its (or its general partner’s) board of directors or its senior executive managers has been convicted of any indictable offence less than five years prior to the date at which the consideration of whether such person is a “Restricted Person” is made hereunder, whether or not such person received a custodial sentence; or (ii) any of the members of its (or its general partner’s) board of directors or its senior executive managers has been sentenced to a custodial sentence, other than a suspended sentence, for any regulatory offence other than under the Highway Traffic Act (Ontario) or corresponding legislation in any other jurisdiction less than five years prior to the date at which the consideration of whether such person is a “Restricted Person” is made hereunder;
- (e) has as its primary business the acquisition of distressed assets or investments in companies or organizations which are or are believed to be insolvent or in a financial standstill situation or potentially insolvent;
- (f) is subject to a material claim of Contracting Authority or the Province under any proceedings (including regulatory proceedings) which have been concluded or are pending at the time at which the consideration of whether such person is a “Restricted Person” is made hereunder, and which (in respect of any such pending claim, if it were to be successful) would, in Contracting Authority’s view, in either case, be reasonably likely materially to affect the ability of Project Co to perform its obligations under the Project Agreement; or
- (g) has a material interest in the production of tobacco products.

1.253 “Risk Assessment Guidelines” means the Risk Assessment Guidelines for the Project set out in Schedule 16 – Risk Assessment Guidelines.

1.254 “Schedule” means a schedule to the Project Agreement.

1.255 “Schedule Cushion” means a schedule contingency added to the last activity on the critical path of the Works Schedule and consisting of 60 days duration. The Schedule Cushion shall be included in the Works Schedule and, for greater certainty, the Schedule Cushion shall not extend the Contract Time. Contracting Authority has ownership of the

Schedule Cushion and can elect to use it at any time in respect of an Contracting Authority initiated Change Order, a Milestone Payment, or upon the occurrence of a Delay Event which would otherwise grant to Project Co an extension of the Contract Time, provided any portion of the Schedule Cushion which has not been used by Contracting Authority prior to the Substantial Completion Date will be given to Project Co. Use of the Schedule Cushion by Contracting Authority shall not result in any right of Project Co to a claim for an increase in the Cost of the Financing.

- 1.256 “Scheduled Final Completion Date”** means [REDACTED].
- 1.257 “Scheduled First Milestone Payment Completion Date”** means [REDACTED].
- 1.258 “Scheduled Milestone Payment Completion Date”** means either the Scheduled First Milestone Payment Completion Date or the Scheduled Second Milestone Payment Completion Date, as applicable, and the term **“Scheduled Milestone Payment Completion Dates”** means both the Scheduled First Milestone Payment Completion Date and the Scheduled Second Milestone Payment Completion Date.
- 1.259 “Scheduled Second Milestone Payment Completion Date”** means [REDACTED].
- 1.260 “Scheduled Substantial Completion Date”** means a date that is no later than [REDACTED] as such date may be extended pursuant to Article 22 of the Project Agreement.
- 1.261 “Second Milestone Payment”** means \$[REDACTED].
- 1.262 “Second Milestone Payment Completion Date”** has the meaning given in Section 16A.2(d)(i) of the Project Agreement.
- 1.263 “Security”** means the Bonds, the Insurance and any other security interests granted by Project Co to the Agent pursuant to the Security Documents.
- 1.264 “Security Documents”** means [REDACTED].
- 1.265 “Senior Lenders”** means The Toronto-Dominion Bank, Sumitomo Mitsui Banking Corporation and other Lenders from time to time that are party to the Credit Agreement and for greater clarity, excludes (i) the Hedge Provider(s) or any other hedge providers and their respective permitted successors and assigns and (ii) any Affiliate of Project Co or of a Project Co Party.
- 1.266 “Severe Market Disruption”** means any occurrence of exceptional circumstances in financial markets in Europe, the United States of America and/or Canada which:
- (a) results in the suspension or cessation of all or substantially all lending activity in national or relevant international capital or interbank markets; and

(b) adversely affects access by Project Co to such markets.

1.267 “**Shareholder(s)**” means a Party listed in Schedule 4 – Project Co Information, as amended from time to time in accordance with the Project Agreement.

1.268 “**Shop Drawings**” or “**shop drawings**” means drawings, diagrams, illustrations, schedules, performance charts, brochures, samples, Product data, and other data which Project Co provides to illustrate details of a portion of the Work.

1.269 “**Shop Drawing Schedule**” means the schedule for the submission of shop drawings described in Section 11.11(c) of the Project Agreement.

1.270 “**Site**” means the lands and premises municipally known as:

- (a) 600 University Avenue, Toronto, ON M5X 1G5;
- (b) 60 Murray Street, Toronto ON M5T 3L9;
- (c) 550 University Avenue, Toronto ON M5G 2A2;
- (d) 700 University Avenue, Toronto ON M5G 1Z5;

and more particularly described in Schedule 25 – Legal Description of the Lands.

1.271 “**Site Background Reports**” means the Environmental Reports and the Geotechnical Reports.

1.272 “**Site Information**” means:

- (a) the Site Background Reports;
- (b) other information respecting the Site in the Contract Documents, including infrastructure drawings and other reports, information or plans; and
- (c) information that would have been properly inferable, readily apparent or readily discoverable to Project Co from its inspections of the Site carried out by Project Co or by any Project Co Party during the Request for Proposals process prior to the Submission Date.

1.273 “**Sole Discretion**” has the meaning given in Section 1.1(e) of the Project Agreement.

1.274 “**Specifications**” means that portion of the Contract Documents, wherever located and whenever issued, consisting of written requirements and standards for Products, systems, workmanship and the services necessary for the performance of the Work and includes those Specifications listed in Schedule 2 – List of Consultants, Drawings and Specifications.

- 1.275 “Standby Letter of Credit”** means the letter of credit delivered in accordance with Section 9.1(2) of the Request for Proposals.
- 1.276 “Sub-Subcontractor”** means a person or entity at any tier of the contracting chain beneath a Subcontractor or Supplier, who performs a part or parts of the Work, or supplies Products worked to a special design for the Work or who supplies work, services, materials, equipment or labour in any respect of the Work or who supplies Products not worked to a special design for the Work.
- 1.277 “Subcontractor”** means a person or entity having a direct contract with Project Co to perform all or a part or parts of the Work, or to supply Products worked to a special design for the Work or who supplies work, services or labour in any respect of the Work.
- 1.278 “Subcontracts”** means the contracts entered into by or between Project Co and any Project Co Party at any tier, including the Contractor and any other Subcontractor at any tier in relation to any aspect of the Work.
- 1.279 “Submission Date”** means January 25, 2017.
- 1.280 “Substantial Completion”** means:
- (a) Project Co has performed its obligations under Sections 13.7 to 13.12 and Article 16 of the Project Agreement;
 - (b) the Work is available for occupancy by Contracting Authority in accordance with the standards for occupancy set out in the Building Code and the requirements of local municipal building authorities in the City of Toronto;
 - (c) the Commissioning of the Work has been completed in accordance with the Contract Documents to the extent required to meet the requirements for occupancy of the Work set out in the Building Code and the building services required for Contracting Authority to carry out its Commissioning activities are available in accordance with the Specifications; and
 - (d) all Project Deliverables, other than those included as Minor Deficiencies in accordance with Section 16.1(h) of the Project Agreement, have been assigned and provided to Contracting Authority.
- 1.281 “Substantial Completion Date”** means the date on which Substantial Completion is achieved as evidenced by the certificate of Substantial Completion issued by the Consultant, as such date shall be stated therein.
- 1.282 “Substantial Completion Payment”** means the amount determined by subtracting from the amount of the Guaranteed Price, as adjusted in accordance with the terms of the Project Agreement as at the end of the last day of the agreed monthly payment period

ending immediately prior to the Substantial Completion Payment Date, the following amounts (without duplication):

- (a) the Milestone Payments paid or payable by Contracting Authority up to the end of the last day of the agreed monthly payment period ending immediately prior to the Substantial Completion Payment Date;
- (b) all Additional Contracting Authority Payments (including any payments pursuant to Section 8.5 of Schedule 5 – Form of Lender’s Direct Agreement) paid, payable, or which will become payable by Contracting Authority in respect of Work performed in accordance with the Project Agreement on or before the last day of the agreed monthly payment period ending immediately prior to the Substantial Completion Payment Date;
- (c) the Certified Cost to Complete;
- (d) the Contracting Authority Holdback as at the Substantial Completion Payment Date; and
- (e) any Legislative Holdback then required to be maintained by Contracting Authority as at the Substantial Completion Payment Date.

1.283 “Substantial Completion Payment Date” means the 10th Business Day following the later of:

- (a) the date of delivery by the Consultant of a certificate of substantial performance of the Work in accordance with the *Construction Lien Act* (Ontario) pursuant to Section 16.1(c) of the Project Agreement; and
- (b) the delivery by the Consultant of its report under Section 16.1(d) of the Project Agreement confirming that Substantial Completion has been achieved.

1.284 “Supplemental Instruction” means an instruction, including a field or site instruction, issued for recording any clarifications or interpretation of the Contract Documents or giving direction on field conditions and not involving adjustment in the Guaranteed Price or Contract Time, in the form of Specifications, Drawings, schedules, samples, models, or written instructions, consistent with the intent of the Contract Documents. A Supplemental Instruction is to be issued by the Consultant to supplement the Contract Documents as required for the performance of the Work.

1.285 “Supplier” means a person who supplies to Project Co, or to any Subcontractor, any equipment, materials, supplies or services as part of, or for, the Work.

1.286 “Surety” means the person issuing the Bonds.

- 1.287** “**Tax**” or “**Taxes**” means any and all taxes, levies, imposts, duties, fees, withholdings, assessments, deductions or charges whatsoever, imposed, assessed, levied or collected by any Governmental Authority, together with interest thereon and penalties with respect thereto, and includes all HST except where stated to the contrary, provided however that “**Taxes**” shall not include the Contracting Authority Taxes.
- 1.288** “**Termination Date**” means the earlier of the Final Completion Date and such earlier date, if any, on which termination of the Project Agreement takes effect in accordance with its terms.
- 1.289** “**Trust Account**” means the trust account established by Contracting Authority and Project Co and in respect of which Contracting Authority, Project Co and the financial institution in which such account is established and maintained shall enter into the Trust Account Acknowledgment Agreement.
- 1.290** “**Trust Account Acknowledgment Agreement**” means the agreement substantially in the form of the agreement attached as Schedule 24 to the Project Agreement.
- 1.291** “**Type A Equipment**” means each item of equipment marked “A” in the “Planning Code” column of the Equipment List;
- 1.292** “**Type B Equipment**” means each item of equipment marked “B” in the “Planning Code” column of the Equipment List;
- 1.293** “**Type C Equipment**” means each item of equipment marked “C” in the “Planning Code” column of the Equipment List;
- 1.294** “**Type D Equipment**” means each item of equipment marked “D” in the “Planning Code” column of the Equipment List;
- 1.295** “**Type E Equipment**” means each item of equipment marked “E” in the “Planning Code” column of the Equipment List;
- 1.296** “**UHN MOU**” means the memorandum of understanding entered into between the Contracting Authority and University Health Network on December 22nd, 2016.
- 1.297** “**Undisclosed Hazardous Substances**” has the meaning given in Section 14.1(e) of the Project Agreement.
- 1.298** “**Utilities**” means energy/power supplies and waste recovery, including electricity, natural gas/fuel oil, water, sanitary waste, storm water, and bulk medical gas compounds.
- 1.299** “**Utility Company**” means any company or companies designated by Project Co to provide Utilities.

- 1.300** “**Warranty Letter of Credit**” has the meaning given in Section 36.9(a) of the Project Agreement.
- 1.301** “**Warranty Letter of Credit Holdback**” has the meaning given in Section 36.9(c) of the Project Agreement.
- 1.302** “**Warranty Period**” has the meaning given in Section 36.1 of the Project Agreement.
- 1.303** “**Work**” means the construction, installation, testing, Commissioning and completion of the Facility, including rectification of any Minor Deficiencies, and any other activities required pursuant to the provisions of the Project Agreement. For greater certainty, Work does not include the Financing or the work of Contracting Authority’s own forces or other contractors retained by Contracting Authority.
- 1.304** “**Works Area Micro-Schedule**” has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.305** “**Work Committee**” has the meaning given in Section 13.1(a) of the Project Agreement.
- 1.306** “**Works Milestone**” has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.307** “**Works Report**” has the meaning given in Section 12.4(a) of the Project Agreement.
- 1.308** “**Works Schedule**” has the meaning given in Schedule 10 – Works Scheduling Requirements.
- 1.309** “**Works Schedule Progress Report**” has the meaning given in Schedule 26 – Works Report Requirements.
- 1.310** “**WSIB**” means the Ontario Workplace Safety and Insurance Board that is responsible for administering the *Workplace Safety and Insurance Act, 1997* (Ontario).

2. Interpretation. Unless otherwise expressly provided in the Contract Documents, the Contract Documents shall be interpreted according to the following provisions, unless the context requires a different meaning:

- 2.1** The tables of contents, headings, marginal notes and references to them in the Contract Documents are for convenience of reference only, shall not constitute a part of the Contract Documents, and shall not be taken into consideration in the interpretation of, or affect the meaning of, the Contract Documents.
- 2.2** Except where the context requires otherwise (irrespective of whether some, but not all, references in a Schedule specifically refer to that Schedule or to other portions of the Project Agreement) references to specific Sections, Clauses, Paragraphs, Subparagraphs, Schedules, and other divisions of the Project Agreement are references to such Sections,

Clauses, Paragraphs, or Subparagraphs of, Schedules to, or divisions of the Project Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.

- 2.3** Except where the context requires otherwise, references to specific Sections, Clauses, Paragraphs, Subparagraphs, Schedules, and other divisions of the Project Agreement followed by a number are references to the whole of the Section, Clause, Paragraph, Subparagraphs, Schedule or other division of the Project Agreement as applicable, bearing that number, including all subsidiary provisions containing that same number as a prefix.
- 2.4** The Schedules to the Project Agreement are an integral part of the Project Agreement and a reference to the Project Agreement includes a reference to the Schedules.
- 2.5** All references in the Project Agreement to a Schedule shall be to a Schedule of the Project Agreement.
- 2.6** All capitalized terms used in a Schedule shall have the meanings given to such terms in Schedule 1, unless stated otherwise in a particular Schedule in which case such definition shall have the meaning given to it in that Schedule solely for the purposes of that Schedule.
- 2.7** Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- 2.8** Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- 2.9** Unless otherwise provided in the Project Agreement, all accounting and financial terms used in the Project Agreement shall be interpreted and applied in accordance with Canadian GAAP.
- 2.10** References to any standard, principle, agreement (including this Project Agreement) or document include (subject to all relevant approvals and any other provisions of the Project Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- 2.11** References to any Applicable Law, including any statutes or other Applicable Law specifically referred to herein, whether or not amendments or successors to such Applicable Law are referred to herein, are to be construed as references to that Applicable Law as from time to time amended or to any Applicable Law covering the

same or similar subject matter from time to time replacing, extending, consolidating or amending the same.

- 2.12** References to a statute shall include all regulations, by-laws, ordinances and orders made under or pursuant to the statute.
- 2.13** References to persons shall include their successors and assigns. References to a public organization shall include its successors and assigns, and if a public organization ceases to exist or ceases to perform its functions without a successor or assign, references to such public organization shall be deemed to include a reference to any public organization or any organization or entity which has taken over either or both the functions and responsibilities of such public organization.
- 2.14** A reference in the Project Agreement or in any Project Document to any right, power, obligation or responsibility of any Governmental Authority shall be deemed to be a reference to the Governmental Authority that, pursuant to Applicable Laws, has such right, power, obligation or responsibility at the relevant time.
- 2.15** The words in the Project Agreement and in any Implementing Agreements shall bear their natural meaning. Words and abbreviations which have well known technical or trade meanings are used in the Contract Documents in accordance with such recognized meanings.
- 2.16** Each Party's respective obligations shall be construed as separate obligations owed to the other Party or Parties, as the case may be.
- 2.17** References containing terms such as:
- (a) **“hereof”, “herein”, “hereto”, “hereinafter”**, and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to the Project Agreement taken as a whole;
 - (b) **“includes”** and **“including”**, whether or not used with the words **“without limitation”** or **“but not limited to”**, shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean **“includes without limitation”** and **“including without limitation”**; and
 - (c) **“accepted”, “reviewed”, “designated”, “directed”, “inspected”, “instructed”, “permitted”, “required”** and **“selected”** when used in a Contract Document are deemed to be followed by the words **“by the Consultant”** unless the context provides otherwise; the words **“acceptable”, “submit”** and **“satisfactory”** when used in a Contract Document are deemed to be followed by the words **“to the Consultant”** unless the context provides otherwise.

- 2.18 In construing the Project Agreement, the rule known as the *ejusdem generis* rule shall not apply nor shall any similar rule or approach apply to the construction of the Project Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- 2.19 Where the Project Agreement or any Implementing Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- 2.20 Where the Project Agreement or any Implementing Agreement states that an obligation shall be performed “no later than” or “by” a prescribed number of days before a stipulated date or event or “by” a date which is a prescribed number of days before a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- 2.21 Where the Project Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- 2.22 Any reference to time of day or date means the local time or date in Toronto, Ontario. Any reference to a stipulated “day” which is not specifically referred to as a “Business Day” shall be deemed to be a calendar day.
- 2.23 Unless otherwise indicated, time periods will be strictly construed and time is of the essence of this Project Agreement.
- 2.24 Whenever the terms “will” or “shall” are used in the Project Agreement in relation to Project Co or Contracting Authority, they shall be construed and interpreted as synonymous and to read “Project Co shall” or “Contracting Authority shall” as the case may be.
- 2.25 Any reference to currency is to Canadian currency and any amount advanced, paid or calculated is to be advanced, paid or calculated in Canadian currency.
- 2.26 Unless otherwise identified in the Project Agreement, all units of measurement in any documents submitted by Project Co to Contracting Authority shall be in accordance with the SI system of units.
- 2.27 Terms not defined herein and used in the Project Agreement or any Implementing Agreements which have a technical meaning commonly understood by the health care

sector or construction industry in Ontario will be construed as having that meaning unless the context otherwise requires.

2.28 [Intentionally Deleted.]

2.29 Wherever in this Project Agreement Project Co covenants, agrees or undertakes:

- (a) to do any act, matter or thing, that shall be deemed to mean that Project Co will do or cause to be done such act, matter or thing itself or by a Project Co Party; and
- (b) not to do any act, matter or thing, that shall be deemed to mean that Project Co will not, and will cause each Project Co Party not to do such act, matter or thing.

SCHEDULE 2

LIST OF CONSULTANTS, DRAWINGS AND SPECIFICATIONS

LIST OF CONSULTANTS

ARCHITECTURE

STANTEC ARCHITECTURE LTD., ARCHITECTS
[REDACTED]

STRUCTURAL

ENTUITIVE CORPORATION
[REDACTED]

MECHANICAL

H H ANGUS
[REDACTED]

ELECTRICAL

H H ANGUS
[REDACTED]

LAB

NXL Architects
[REDACTED]

CIVIL

STANTEC CONSULTING LTD.,
[REDACTED]

LANDSCAPE

Stantec Consulting Ltd.
[REDACTED]

CODE

Jensen Hughes
[REDACTED]

ELEVATOR

Soberman Engineering Inc.
[REDACTED]

HARDWARE

Allegion
[REDACTED]

LIST OF DRAWINGS

1.1 All formally issued Addenda and Negotiation and Value Engineering Packages should be read in conjunction with the most recent full sheet re-issuances to understand the entirety of all revisions made to the original drawings issued at time of RFP release.

List of Architectural Drawings:

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
A000	COVER SHEET	2016.06.09	ADDENDUM 1	2016.07.27
A001	DRAWING LIST	2016.06.09	ADDENDUM 6	2016.09.30
A001A	OBC MATRIX	2016.06.09	ADDENDUM 2	2016.08.11
A002	GENERAL NOTES	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A003	GENERAL NOTES AND LEGENDS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A004	TYPICAL INTERIOR DETAILS	2016.06.09	ADDENDUM 9	2016.11.14
A005	TYPICAL INTERIOR DETAILS	2016.06.09	ADDENDUM 7	2016.10.20
A010	HEADWALL TYPES HW1A TO HW3D.C	2016.06.09	ADDENDUM 6	2016.09.30
A011	HEADWALL TYPES HW-3E TO HW-5A. BED LOCATOR BL-01 TYPE AND SCHEDULE	2016.06.09	ADDENDUM 8	2016.11.07
A012	HEADWALL TYPES AND CEILING COLUMN FOR TEMP EOPS AND TEMP ENDO	2016.06.09	ADDENDUM 8	2016.11.07
A013	HIGH DENSITY FILING SYSTEM TYPES AND SCHEDULE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A100	SITE SURVEY	2016.06.09	ADDENDUM 7	2016.10.20
A100A	TOPOGRAPHICAL SURVEY	2016.06.09		
C-101	GRADING PLAN	2016.06.09		
L101	TREE PROTECTION PLAN, PLANTING PLAN AND DETAILS	2016.06.09	ADDENDUM 6	2016.09.30
A101	SITE PLAN	2016.06.09	ADDENDUM 10	2016.11.24
A201	LEVEL 1(FL. 1) - LIFE SAFETY PLAN	2016.06.09	ADDENDUM 12	2016.12.16
A202	LEVEL 2(FL. 2) - LIFE SAFETY PLAN	2016.06.09		
A202B	LEVEL 02S (FL. 02S) - LIFE AND SAFETY	2016.06.09		
A203	LEVEL 3(FL. 3) - LIFE SAFETY PLAN	2016.06.09	ADDENDUM 6	2016.09.30
A204	LEVEL 4(FL. 4) - LIFE SAFETY PLAN	2016.06.09	ADDENDUM 2	2016.08.11
A205	LEVEL 5(FL. 5) - LIFE SAFETY PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A206	LEVEL 6(FL. 6) - LIFE SAFETY PLAN	2016.06.09		
A207	LEVEL 7(FL. 7) - LIFE SAFETY PLAN	2016.06.09		
A210	LEVEL 10(FL. 10) - LIFE SAFETY PLAN	2016.06.09	ADDENDUM 2	2016.08.11
A211	LEVEL 11(FL. 11) - LIFE SAFETY PLAN	2016.06.09	ADDENDUM 5	2016.09.22
A212	LEVEL 12(FL. 12) - LIFE SAFETY PLAN	2016.06.09		
A213	LEVEL 13(FL. 14) - LIFE SAFETY PLAN	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A215	LEVEL 15(FL. 16) - LIFE SAFETY PLAN	2016.06.09		
A217	LEVEL 17(FL. 18) - LIFE SAFETY PLAN	2016.06.09		
A219	LEVEL 19(FL. 20) - LIFE SAFETY PLAN	2016.06.09		
A220	OPG & 60 MURRAY LIFE SAFETY PLAN	2016.06.09		
A231	CONSTRUCTION SEQUENCING - LEVEL 1-5, STAGE 1-3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A232	CONSTRUCTION SEQUENCING - LEVEL 6-21, STAGE 1-3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A233	CONSTRUCTION SEQUENCING - LEVEL 1-5, STAGE 4-7	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A234	CONSTRUCTION SEQUENCING - LEVEL 6-21, STAGE 4-7	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A240.0	SITE PLAN - PHASING	2016.06.09	ADDENDUM 12	2016.12.16
A241.0A	AXONOMETRICS - STAGE 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A241.0B	PLAN DIAGRAMS - STAGE 1 - UNIQUE TAG NUMBER CHART	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A241.1A	PLAN DIAGRAMS - STAGE 1 - PART 01	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A241.1B	PLAN DIAGRAMS - STAGE 1 - PART 01 & 02	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A241.1C	PLAN DIAGRAMS - STAGE 1 - PART 02 & 03	2016.06.09		
A242.0A	AXONOMETRICS - STAGE 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A242.0B	PLAN DIAGRAMS - STAGE 2 - UNIQUE TAG NUMBER CHART	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A242.1	PLAN DIAGRAMS - STAGE 2 - PART 01 & 02	2016.06.09		
A242.2	PLAN DIAGRAMS - STAGE 2 - PART 02	2016.06.09		
A242.3	PLAN DIAGRAMS - STAGE 2 - PART 02	2016.06.09		
A242.4	PLAN DIAGRAMS - STAGE 2 - PART 02, 03, 04 & 05	2016.06.09		
A243.0A	AXONOMETRICS - STAGE 3	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A243.0B	PLAN DIAGRAMS - STAGE 3 - UNIQUE TAG NUMBER CHART	2016.06.09	ADDENDUM 12	2016.12.16
A243.1	PLAN DIAGRAMS - STAGE 3 - PART 01 & 02	2016.06.09	ADDENDUM 3	2016.09.01
A243.2	PLAN DIAGRAMS - STAGE 3 - PART 02, 03, & 04	2016.06.09	ADDENDUM 3	2016.09.01
A244.0A	AXONOMETRICS - STAGE 4	2016.06.09	ADDENDUM 11	2016.12.12

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A244.0B	PLAN DIAGRAMS - STAGE 4 - UNIQUE TAG NUMBER CHART	2016.06.09	ADDENDUM 11	2016.12.12
A244.1	PLAN DIAGRAMS - STAGE 4 - PART 01 & 02	2016.06.09	ADDENDUM 3	2016.09.01
A244.2	PLAN DIAGRAMS - STAGE 4 - PART 03, 04, & 05	2016.06.09	ADDENDUM 3	2016.09.01
A245.0A	AXONOMETRICS - STAGE 5	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A245.0B	PLAN DIAGRAMS - STAGE 5 - UNIQUE TAG NUMBER CHART	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A246.0A	AXONOMETRICS - STAGE 6	2016.06.09	ADDENDUM 11	2016.12.12
A246.0B	PLAN DIAGRAMS - STAGE 6 - UNIQUE TAG NUMBER CHART	2016.06.09	ADDENDUM 11	2016.12.12
A246.1	PLAN DIAGRAMS - STAGE 5 - PART 01-06 & STAGE 6 - PART 01	2016.06.09		
A246.2	PLAN DIAGRAMS - STAGE 6 - PART 01 & 02	2016.06.09	ADDENDUM 3	2016.09.01
A246.3	PLAN DIAGRAMS - STAGE 6 - PART 03	2016.06.09		
A246.4	PLAN DIAGRAMS - STAGE 6 - PART 03, 04, & 05	2016.06.09		
A247.0A	AXONOMETRICS & PART DIAGRAM - MISC. GENERAL WORKS	2016.06.09	ADDENDUM 9	2016.11.14
A251.11	STAGE 1 PART 01 LEVEL 1 (FL. 1)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A251.12	STAGE 1 PART 02 & STAGE 1 PART 01 LEVEL 1 (FL. 1) - RPO OFFICE RENOVATION STEPS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A251.21	STAGE 2 PART 01 LEVEL 1 (FL. 1)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A251.22	STAGE 2 PART 02 LEVEL 1 (FL. 1)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A251.24	STAGE 2 PART 04 LEVEL 1 (FL. 1)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A251.33	STAGE 3 PART 02 & 03 LEVEL 1 (FL. 1)	2016.06.09	ADDENDUM 7	2016.10.20
A251.34	STAGE 3 PART 04 LEVEL 1 (FL. 1)	2016.06.09	ADDENDUM 7	2016.10.20
A251.41	STAGE 4 PART 01 LEVEL 1 (FL. 1)	2016.06.09	ADDENDUM 7	2016.10.20
A251.42	STAGE 4 PART 02 LEVEL 1 (FL. 1)	2016.06.09	ADDENDUM 7	2016.10.20
A252.11	STAGE 1 PART 01 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.12	STAGE 1 PART 02 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A252.22	STAGE 2 PART 01, 02 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.23	STAGE 2 PART 03 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A252.25	STAGE 2 PART 05 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.31	STAGE 3 PART 01 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.32	STAGE 3 PART 02, 03, 04, 05 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A252.41	STAGE 4 PART 01 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.42	STAGE 4 PART 02 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.64	STAGE 6 PART 04 LEVEL 2 (FL. 2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.C1	LEVEL 2 (FL. 2) CONTINUED VIEWS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.C2	LEVEL 2 (FL. 2) CONTINUED VIEWS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A252.C3	LEVEL 2 (FL. 2) CONTINUED VIEWS	2016.06.09	ADDENDUM 3	2016.09.01
A253.11	STAGE 1 PART 01 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.21	STAGE 2 PART 01 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.22	STAGE 2 PART 02 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.23	STAGE 2 PART 03 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.24	STAGE 2 PART 04 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.25	STAGE 2 PART 05 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.31	STAGE 3 PART 01 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.32	STAGE 3 PART 02 LEVEL 3 (FL. 3)	2016.09.01	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.41	STAGE 4 PART 01-05 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			PACKAGE NO. 3	
A253.51	STAGE 5 PART 01 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.52	STAGE 5 PART 02 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.63	STAGE 6 PART 03 LEVEL 3 (FL. 3)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A253.C1	LEVEL 3 (FL. 3) CONTINUED VIEWS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.11	STAGE 1 PART 01 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.22	STAGE 2 PART 02 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.23	STAGE 2 PART 03 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.24A	STAGE 2 PART 04 STEP 1 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A254.24B	STAGE 2 PART 04 STEP 2 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.25	STAGE 2 PART 05 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.31	STAGE 3 PART 01-04 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.41	STAGE 4 PART 01 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.42	STAGE 4 PART 02 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.44	STAGE 4 PART 04 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.51	STAGE 5 PART 01 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.52	STAGE 5 PART 02 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A254.53	STAGE 5 PART 03 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.54	STAGE 5 PART 04 & PART 05 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.63	STAGE 6 PART 03 LEVEL 4 (FL. 4)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A254.C1	LEVEL 4 (FL. 4) CONTINUED VIEWS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.11	STAGE 1 PART 01 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.22	STAGE 2 PART 02 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.23	STAGE 2 PART 03 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.24	STAGE 2 PART 04 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.31	STAGE 3 PART 01 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.32	STAGE 3 PART 02 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.33	STAGE 3 PART 03 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.34	STAGE 3 PART 04 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.41	STAGE 4 PART 01 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.43	STAGE 4 PART 03 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.44	STAGE 4 PART 04 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.51	STAGE 5 PART 01 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.52	STAGE 5 PART 02 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			3	
A255.53	STAGE 5 PART 03 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.54A	STAGE 5 PART 04 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.54B	STAGE 5 PART 04 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.55A	STAGE 5 PART 05 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.55B	STAGE 5 PART 05 LEVEL 5 (FL. 5)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A255.C1	LEVEL 5 (FL. 5) CONTINUED VIEWS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.11	STAGE 1 PART 01 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.24	STAGE 2 PART 04 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.31	STAGE 3 PART 01 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.32	STAGE 3 PART 02 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.33	STAGE 3 PART 03 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.34A	STAGE 3 PART 04 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.34B	STAGE 3 PART 04 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.41	STAGE 4 PART 01 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.42	STAGE 4 PART 02 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.43	STAGE 4 PART 03 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.44	STAGE 4 PART 04 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			PACKAGE NO. 3	
A256.51	STAGE 5 PART 01 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.52	STAGE 5 PART 02 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.53A	STAGE 5 PART 03 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.53B	STAGE 5 PART 03 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.53C	STAGE 5 PART 03 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.54A	STAGE 5 PART 04 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.54B	STAGE 5 PART 04 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.55	STAGE 5 PART 05 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.63	STAGE 6 PART 03 LEVEL 6 (FL. 6)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A256.C1	LEVEL 06 (FL. 6) & LEVEL 07 (FL. 7) CONTINUED VIEWS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A261.1	TEMPORARY RELOCATE PLANS - LEVEL 1 (FL.1) - TEMP BONE BANK & BIO BAR	2016.06.09	ADDENDUM 3	2016.09.01
A261.2	TEMPORARY RELOCATE PLANS - LEVEL 1 (FL.1) - TEMP MDRD & TEMP MAILROOM	2016.06.09	ADDENDUM 6	2016.09.30
A262.1	TEMPORARY RELOCATE PLANS - LEVEL 2 (FL.2) - TEMP TRI CORRIDORS	2016.06.09	ADDENDUM 6	2016.09.30
A262.2A	TEMPORARY RELOCATE PLANS - LEVEL 2 (FL.2) - HOUSEKEEPING	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A262.2B	TEMPORARY RELOCATE PLANS - LEVEL 2 (FL.2) - HOUSEKEEPING	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A262.3	TEMPORARY RELOCATE PLANS - LEVEL 2 (FL. 2) - TEMP CART WASHER	2016.06.09	ADDENDUM 9	2016.11.14
A263.1	TEMPORARY RELOCATE PLANS - LEVEL 3 (FL.3) - TEMP EXTERIOR EXITS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A263.2	TEMPORARY RELOCATE PLANS - LEVEL 3 (FL.3) - TEMP TRIAGE &	2016.06.09	ADDENDUM	2016.12.16

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
	AMBULANCE		12	
A264.1A	TEMPORARY RELOCATE PLANS - LEVEL 4 (FL.4) - TEMP GENERAL MEDICINE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A264.1B	TEMPORARY RELOCATE PLANS - LEVEL 4 (FL.4) - TEMP. GENERAL MEDICINE	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A264.2A	TEMPORARY RELOCATE PLANS - LEVEL 4 (FL.4) - TEMP EOPS/ENDOSCOPY	2016.06.09	ADDENDUM 12	2016.12.16
A264.2B	TEMPORARY RELOCATE PLANS - LEVEL 4 (FL.4) - TEMP EOPS/ENDOSCOPY	2016.06.09	ADDENDUM 12	2016.12.16
A264.2C	TEMPORARY RELOCATE PLANS - LEVEL 4 (FL.4) - TEMP EOPS/ENDOSCOPY	2016.06.09	ADDENDUM 10	2016.11.24
A264.3	TEMPORARY RELOCATE PLANS - LEVEL 4 (FL.4) - TEMP MECHANICAL ROOM	2016.06.09		
A265.1A	TEMPORARY RELOCATE PLANS - LEVEL 5 (FL.5) - TEMP SURGERY	2016.06.09	ADDENDUM 7	2016.10.20
A265.1B	TEMPORARY RELOCATE PLANS - LEVEL 5 (FL.5) - TEMP SURGERY	2016.06.09	ADDENDUM 12	2016.12.16
A266.1	TEMPORARY RELOCATE PLANS - LEVEL 6 (FL.6) - TEMP NUC. MED. HOT LAB	2016.06.09	ADDENDUM 6	2016.09.30
A266.2	TEMPORARY RELOCATE PLANS - LEVEL 6 (FL.6) - NUCLEAR MEDICINE PERIMETER WORKS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A266.4	TEMPORARY RELOCATE PLANS - LEVEL 6 (FL.6) - TEMP EXITING PATH	2016.06.09		
A266.5	TEMPORARY RELOCATE PLANS - LEVEL 6 (FL.6) - TEMP RESPIROLOGY, TEMP WALLFISH LAB & TEMP PATHOLOGY OFFICES	2016.06.09	ADDENDUM 7	2016.10.20
A276	TEMPORARY RELOCATE INTERIOR ELEVATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A280	CONTEXT ELEVATIONS - EXTERIOR WORKS COORDINATION BY STAGE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A281	STAGE 1 & 2 ELEVATIONS - EXTERIOR WORKS COORDINATION BY STAGE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A283	STAGE 3 & 4 ELEVATIONS - EXTERIOR WORKS COORDINATION BY STAGE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A285	STAGE 5 ELEVATIONS - EXTERIOR WORKS COORDINATION BY STAGE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A291	PRECAST REMOVAL COORDINATION @ GL X1 - SEQUENCED STAGE 1-3 WORKS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A292	PRECAST REMOVAL COORDINATION @ GL X1 - SEQUENCED STAGE 5 WORKS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A293	PRECAST REMOVAL COORDINATION @ GL XA - SEQUENCED STAGE 5 WORKS	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A300	DEMOLITION NOTES	2016.06.09	ADDENDUM 1	2016.07.27
A301	LEVEL 1 (FL. 1) - DEMOLITION PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A302	LEVEL 2 (FL. 2) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A303	LEVEL 3 (FL. 3) - DEMOLITION PLAN	2016.06.09	ADDENDUM 12	2016.12.16
A304	LEVEL 4 (FL. 4) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A305	LEVEL 5 (FL. 5) - DEMOLITION PLAN	2016.06.09	ADDENDUM 9	2016.11.14
A306	LEVEL 6 (FL. 6) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A307	LEVEL 7 (FL. 7) - DEMOLITION PLAN	2016.06.09	ADDENDUM 2	2016.08.11
A307-PLM	LEVEL 7 PLENUM - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A308	LEVEL 8 (FL. 8) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A309	LEVEL 9 (FL. 9) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A310	LEVEL 10 (FL. 10) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A311	LEVEL 11 (FL. 11) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A312	LEVEL 12 (FL. 12) - DEMOLITION PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A313	LEVEL 13 (FL. 14) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A314	LEVEL 14 (FL. 15) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A315	LEVEL 15 (FL. 16) - DEMOLITION PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A316	LEVEL 16 (FL. 17) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A317	LEVEL 17 (FL. 18) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A318	LEVEL 18 (FL. 19) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A319	LEVEL 19 (FL. 20) - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A319A	LEVEL 19 MEZZANINE - DEMOLITION PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A320	LEVEL 20 (FL. 21) - DEMOLITION PLAN	2016.06.09	ADDENDUM 6	2016.09.30
A321	DEMOLITION FLOOR PLAN - NEONATAL / OPHTHAMOLOGY	2016.06.09	ADDENDUM 3	2016.09.01
A322	DRIVEWAY/ AUDIOLOGY - DEMOLITION PLANS	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A323	TRI DEMOLITION PLANS	2016.06.09	ADDENDUM 12	2016.12.16
A324	DEMOLITION SECTIONS	2016.06.09	ADDENDUM 1	2016.07.27
A325	DEMOLITION SECTIONS	2016.06.09	ADDENDUM 12	2016.12.16
A326	CONTRACTOR HOISTS - DEMOLITION SECTIONS	2016.06.09	ADDENDUM 1	2016.07.27
A401	LEVEL 1 (FL.1) - CORE & SHELL PLAN	2016.06.09	ADDENDUM 3	2016.09.01
A402	LEVEL 2 (FL. 2) - CORE & SHELL PLAN	2016.06.09	ADDENDUM 3	2016.09.01
A403	LEVEL 3 (FL. 3) - CORE & SHELL PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A403A	LEVEL 3 (FL.3) - CORE & SHELL PLAN - LANEWAY	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A403B	EXISTING EAST CANOPY PLANS & ELEVATIONS RECLADDING	2016.06.09	ADDENDUM 3	2016.09.01
A404	LEVEL 4 (FL. 4) - CORE & SHELL PLAN	2016.06.09	NEGOTIATION	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			PACKAGE NO. 3	
A404A	LEVEL 4 (FL. 4) - CORE & SHELL PLAN - MECH. ADDITION FL. & LEVEL 5 ROOF PLAN	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A405	LEVEL 5 (FL. 5) - CORE & SHELL PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A406	LEVEL 6 (FL. 6) - CORE & SHELL PLAN	2016.06.09	ADDENDUM 7	2016.10.20
A407	LEVEL 7 (FL. 7) - CORE & SHELL PLAN	2016.06.09	ADDENDUM 8	2016.11.07
A408	LEVEL 8 & 9 (FL. 8 & 9) - CORE & SHELL PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A410	LEVEL 10 & 11 (FL. 10 & 11) - CORE & SHELL PLAN	2016.06.09		
A411	LEVEL 12 & 13 (FL.12 & 14) CORE & SHELL PLAN	2016.06.09	ADDENDUM 3	2016.09.01
A419	LEVEL 19 (FL.20 WEST) CORE & SHELL PLAN	2016.06.09	ADDENDUM 3	2016.09.01
A419A	LEVEL 19 (FL.20 MEZZANINE) CORE & SHELL PLAN	2016.06.09	ADDENDUM 1	2016.07.27
A420	LEVEL 20 (FL.21 ROOF) CORE & SHELL PLAN	2016.06.09	ADDENDUM 6	2016.09.30
A420A	LEVEL 1 - NEONATAL / OPHTHALMOLOGY - CORE & SHELL PLAN	2016.06.09	ADDENDUM 7	2016.10.20
A420B	IT CONDUIT TRANSFER CABINET	2016.06.09		
A421	LEVEL 1(FL. 1) FITOUT FLOOR PLAN - MDRD / HEALTH RECORDS / MM / LABS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A422A	LEVEL 2(FL. 2) FITOUT FLOOR PLAN - EMERGENCY/ EDUCATION/ ADMIN	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A422B	LEVEL 2 SOUTH (FL.2S) FITOUT FLOOR PLAN - HAZARDOUS / MM STORAGE	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A423	LEVEL 3(FL. 3) FITOUT FLOOR PLAN - EMERGENCY DEPARTMENT	2016.06.09	ADDENDUM 12	2016.12.16
A424	LEVEL 4(FL. 4) FITOUT FLOOR PLAN - AMBULATORY CARE/ EDUCAT./ ADMIN	2016.06.09	ADDENDUM 12	2016.12.16
A425	LEVEL 5(FL. 5) FITOUT FLOOR PLAN - ICU/ MEDICAL IMAGING	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A426	LEVEL 6(FL. 6) FITOUT FLOOR PLAN - ENDOSCOPY SUITE / DAY ONCOLOGY	2016.06.09	ADDENDUM 12	2016.12.16
A427	LEVEL 7(FL. 7) FITOUT FLOOR PLAN - SURGICAL SUITE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A427-PLM	LEVEL 7A PLENUM FITOUT FLOOR PLAN	2016.06.09	ADDENDUM 2	2016.08.11
A430	LEVEL 10(FL. 10) FITOUT FLOOR PLAN - M.S.U.	2016.06.09	ADDENDUM 11	2016.12.12
A432	LEVEL 12(FL. 12) FITOUT FLOOR PLAN - M.S.U.	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A433	LEVEL 13(FL. 14) FITOUT FLOOR PLAN - M.S.U.	2016.06.09	ADDENDUM 11	2016.12.12
A435	LEVEL 15(FL. 16) FITOUT FLOOR PLAN & FINISHES FLOOR PLAN & RCP	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A437	LEVEL 17(FL. 18) FITOUT FLOOR PLAN - OFFICE RELOCATES	2016.06.09	ADDENDUM 7	2016.10.20
A439	LEVEL 19(FL. 20) FITOUT FLOOR PLAN - REHAB/ WASSER/ IT/PALLIATIVE CARE	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A440	FITOUT FLOOR PLAN - NEONATAL / OPHTHALMOLOGY	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A441	LEVEL 1(FL. 1) FINISHES FLOOR PLAN - MDRD / HEALTH RECORDS / MM / LABS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A442A	LEVEL 2(FL. 2) FINISHES FLOOR PLAN - EMERGENCY/ ADMIN	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A442B	LEVEL 2(FL. 2 - S) SOUTH FINISHES FLOOR PLAN - AUDIOLOGY / MM STORAGE	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A443	LEVEL 3(FL. 3) FINISHES FLOOR PLAN - EMERGENCY DEPARTMENT	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A444	LEVEL 4(FL. 4) FINISHES FLOOR PLAN - AMBULATORY CARE / E.D. / ADMIN	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A445	LEVEL 5(FL. 5) FINISHES FLOOR PLAN - ICU / MEDICAL IMAGING	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A446	LEVEL 6(FL. 6) FINISHES FLOOR PLAN - ENDOSCOPY SUITE / DAY ONCOLOGY	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A447	LEVEL 7(FL. 7) FINISHES FLOOR PLAN - SURGICAL SERVICES	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A450	LEVEL 10(FL. 10) FINISHES FLOOR PLAN - M.S.U.	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A452	LEVEL 12(FL. 12) FINISHES FLOOR PLAN - M.S.U.	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A453	LEVEL 13(FL. 14) FINISHES FLOOR PLAN - M.S.U.	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A457	LEVEL 17(FL. 18) FINISHES FLOOR PLAN - OFFICE RELOCATES	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A459	LEVEL 19(FL. 20) FINISHES FLOOR PLAN - RELOCATES	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A460	FINISHES FLOOR PLAN - NEONATAL / OPHTHAMOLOGY	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A461	LEVEL 01(FL. 1) FFE FLOOR PLAN	2016.06.09	ADDENDUM	2016.12.16

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			12	
A461.A	LEVEL 01(FL. 1) FFE FLOOR PLAN - SOUTH WEST	2016.06.09	ADDENDUM 4	2016.09.15
A461.B	LEVEL 01(FL. 1) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 6	2016.09.30
A461.C	LEVEL 01(FL. 1) FFE FLOOR PLAN - NORTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A461.D	LEVEL 01(FL. 1) FFE FLOOR PLAN - NORTH WEST	2016.06.09	ADDENDUM 9	2016.11.14
A462	LEVEL 02(FL. 2) FFE FLOOR PLAN	2016.06.09		
A462.B	LEVEL 02(FL. 2) FFE FLOOR PLAN - SOUTH EAST	2016.06.09		
A462.C	LEVEL 02(FL. 2S) SOUTHEAST FFE FLOOR PLAN	2016.06.09		
A462.D	LEVEL 02(FL. 2S) SOUTHWEST FFE FLOOR PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A463	LEVEL 03(FL. 3) FFE FLOOR PLAN	2016.06.09		
A463.A	LEVEL 03(FL. 3) FFE FLOOR PLAN - SOUTH WEST	2016.06.09	ADDENDUM 6	2016.09.30
A463.B	LEVEL 03(FL. 3) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A464	LEVEL 04(FL. 4) FFE FLOOR PLAN	2016.06.09		
A464.B	LEVEL 04(FL. 4) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A464.C	LEVEL 04(FL. 4) FFE FLOOR PLAN - NORTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A465	LEVEL 05(FL. 5) FFE FLOOR PLAN	2016.06.09	ADDENDUM 10	2016.11.24
A465.A	LEVEL 05(FL. 5) FFE FLOOR PLAN - SOUTH WEST	2016.06.09	ADDENDUM 12	2016.12.16
A465.B	LEVEL 05(FL. 5) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 6	2016.09.30
A465.C	LEVEL 05(FL. 5) FFE FLOOR PLAN - NORTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A465.D	LEVEL 05(FL. 5) FFE FLOOR PLAN - NORTH WEST	2016.06.09		
A466	LEVEL 06(FL. 6) FFE FLOOR PLAN	2016.06.09		
A466.A	LEVEL 06(FL. 6) FFE FLOOR PLAN - SOUTH WEST	2016.06.09	ADDENDUM 4	2016.09.15
A466.B	LEVEL 06(FL. 6) FFE FLOOR PLAN - SOUTH EAST	2016.06.09		
A466.C	LEVEL 06(FL. 6) FFE FLOOR PLAN - NORTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A466.D	LEVEL 06(FL. 6) FFE PLAN 1-50 - NORTHWEST	2016.06.09	ADDENDUM 4	2016.09.15
A467	LEVEL 07(FL. 7) FFE FLOOR PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A467.A	FFE LEVEL 07(FL. 7) FFE FLOOR PLAN - SOUTH WEST	2016.06.09	ADDENDUM 12	2016.12.16
A467.B	FFE LEVEL 07(FL. 7) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A467.C	FFE LEVEL 07(FL. 7) FFE FLOOR PLAN - NORTH EAST	2016.06.09	ADDENDUM 6	2016.09.30
A467.D	FFE LEVEL 07(FL. 7) FFE FLOOR PLAN - NORTH WEST	2016.06.09	ADDENDUM 12	2016.12.16
A470	LEVEL 10(FL. 10) FFE FLOOR PLAN	2016.06.09		
A470.B	LEVEL 10(FL. 10) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A472	LEVEL 12(FL. 12) FFE FLOOR PLAN	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A472.C	LEVEL 12(FL. 12) FFE FLOOR PLAN - NORTH EAST	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A473	LEVEL 13(FL. 14) FFE FLOOR PLAN	2016.06.09		
A473.C	LEVEL 13(FL. 14) FFE FLOOR PLAN - NORTH EAST	2016.06.09	ADDENDUM 12	2016.12.16
A477	LEVEL 17(FL. 18) FFE FLOOR PLAN	2016.06.09		
A477.B	LEVEL 17(FL. 18) FFE FLOOR PLAN - SOUTH EAST	2016.06.09	ADDENDUM 7	2016.10.20
A477.C	LEVEL 17(FL. 18) FFE FLOOR PLAN - NORTH EAST	2016.06.09		
A479	LEVEL 19(FL. 20) FFE FLOOR PLAN	2016.06.09		
A479.A	LEVEL 19(FL. 20) FFE FLOOR PLAN - SOUTH WEST	2016.06.09	ADDENDUM 4	2016.09.15
A479.D	LEVEL 19(FL. 20) FFE FLOOR PLAN - NORTH WEST	2016.06.09	ADDENDUM 7	2016.10.20
A480	LEVEL 01(FL. 1) FFE FLOOR PLAN - 60 MURRAY	2016.06.09	ADDENDUM 5	2016.09.22
A481	LEVEL 08(FL. 08) FFE FLOOR PLAN - OPG	2016.06.09		
A501	LEVEL 1(FL. 1) - REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A502A	LEVEL 2(FL. 2) - REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A502B	LEVEL 2 SOUTH (FL. 2S) - REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A503	LEVEL 3(FL. 3) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 12	2016.12.16
A504	LEVEL 4(FL. 4) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 10	2016.11.24
A505	LEVEL 5(FL. 5) - REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A506	LEVEL 6(FL. 6) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 12	2016.12.16
A507	LEVEL 7(FL. 7) - REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A510	LEVEL 10(FL. 10) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 6	2016.09.30
A512	LEVEL 12(FL. 12) - REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
A513	LEVEL 13(FL. 14) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 7	2016.10.20
A517	LEVEL 17(FL. 18) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 3	2016.09.01
A519	LEVEL 19(FL. 20) - REFLECTED CEILING PLAN	2016.06.09	ADDENDUM 12	2016.12.16
A520	OPG & 60 MURRAY REFLECTED CEILING PLAN	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A551	WOOD LOOK CEILINGS ENLARGEMENTS	2016.06.09	ADDENDUM 2	2016.08.11
A552	WOOD LOOK CEILINGS ENLARGEMENTS	2016.06.09	ADDENDUM 4	2016.09.15
A553	WOOD LOOK CEILINGS ENLARGEMENTS	2016.06.09	NEGOTIATION PACKAGE NO.	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			3	
A601	CONTEXT ELEVATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A602	CONTEXT ELEVATIONS	2016.06.09		
A603	CONTEXT BUILDING SECTIONS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A604	SOUTH CONTEXT ELEVATION	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A611	PODIUM ELEVATIONS - EAST & WEST	2016.06.09	ADDENDUM 2	2016.08.11
A612	PODIUM ELEVATION - SOUTH & NORTH	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A613	PARTIAL BUILDING ELEVATIONS	2016.06.09	ADDENDUM 2	2016.08.11
A614	EXTERIOR ELEVATIONS - LEVEL 4 MECHANICAL RM	2016.06.09	ADDENDUM 2	2016.08.11
A615	EXTERIOR ELEVATIONS FOR PRECAST CLEANING AND RE-JOINTING	2016.06.09		
A631	EXTERIOR WALL SECTIONS LEVEL 3 TO LEVEL 7	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A632	EXTERIOR WALL SECTIONS LEVEL 3 TO LEVEL 7	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A633	EXTERIOR WALL SECTIONS LEVEL 3 TO LEVEL 7 WEST ELEVATION	2016.06.09	ADDENDUM 8	2016.11.07
A634	WALL SECTIONS AT SOUTH WALL OF MECH. RM. AT TRI BUILDING	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A635	WALL SECTIONS AT MECH RM. GLAZED SCREENS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A636	WALL SECTIONS AT MECH RM. ROOF LOUVRES	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A637	WALL SECTIONS OF TRI WINDOWS & AMBULATORY ENTRANCE	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A638	WALL SECTIONS AT MECH. RM. ROOF DUCT SCREENS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A639	LEVEL 05+ AND LEVEL 09 DUCT SCREEN DETAILS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A651	EXTERIOR PLAN DETAILS - 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A652	EXTERIOR PLAN DETAILS - 2	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A653	EXTERIOR PLAN DETAILS - 3	2016.06.09	ADDENDUM 6	2016.09.30

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A654	EXTERIOR PLAN DETAILS - 4	2016.06.09	ADDENDUM 2	2016.08.11
A655	EXTERIOR PLAN DETAILS - 5	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A656	EXTERIOR PLAN DETAILS - 6	2016.06.09	ADDENDUM 6	2016.09.30
A661	EXTERIOR SECTION DETAILS - 1	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A662	EXTERIOR SECTION DETAILS - 2	2016.06.09	ADDENDUM 6	2016.09.30
A663	EXTERIOR SECTION DETAILS - 3	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A664	EXTERIOR ELEV. & SECTION DETAILS - 4	2016.06.09	ADDENDUM 6	2016.09.30
A665	EXTERIOR ELEV. & SECTION DETAILS - 5	2016.06.09	ADDENDUM 6	2016.09.30
A666	EXTERIOR SECTION DETAILS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A667	EXTERIOR SECTION DETAILS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A671	MISC. DETAILS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A672	MISC.DETAILS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A673	MISC. DETAILS	2016.06.09	ADDENDUM 3	2016.09.01
A701	CLEAN ELEVATOR - PLANS AND SECTIONS	2016.06.09	ADDENDUM 1	2016.07.27
A702	MECH ROOM - STAIRS AND LADDERS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A703	MISC. DETAILS	2016.06.09	ADDENDUM 6	2016.09.30
A704	SLOPED SLAB PLAN ENLARGEMENTS	2016.06.09	ADDENDUM 7	2016.10.20
A801	ENLARGED PLANS AND ELEVATIONS - TYPICAL MOUNTING LOCATIONS	2016.06.09	ADDENDUM 6	2016.09.30
A802	ENLARGED PLANS AND ELEVATIONS - TYP. WASHROOMS MOUNTING LOCATIONS	2016.06.09	ADDENDUM 12	2016.12.16
A803	ENLARGED PLANS AND ELEVATIONS - MULTI-STALLS	2016.06.09	ADDENDUM 7	2016.10.20
A810	ENLARGED PLANS AND ELEVATIONS - LEVEL 01 MDRD	2016.06.09	ADDENDUM 7	2016.10.20
A815	ENLARGED PLANS AND ELEVATIONS - LEVEL 03 EMERGENCY	2016.06.09	ADDENDUM 6	2016.09.30
A820	ENLARGED PLANS AND ELEVATIONS - LEVEL 04 AMBULATORY CARE	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A825	ENLARGED PLANS AND ELEVATIONS - LEVEL 05 ICU	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A826	ENLARGED PLANS AND ELEVATIONS - LEVEL 05 ICU	2016.06.09	ADDENDUM 2	2016.08.11
A830	ENLARGED PLANS AND ELEVATIONS - LEVEL 06 ONCOLOGY / ENDOSCOPY	2016.06.09	ADDENDUM 4	2016.09.15
A835	ENLARGED PLANS AND ELEVATIONS - LEVEL 07 SURGICAL SUITE	2016.06.09	ADDENDUM 7	2016.10.20

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A836	ENLARGED PLANS AND ELEVATIONS - LEVEL 07 SURGICAL SUITE	2016.06.09	ADDENDUM 6	2016.09.30
A837	ENLARGED PLANS AND ELEVATIONS - LEVEL 07 RECEPTION, PACU & RECOVERY	2016.06.09		
A840	ENLARGED PLANS AND ELEVATIONS - LEVEL 12 MEDICAL / SURGICAL	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A841	ENLARGED PLANS AND ELEVATIONS - LEVEL 12 MEDICAL / SURGICAL	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A845	ENLARGED PLANS AND ELEVATIONS - NEONATAL / OPHTHAMOLOGY	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A850	ENLARGED PLANS AND ELEVATIONS - CORRIDORS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A851	ENLARGED PLANS AND ELEVATIONS - CORRIDORS	2016.06.09	VALUE ENGINEERING PACKAGE	2017.04.24
A852	ENLARGED PLANS AND ELEVATIONS - TYPICAL ELEVATORS	2016.06.09		
A861	INTERIOR GLAZING ELEVATIONS	2016.06.09		
A901	INTERIOR DETAILS AND SECTIONS	2016.06.09	ADDENDUM 7	2016.10.20
A903	TYPICAL GLASS WALL DETAILS	2016.06.09		
A911	PLAN DETAILS	2016.06.09	ADDENDUM 1	2016.07.27
A912	PLAN DETAILS	2016.06.09	ADDENDUM 1	2016.07.27
A913	PLAN DETAILS	2016.06.09	ADDENDUM 2	2016.08.11
A914	PLAN DETAILS	2016.06.09	ADDENDUM 2	2016.08.11
A921	SECTION DETAILS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A931	CEILING DETAILS	2016.06.09	ADDENDUM 6	2016.09.30
A935	TYPICAL RADIANT PANELS DETAILS	2016.06.09	ADDENDUM 6	2016.09.30
A941	MILLWORK SECTIONS	2016.06.09	ADDENDUM 2	2016.08.11
A951	FIXED CASEWORK ENLARGED PLANS & ELEVATIONS	2016.06.09	ADDENDUM 8	2016.11.07
A952	FIXED CASEWORK ENLARGED PLANS & ELEVATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A953	FIXED CASEWORK ENLARGED PLANS & ELEVATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
A954	FIXED CASEWORK ENLARGED PLANS & ELEVATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
A955	FIXED CASEWORK ENLARGED PLANS & ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.15
A961	LAB - FIXED CASEWORK PLANS & ELEVATIONS	2016.06.09	ADDENDUM 8	2016.11.07
A962	LAB - FIXED CASEWORK PLANS & ELEVATIONS	2016.06.09	ADDENDUM 2	2016.08.11
A963	LAB - FIXED CASEWORK PLANS & ELEVATIONS	2016.06.09	ADDENDUM 8	2016.11.07
A971	ENLARGED PLANS AND ELEVATIONS - MODULAR CASEWORK	2016.06.09	ADDENDUM 8	2016.11.07
A972	ENLARGED PLANS AND ELEVATIONS - MODULAR CASEWORK	2016.06.09	ADDENDUM 8	2016.11.07
A973	ENLARGED PLANS AND ELEVATIONS - MODULAR CASEWORK	2016.06.09	ADDENDUM 8	2016.11.07
A974	ENLARGED PLANS AND ELEVATIONS - MODULAR CASEWORK	2016.06.09	ADDENDUM 8	2016.11.07

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A975	ENLARGED PLANS AND ELEVATIONS - MODULAR CASEWORK	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25

List of Architectural LAB Drawings:

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
A426LB	LEVEL 6(FL.6) FITOUT FLOOR PLAN - LAB	2016.06.09	ADDENDUM 7	2016.10.20
A431LB	LEVEL 11(FL.11) FITOUT FLOOR PLAN - LAB	2016.06.09	ADDENDUM 7	2016.10.20
A446LB	LEVEL 6(FL.6) FINISHES FLOOR PLAN - LAB	2016.06.09	ADDENDUM 11	2016.12.09
A451LB	LEVEL 11(FL.11) FINISHES FLOOR PLAN - LAB	2016.06.09	ADDENDUM 11	2016.12.09
A466LB	LEVEL 6(FL.6) FFE FLOOR PLAN - LAB	2016.06.09	ADDENDUM 7	2016.10.20
A471LB	LEVEL 11(FL.11) FFE FLOOR PLAN - LAB	2016.06.09	ADDENDUM 7	2016.10.20
A506LB	LEVEL 6(FL. 6) - REFLECTED CEILING PLAN - LAB	2016.06.09	ADDENDUM 10	2016.11.24
A511LB	LEVEL 11(FL. 11) - REFLECTED CEILING PLAN - LAB	2016.06.09	ADDENDUM 10	2016.11.24
A651LB	EXTERIOR PLAN DETAILS	2016.06.09	ADDENDUM 7	2016.10.20
A661LB	EXTERIOR SECTION DETAILS	2016.06.09	ADDENDUM 1	2016.07.15
A801LB	LEVEL 6 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A802LB	LEVEL 6 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A803LB	LEVEL 6 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A804LB	LEVEL 6 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16
A805LB	LEVEL 6 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A806LB	LEVEL 6 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16
A811LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16
A812LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16
A813LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A814LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A815LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 7	2016.10.20
A816LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16
A817LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
A818LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.06.09	ADDENDUM 4	2016.09.16
A819.A.LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.10.20	ADDENDUM 7	2016.10.20
A819.B.LB	LEVEL 11 - LABORATORY CASEWORK ENLARGED PLAN AND ELEVATIONS	2016.09.16	ADDENDUM 4	2016.09.16
A820LB	WASHROOMS ENLARGED PLANS AND ELEVATIONS - LAB	2016.06.09	ADDENDUM 4	2016.09.16
A825LB	LEVEL 6 - WALFISH LAB FFE FLOOR PLAN - STAGE 3 PART 1	2016.06.09	ADDENDUM 6	2016.09.30
A826LB	LEVEL 6 - LABORATORY ENLARGED PLAN - STAGE 3 PART 1	2016.09.30	ADDENDUM 6	2016.09.30
A827LB	LEVEL 6 - WALFISH FFE FLOOR PLAN - STAGE 3 PART 4 + 5	2016.09.30	ADDENDUM 6	2016.09.30
A828LB	LEVEL 6 - LABORATORY ENLARGED PLAN - STAGE 3 PART 4 + 5	2016.09.30	ADDENDUM 6	2016.09.30
A829LB	LEVEL 6 & LEVEL 11 - ENVIRONMENTAL CHAMBER DRAWINGS	2016.10.27	ADDENDUM 7	2016.10.20
A911LB	PLAN DETAILS	2016.06.09	ADDENDUM 1	2016.07.15
A912LB	PLAN DETAILS	2016.06.09		
A913LB	TYPICAL DETAILS	2016.06.09	ADDENDUM 7	2016.10.20
A914LB	TYPICAL DETAILS	2016.06.09	ADDENDUM 7	2016.10.20
A951LB	MILLWORK ENLARGED PLANS AND ELEVATIONS	2016.06.09	ADDENDUM 1	2016.07.15

List of Pneumatic Tube Drawings:

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
PT-100	RISER DIAGRAM - PNEUMATIC TUBE	2016.06.09		
PT-103.D	LEVEL 3 (FL.03) - PNEUMATIC TUBE DEMO PLAN	2016.06.09	ADDENDUM 1	2016.07.27
PT-104.D	LEVEL 4 (FL.04) - PNEUMATIC TUBE DEMO PLAN	2016.06.09	ADDENDUM 1	2016.07.27
PT-105.D	LEVEL 5 (FL.05) - PNEUMATIC TUBE DEMO PLAN	2016.06.09	ADDENDUM 1	2016.07.27
PT-106.D	LEVEL 6 (FL.06) - PNEUMATIC TUBE DEMO PLAN	2016.06.09	ADDENDUM 1	2016.07.27
PT-107.D	LEVEL 7 (FL.07) - PNEUMATIC TUBE DEMO PLAN	2016.06.09	ADDENDUM 1	2016.07.27
PT-107P.D	LEVEL 7 PLENUM - PNEUMATIC TUBE DEMO PLAN	2016.06.09	ADDENDUM 1	2016.07.27
PT-103	LEVEL 3 (FL.03) - PNEUMATIC TUBE PLAN	2016.06.09	ADDENDUM 4	2016.09.15
PT-104	LEVEL 4 (FL.04) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-105	LEVEL 5 (FL.05) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-106	LEVEL 6 (FL.06) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-107	LEVEL 7 (FL.07) - PNEUMATIC TUBE PLAN	2016.06.09	ADDENDUM 4	2016.09.15
PT-107P	LEVEL 7 PLENUM - PNEUMATIC TUBE PLAN	2016.06.09		
PT-108	LEVEL 8 (FL.08) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-109	LEVEL 9 (FL.09) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-110	LEVEL 10 (FL.010) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-111	LEVEL 11 (FL.011) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-112	LEVEL 12 (FL.012) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-113	LEVEL 13 (FL.013) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-114	LEVEL 14 (FL.014) - PNEUMATIC TUBE PLAN	2016.06.09		
PT-415	STANDARD ELECTRICAL DETAILS-6" SYSTEMS	2016.06.09		
PT-416	RECOMMENDED ETHERNET JACK LOCATIONS	2016.06.09		
PT-417	FOUR INCH STATION EQUIPMENT DETAILS	2016.06.09		
PT-418	FOUR INCH TRANSMISSION EQUIPMENT DETAILS	2016.06.09		
PT-419	EQUIPMENT DETAILS	2016.06.09		
PT-420	EQUIPMENT DETAILS	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
PT-421	SUPPORT DETAILS	2016.06.09		

List of Structural Drawings:

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
S000	COVER SHEET	2016.06.09		
S001	GENERAL NOTES	2016.06.09		
S002	GENERAL NOTES	2016.06.09		
S003	DESIGN NOTES	2016.06.09		
S010	TYPICAL DETAILS	2016.06.09		
S011	TYPICAL DETAILS	2016.06.09		
S012	TYPICAL DETAILS	2016.06.09		
S013	TYPICAL DETAILS	2016.06.09		
S014	TYPICAL DETAILS	2016.06.09		
S020	WIND UPLIFT DIAGRAMS	2016.06.09		
S102	LEVEL 03 & 04 DEMOLITION PLAN - LANEWAY	2016.06.09		
S103	LEVEL 03 & 04 DEMOLITION PART PLANS	2016.06.09		
S201	LEVEL 01 FRAMING PLAN	2016.06.09	ADDENDUM 1	2016.07.15
S202	LEVEL 02 FRAMING PLAN	2016.06.09		
S202A	LEVEL 02 & 03 FRAMING PLAN - LANEWAY	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
S203	LEVEL 03 FRAMING PLAN	2016.06.09	ADDENDUM 4	2016.09.14
S204	LEVEL 04 FRAMING PLAN	2016.06.09	ADDENDUM 8	2016.11.04
S204A	LEVEL 4 FRAMING PLAN - MAIN MECHANICAL ROOM ROOF PLAN	2016.06.09		
S205	LEVEL 05 FRAMING PLAN	2016.06.09	ADDENDUM 1	2016.07.15
S205A	LEVEL 04 & 05 FRAMING PLAN - MECHANICAL ADDITION	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
S206	LEVEL 06 FRAMING PLAN	2016.06.09		
S206A	LEVEL 06 FRAMING PLAN - MECHANICAL ADDITION	2016.06.09		
S207	LEVEL 07 FRAMING PLAN	2016.06.09	ADDENDUM 4	2016.09.14
S207PLM	LEVEL 7A PLENUM	2016.06.09		
S208	LEVEL 08 FRAMING PLAN	2016.06.09		
S209	LEVEL 09 FRAMING PLAN	2016.06.09		
S210	LEVEL 10 FRAMING PLAN	2016.06.09		
S211	LEVEL 11 FRAMING PLAN	2016.06.09		
S212	LEVEL 12 FRAMING PLAN	2016.06.09		
S213	LEVEL 13 FRAMING PLAN	2016.06.09		
S214	LEVEL 14 FRAMING PLAN	2016.06.09		
S220	MAIN ROOF FRAMING PLAN	2016.06.09	ADDENDUM 6	2016.09.30
S221	MECHANICAL PLATFORM FRAMING PLAN	2016.06.09		
S230	60 MURRAY ST. GROUND FLOOR PLAN	2016.06.09	ADDENDUM 6	2016.09.30
S310	COLUMN DETAILS	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
S320	CONCRETE BEAM SCHEDULE	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
S400	DEMOLITION SECTIONS AND DETAILS	2016.06.09		
S400A	DEMOLITION SECTIONS AND DETAILS	2016.06.09		
S401	FOUNDATION SECTIONS	2016.06.09		
S402	FOUNDATION SECTIONS	2016.06.09		
S403	FOUNDATION SECTIONS	2016.06.09		
S404	FOUNDATION SECTIONS	2016.06.09		
S420	SECTIONS AND DETAILS	2016.06.09		
S425	SECTIONS AND DETAILS	2016.06.09		
S430	SECTIONS AND DETAILS	2016.06.09	ADDENDUM 4	2016.09.14
S432	SECTIONS AND DETAILS	2016.06.09		
S433	SECTIONS AND DETAILS	2016.06.09	ADDENDUM 1	2016.07.15
S440	SECTIONS AND DETAILS	2016.06.09	ADDENDUM 1	2016.07.15
S441	SECTIONS AND DETAILS	2016.06.09	ADDENDUM 8	2016.11.04
S450	SECTIONS AND DETAILS	2016.06.09	ADDENDUM 1	2016.07.15
S460	SECTIONS AND DETAILS	2016.06.09		
S470	SECTIONS AND DETAILS	2016.06.09	ADDENDUM 4	2016.09.14
S520	TRUSS DETAILS	2016.06.09		
S530	DUCT SCREEN ELEVATIONS	2016.06.09	ADDENDUM 6	2016.09.30

List of Mechanical Drawings:

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
M000	MECHANICAL DRAWING LIST	2016.06.09		
M001	MECHANICAL LEGEND	2016.06.09		
M002	MECHANICAL SCHEDULES SHEET #1	2016.06.09	ADDENDUM 6	2016.09.30
M003	MECHANICAL SCHEDULES SHEET #2	2016.06.09	ADDENDUM 6	2016.09.30
M004	MECHANICAL SCHEDULES SHEET #3	2016.06.09	ADDENDUM 6	2016.09.30
M005	MECHANICAL SCHEDULES SHEET #4	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
M010	PLUMBING & DRAINAGE RISER DIAGRAMS SHEET #1	2016.06.09	ADDENDUM 7	2016.10.20
M011	PLUMBING & DRAINAGE RISER DIAGRAMS SHEET #2	2016.06.09	ADDENDUM 7	2016.10.20
M012	PLUMBING & DRAINAGE RISER DIAGRAMS SHEET #3	2016.06.09	ADDENDUM 7	2016.10.20
M013	PLUMBING & DRAINAGE RISER DIAGRAMS SHEET #4	2016.06.09	ADDENDUM 7	2016.10.20
M014	PLUMBING & DRAINAGE RISER DIAGRAMS SHEET #5	2016.06.09		
M017	MAIN CONDENSATE RECEIVERS REPLACEMENT SHEET 1 OF 3	2016.06.09		
M018	MAIN CONDENSATE RECEIVERS REPLACEMENT SHEET 2 OF 3	2016.06.09		
M019	MAIN CONDENSATE RECEIVERS REPLACEMENT SHEET 3 OF 3	2016.06.09		
M020	HEATING & COOLING CHILLED WATER SCHEMATIC - DEMO	2016.06.09		
M021	HEATING & COOLING CHILLED WATER SCHEMATIC - NEW	2016.06.09	ADDENDUM 6	2016.09.30
M022	HEATING & COOLING ENERGY TRANSFER STATION SCHEMATIC	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M023	HEATING & COOLING POLISHING AUXILIARY COOLING SCHEMATIC	2016.09.30	ADDENDUM 6	2016.09.30
M025	HEATING & COOLING STEAM SCHEMATIC	2016.06.09		
M026	HEATING & COOLING SCHEMATICS	2016.06.09		
M027	HEATING & COOLING SCHEMATICS	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
M030	VENTILATION RISER DIAGRAMS SHEET #1	2016.06.09	ADDENDUM 7	2016.10.20
M031	VENTILATION RISER DIAGRAMS SHEET #2	2016.06.09	ADDENDUM 7	2016.10.20
M034	CONTROL RISER DIAGRAMS SHEET #1	2016.06.09		
M035	CONTROL SCHEMATIC SHEET #1	2016.06.09		
M036	CONTROL SCHEMATIC SHEET #2	2016.06.09		
M037	VENTILATION SCHEMATICS SHEET #3	2016.06.09	ADDENDUM 7	2016.10.20
M038	VENTILATION SCHEMATICS SHEET #4	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M040	FIRE PROTECTION SCHEMATIC - DEMO	2016.06.09	ADDENDUM 2	2016.08.11
M041	FIRE PROTECTION STANDPIPE SCHEMATIC - DEMO	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M042	FIRE PROTECTION STANDPIPE SCHEMATIC - DEMO	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M043	FIRE PROTECTION STANDPIPE SCHEMATIC - NEW	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M044	FIRE PROTECTION STANDPIPE SCHEMATIC - NEW	2016.08.11	ADDENDUM 2	2016.08.11
M045	FIRE PROTECTION SPRINKLER SCHEMATIC NEW	2016.08.11	NEGOTIATION PACKAGE NO. 1	2017.03.27
M050	MEDICAL GASES RISER DIAGRAMS SHEET #1	2016.06.09	ADDENDUM 7	2016.10.20
M051	MEDICAL GASES RISER DIAGRAMS SHEET #2	2016.09.30	ADDENDUM 6	2016.09.30
M060	MECHANICAL DETAILS SHEET #1 - AHU	2016.06.09		
M061	MECHANICAL DETAILS SHEET #2 - HVAC	2016.06.09	ADDENDUM 7	2016.10.20
M062	MECHANICAL DETAILS SHEET #3 - HVAC	2016.06.09		
M063	MECHANICAL DETAILS SHEET #4 - HVAC	2016.06.09	ADDENDUM 7	2016.10.20
M064	MECHANICAL DETAILS SHEET #5 - MEDICAL GASES	2016.06.09		
M065	MECHANICAL DETAILS SHEET #6 - MEDICAL GASES	2016.06.09		
M066	MECHANICAL DETAILS SHEET #7 - PLUMBING	2016.06.09		
M067	MECHANICAL DETAILS SHEET #8 - PLUMBING	2016.06.09		
M068	MECHANICAL DETAILS SHEET #9 - HVAC	2016.06.09		
M069	MECHANICAL DETAILS SHEET #10 - FIRE PROTECTION	2016.06.09		
M070	MECHANICAL DETAILS SHEET #11 - AHU	2016.11.11	ADDENDUM 9	2016.11.11
MD100	PLUMBING & DRAINAGE DEMO FOUNDATION	2016.06.09	ADDENDUM 9	2016.11.11
MD101.1	PLUMBING & DRAINAGE DEMO LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
MD101.2	PLUMBING & DRAINAGE DEMO LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD101.3	PLUMBING & DRAINAGE DEMO LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD101.4	PLUMBING & DRAINAGE DEMO LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
MD102	PLUMBING & DRAINAGE DEMO LEVEL 2 (FL.2)	2016.06.09		
MD102-S	PLUMBING & DRAINAGE DEMO LEVEL 2 (FL.2) SOUTH	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
MD103.1	PLUMBING & DRAINAGE DEMO LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
MD103.2	PLUMBING & DRAINAGE DEMO LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
MD103.3	PLUMBING & DRAINAGE DEMO LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
MD103.4	PLUMBING & DRAINAGE DEMO LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
MD104	PLUMBING & DRAINAGE DEMO LEVEL 4 (FL.4)	2016.06.09	ADDENDUM 7	2016.10.20
MD105	PLUMBING & DRAINAGE DEMO LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 7	2016.10.20
MD106.1	PLUMBING & DRAINAGE DEMO LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09		
MD106.2	PLUMBING & DRAINAGE DEMO LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09		
MD106.3	PLUMBING & DRAINAGE DEMO LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09	ADDENDUM 7	2016.10.20
MD106.4	PLUMBING & DRAINAGE DEMO LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
MD107	PLUMBING & DRAINAGE DEMO LEVEL 7 (FL.7)	2016.06.09		
MD107-P	PLUMBING & DRAINAGE DEMO LEVEL 7P (FL.7P)	2016.06.09		
MD108	PLUMBING & DRAINAGE DEMO LEVEL 8 (FL.8) MECHANICAL ROOM	2016.06.09		
MD110	PLUMBING & DRAINAGE DEMO LEVEL 10 (FL.10)	2016.06.09		
MD111	PLUMBING & DRAINAGE DEMO LEVEL 11 (FL.11)	2016.06.09		
MD112	PLUMBING & DRAINAGE DEMO LEVEL 12 (FL.12)	2016.06.09		
MD114	PLUMBING & DRAINAGE DEMO LEVEL 13 (FL.14)	2016.06.09		
MD116	PLUMBING & DRAINAGE DEMO LEVEL 15 (FL.16)	2017.04.25	NEGOTIATION PACKAGE NO. 2	2017.04.25
MD118	PLUMBING & DRAINAGE DEMO LEVEL 17 (FL.18)	2016.06.09		
MD119	PLUMBING & DRAINAGE DEMO LEVEL 18 (FL.19)	2016.06.09		
MD120	PLUMBING & DRAINAGE DEMO LEVEL 19 (FL.20)	2016.06.09		
MD160	PLUMBING & DRAINAGE DEMO UNDER-SLAB - 60 MURRAY ST	2016.06.09		
MD161	PLUMBING & DRAINAGE DEMO LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		
MD201.1	HEATING & COOLING DEMO LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD201.2	HEATING & COOLING DEMO LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD201.3	HEATING & COOLING DEMO LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD201.4	HEATING & COOLING DEMO LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD202	HEATING & COOLING DEMO LEVEL 2 (FL.2)	2016.06.09		
MD202-S	HEATING & COOLING DEMO LEVEL 2 (FL.2) SOUTH	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
MD203.1	HEATING & COOLING DEMO LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09		
MD203.2	HEATING & COOLING DEMO LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 7	2016.10.20
MD203.3	HEATING & COOLING DEMO LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 7	2016.10.20
MD203.4	HEATING & COOLING DEMO LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 7	2016.10.20
MD204	HEATING & COOLING DEMO LEVEL 4 (FL.4)	2016.06.09		
MD205	HEATING & COOLING DEMO LEVEL 5 (FL.5)	2016.06.09		
MD206.1	HEATING & COOLING DEMO LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09		
MD206.2	HEATING & COOLING DEMO LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09		
MD206.3	HEATING & COOLING DEMO LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09		
MD206.4	HEATING & COOLING DEMO LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
MD207	HEATING & COOLING DEMO LEVEL 7 (FL.7)	2016.06.09		
MD207-P	HEATING & COOLING DEMO LEVEL 7A PLENUM	2016.06.09		
MD208-A	HEATING & COOLING DEMO LEVEL 8 (FL.8) MECH ROOM LOWER	2016.06.09		
MD208-B	HEATING & COOLING DEMO LEVEL 8 (FL.8) MECH ROOM UPPER	2016.06.09		
MD209	HEATING & COOLING DEMO LEVEL 9 (FL.9) - ROOF	2016.06.09		
MD210	HEATING & COOLING DEMO LEVEL 10 (FL.10)	2016.06.09		
MD211	HEATING & COOLING DEMO LEVEL 11 (FL.11)	2016.06.09		
MD212	HEATING & COOLING DEMO LEVEL 12 (FL.12)	2016.06.09	ADDENDUM 6	2016.09.30
MD216	HEATING & COOLING DEMO LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.03.27
MD220	HEATING & COOLING DEMO LEVEL 19 (FL.20)	2016.06.09	RFP	2016.06.09
MD261	HEATING & COOLING DEMO LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		
MD301.1	VENTILATION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD301.2	VENTILATION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD301.3	VENTILATION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD301.4	VENTILATION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD302	VENTILATION DEMO LEVEL 2 (FL.2)	2016.06.09		
MD302-S	VENTILATION DEMO LEVEL 2 (FL.2) SOUTH	2016.06.09	ADDENDUM 2	2016.08.11
MD303.1	VENTILATION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
MD303.2	VENTILATION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
MD303.3	VENTILATION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 9	2016.11.11
MD303.4	VENTILATION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 9	2016.11.11
MD304	VENTILATION DEMO LEVEL 4 (FL.4)	2016.06.09		
MD305	VENTILATION DEMO LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 6	2016.09.30
MD306.1	VENTILATION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09	ADDENDUM 6	2016.09.30
MD306.2	VENTILATION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09		
MD306.3	VENTILATION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09		
MD306.4	VENTILATION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
MD307	VENTILATION DEMO LEVEL 7 (FL.7)	2016.06.09		
MD307-P	VENILATION DEMO LEVEL 7A PLENUM	2016.06.09		
MD308-A	VENTILATION DEMO LEVEL 8 (FL.8) MECH ROOM LOWER	2016.06.09		
MD308-B	VENTILATION DEMO LEVEL 8 (FL.8) MECH ROOM UPPER	2016.06.09		
MD309	VENTILATION DEMO LEVEL 9 (FL.9) - ROOF	2016.06.09		
MD310	VENTILATION DEMO LEVEL 10 (FL.10)	2016.06.09		
MD311	VENTILATION DEMO LEVEL 11 (FL.11)	2016.06.09		
MD312	VENTILATION DEMO LEVEL 12 (FL.12)	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
MD314	VENTILATION DEMO LEVEL 13 (FL.14)	2016.06.09	ADDENDUM 6	2016.09.30
MD316	VENTILATION DEMO LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.03.27
MD318	VENTILATION DEMO LEVEL 17 (FL.18)	2016.06.09	RFP	2016.06.09
MD320	VENTILATION DEMO LEVEL 19 (FL.20)	2016.06.09	ADDENDUM 3	2016.09.01
MD321	VENTILATION DEMO LEVEL 20 (FL.21)	2016.06.09		
MD358	VENTILATION DEMO LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09		
MD361	VENTILATION DEMO LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		
MD401.1	FIRE PROTECTION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD401.2	FIRE PROTECTION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD401.3	FIRE PROTECTION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD401.4	FIRE PROTECTION DEMO LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
MD402	FIRE PROTECTION DEMO LEVEL 2 (FL.2)	2016.06.09	ADDENDUM 6	2016.09.30
MD402-S	FIRE PROTECTION DEMO LEVEL 2 (FL.2 SOUTH)	2016.06.09		
MD403.1	FIRE PROTECTION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	ADDENDUM 9	2016.11.11
MD403.2	FIRE PROTECTION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 9	2016.11.11
MD403.3	FIRE PROTECTION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 9	2016.11.11
MD403.4	FIRE PROTECTION DEMO LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 9	2016.11.11
MD404	FIRE PROTECTION DEMO LEVEL 4 (FL.4)	2016.06.09	ADDENDUM 7	2016.10.20
MD405	FIRE PROTECTION DEMO LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 7	2016.10.20
MD406.1	FIRE PROTECTION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09	ADDENDUM 6	2016.09.30
MD406.2	FIRE PROTECTION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
MD406.3	FIRE PROTECTION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
MD406.4	FIRE PROTECTION DEMO LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 7	2016.10.20
MD407	FIRE PROTECTION DEMO LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 6	2016.09.30
MD410	FIRE PROTECTION DEMO LEVEL 10 (FL.10)	2016.06.09	ADDENDUM 2	2016.08.11
MD411	FIRE PROTECTION DEMO LEVEL 11 (FL.11)	2016.06.09		
MD412	FIRE PROTECTION DEMO LEVEL 12 (FL.12)	2016.06.09	ADDENDUM 6	2016.09.30
MD414	FIRE PROTECTION DEMO LEVEL 13 (FL.14)	2016.06.09		
MD416	FIRE PROTECTION DEMO LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			PACKAGE NO. 2	
MD418	FIRE PROTECTION DEMO LEVEL 17 (FL.18)	2016.06.09		
MD420	FIRE PROTECTION DEMO LEVEL 19 (FL.20)	2016.06.09		
MD420M	FIRE PROTECTION DEMO LEVEL 19 (FL. 20) MEZZANINE	2016.06.09		
MD458	FIRE PROTECTION DEMO LEVEL 8 (FL. 8) - OPG BUILDING	2016.06.09	ADDENDUM 1	2016.07.15
MD461	FIRE PROTECTION DEMO LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09	ADDENDUM 1	2016.07.15
MD501	MEDICAL GASES DEMO LEVEL 1 (FL.1)	2016.06.09	ADDENDUM 7	2016.10.20
MD502	MEDICAL GASES DEMO LEVEL 2 (FL.2)	2016.06.09		
MD502-S	MEDICAL GASES DEMO LEVEL 2 (FL.2) SOUTH	2016.06.09		
MD503.1	MEDICAL GASES DEMO LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09		
MD503.2	MEDICAL GASES DEMO LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
MD503.3	MEDICAL GASES DEMO LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
MD503.4	MEDICAL GASES DEMO LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09		
MD504	MEDICAL GASES DEMO LEVEL 4 (FL.4)	2016.06.09		
MD505	MEDICAL GASES DEMO LEVEL 5 (FL.5)	2016.06.09		
MD506.1	MEDICAL GASES DEMO LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09		
MD506.2	MEDICAL GASES DEMO LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09		
MD506.3	MEDICAL GASES DEMO LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09		
MD506.4	MEDICAL GASES DEMO LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
MD507	MEDICAL GASES DEMO LEVEL 7 (FL.7)	2016.06.09		
MD508	MEDICAL GASES DEMO LEVEL 8 (FL.8) MECHANICAL ROOM	2016.06.09		
MD510	MEDICAL GASES DEMO LEVEL 10 (FL.10)	2016.06.09		
MD512	MEDICAL GASES DEMO LEVEL 12 (FL.12)	2016.06.09		
MD514	MEDICAL GASES DEMO LEVEL 13 (FL.14)	2016.06.09		
MD516	MEDICAL GASES DEMO LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.03.27
MD518	MEDICAL GASES DEMO LEVEL 17 (FL.18)	2016.06.09		
MD720	HEATING & COOLING DEMO LEVEL 8 (FL.8) PLENUM SOUTH	2016.06.09		
MD721	HEATING & COOLING DEMO LEVEL 8 (FL.8) PLENUM NORTH	2016.06.09		
MD722	MECH ROOM HEATING & COOLING DEMO LEVEL 8 (FL.8) LOWER SOUTH	2016.06.09		
MD723	MECH ROOM HEATING & COOLING DEMO LEVEL 8 (FL.8) LOWER NORTH	2016.06.09		
M100	PLUMBING & DRAINAGE NEW FOUNDATION	2016.06.09	ADDENDUM 9	2016.11.11
M101	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1)	2016.06.09	ADDENDUM 6	2016.09.30
M101.1	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M101.2	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
M101.3	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
M101.4	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M101-S	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
M102	PLUMBING & DRAINAGE NEW LEVEL 2 (FL.2)	2016.06.09	NEGOTIATION PACKAGE NO.	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			3	
M102-S	PLUMBING & DRAINAGE NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
M103	PLUMBING & DRAINAGE NEW LEVEL 3 (FL.3)	2016.06.09	ADDENDUM 6	2016.09.30
M103.1	PLUMBING & DRAINAGE NEW LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M103.2	PLUMBING & DRAINAGE NEW LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M103.3	PLUMBING & DRAINAGE NEW LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
M103.4	PLUMBING & DRAINAGE NEW LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M104	PLUMBING & DRAINAGE NEW LEVEL 4 (FL.4)	2016.06.09	ADDENDUM 7	2016.10.20
M104-S	MECHANICAL ROOM PLUMBING AND DRAINAGE LEVEL 4 (FL.4)	2016.06.09		
M105	PLUMBING & DRAINAGE NEW LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 9	2016.11.11
M106	PLUMBING & DRAINAGE NEW LEVEL 6 (FL.6)	2016.06.09	ADDENDUM 9	2016.11.11
M106.1	PLUMBING & DRAINAGE NEW LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09	ADDENDUM 6	2016.09.30
M106.2	PLUMBING & DRAINAGE NEW LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09	ADDENDUM 7	2016.10.20
M106.3	PLUMBING & DRAINAGE NEW LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09	ADDENDUM 7	2016.10.20
M106.4	PLUMBING & DRAINAGE NEW LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M106.5	PLUMBING & DRAINAGE NEW LEVEL 6 (FL.6) - MECHANICAL PART 5	2016.06.09	ADDENDUM 6	2016.09.30
M107	PLUMBING & DRAINAGE NEW LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 9	2016.11.11
M107-P	PLUMBING & DRAINAGE NEW LEVEL 7A PLENUM	2016.06.09		
M108	PLUMBING & DRAINAGE NEW LEVEL 8 (FL.8)	2016.06.09		
M109	PLUMBING & DRAINAGE NEW LEVEL 9 (FL.9)	2016.06.09		
M110	PLUMBING & DRAINAGE NEW LEVEL 10 (FL.10)	2016.06.09	ADDENDUM 7	2016.10.20
M111	PLUMBING & DRAINAGE NEW LEVEL 11 (FL.11)	2016.06.09	ADDENDUM 9	2016.11.11
M112	PLUMBING & DRAINAGE NEW LEVEL 12 (FL.12)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M114	PLUMBING & DRAINAGE NEW LEVEL 13 (FL.14)	2016.06.09		
M116	PLUMBING & DRAINAGE NEW LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.03.27
M117	PLUMBING & DRAINAGE NEW LEVEL 16 (FL.17)	2016.06.09		
M118	PLUMBING & DRAINAGE NEW LEVEL 17 (FL.18)	2016.06.09		
M119	PLUMBING & DRAINAGE NEW LEVEL 18 (FL.19)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M120	PLUMBING & DRAINAGE NEW LEVEL 19 (FL.20)	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M157	PLUMBING & DRAINAGE NEW LEVEL 7 (FL.7) - OPG BUILDING	2016.06.09		
M158	PLUMBING & DRAINAGE NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
M160	PLUMBING & DRAINAGE NEW UNDER-SLAB - 60 MURRAY ST	2016.06.09		
M161	PLUMBING & DRAINAGE NEW LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		
M201	HEATING & COOLING NEW LEVEL 1 (FL.1)	2016.06.09	ADDENDUM 9	2016.11.11
M201.1	HEATING & COOLING NEW LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M201.2	HEATING & COOLING NEW LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	ADDENDUM 7	2016.10.20
M201.3	HEATING & COOLING NEW LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M201.4	HEATING & COOLING NEW LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	ADDENDUM 7	2016.10.20
M202	HEATING & COOLING NEW LEVEL 2 (FL.2)	2016.06.09	ADDENDUM 9	2016.11.11
M202-S	HEATING AND COOLING LEVEL 2 (FL.2) SOUTH	2016.06.09		
M203	HEATING & COOLING NEW LEVEL 3 (FL.3)	2016.06.09	ADDENDUM 9	2016.11.11
M203.1	HEATING & COOLING NEW LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	ADDENDUM 7	2016.10.20
M203.2	HEATING & COOLING NEW LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 7	2016.10.20
M203.3	HEATING & COOLING NEW LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 7	2016.10.20
M203.4	HEATING & COOLING NEW LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.10.20	ADDENDUM 7	2016.10.20
M204	HEATING & COOLING NEW LEVEL 4 (FL.4)	2016.06.09		
M204-S	MECHANICAL ROOM HEATING & COOLING NEW LEVEL 4 (FL.4)	2016.06.09		
M205	HEATING & COOLING NEW LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 4	2016.09.15
M206	HEATING & COOLING NEW LEVEL 6 (FL.6)	2016.06.09	ADDENDUM 7	2016.10.20
M206.1	HEATING & COOLING NEW LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09		
M206.2	HEATING & COOLING NEW LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09		
M206.3	HEATING & COOLING NEW LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09		
M206.4	HEATING & COOLING NEW LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M206.5	HEATING & COOLING NEW LEVEL 6 (FL.6) - MECHANICAL PART 5	2016.06.09	ADDENDUM 6	2016.09.30
M207	HEATING & COOLING NEW LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 4	2016.09.15
M207-P	HEATING & COOLING NEW LEVEL 7A PLENUM	2016.06.09		
M208	HEATING & COOLING NEW LEVEL 8 (FL.8)	2016.06.09	ADDENDUM 9	2016.11.11
M209	HEATING & COOLING NEW LEVEL 9 (FL.9)	2016.06.09	ADDENDUM 9	2016.11.11
M210	HEATING & COOLING NEW LEVEL 10 (FL.10)	2016.06.09		
M211	HEATING & COOLING NEW LEVEL 11 (FL.11)	2016.06.09	ADDENDUM 6	2016.09.30
M212	HEATING & COOLING NEW LEVEL 12 (FL.12)	2016.06.09	ADDENDUM 6	2016.09.30
M214	HEATING & COOLING NEW LEVEL 13 (FL.14)	2016.06.09		
M216	HEATING & COOLING NEW LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.04.25
M220	HEATING & COOLING NEW LEVEL 19 (FL.20)	2016.06.09	ADDENDUM 1	2016.07.15
M258	HEATING & COOLING NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09		
M261	HEATING & COOLING NEW LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		
M301	VENTILATION NEW LEVEL 1 (FL.1)	2016.06.09	ADDENDUM 9	2016.11.11
M301.1	VENTILATION NEW LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M301.2	VENTILATION NEW LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
M301.3	VENTILATION NEW LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
M301.4	VENTILATION NEW LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M302	VENTILATION NEW LEVEL 2 (FL.2)	2016.06.09	ADDENDUM 9	2016.11.11
M302-S	VENTILATION LEVEL 2 SOUTH (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
M303	VENTILATION NEW LEVEL 3 (FL.3)	2016.06.09	ADDENDUM 9	2016.11.11
M303.1	VENTILATION NEW LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	ADDENDUM 9	2016.11.11
M303.2	VENTILATION NEW LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 9	2016.11.11
M303.3	VENTILATION NEW LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 9	2016.11.11
M303.4	VENTILATION NEW LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 7	2016.10.20
M304	VENTILATION NEW LEVEL 4 (FL.4)	2016.06.09		
M304-S	VENTILATION NEW LEVEL 4 (FL.4) MECHANICAL ROOM	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
M305	VENTILATION NEW LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 4	2016.09.15
M306	VENTILATION NEW LEVEL 6 (FL.6)	2016.06.09	ADDENDUM 7	2016.10.20
M306.1	VENTILATION NEW LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09	ADDENDUM 6	2016.09.30
M306.2	VENTILATION NEW LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
M306.3	VENTILATION NEW LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
M306.4	VENTILATION NEW LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M306.5	VENTILATION NEW LEVEL 6 (FL.6) - MECHANICAL PART 5	2016.06.09	ADDENDUM 6	2016.09.30
M307	VENTILATION NEW LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 7	2016.10.20
M307-P	VENTILATION NEW LEVEL 7A PLENUM	2016.06.09		
M308	VENTILATION NEW LEVEL 8 (FL.8) MECHANICAL ROOM	2016.06.09	ADDENDUM 6	2016.09.30
M309	VENTILATION NEW LEVEL 9 (FL.9) ROOF	2016.06.09		
M310	VENTILATION NEW LEVEL 10 (FL.10)	2016.06.09		
M311	VENTILATION NEW LEVEL 11 (FL.11)	2016.06.09	ADDENDUM 6	2016.09.30
M312	VENTILATION NEW LEVEL 12 (FL.12)	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
M314	VENTILATION NEW LEVEL 13 (FL.14)	2016.06.09		
M316	VENTILATION NEW LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.04.25
M318	VENTILATION NEW LEVEL 17 (FL.18)	2016.06.09		
M320	VENTILATION NEW LEVEL 19 (FL.20)	2016.06.09		
M321	VENTILATION NEW LEVEL 20 ROOF (FL.21)	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.04.25
M358	VENTILATION NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.04.25
M361	VENTILATION NEW LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		
M401	FIRE PROTECTION NEW LEVEL 1 (FL.1)	2016.06.09		
M401.1	FIRE PROTECTION NEW LEVEL 1 (FL.1) - MECHANICAL PART 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M401.2	FIRE PROTECTION NEW LEVEL 1 (FL.1) - MECHANICAL PART 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
M401.3	FIRE PROTECTION NEW LEVEL 1 (FL.1) - MECHANICAL PART 3	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M401.4	FIRE PROTECTION NEW LEVEL 1 (FL.1) - MECHANICAL PART 4	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M402	FIRE PROTECTION NEW LEVEL 2 (FL.2)	2016.06.09	ADDENDUM 6	2016.09.30
M402-S	FIRE PROTECTION NEW LEVEL 2 (FL.2) SOUTH	2016.06.09		
M403	FIRE PROTECTION NEW LEVEL 3 (FL.3)	2016.06.09		
M403.1	FIRE PROTECTION NEW LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	ADDENDUM 9	2016.11.11
M403.2	FIRE PROTECTION NEW LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 6	2016.09.30
M403.3	FIRE PROTECTION NEW LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 9	2016.11.11
M403.4	FIRE PROTECTION NEW LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.06.09	ADDENDUM 7	2016.10.20
M404	FIRE PROTECTION NEW LEVEL 4 (FL.4)	2016.06.09	ADDENDUM 7	2016.10.20
M404-S	FIRE PROTECTION NEW LEVEL 4 (FL.4) MECHANICAL ROOM	2016.06.09	ADDENDUM 7	2016.10.20
M405	FIRE PROTECTION NEW LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 7	2016.10.20
M406	FIRE PROTECTION NEW LEVEL 6 (FL.6)	2016.06.09		
M406.1	FIRE PROTECTION NEW LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09	ADDENDUM 7	2016.10.20
M406.2	FIRE PROTECTION NEW LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09	ADDENDUM 7	2016.10.20
M406.3	FIRE PROTECTION NEW LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09	ADDENDUM 7	2016.10.20
M406.4	FIRE PROTECTION NEW LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 7	2016.10.20
M406.5	FIRE PROTECTION NEW LEVEL 6 (FL.6) - MECHANICAL PART 5	2016.06.09	ADDENDUM 7	2016.10.20
M407	FIRE PROTECTION NEW LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 6	2016.09.30
M407-P	FIRE PROTECTION NEW LEVEL 7A PLENUM	2016.06.09		
M408	FIRE PROTECTION NEW LEVEL 8 (FL.8) - LOWER	2016.06.09		
M409	FIRE PROTECTION NEW LEVEL 9 (FL.9)	2016.06.09		
M410	FIRE PROTECTION NEW LEVEL 10 (FL.10)	2016.06.09		
M411	FIRE PROTECTION NEW LEVEL 11 (FL.11)	2016.06.09		
M412	FIRE PROTECTION NEW LEVEL 12 (FL.12)	2016.06.09	ADDENDUM 7	2016.10.20
M414	FIRE PROTECTION NEW LEVEL 13 (FL.14)	2016.06.09		
M416	FIRE PROTECTION NEW LEVEL 15 (FL.16)	2017.03.27	NEGOTIATION PACKAGE NO. 2	2017.03.27
M418	FIRE PROTECTION NEW LEVEL 17 (FL.18)	2016.06.09		
M420	FIRE PROTECTION NEW LEVEL 19 (FL.20)	2016.06.09		
M420M	FIRE PROTECTION NEW LEVEL 19 (FL.20) - MEZZANINE	2016.06.09		
M458	FIRE PROTECTION NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09		
M461	FIRE PROTECTION NEW LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09	ADDENDUM 1	2016.07.15
M502	MEDICAL GASES NEW LEVEL 2 (FL.2)	2016.06.09		
M502-S	MEDICAL GASES NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
M503	MEDICAL GASES NEW LEVEL 3 (FL.3)	2016.06.09	ADDENDUM 7	2016.10.20
M503.1	MEDICAL GASES NEW LEVEL 3 (FL.3) - MECHANICAL PART 1	2016.06.09	ADDENDUM 7	2016.10.20
M503.2	MEDICAL GASES NEW LEVEL 3 (FL.3) - MECHANICAL PART 2	2016.06.09	ADDENDUM 7	2016.10.20
M503.3	MEDICAL GASES NEW LEVEL 3 (FL.3) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
M503.4	MEDICAL GASES NEW LEVEL 3 (FL.3) - MECHANICAL PART 4	2016.10.20	ADDENDUM 7	2016.10.20
M504	MEDICAL GASES NEW LEVEL 4 (FL.4)	2016.06.09		
M504-S	MECH. ROOM MEDICAL GASES NEW LEVEL 4 (FL.4)	2016.06.09		
M505	MEDICAL GASES NEW LEVEL 5 (FL.5)	2016.06.09		
M506	MEDICAL GASES NEW LEVEL 6 (FL.6)	2016.06.09	ADDENDUM 4	2016.09.15

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
M506.1	MEDICAL GASES NEW LEVEL 6 (FL.6) - MECHANICAL PART 1	2016.06.09		
M506.2	MEDICAL GASES NEW LEVEL 6 (FL.6) - MECHANICAL PART 2	2016.06.09		
M506.3	MEDICAL GASES NEW LEVEL 6 (FL.6) - MECHANICAL PART 3	2016.06.09	ADDENDUM 6	2016.09.30
M506.4	MEDICAL GASES NEW LEVEL 6 (FL.6) - MECHANICAL PART 4	2016.06.09	ADDENDUM 6	2016.09.30
M506.5	MEDICAL GASES NEW LEVEL 6 (FL.6) - MECHANICAL PART 5	2016.06.09	ADDENDUM 6	2016.09.30
M507	MEDICAL GASES NEW LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 4	2016.09.15
M508	MEDICAL GASES NEW LEVEL 8 (FL.8) - LOWER	2016.06.09		
M509	MEDICAL GASES NEW LEVEL 9 (FL.9)	2016.06.09		
M510	MEDICAL GASES NEW LEVEL 10 (FL.10)	2016.06.09		
M511	MEDICAL GASES NEW LEVEL 11 (FL.11)	2016.06.09	ADDENDUM 7	2016.10.20
M512	MEDICAL GASES NEW LEVEL 12 (FL.12)	2016.06.09		
M514	MEDICAL GASES NEW LEVEL 13 (FL.14)	2016.06.09		
M601	MECHANICAL ROOM LEVEL 1 HEAT EXCHANGER ROOM	2016.06.09		
M602	TRI/ SERVICE BUILDING VENTILATION NEW	2016.06.09	ADDENDUM 7	2016.10.20
M603	TRI LEVEL 7 AND 8 WINDOW REPLACEMENT	2016.06.09	ADDENDUM 7	2016.10.20
M620	MECHANICAL ROOM HEATING & COOLING NEW LEVEL 4 (FL.4) WEST	2016.06.09		
M621	MECHANICAL ROOM HEATING & COOLING NEW LEVEL 4 (FL.4) EAST	2016.06.09		
M625	ELECTRICAL & ELEVATOR ROOM HEATING & COOLING	2016.06.09		
M630	MECHANICAL ROOM VENTILATION NEW LEVEL 4 (FL.4) LOWER EAST	2016.06.09		
M631	MECHANICAL ROOM VENTILATION NEW LEVEL 4 (FL.4) LOWER WEST	2016.06.09		
M632	MECHANICAL ROOM VENTILATION NEW LEVEL 4 (FL.4) UPPER EAST	2016.06.09		
M633	MECHANICAL ROOM VENTILATION NEW LEVEL 4 (FL.4) UPPER WEST	2016.06.09		
M635	ELECTRICAL & ELEVATOR ROOM VENTILATION	2016.06.09	ADDENDUM 4	2016.09.15
M711	MAIN COMPUTER ROOM - PUMBING & DRAINAGE LEVEL 2 (FL.2)	2017.03.27	NEGOTIATION PACKAGE NO. 1	2017.03.27
M712	MAIN COMPUTER ROOM - HEATING & COOLING LEVEL 2 (FL.2)	2017.03.27	NEGOTIATION PACKAGE NO. 1	2017.03.27
M713	MAIN COMPUTER ROOM - VENTILATION LEVEL 2 (FL.2)	2017.03.27	NEGOTIATION PACKAGE NO. 1	2017.04.25
M714	MAIN COMPUTER ROOM - FIRE PROTECTION LEVEL 2 (FL.2)	2017.03.27	NEGOTIATION PACKAGE NO. 1	2017.03.27
M720	HEATING & COOLING NEW LEVEL 8 (FL.8) - PLENUM SOUTH	2016.06.09		
M721	HEATING & COOLING NEW LEVEL 8 (FL.8) - PLENUM NORTH	2016.06.09		
M722	MECHANICAL ROOM HEATING & COOLING NEW LEVEL 8 (FL.8) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
M723	MECHANICAL ROOM HEATING & COOLING NEW LEVEL 8 (FL.8) NORTH	2016.06.09	ADDENDUM 9	2016.11.11
M732	MECHANICAL ROOM VENTILATION NEW LEVEL 8 (FL.8) LOWER SOUTH	2016.06.09		
M733	MECHANICAL ROOM VENTILATION NEW LEVEL 8 (FL.8) LOWER	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
	NORTH			
M734	MECHANICAL ROOM VENTILATION NEW LEVEL 8 (FL.8) UPPER SOUTH	2016.06.09		
M735	MECHANICAL ROOM VENTILATION NEW LEVEL 8 (FL.8) UPPER NORTH	2016.06.09		
M800	MECHANICAL SECTIONS SHEET HEATING AND COOLING	2016.06.09		
M801	MECHANICAL SECTIONS VENTILATION LEVEL 3-4-5	2016.06.09		
M802	MECHANICAL SECTIONS VENTILATION LEVEL 8-9	2016.06.09		
M805	MECHANICAL SECTIONS SHEET #6	2016.06.09		
M806	MECHANICAL SECTIONS SHEET #7	2016.06.09		
M807	MECHANICAL SECTIONS SHEET #8	2016.06.09		
M808	MECHANICAL SECTIONS SHEET #9	2016.06.09		
M809	MECHANICAL SHAFT LAYOUT - NEW	2016.06.09	ADDENDUM 9	2016.11.11
M911A	PLUMBING IMPACT DRAWING LEVEL 1 (FL.1) SHEET #1	2016.06.09		
M911B	PLUMBING IMPACT DRAWING LEVEL 1 (FL.1) SHEET #2	2016.06.09		
M911C	PLUMBING IMPACT DRAWING LEVEL 1 (FL.1) SHEET #3	2016.06.09	ADDENDUM 6	2016.09.30
M911D	PLUMBING IMPACT DRAWING LEVEL 1 (FL.1) SHEET #4	2016.06.09	ADDENDUM 6	2016.09.30
M912A	PLUMBING IMPACT DRAWING LEVEL 2 (FL.2) SHEET #1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M912B	PLUMBING IMPACT DRAWING LEVEL 2 (FL.2) SHEET #2	2016.06.09	ADDENDUM 6	2016.09.30
M912C	PLUMBING IMPACT DRAWING LEVEL 2 (FL.2) SHEET #3	2016.06.09		
M913	PLUMBING IMPACT DRAWING LEVEL 3 (FL.3)	2016.06.09		
M914A	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M914B	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #2	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M914D	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M914E	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #2	2016.06.09		
M914F	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #3	2016.06.09		
M914G	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #4	2016.06.09		
M914H	PLUMBING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #5	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M915A	PLUMBING IMPACT DRAWING LEVEL 5 (FL.5) SHEET #1	2016.06.09	ADDENDUM 9	2016.11.11
M915B	PLUMBING IMPACT DRAWING LEVEL 5 (FL.5) SHEET #2	2016.06.09	ADDENDUM 9	2016.11.11
M916A	PLUMBING IMPACT DRAWING LEVEL 6 (FL.6) SHEET #1	2016.06.09	ADDENDUM 7	2016.11.11
M916C	PLUMBING IMPACT DRAWING LEVEL 6 (FL.6) SHEET #2	2016.09.30	ADDENDUM 7	2016.10.20
M916D	PLUMBING IMPACT DRAWING LEVEL 6 (FL.6) SHEET #3	2016.09.30	ADDENDUM 7	2016.10.20
M921A	HEATING & COOLING IMPACT DRAWING LEVEL 1 (FL.1) SHEET #1	2016.06.09	ADDENDUM 7	2016.10.20
M921B	HEATING & COOLING IMPACT DRAWING LEVEL 1 (FL.1) SHEET #2	2016.06.09	ADDENDUM 7	2016.10.20
M922A	HEATING & COOLING IMPACT DRAWING LEVEL 2 (FL.2) SHEET #1	2016.06.09	ADDENDUM 3	2016.09.01
M922B	HEATING & COOLING IMPACT DRAWING LEVEL 2 (FL.2) SHEET #2	2016.06.09	ADDENDUM 9	2016.11.11
M922C	HEATING & COOLING IMPACT DRAWING LEVEL 2 (FL.2) SHEET #3	2016.06.09	ADDENDUM 9	2016.11.11
M923B	HEATING & COOLING IMPACT DRAWING LEVEL 3 (FL.3)	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
M924A	HEATING & COOLING IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #1	2016.06.09		
M924B	HEATING & COOLING IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #2	2016.06.09		
M924D	HEATING & COOLING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #1	2016.06.09		
M924E	HEATING & COOLING IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #2	2016.06.09		
M925A	HEATING & COOLING IMPACT DRAWING LEVEL 5 (FL.5) SHEET #1	2016.09.30	ADDENDUM 6	2016.09.30
M925B	HEATING & COOLING IMPACT DRAWING LEVEL 5 (FL.5) SHEET #2	2016.09.30	ADDENDUM 6	2016.09.30
M926C	HEATING & COOLING IMPACT DRAWING LEVEL 6 (FL.6) SHEET #1	2016.09.30	ADDENDUM 7	2016.10.20
M931A	VENTILATION IMPACT DRAWING LEVEL 1 (FL.1) SHEET #1	2016.06.09		
M931B	VENTILATION IMPACT DRAWING LEVEL 1 (FL.1) SHEET #2	2016.06.09	ADDENDUM 6	2016.09.30
M932A	VENTILATION IMPACT DRAWING LEVEL 2 (FL.2) SHEET #1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
M932B	VENTILATION IMPACT DRAWING LEVEL 2 (FL.2) SHEET #2	2016.06.09	ADDENDUM 9	2016.11.11
M933A	VENTILATION IMPACT DRAWING LEVEL 3 (FL.3) SHEET #1	2016.06.09	ADDENDUM 6	2016.09.30
M933B	VENTILATION IMPACT DRAWING LEVEL 3 (FL.3) SHEET #2	2016.06.09		
M933C	VENTILATION IMPACT DRAWING LEVEL 3 (FL.3) SHEET #3	2016.06.09		
M934A	VENTILATION IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
M934B	VENTILATION IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #2	2016.06.09		
M934D	VENTILATION IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #1	2016.06.09		
M934E	VENTILATION IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #2	2016.06.09		
M934F	VENTILATION IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #3	2016.06.09		
M935A	VENTILATION IMPACT DRAWING LEVEL 5 (FL.5) SHEET #1	2016.06.09		
M935B	VENTILATION IMPACT DRAWING LEVEL 5 (FL.5) SHEET #2	2016.06.09		
M936A	VENTILATION IMPACT DRAWING LEVEL 6 (FL.6) SHEET #1	2016.06.09		
M936B	VENTILATION IMPACT DRAWING LEVEL 6 (FL.6) SHEET #2	2016.06.09		
M936C	VENTILATION IMPACT DRAWING LEVEL 6 (FL.6) SHEET #3	2016.09.30	ADDENDUM 7	2016.10.20
M941A	FIRE PROTECTION IMPACT DRAWING LEVEL 1 (FL.1) SHEET #1	2016.06.09	ADDENDUM 6	2016.09.30
M941B	FIRE PROTECTION IMPACT DRAWING LEVEL 1 (FL.1) SHEET #2	2016.06.09	ADDENDUM 6	2016.09.30
M942A	FIRE PROTECTION IMPACT DRAWING LEVEL 2 (FL.2) SHEET #1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M942B	FIRE PROTECTION IMPACT DRAWING LEVEL 2 (FL.2) SHEET #2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
M943A	FIRE PROTECTION IMPACT DRAWING LEVEL 3 (FL.3) SHEET #1	2016.06.09		
M943B	FIRE PROTECTION IMPACT DRAWING LEVEL 3 (FL.3) SHEET #2	2016.06.09		
M944A	FIRE PROTECTION IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #1	2016.06.09		
M944B	FIRE PROTECTION IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #2	2016.06.09		
M944D	FIRE PROTECTION IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #1	2016.06.09		
M944E	FIRE PROTECTION IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #2	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
M944F	FIRE PROTECTION IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #3	2016.06.09		
M945A	FIRE PROTECTION IMPACT DRAWING LEVEL 5 (FL.5) SHEET #1	2016.06.09		
M945B	FIRE PROTECTION IMPACT DRAWING LEVEL 5 (FL.5) SHEET #2	2016.06.09		
M946A	FIRE PROTECTION IMPACT DRAWING LEVEL 6 (FL.6) SHEET #1	2016.06.09		
M946B	FIRE PROTECTION IMPACT DRAWING LEVEL 6 (FL.6) SHEET #2	2016.06.09		
M946C	FIRE PROTECTION IMPACT DRAWING LEVEL 6 (FL.6) SHEET #3	2016.09.30	ADDENDUM 6	2016.09.30
M953	MEDICAL GASES IMPACT DRAWING LEVEL 3 (FL.3)	2016.06.09		
M954A	MEDICAL GASES IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #1	2016.06.09	ADDENDUM 6	2016.09.30
M954B	MEDICAL GASES IMPACT DRAWING LEVEL 4 (FL.4) NORTH SHEET #2	2016.06.09		
M954D	MEDICAL GASES IMPACT DRAWING LEVEL 4 (FL.4) SOUTH SHEET #1	2016.06.09		
M956C	MEDICAL GASES IMPACT DRAWING LEVEL 6 (FL.6) SOUTH SHEET #1	2016.09.30	ADDENDUM 6	2016.09.30

List of Electrical Drawings:

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
E000	COVER SHEET & DRAWING LIST	2016.06.09		
E001	ELECTRICAL LEGEND	2016.06.09	ADDENDUM 7	2016.10.20
E100	PARTIAL SINGLE LINE DIAGRAMS SHEET 1	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E101	PARTIAL SINGLE LINE DIAGRAMS SHEET 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E102	PARTIAL SINGLE LINE DIAGRAMS SHEET 3	2016.06.09	ADDENDUM 6	2016.09.30
E103	PARTIAL SINGLE LINE DIAGRAMS SHEET 4	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E110	DEMOLITION ELECTRICAL RISER NORMAL	2016.06.09		
E111	DEMOLITION ELECTRICAL RISER EMERGENCY	2016.06.09		
E112	NEW ELECTRICAL RISER NORMAL	2016.06.09	ADDENDUM 6	2016.09.30
E113	NEW ELECTRICAL RISER EMERGENCY	2016.06.09	ADDENDUM 7	2016.10.20
E114	ELECTRICAL PANEL SCHEDULE LIST	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E120	EXISTING ELECTRICAL ROOM DETAILS SHEET 1	2016.06.09		
E121	EXISTING ELECTRICAL ROOM DETAILS SHEET 2	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
E122	EXISTING ELECTRICAL ROOM DETAILS SHEET 3	2016.06.09		
E125	NEW ELECTRICAL ROOM DETAILS SHEET 1	2016.06.09	ADDENDUM 7	2016.10.20
E126	NEW ELECTRICAL ROOM DETAILS SHEET 2	2016.06.09	ADDENDUM 7	2016.10.20
E127	NEW ELECTRICAL ROOM DETAILS SHEET 3	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
E130	TELECOMMUNICATIONS ROOM DETAILS SHEET 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E131	TELECOMMUNICATIONS ROOM DETAILS SHEET 2	2016.06.09		
E201A	LIGHTING NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201A.1	LIGHTING NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201A.2	LIGHTING NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201A.3	LIGHTING NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201A.4	LIGHTING NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201B	LIGHTING NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E201B.1	LIGHTING NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201B.2	LIGHTING NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201B.3	LIGHTING NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E201B.4	LIGHTING NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E202A	LIGHTING NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
E202A.1	LIGHTING NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E202A.2	LIGHTING NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E202A.3	LIGHTING NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E202B	LIGHTING NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E202B.1	LIGHTING NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
E202B.2	LIGHTING NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E202B.3	LIGHTING NEW LEVEL 2 (FL.2) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E203A	LIGHTING NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E203A.1	LIGHTING NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E203A.2	LIGHTING NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E203A.3	LIGHTING NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E203A.4	LIGHTING NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E203B	LIGHTING NEW LEVEL 3 (FL.3) NORTH	2016.06.09		
E204A	LIGHTING NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E204A.1	LIGHTING NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E204A.2	LIGHTING NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E204A.3	LIGHTING NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E204A.4	LIGHTING NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E204B	LIGHTING NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E204B.1	LIGHTING NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E204B.2	LIGHTING NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E204B.3	LIGHTING NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E204B.4	LIGHTING NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E205A	LIGHTING NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E205A.1	LIGHTING NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E205A.2	LIGHTING NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E205B	LIGHTING NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E205B.1	LIGHTING NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E205B.2	LIGHTING NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E206A	LIGHTING NEW LEVEL 6 (FL.6) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E206A.1	LIGHTING NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E206A.2	LIGHTING NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E206A.3	LIGHTING NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 6	2016.09.30
E206B	LIGHTING NEW LEVEL 6 (FL.6) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E206B.1	LIGHTING NEW LEVEL 6 (FL.6) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E206B.2	LIGHTING NEW LEVEL 6 (FL.6) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E206B.3	LIGHTING NEW LEVEL 6 (FL.6) NORTH	2016.09.30	ADDENDUM 6	2016.09.30
E207A	LIGHTING NEW LEVEL 7 (FL.7) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E207B	LIGHTING NEW LEVEL 7 (FL.7) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E208A	LIGHTING NEW LEVEL 8 (FL.8) SOUTH	2016.06.09		
E208B	LIGHTING NEW LEVEL 8 (FL.8) NORTH	2016.06.09		
E210A	LIGHTING NEW LEVEL 10 (FL.10) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E211A	LIGHTING NEW LEVEL 11 (FL.11) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E211B	LIGHTING NEW LEVEL 11 (FL.11) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E212B	LIGHTING NEW LEVEL 12 (FL.12) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
E214B	LIGHTING NEW LEVEL 13 (FL.14) NORTH	2016.06.09	ADDENDUM 6	2016.09.30

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
E216B	LIGHTING NEW LEVEL 15 (FL.16) NORTH	2016.10.20	NEGOTIATION PACKAGE NO. 2	2017.03.27
E218A	LIGHTING NEW LEVEL 17 (FL.18) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E218B	LIGHTING NEW LEVEL 17 (FL.18) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E220A	LIGHTING NEW LEVEL 19 (FL.20) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E220B	LIGHTING NEW LEVEL 19 (FL.20) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E220M	LIGHTING NEW LEVEL 19 MEZZ (FL.20 MEZZ)	2016.06.09		
E250	LIGHTING NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E251	LIGHTING NEW LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09	ADDENDUM 6	2016.09.30
E260	LIGHTING NEW ELEVATIONS	2016.06.09	ADDENDUM 1	2016.07.27
E301A	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
E301A.1	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301A.2	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301A.3	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301A.4	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301B	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301B.1	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301B.2	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301B.3	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E301B.4	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E302A	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
E302A.1	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO.	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			1	
E302A.2	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E302A.3	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E302B	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E302B.1	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E302B.2	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E302B.3	POWER AND SYSTEMS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E303A	POWER AND SYSTEMS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E303A.1	POWER AND SYSTEMS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E303A.2	POWER AND SYSTEMS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E303A.3	POWER AND SYSTEMS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E303A.4	POWER AND SYSTEMS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E304A	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E304A.1	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E304A.2	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E304A.3	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E304A.4	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E304B	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E304B.1	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E304B.2	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E304B.3	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E304B.4	POWER AND SYSTEMS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E305A	POWER AND SYSTEMS NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E305A.1	POWER AND SYSTEMS NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E305A.2	POWER AND SYSTEMS NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E305B	POWER AND SYSTEMS NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E305B.1	POWER AND SYSTEMS NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E305B.2	POWER AND SYSTEMS NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E306A	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E306A.1	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E306A.2	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E306A.3	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) SOUTH	2016.09.30	ADDENDUM 6	2016.09.30
E306B	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E306B.1	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E306B.2	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E306B.3	POWER AND SYSTEMS NEW LEVEL 6 (FL.6) NORTH	2016.09.30	ADDENDUM 6	2016.09.30
E307A	POWER AND SYSTEMS NEW LEVEL 7 (FL.7) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E307A.1	POWER AND SYSTEMS NEW LEVEL 7 (FL.7) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E307B	POWER AND SYSTEMS NEW LEVEL 7 (FL.7) NORTH	2016.06.09	NEGOTIATION	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			PACKAGE NO. 3	
E307B.1	POWER AND SYSTEMS NEW LEVEL 7 (FL.7) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E307-1	POWER AND SYSTEMS FLOOR PLM - A	2016.06.09		
E307-2	POWER AND SYSTEMS FLOOR PLM - B	2016.06.09		
E308A	POWER AND SYSTEMS NEW LEVEL 8 (FL.8) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E308B	POWER AND SYSTEMS NEW LEVEL 8 (FL.8) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E309A	POWER AND SYSTEMS NEW LEVEL 9 (FL.9) SOUTH	2016.06.09		
E309B	POWER AND SYSTEMS NEW LEVEL 9 (FL.9) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E310A	POWER AND SYSTEMS NEW LEVEL 10 (FL.10) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E311A	POWER AND SYSTEMS NEW LEVEL 11 (FL.11) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E311B	POWER AND SYSTEMS NEW LEVEL 11 (FL.11) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E312A	POWER AND SYSTEMS NEW LEVEL 12 (FL.12) NORTH	2016.09.01	ADDENDUM 3	2016.09.01
E312B	POWER AND SYSTEMS NEW LEVEL 12 (FL.12) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E314B	POWER AND SYSTEMS NEW LEVEL 13 (FL.14) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E316B	POWER AND SYSTEMS NEW LEVEL 15 (FL.16) NORTH	2016.10.20	NEGOTIATION PACKAGE NO. 2	2017.03.27
E318A	POWER AND SYSTEMS NEW LEVEL 17 (FL.18) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E318B	POWER AND SYSTEMS NEW LEVEL 17 (FL.18) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E320A	POWER AND SYSTEMS NEW LEVEL 19 (FL.20) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E320B	POWER AND SYSTEMS NEW LEVEL 19 (FL.20) NORTH	2016.06.09	ADDENDUM 9	2016.11.11
E320M	POWER AND SYSTEMS NEW LEVEL 19 MEZZ (FL.20 MEZZ)	2016.06.09	ADDENDUM 7	2016.10.20
E321	POWER AND SYSTEMS NEW LEVEL 20 (FL.21) MAIN ROOF	2016.09.30	ADDENDUM 6	2016.09.30
E350	POWER AND SYSTEMS NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09		
E351	POWER AND SYSTEMS NEW LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09	ADDENDUM 9	2016.11.11
E401A	COMMUNICATIONS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401A.1	COMMUNICATIONS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401A.2	COMMUNICATIONS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401A.3	COMMUNICATIONS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401A.4	COMMUNICATIONS NEW LEVEL 1 (FL.1) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401B	COMMUNICATIONS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
E401B.1	COMMUNICATIONS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401B.2	COMMUNICATIONS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401B.3	COMMUNICATIONS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E401B.4	COMMUNICATIONS NEW LEVEL 1 (FL.1) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E402A	COMMUNICATIONS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
E402A.1	COMMUNICATIONS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E402A.2	COMMUNICATIONS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E402A.3	COMMUNICATIONS NEW LEVEL 2 (FL.2) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E402B	COMMUNICATIONS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E402B.1	COMMUNICATIONS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E402B.2	COMMUNICATIONS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E402B.3	COMMUNICATIONS NEW LEVEL 2 (FL.2) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E403A	COMMUNICATIONS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E403A.1	COMMUNICATIONS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E403A.2	COMMUNICATIONS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E403A.3	COMMUNICATIONS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E403A.4	COMMUNICATIONS NEW LEVEL 3 (FL.3) SOUTH	2016.06.09	ADDENDUM 9	2016.11.11
E404A	COMMUNICATIONS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E404A.1	COMMUNICATIONS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E404A.2	COMMUNICATIONS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E404A.3	COMMUNICATIONS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E404A.4	COMMUNICATIONS NEW LEVEL 4 (FL.4) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E404B	COMMUNICATIONS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E404B.1	COMMUNICATIONS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E404B.2	COMMUNICATIONS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E404B.3	COMMUNICATIONS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E404B.4	COMMUNICATIONS NEW LEVEL 4 (FL.4) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E405A	COMMUNICATIONS NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
E405A.1	COMMUNICATIONS NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E405A.2	COMMUNICATIONS NEW LEVEL 5 (FL.5) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E405B	COMMUNICATIONS NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E405B.1	COMMUNICATIONS NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E405B.2	COMMUNICATIONS NEW LEVEL 5 (FL.5) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E406A	COMMUNICATIONS NEW LEVEL 6 (FL.6) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E406A.1	COMMUNICATIONS NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E406A.2	COMMUNICATIONS NEW LEVEL 6 (FL.6) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E406A.3	COMMUNICATIONS NEW LEVEL 6 (FL.6) SOUTH	2016.09.30	ADDENDUM 6	2016.09.30
E406B	COMMUNICATIONS NEW LEVEL 6 (FL.6) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E406B.1	COMMUNICATIONS NEW LEVEL 6 (FL.6) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E406B.2	COMMUNICATIONS NEW LEVEL 6 (FL.6) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E406B.3	COMMUNICATIONS NEW LEVEL 6 (FL.6) NORTH	2016.09.30	ADDENDUM 6	2016.09.30
E407A	COMMUNICATIONS NEW LEVEL 7 (FL.7) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E407A.1	COMMUNICATIONS NEW LEVEL 7 (FL.7) SOUTH	2016.10.20	ADDENDUM 7	2016.10.20
E407B	COMMUNICATIONS NEW LEVEL 7 (FL.7) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E407B.1	COMMUNICATIONS NEW LEVEL 7 (FL.7) NORTH	2016.10.20	ADDENDUM 7	2016.10.20
E407-1	COMMUNICATIONS NEW LEVEL 7 (FL.7) PLENUM SOUTH	2016.07.27	ADDENDUM 1	2016.07.27
E407-2	COMMUNICATIONS NEW LEVEL 7 (FL.7) PLENUM NORTH	2016.07.27	ADDENDUM 1	2016.07.27
E410A	COMMUNICATIONS NEW LEVEL 10 (FL.10) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E411A	COMMUNICATIONS NEW LEVEL 11 (FL.11) SOUTH	2016.06.09	ADDENDUM 7	2016.10.20
E411B	COMMUNICATIONS NEW LEVEL 11 (FL.11) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E412B	COMMUNICATIONS NEW LEVEL 12 (FL.12) NORTH	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E414B	COMMUNICATIONS NEW LEVEL 13 (FL.14) NORTH	2016.06.09	ADDENDUM 6	2016.09.30
E416B	COMMUNICATIONS NEW LEVEL 15 (FL.16) NORTH	2016.10.20	NEGOTIATION PACKAGE NO. 2	2017.03.27
E418A	COMMUNICATIONS NEW LEVEL 17 (FL.18) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E418B	COMMUNICATIONS NEW LEVEL 17 (FL.18) NORTH	2016.06.09		
E420A	COMMUNICATIONS NEW LEVEL 19 (FL.20) SOUTH	2016.06.09	ADDENDUM 6	2016.09.30
E420B	COMMUNICATIONS NEW LEVEL 19 (FL.20) NORTH	2016.06.09	ADDENDUM 7	2016.10.20
E450	COMMUNICATIONS NEW LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09	ADDENDUM 9	2016.11.11
E451	COMMUNICATIONS NEW LEVEL 3 (FL.3) - 60 MURRAY ST	2016.06.09	ADDENDUM 6	2016.09.30
E500	ELECTRICAL DETAILS SHEET 1	2016.06.09	ADDENDUM 1	2016.07.27
E501	ELECTRICAL DETAILS SHEET 2	2016.06.09	ADDENDUM 9	2016.11.11
E502	ELECTRICAL DETAILS SHEET 3	2016.06.09		
E503	OR & ENDO PROCEDURE ROOMS AV DETAIL REQUIREMENTS	2016.09.30	ADDENDUM 6	2016.09.30
E504	HYBRID OR DETAILS SHEET 1	2016.09.30	ADDENDUM 6	2016.09.30
E505	HYBRID OR DETAILS SHEET 2	2016.09.30	ADDENDUM 6	2016.09.30
E506	HYBRID OR DETAILS SHEET 3	2016.09.30	ADDENDUM 6	2016.09.30
E507	HYBRID OR DETAILS SHEET 4	2016.09.30	ADDENDUM 6	2016.09.30
E508	CYSTO OR DETAILS	2016.09.30	ADDENDUM 6	2016.09.30
E510	FIRE ALARM DETAILS SHEET 1	2016.06.09		
E511	FIRE ALARM SCHEDULE	2016.06.09	NEGOTIATION PACKAGE NO.	2017.03.27

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			1	
E521	LIGHTNING PROTECTION DETAIL	2016.06.09	ADDENDUM 1	2016.07.27
E600	TELECOMMUNICATIONS INSTALLATION DETAILS	2016.06.09		
E601	TELECOMMUNICATIONS LABELLING AND TESTING DETAILS	2016.06.09		
E602	TELECOMMUNICATIONS WIRING DIAGRAM	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E610	MAIN COMPUTER ROOM EXISTING LAYOUT - COMMUNICATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
E611	MAIN COMPUTER ROOM EXISTING LAYOUT - LIGHTING, POWER & SYSTEMS	2016.06.09	ADDENDUM 1	2016.07.27
E612	MAIN COMPUTER ROOM LAYOUT – POWER & SYSTEMS, LIGHTING, AND COMMUNICATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
E613	MAIN COMPUTER ROOM CABINET ELEVATIONS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E620	AUDIO VISUAL SYSTEM DETAILS SHEET 1	2016.06.09		
E621	AUDIO VISUAL SYSTEM DETAILS SHEET 2	2016.06.09		
E622	AV SCHEDULES	2016.09.30	ADDENDUM 6	2016.09.30
E700	FIRE ALARM RISER SHEET 1	2016.06.09	ADDENDUM 7	2016.10.20
E701	FIRE ALARM RISER SHEET 2	2016.06.09		
E711	GROUNDING RISER DIAGRAM	2016.06.09		
E712	SECURITY RISER DIAGRAM	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E713	TELECOMMUNICATIONS RISER DIAGRAM	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
E720	CCTV INSTALLATION DETAILS	2016.06.09		
E730	SECURITY INSTALLATION DETAILS	2016.06.09		
E731	SECURITY DOOR DETAILS SHEET 1	2016.06.09		
E732	SECURITY DOOR DETAILS SHEET 2	2016.06.09		
E740	HEADWALL ELEVATION DETAILS SHEET 1	2016.06.09	ADDENDUM 4	2016.09.15
E741	HEADWALL ELEVATION DETAILS SHEET 2	2016.06.09	ADDENDUM 7	2016.10.20
E742	ARTICULATING ARM DETAILS	2016.09.30	ADDENDUM 6	2016.09.30
E745	POWER POLE DETAILS SHEET 1	2016.06.09	ADDENDUM 6	2016.09.30
E750	LIGHTING CONTROL RISER DIAGRAM SHEET 1	2016.06.09	ADDENDUM 2	2016.08.11
E751	LIGHTING CONTROL DETAILS	2016.06.09	ADDENDUM 7	2016.10.20
E760	NURSE CALL CONTROL CABINET RISER DIAGRAMS	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E761	NURSE CALL RISER DIAGRAM	2016.06.09		
E762	NURSE CALL DETAILS	2016.06.09		
E801A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 1 (FL.1)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
E801B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 1 (FL.1)	2016.06.09		
E802A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 2 (FL.2)	2016.06.09	NEGOTIATION	2017.04.25

Drawing No.	Drawing Title	Original Issuance Date	Consultant Addendum No.	Addendum Date
			PACKAGE NO. 1	
E802B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 2 (FL.2)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.03.27
E803	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 3 (FL.3)	2016.06.09		
E804A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 4 (FL.4)	2016.06.09		
E804B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 4 (FL.4)	2016.06.09		
E805A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 5 (FL.5)	2016.06.09		
E805B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 5 (FL.5)	2016.06.09		
E806A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 6 (FL.6)	2016.06.09		
E806B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 6 (FL.6)	2016.06.09		
E807A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 7 (FL.7)	2016.06.09		
E807B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 7 (FL.7)	2016.06.09		
E808	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 8 (FL.8)	2016.06.09		
E809	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 9 (FL.9)	2016.06.09		
E811A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 11 (FL.11)	2016.06.09		
E811B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 11 (FL.11)	2016.06.09		
E812	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 12 (FL.12)	2016.06.09		
E820A	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 19 (FL.20)	2016.06.09		
E820B	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 19 (FL.20)	2016.06.09		
E820M	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 19 (FL.20) MEZZ	2016.06.09		
E821	CABLE, CONDUIT AND CABLE TRAY ROUTING NEW LEVEL 20 (FL.21) MAIN ROOF	2016.06.09		
E851	ELECTRICAL CABLE, CONDUIT AND CABLE TRAY ROUTING LEVEL 03 - 60 MURRAY ST	2016.06.09	ADDENDUM 6	2016.09.30
E901.1	IMPACT PLANS - LEVEL 1 (FL.1)	2016.06.09	ADDENDUM 7	2016.10.20
E902.2	IMPACT PLANS - LEVEL 2 (FL.2) SHEET 2	2016.06.09	ADDENDUM 7	2016.10.20
E903.1	IMPACT PLANS - LEVEL 3 (FL.3)	2016.06.09	ADDENDUM 7	2016.10.20
E904.1	IMPACT PLANS - LEVEL 4 (FL.4) SHEET 1	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E904.3	IMPACT PLANS - LEVEL 4 (FL.4) SHEET 3	2016.06.09	NEGOTIATION PACKAGE NO. 3	2017.03.27
E905.1	IMPACT PLANS - LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 7	2016.10.20
E906.1	IMPACT PLANS - LEVEL 6 (FL.6)	2016.10.20	ADDENDUM 7	2016.10.20
ED101	ELECTRICAL DEMO LEVEL 1 (FL.1)	2016.06.09	NEGOTIATION PACKAGE NO. 1	2017.04.25
ED102A	ELECTRICAL DEMO LEVEL 2-A (FL.2)	2016.06.09	ADDENDUM 6	2016.09.30
ED102B	ELECTRICAL DEMO LEVEL 2-B (FL.2)	2016.06.09	ADDENDUM 6	2016.09.30
ED103	ELECTRICAL DEMO LEVEL 3 (FL.3)	2016.06.09	ADDENDUM 6	2016.09.30
ED104	ELECTRICAL DEMO LEVEL 4 (FL.4)	2016.06.09	ADDENDUM 7	2016.10.20
ED105	ELECTRICAL DEMO LEVEL 5 (FL.5)	2016.06.09	ADDENDUM 9	2016.11.11
ED106	ELECTRICAL DEMO LEVEL 6 (FL.6)	2016.06.09	ADDENDUM 6	2016.09.30
ED107	ELECTRICAL DEMO LEVEL 7 (FL.7)	2016.06.09	ADDENDUM 7	2016.10.20
ED110	ELECTRICAL DEMO LEVEL 10 (FL.10)	2016.06.09		

Drawing No.	Drawing Title	Original Issuance Date	Consultant AddendumNo.	Addendum Date
ED111	ELECTRICAL DEMO LEVEL 11 (FL.11)	2016.06.09	ADDENDUM 1	2016.07.27
ED112	ELECTRICAL DEMO LEVEL 12 (FL.12)	2016.06.09	NEGOTIATION PACKAGE NO. 2	2017.03.27
ED114	ELECTRICAL DEMO LEVEL 13 (FL.14)	2016.06.09		
ED116	ELECTRICAL DEMO LEVEL 15 (FL.16)	2016.10.20	NEGOTIATION PACKAGE NO. 2	2017.03.27
ED118	ELECTRICAL DEMO LEVEL 17 (FL.18)	2016.06.09		
ED120	ELECTRICAL DEMO LEVEL 19 (FL.20)	2016.06.09		
ED120M	ELECTRICAL DEMO LEVEL 19 MEZZ (FL.20 MEZZ)	2016.06.09		
ED150	ELECTRICAL DEMO LEVEL 8 (FL.8) - OPG BUILDING	2016.06.09	ADDENDUM 6	2016.09.30
ED151	ELECTRICAL DEMO LEVEL 1 (FL.1) - 60 MURRAY ST	2016.06.09		

LIST OF SPECIFICATIONS

Dates indicated below reflect the latest date of issuance for the noted section. However, some sections have been modified by addendum but section has not been reissued. The number of pages may be slightly revised due to modifications by addenda. All formally issued Addenda Negotiation and Value Engineering Packages should be read in conjunction with the most recent specification issuances to understand the entirety of all revisions made to the original specifications issued at time of RFP release.

Section Number	Section Name	Date	Certification	Pages
----------------	--------------	------	---------------	-------

Procurement and Contracting Requirements Group

VOLUME 1

INTRODUCTORY INFORMATION

00 00 01	Project Title Page.....	Jun 9, 2016	A.....	1
00 00 07	Seals Page.....	Jun 9, 2016		2
00 01 10	Table of Contents	Sept 30, 2016.....	A.....	12

PROCUREMENT REQUIREMENTS

00 30 00	Information Available to Bidders	Oct. 20, 2016	A.....	13
----------	--	---------------------	--------	----

CONTRACTING REQUIREMENTS

	PROJECT AGREEMENT		IO.....	
--	-------------------------	--	---------	--

Specifications Group

DIVISION 01 GENERAL REQUIREMENTS

01 10 00	Summary of Work	Jun 9, 2016	A.....	3
01 11 10	Construction-Related Infection Prevention and Control	Jun 9, 2016	IC.....	9
01 21 00	Allowances	Oct. 20, 2016	A.....	1
01 31 10	Project Coordination	Jun 9, 2016	A.....	2
01 31 20	Mechanical and Electrical Coordination	Jun 9, 2016	A.....	5
01 31 30	Project Meetings	Jun 9, 2016	A.....	3
01 31 40	Construction Sequencing	Dec 12, 2016.....	A.....	4
01 32 00	Construction Progress Documentation.....	Oct. 20, 2016	A.....	5
01 33 00	Submittal Procedures	Jun 9, 2016	A.....	4
01 36 00	Equipment Procedures.....	Oct. 20, 2016	A.....	5
01 37 00	Existing Premises Procedures.....	Jun 9, 2016	A.....	11
01 38 00	Special Hospital Procedures.....	Jun 9, 2016	A.....	7

Mount Sinai Policies and Procedures

	Major Works Activity Permit Policy (Sept 2016).....	Sept 22, 2016.....	SHS	4
	Construction Contractor Safety (Apr 2013).....		SHS	7
	Confined and Restricted Space Program (Apr 2013).....		SHS	18

Asbestos Management Program (Apr 2014).....	SHS	16
Flammable and Combustible Liquids Handling, Use and Storage Requirements (Apr 2014).....	SHS	11
Lead Policy (Apr 2014).....	SHS	6
Lockout Tag Out (LOTO) (Apr 2014)	SHS	9
Power Shutdown Checklist (Draft).....	SHS	1
SHS Corporate Health and Safety Policy (Jan 2016).....	SHS	2
Infection Control – Construction Policy (Nov 2009)	SHS	10
Infection Control – Appendix A (2012).....	SHS	7
Infection Control Requirements during Construction, Maintenance And Renovation	June 8, 2016..... SHS	14
Specifications for Equipment and Furniture in Patient Care Areas Included Outpatient Areas and Nursing Stations (March 2008 – Draft)	SHS	4
Loading Dock and Elevator (Murray ST) Schedule (June 2016).....	SHS	3
Mercury Spill Response (Apr 2014).....	SHS	3
MSH Policy and Procedures: Indoor Air Quality -Scented Products and Fragrance		

OPG – 700 University Avenue – Policies and Procedures
Lease between Ontario Power Generation Inc “Landlord” and Mount Sinai Hospital
“Tenant”. Lease. March 1, 2010, Leased Premises: South ½ of the 8th Floor, 700
University Avenue.

UHN (TRI) – 550 University Avenue – Policies and Procedures

1. Constructor’s Health & Safety Rules (revised April 2014)
2. Safe Work Practices (Facility Maintenance).
3. Infection Prevention & Control – Accessing Ceiling Tiles (Policy 4.70.004 – 10/ 14).
4. Activity Permits (Procedure FMS-001, August 2015).
5. Activity Permit Sample (2016).
6. Infection Prevention & Control – Hospital – approved Disinfectants. (Policy 4.40.003 –
09/ 14).
7. Constructor Health & Safety Submissions (revised April 2014).
8. Constructor Orientation Sign-off Form (revised April 2014).
9. Constructor Safety Agreement (revised April 2014).
10. Occupational Health & Safety – Constructors Health & Safety Program (Policy
6.10.008 – 04/ 14).
11. Fire Procedures for Constructors, Contractors, Consultants & Service Providers
(revised June 2013).
12. Infection Prevention & Control Requirements during Construction, Renovation &
Building Maintenance (revised April 2014).
13. Owner Audit Checklist (revised April 2014).
14. Project Safety Responsibility Agreement (revised Mar-15).
15. Radiation Safety – Approval of Work & Staff Using Radioactive Material & Equipment
(Policy 9.10.003 – 07/ 14).
16. Radiation Safety Program – Design, Construction, Commissioning &
Decommissioning of Radiation Work Areas (Policy 9.10.004 – 07/ 14).
17. Radiation Safety – Accessing Areas & Working with Radioactive Material or
Equipment (Policy 9.20.002 – 07/14).
18. Recycling Guide
19. X-Ray Safety – Safe Access to X-Ray Rooms by Facility Maintenance (policy
13.60.002 – 12/ 09).

- 20. Sample Form for Job Hazard Analysis Worksheet (revised April 2014).
- 21. Site Access Agreement (revised Mar 15).
- 22. University Health Network Policy & Procedure Manual, Occupational Health & Safety Personal Protective Equipment, dated 06/15, 2 pages
- 23. Application of Constructor vs. Contractor, Consultant, dated April 2014, 1 page
- 24. University Health Network Guideline Manual TRI Facility Maintenance Services FMS-001 dated January 2014, 2 pages
- 25. University Health Network, Project Manager Health & Safety Checklist, dated April 2014, 1 page”

01 40 00	Quality Requirements	Jun 9, 2016	A.....	3
01 42 50	Abbreviations and Acronyms	Jun 9, 2016	A.....	8
01 45 00	Quality Control	Jun 9, 2016	A.....	6
01 50 00	Temporary Facilities and Controls	Jun 9, 2016	A.....	8
01 56 19	Construction Noise and Vibration Controls	Oct 31, 2016	Ac.....	11

Background Noise & Vibration Measurements for Mount Sinai Hospital 3A Renewal Project, by Aercoustics, June 7, 2016.

Vibration Monitoring Plan – 14482.04
Mount Sinai Hospital Phase 3A Renewal
Vibration Monitoring Plan, Toronto, Ontario, by Aercoustics, June 7, 2016.

Zone of Influence Study – 14482.04
Mount Sinai Hospital Phase 3A Renewal
Zone of Influence Study, Toronto, Ontario, by Aercoustics, June 7, 2016.

2016 09 29 Vibration Sensitive Equipment – MSH blgs, dated 2016/10/17 consisting of 67 pages.

Noise and Vibration Analysis drawings. 17 pages.

Mount Sinai Hospital Phase3A Renewal – Summary of Construction Noise simulation Testing (5 pages)

Sample Documentation of City of Toronto Declaration Vibration Control

01 60 00	Product Requirements	Jun 9, 2016	A.....	6
01 70 00	Execution Requirements	Jun 9, 2016	A.....	10
01 91 00	Commissioning	Sept 15, 2016.....	Cx.....	24
	Owner’s (SHS) Commissioning Guideline	Sept 15, 2016.....	Cx.....	22

DIVISION 02 EXISTING CONDITIONS

02 20 10	Structural Alterations	Jun 9, 2016	S.....	5
02 22 00	Selective Building Demolition.....	Jun 9, 2016	A.....	9
02 38 00	Caissons	20 Oct 2016	S.....	9
02 41 19	Structural Demolition	Jun 9, 2016	S.....	4
02 82 10	Asbestos Abatement – Type 1 Procedures	Jun 9, 2016	ENV	13
02 82 11	Asbestos Abatement – Type 2 Procedures	Jun 9, 2016	ENV	13
02 82 12	Asbestos Abatement – Type 3 Procedures	Jun 9, 2016	ENV	29

02 82 13	Asbestos Abatement – Glove Bag Procedures Jun 9, 2016	ENV	14
02 85 12	Mould Remediation – Level 3 Procedures..... Jun 9, 2016	ENV	22

Note: Abatement Specification Drawings (AR Series) referred to in Section 02 82 10-13 inclusive and 02 85 12 are included at this location in specifications.

Abatement Specification drawings (AR series) ENV	23
--	----

Designated Substance and Hazardous Building Materials Assessment Report and Drawings are bound in separate Volume 7.

Designated Substance Report	ENV	
Hazardous Building Material Assessment Drawings	ENV	23

Abatement Report	Jun 9, 2016	ENV	24
Abatement Drawings	Jun 9, 2016	ENV	60

DIVISION 03 CONCRETE

03 10 00	Concrete Formwork	Jun 9, 2016	S.....	6
03 20 00	Concrete Reinforcement.....	Jun 9, 2016	S.....	10
03 30 00	Cast-In-Place Concrete.....	Jun 9, 2016	S.....	22

DIVISION 04 MASONRY

04 20 00	Masonry Units	Jun 9, 2016	A.....	10
----------	---------------------	-------------------	--------	----

DIVISION 05 METALS

05 12 00	Structural Steel	Jun 9, 2016	S.....	27
05 31 00	Steel Deck	Jun 9, 2016	S.....	9
05 40 00	Cold-Formed Metal Framing	Jun 9, 2016	A.....	7
05 45 02	Equipment Metal Grid Support.....	Jun 9, 2016	A.....	4
05 50 00	Metal Fabrications.....	Jun 9, 2016	A.....	7

DIVISION 06 WOOD, PLASTICS, and COMPOSITES

06 10 00	Rough Carpentry	Jun 9, 2016	A.....	3
06 20 00	Finish Carpentry and Casework	Jun 9, 2016	A.....	10

DIVISION 07 THERMAL AND MOISTURE PROTECTION

07 01 91	Joint Sealant Replacement.....	Jun 9, 2016	A.....	5
07 13 26	Self Adhering Sheet Waterproofing (WPT 1)....	Jun 9, 2016	A.....	4
07 13 52	Modified Bituminous Sheet Waterproofing.....	Jun 9, 2016	A.....	6
07 16 16	Crystalline Waterproofing (WTP-2)	Jun 9, 2016	A.....	4
07 21 00	Building Insulation	Jun 9, 2016	A.....	3
07 26 50	Vapour and Air Barriers.....	Jun 9, 2016	A.....	10
07 42 13	Composite Metal Panels	Jun 9, 2016	A.....	8
07 46 19	Metal Siding.....	Jun 9, 2016	A.....	6
07 50 50	Roof Openings	Jun 9, 2016	A.....	3
07 52 00	Modified Bituminous Membrane Roofing	Jun 9, 2016	A.....	12

07 60 00	Flashing and Sheet Metal.....	Jun 9, 2016	A.....	4
07 61 00	Sheet Metal Roofing	Jun 9, 2016	A.....	5
07 81 00	Applied Fireproofing	Jun 9, 2016	A.....	6
07 84 00	Firestopping and Smoke Seals	Jun 9, 2016	A.....	8
07 92 00	Joint Sealers.....	Jun 9, 2016	A.....	7
07 95 00	Expansion Joint Assemblies.....	Jun 9, 2016	A.....	5

VOLUME 2

DIVISION 08 OPENINGS

08 11 00	Steel Doors and Frames	Jun 9, 2016	A.....	10
08 11 73	Sliding Metal Doors	Jun 9, 2016	A.....	5
08 14 00	Wood Doors.....	Jun 9, 2016	A.....	7
08 14 23	Impact Resistant Doors.....	Jun 9, 2016	A.....	9
08 32 13	Manual ICU and CCU Doors	Jun 9, 2016	A.....	5
08 33 10	Coiling Service Doors.....	Jun 9, 2016	A.....	5
08 33 13	Coiling Counter Doors	Jun 9, 2016	A.....	3
08 33 40	Overhead Coiling Grilles	Jun 9, 2016	A.....	2
08 35 13	Security Grille	Jun 9, 2016	A.....	5
08 42 29	Automatic Entrances	Jun 9, 2016	A.....	11
08 44 00	Curtain Wall, Windows and Entrances	Jun 9, 2016	A.....	19
08 71 00	Finishing Hardware	Sept 16, 2016	AHC.....	14
	Finish Hardware List – Hardware Sets (Door Hardware Schedule) – see <i>Volume 5</i> .			
08 80 00	Glazing	Jun 9, 2016	A.....	19
08 91 00	Exterior Louvres	Jun 9, 2016	A.....	3

DIVISION 09 FINISHES

09 22 00	Metal Support Assemblies	Jun 9, 2016	A.....	12
09 29 00	Gypsum and Cementitious Boards.....	Jun 9, 2016	A.....	11
09 30 00	Tile and Porcelain Veneer Tile.....	Jun 9, 2016	A.....	8
09 51 00	Acoustical Ceilings.....	Jun 9, 2016	A.....	9
09 65 00	Resilient Flooring.....	Jun 9, 2016	A.....	11
09 67 00	Fluid-Applied Flooring	Jun 9, 2016	A.....	7
09 69 00	Access Flooring	July 27, 2016	A.....	4
09 90 00	Paints	Jun 9, 2016	A.....	11
09 96 00	High-Performance Coatings	Jun 9, 2016	A.....	4
09 96 53	Elastomeric Coatings for Precast.....	Dec 8, 2016	A.....	8

DIVISION 10 SPECIALTIES

10 21 13	Phenolic Cubicle Partitions.....	Jun 9, 2016	A.....	3
10 22 13	Wire Mesh Partitions	Jun 9, 2016	A.....	3
10 22 27	Operable Partitions	Jun 9, 2016	A.....	3
10 26 00	Wall Protection Systems	Jun 9, 2016	A.....	6
10 28 00	Toilet, Bath and Cleaning Accessories	Jun 9, 2016	A.....	7
10 51 29	Phenolic Lockers (LKR2).....	Jun 9, 2016	A.....	3
10 51 33	Glass Lockers (LKR3).....	Jun 9, 2016	A.....	2
10 56 26	Mobile Storage Shelving (HDF)	Jun 9, 2016	A.....	12
10 99 00	Manufactured Specialties	Jun 9, 2016	A.....	6

DIVISION 11 EQUIPMENT

11 24 23	Active Fall Protection Systems.....	Jun 9, 2016	A.....	6
11 70 00	Medical Equipment.....	Jun 9, 2016	A.....	8
11 73 01	Patient Lift (PLIFT).....	Jun 9, 2016	A.....	6
11 73 10	Medical Service Consoles	Jun 9, 2016	A.....	10
	Appendix : Headwall Accessories Schedule..	Jun 9, 2016	A.....	10

DIVISION 12 FURNISHINGS

12 31 00	Modular Casework and Demountable Partitions	Jun 9, 2016	A.....	9
12 31 01	Custom Stainless Steel Casework	Jun 9, 2016	A.....	4
12 35 53	Laboratory Furniture, Casework and Fume Hoods	Jun 9, 2016.....	Lab.....	26
12 35 53-A1	Appendix – Laboratory Furniture	Jun 9, 2016	Lab.....	5
12 35 53-A2	Appendix – Fume Hoods.....	Jun 9, 2016	Lab.....	6
12 35 53-A3	Fumehood Schedule	Oct. 20, 2016	Lab.....	5
12 35 53-A4	Laboratory Furniture-Schedule.....	Jun 9, 2016	Lab.....	12

DIVISION 13 SPECIAL CONSTRUCTION

13 09 00	Radiation Protection	Jun 9, 2016	A.....	5
13 21 23	Environmental Rooms	Jun 9, 2016	A.....	11

DIVISION 14 CONVEYING EQUIPMENT

14 20 00	New Clean Elevator.....	Jun 9, 2016	Elev.....	20
14 21 00	Passenger Elevator 8 to 13 Modernization	Jun 9, 2016	Elev.....	21
14 22 00	Service Elevator 1, 3, & 4 Modernization.....	Jun 9, 2016	Elev.....	20
14 23 00	Passenger Elevators 17 to 22.....	Jun 9, 2016	Elev.....	6
14 90 00	Elevator Maintenance.....	Jun 9, 2016	Elev.....	7
14 92 00	Pneumatic Tube System.....	Jun 9, 2016	SW.....	22

VOLUME 3

DIVISION 20 MECHANICAL COMMON WORK

20 00 01	List of Sections	Jun 9, 2016	M	2
20 01 01	Mechanical General Requirements.....	Jun 9, 2016	M	21
20 01 02	Qualifications and Authorities – Ontario.....	Jun 9, 2016	M	2
20 01 03	Mechanical Phasing Requirements	Jun 9, 2016	M	11
20 01 04	Mechanical Coordination and Installation Design Services	Jun 9, 2016	M	4
20 05 01	Basic Materials and Methods	Jun 9, 2016	M	12
20 05 12	Electric Motors.....	Jun 9, 2016	M	6
20 05 13	Motors Starters and Wiring.....	Jun 9, 2016	M	22
20 05 14	Adjustable Frequency Drives	Jun 9, 2016	M	11
20 05 15	Power Factor Correction Equipment - Low Voltage	Jun 9, 2016.....	M	4
20 05 16	Flex Connections, Expansion Joints, Anchors and Guides	Jun 9, 2016	M	11
20 05 19	Indicating Gauges.....	Jun 9, 2016	M	4
20 05 23	Valves	Jun 9, 2016	M	27

20 05 24	Welding.....	Jun 9, 2016	M	3
20 05 25	Excavating and Backfilling.....	Jun 9, 2016	M	5
20 05 29	Hangers and Supports	Jun 9, 2016	M	11
20 05 33	Electric Pipe Heating System.....	Jun 9, 2016	M	4
20 05 48	Vibration Isolation.....	Jun 9, 2016	M	7
20 05 49	Seismic Restraint.....	Jun 9, 2016	M	9
20 05 53	Identification.....	Jun 9, 2016	M	9
20 07 13	Equipment Insulation	Jun 9, 2016	M	15
20 07 16	Ductwork Insulation	Jun 9, 2016	M	14
20 07 19	Piping Insulation.....	Jun 9, 2016	M	19
20 08 01	Start-up and Performance Testing Reporting ...	Jun 9, 2016	M	5
20 08 05	Testing Adjusting and Balancing.....	Jun 9, 2016	M	10
20 08 06	Acoustic Testing	Jun 9, 2016	M	2
20 08 13	Rotating Equipment Vibration Testing.....	Jun 9, 2016	M	5
20 08 19	Project Close-Out Mechanical	Jun 9, 2016	M	3

DIVISION 21 FIRE PROTECTION

21 05 01	Fire Protection General.....	Jun 9, 2016	M	5
21 12 13	Standpipe and Hose Systems	Jun 9, 2016	M	5
21 12 29	Fire Extinguishers	Jun 9, 2016	M	2
21 13 13	Wet Pipe Sprinkler System	Jun 9, 2016	M	6
21 13 16	Dry Pipe Sprinkler System	Jun 9, 2016	M	3
21 13 19	Pre-action Sprinkler.....	Jun 9, 2016	M	4
21 22 13	Clean Agent Suppression System.....	Jun 9, 2016	M	7
21 30 13	Packaged Fire Pump.....	Jun 9, 2016	M	5

DIVISION 22 PLUMBING AND DRAINAGE

22 05 01	Plumbing General.....	Jun 9, 2016	M	6
22 05 23	Plumbing Specialties and Accessories.....	Jun 9, 2016	M	9
22 11 16	Domestic Water Supply Piping – Copper.....	Jun 9, 2016	M	3
22 11 23	Pumps- Plumbing.....	Jun 9, 2016	M	10
22 13 15	Drainage and Vent Piping – PVC.....	Jun 9, 2016 (Add M3)M		2
22 13 16	Drainage and Vent Piping - Cast Iron and Copper	Jun 9, 2016.....	M	3
22 13 17	Drainage and Vent Piping – Laboratory	Jun 9, 2016	M	4
22 42 13	Plumbing Fixtures and Trim.....	Jun 9, 2016	M	21
22 62 13	Laboratory Air and Vacuum	Jun 9, 2016	M	11
22 63 13	Medical Gas Systems	Jun 9, 2016	M	28
22 63 19	Dental Services	Jun 9, 2016	M	7
22 67 13	Pure Water Pipe and Fittings.....	Jun 9, 2016	M	10
22 67 21	Reverse Osmosis Water Treatment.....	Jun 9, 2016	M	12

DIVISION 23 HVAC

23 05 01	Heating and Cooling Piping Systems General .	Jun 9, 2016	M	5
23 21 11	Water Specialties - Heating and Cooling.....	Jun 9, 2016	M	7
23 21 13	Steel Pipe and Fittings-Heating and Cooling....	Jun 9, 2016	M	4
23 21 14	Copper Pipe and Fittings-Heating and Cooling.	Jun 9, 2016	M	3
23 21 23	Pumps - Heating and Cooling	Jun 9, 2016	M	3

23 22 11	Steam Specialities	Jun 9, 2016	M	11
23 22 13	Steel Pipe and Fittings-Steam and Condensate	Jun 9, 2016	M	7
23 22 23	Steam Condensation Pumping Units	Jun 9, 2016	M	4
23 25 13	HVAC Water Treatment Systems	Jun 9, 2016	M	5
23 31 01	Air Distribution – General	Jun 9, 2016	M	2
23 31 13	Ductwork	Jun 9, 2016	M	19
23 31 15	Fume Exhaust Ductwork – Metallic.....	Jun 9, 2016	M	10
23 32 48	Acoustic Lining (Ductwork & Plenums).....	Jun 9, 2016	M	3
23 32 53	Hoods	Jun 9, 2016	M	1
23 33 05	Duct Accessories	Jun 9, 2016	M	4
23 33 13	Dampers – Balancing.....	Jun 9, 2016	M	2
23 33 14	Dampers – Operating.....	Jun 9, 2016	M	2
23 33 15	Dampers Fire and Smoke.....	Jun 9, 2016	M	6
23 33 19	Duct Silencers	Jun 9, 2016	M	4
23 33 46	Flexible Ductwork.....	Jun 9, 2016	M	2
23 34 05	Fans	Jun 9, 2016	M	5
23 34 23	Packaged Roof and Wall Exhausters	Jun 9, 2016	M	2
23 35 19	Isolation Room Exhaust Stacks with Integral Silencer.....	Jun 9, 2016	M	6
23 36 13	Terminal Boxes	Jun 9, 2016	M	3
23 36 14	Venturi Valves.....	Jun 9, 2016	M	3
23 37 13	Grilles, Registers and Diffusers.....	Jun 9, 2016	M	3
23 41 13	Filters and Filter Gauges.....	Jun 9, 2016	M	8
23 41 16	Self Contained Filter Housings.....	Jun 9, 2016	M	4
23 57 13	Heat Exchangers.....	Jun 9, 2016	M	3
23 61 01	Refrigeration Demolition – Ontario.....	Jun 9, 2016	M	2
23 61 07	Refrigeration Piping for HVAC.....	Jun 9, 2016	M	4
23 72 13	Heat Reclaim Devices.....	Jun 9, 2016	M	3
23 73 23	Custom Air Handling Units	Jun 9, 2016	M	10
23 74 13	Rooftop auxiliary Chiller.....	Sept 30, 2016.....	M	4
23 81 23	Computer Room AC Units	Jun 9, 2016	M	5
23 81 24	Computer Room In-Row Cooling Units	Jun 9, 2016	M	6
23 81 26	Ductless Split Air Conditioners	Jun 9, 2016	M	3
23 81 46	Water Source Heat Pumps.....	Jun 9, 2016	M	4
23 82 16	Coils	Jun 9, 2016	M	5
23 82 38	Unit Heaters – Electric.....	Jun 9, 2016	M	2
23 82 39	Unit Heaters and Air Curtains	Jun 9, 2016	M	4
23 83 16	Radiant Ceiling Panels.....	Jun 9, 2016	M	3
23 84 13	Humidifiers.....	Jun 9, 2016	M	2

DIVISION 25 CONTROLS AND AUTOMATION

25 05 01	Building Automations Systems General.....	Jun 9, 2016	M	18
25 13 01	B.A.S Building Controllers.....	Jun 9, 2016	M	7
25 14 01	B.A.S Equipment Controllers.....	Jun 9, 2016	M	9
25 35 01	B.A.S. Instrumentation and Actuators	Jun 9, 2016	M	23
25 90 01	B.A.S. Sequence of Operations	Jun 9, 2016	M	96

VOLUME 4

DIVISION 26 ELECTRICAL

26 05 01	Electrical General Requirements.....	Jun 9, 2016	E.....	31
----------	--------------------------------------	-------------------	--------	----

26 05 02	Electrical Phasing Requirements	Oct 20, 2016	E.....	1
26 05 05	Excavation and Backfill	Jun 9, 2016	E.....	7
26 05 19	Wires & Cables 0-1000 Volts.....	Jun 9, 2016	E.....	4
26 05 26	Grounding Primary.....	Jun 9, 2016	E.....	3
26 05 27	Grounding Secondary	Jun 9, 2016	E.....	4
26 05 29	Fastenings and Supports	Jun 9, 2016	E.....	5
26 05 32	Splitters, Junction and Pull Boxes, Cabinets... Jun 9, 2016	Jun 9, 2016	E.....	2
26 05 33	Conduits, Fastenings and Fittings.....	Jun 9, 2016	E.....	5
26 05 34	Lighting Fixture Raceways	Jun 9, 2016	E.....	1
26 05 35	Outlet Boxes, Conduit Boxes and Fittings	Jun 9, 2016	E.....	3
26 05 36	Cabletroughs.....	Jun 9, 2016	E.....	3
26 05 48	Vibration Isolation And Seismic Restraint	Jun 9, 2016	E.....	7
26 05 49	Maintenance Holes	Jun 9, 2016	E.....	3
26 07 05	Special Hospital Wiring.....	Jun 9, 2016	E.....	2
26 07 06	Wiring of Isolated Power Systems.....	Jun 9, 2016	E.....	2
26 07 11	Wiring to Elevators	Jun 9, 2016	E.....	2
26 08 05	System Co-Ordination, Verification and Testing.....	Jun 9, 2016	E.....	9
26 08 11	Commissioning of Life Safety and Fire Protection Systems – Electrical		E.....	
26 08 13	Testing of Hospital Wiring.....	Jun 9, 2016	E.....	6
26 08 19	Project Close-Out Electrical	Jun 9, 2016	E.....	3
26 09 43	Lighting Controls	Jun 9, 2016	E.....	21
26 22 13	Dry Type Transformers Up to 600 V Primary ... Jun 9, 2016	Jun 9, 2016	E.....	4
26 24 13	Low Voltage Switchgear.....	Jun 9, 2016	E.....	19
26 26 23	Transfer Switches	Jun 9, 2016	E.....	16
26 27 15	Power Panels.....	Jun 9, 2016	E.....	5
26 27 16	Lighting and Receptacle Panels	Jun 9, 2016	E.....	4
26 27 19	Multi Outlet Assemblies	Jun 9, 2016	E.....	3
26 27 26	Wiring Devices	Sept 30, 2016.....	E.....	9
26 27 28	Wire and Box Connectors 0-1000V	Jun 9, 2016	E.....	1
26 27 29	Service Columns	Sept 15, 2016.....	E.....	3
26 27 33	Disconnect Switches Up to 1000 Volts.....	Jun 9, 2016	E.....	3
26 27 43	Isolated Power Systems	Jun 9, 2016	E.....	4
26 28 16	Moulded Case Circuit Breakers.....	Jun 9, 2016	E.....	2
26 33 53	On Line UPS.....	Jun 9, 2016	E.....	11
26 36 23	Transfer Switches	Jun 9, 2016	E.....	16
26 41 13	Lightning Protection System.....	Jun 9, 2016	E.....	3
26 43 13	Surge Protection Devices (SPD)	Jun 9, 2016	E.....	4
26 51 13	Lighting	Jun 9, 2016	E.....	48
26 52 00	Unit Equipment for Emergency Lighting	Jun 9, 2016	E.....	4

DIVISION 27 COMMUNICATIONS

27 15 00	Communications Cabling.....	Sept. 30, 2016.....	E.....	25
27 15 10	Main Computer Room Migration.....	April 25, 2017	E.....	14
	Appendix A – Main Computer Room Preliminary Equipment Inventory	April 25, 2017	E.....	1
	Appendix B – Main Computer Room Fibre Cabling.....	April 25, 2017	E.....	1
	Appendix C MSH Network Topology.....	April 25, 2017	E.....	1
	Appendix D Main Computer Room Equipment List	April 25, 2017..	E.....	4
	Appendix E – Biomed Access Point Layout....	April 25, 2017	E.....	4

27 25 00	Audio Video Systems	Jun 9, 2016	E.....	14
27 30 20	RTLS – Real Time Loading System.....	Dec 16, 2016.....	E.....	8
	RTLS Appendix A.....	Dec 16, 2016.....	E.....	4
	RTLS Appendix B.....	Dec 16, 2016.....	E.....	1
27 51 16	Public Address System	Jun 9, 2016	E.....	3
27 51 23	Intercom System.....	Sept. 30, 2016.....	E.....	5
27 52 23	Audio Video Nurse Call System.....	Jun 9, 2016	E.....	18
27 53 13	Clock System	Jun 9, 2016	E.....	4

DIVISION 28 ELECTRONIC SAFETY and SECURITY

28 08 15	3rd Party Fire Alarm Verification	Jun 9, 2016	E.....	3
28 13 10	Card Access System.....	Jun 9, 2016	E.....	10
28 23 00	CCTV System.....	Jun 9, 2016	E.....	14
28 31 16	Addressable Fire Alarm.....	Jun 9, 2016	E.....	20

The following Divisions will be bound in Volume 2

DIVISION 32 EXTERIOR IMPROVEMENTS

32 12 16	Asphaltic Concrete Paving.....	Jun 9, 2016	C.....	5
32 12 40	Portland Cement Concrete Paving.....	Jun 9, 2016	C.....	5
32 13 13	Curbs and Sidewalks	Jun 9, 2016	C.....	4
32 17 23	Pavement Markings	Jun 9, 2016	C.....	2

DIVISION 33 UTILITIES

33 46 15	Subdrainage Systems.....	Jun 9, 2016	C.....	2
----------	--------------------------	-------------------	--------	---

VOLUME 5

Door and Screen Schedule General Sheet

Door Schedule	Sept 26, 2016.....	A.....	66
Door Schedule – Temporary Conditions.....	Sept 30, 2016.....	A.....	4
Door Schedule – Lab	Oct. 20, 2016	A.....	6
Screen Schedule	June 9, 2016.....	A.....	5
Frame Types	June 9, 2016.....	A.....	4
Frame Profiles	June 9, 2016.....	A.....	3
Frame Details	June 9, 2016.....	A.....	4
Door Types and Special Door types.....	June 9, 2016.....	A.....	6

Finish Hardware List

Finishing Hardware, Architecture and Lab	Sept 26, 2016.....	AHC.....	278
Finishing Hardware – Temporary Conditions....	Sept 30, 2016.....	AHC.....	29

VOLUME 6

Room Finish Schedule	April 24, 2017	A.....	63
Room Finish Schedule Temporary Conditions.....	Oct 20 2016	A.....	11

Room Finish Schedule – Lab Dec 12, 2016..... A.....5

Accessory Schedule Sept 22, 2016..... A.....46

Accessories Schedule – Temporary Conditions Oct. 20, 2016 A.....8

Accessories Schedule – Lab..... Nov 24, 2016 A.....4

Fixed Casework Schedule General Sheet..... June 9, 2016 A.....1

Fixed Casework Schedule Aug 11, 2016..... A.....29

Temporary Fixed Casework..... May 11, 2016 A.....3

Fixed Casework Base Types, Tall Cabinets,
Upper Cabinets, Casework Sections, Stainless Steel Sections,
and Counter Top Types, Sections June 9/Aug 11, 2016.. A.....46

Modular Casework/ Demountable Wall List
Casework List, Counter Types, Modular Panel/ Demountable
Wall Types, and Sections..... June 9, 2016.....A..... 17

Modular Casework / Demountable Wall Schedule general Sheet June 6, 2016..... A.....1

Modular Casework / Demountable Wall Schedule Nov 7, 2016..... A..... 10

VOLUME 7

See Division 02 for Asbestos Abatement and Mould Remediation Specifications applying to the Hazardous Building Materials Reports and Drawings.

Hazardous Building Materials Reports and Drawings
Renew Sinai Phase 3A-Designated Substance and Hazardous Building Materials Assessment
Pinchin File: 100259
Dated: June 9, 2016

VOLUME 8

Contractor Procured / Contractor Installed Equipment..... Sept. 30, 2016..... EPA..... 35.

VOLUME 9

Equipment List: Sub-Acute Areas..... Sept. 30, 2016..... EPA..... 69

VOLUME 10

Equipment List Acute Areas. Sept. 30, 2016..... EPA..... 214

VOLUME 11

New and Assigned Inventory Equipment List – Relocate Areas. Sept. 30, 2016 EPA..... 34

VOLUME 12

Volume 12: Consolidated Equipment Utility Data Report..... Sept. 30, 2016..... EPA..... 613

VOLUME 13

Laboratory Equipment Utility Data Report..... Sept. 30, 2016..... EPA..... 269

VOLUME 14

Unassigned inventory Equipment and Disposal list..... Sept. 30, 2016..... EPA..... 1111

VOLUME 15 – SHS Early Procured Contracts Assigned to Project co – Vendor Agreements, Sept 1, 2016

Agreement # CW2311779 between Sinai Health System and Arjohuntleigh Canada O65
Agreement #CW2311781 between Sinai Health Systems and Vernacare Canada Inc O 74
Agreement #CW2308993 between Sinai Health Systems and Global Medical Products O60
Agreement #CW2313767 between Sinai Health Systems and Olympus Canada Inc O75
Agreement #CW 2313771 between Sinai Health Systems and Stryker Canada LP O65
Agreement #CW2314361 between Sinai Health Systems and Steris Canada O66
Agreement #CW2313773 between Sinai Health Systems and Maquet-Dynamed O66

VOLUME 16– SHS Early Procured Contracts Assigned to Project co – Manuals and Installation Documentation Sept. 1 2016

Agreement # CW2311779 between Sinai Health System and Arjohuntleigh Canada O32
Agreement #CW2311781 between Sinai Health Systems and Vernacare Canada Inc O 96
Agreement #CW2308993 between Sinai Health Systems and Global Medical Products O60
Agreement #CW2313767 between Sinai Health Systems and Olympus Canada Inc O133
Agreement #CW 2313771 between Sinai Health Systems and Stryker Canada LP O205
Agreement #CW2314361 between Sinai Health Systems and Steris Canada O139
Agreement #CW2313773 between Sinai Health Systems and Maquet-Dynamed O202

VOLUME 17 – Select “A” Type Equipment – Manuals and Installation Documents..... Sept 30, 2016..... O 263

END OF TABLE OF CONTENTS

SCHEDULE 3

COMPLETION DOCUMENTS

In this Schedule 3, “**certified**” shall mean that the relevant document is certified as a true and complete copy in full force and effect and unamended as of the date of the relevant certificate by an officer or director of the relevant corporation.

1. Documents to be delivered by Project Co

Unless an original document is specifically required, a certified copy of each of the following documents (in each case, executed by the parties to such agreement other than Contracting Authority and in form and substance satisfactory to Contracting Authority, acting reasonably) is to be delivered by Project Co to Contracting Authority on or prior to the Financial Close Target Date:

- (a) an original of this Project Agreement;
- (b) an original of the Lender’s Direct Agreement;
- (c) an original of the Construction Contract;
- (d) an original of the Guarantee of Construction Guarantors;
- (e) an original of the Assignable Subcontract Agreement for Construction Contract;
- (f) an original of those Assignable Subcontract Agreements pursuant to Schedule 20 of this Project Agreement;
- (g) an original of the Insurance and Bonding Trust Agreement;
- (h) an original of the Trust Account Acknowledgment Agreement;
- (i) an original of the release by Project Co of IO, MOI, MOHLTC and the Province in the form attached as Appendix A to this Schedule 3;
- (j) an original of the acknowledgement and undertaking in the form attached as Appendix B to this Schedule 3;
- (k) the Lending Agreements;
- (l) certificates of insurance with respect to the insurances required in accordance with this Project Agreement to be taken out by Project Co;

- (m) originals of the Bonds required in accordance with this Project Agreement or as Contracting Authority may direct in accordance with the Insurance and Bonding Trust Agreement;
- (n) an original certificate of an officer of Project Co, Contractor and the Construction Guarantor attesting to the due authorization and execution of the Implementing Agreements to which it is a party, and to which is attached:
 - (i) a certified copy of the articles of incorporation or other organizational document of Project Co;
 - (ii) a certificate of incumbency setting out the names and titles of the authorized signing officers of Project Co; and
 - (iii) a certified copy of any governmental filing required to establish the legal status of Project Co including, with respect to a corporation, a certificate of status,in each case, dated within 3 Business Days prior to the date of Financial Close;
- (o) the Proposed Works Schedule and the Interim Works Schedule, both in form and substance satisfactory to Contracting Authority;
- (p) an original of the Assignment and Assumption Agreement in respect of each of the Contracting Authority Early Procured Contracts;
- (q) Project Co's public announcement release(s), if any, to be approved by Contracting Authority and IO;
- (r) an original of the opinion from counsel to Project Co, Contractor, Construction Guarantor and such other Project Co Parties as Contracting Authority may reasonably require, each in the form attached as Appendix C to this Schedule 3;
- (s) one printed copy of the Financial Model (as revised pursuant to Section 3.1(b) of the Project Agreement, if applicable) and two copies on CD-ROM;
- (t) COR Certification from the Contractor or evidence of application for COR Certification from the Contractor;
- (u) An original of the Contractor site specific safety manual signed by an executive officer of the Contractor (provided such site specific safety manual is delivered to Contracting Authority on or prior to the date that is 10 Business Days following Financial Close this delivery requirement shall be satisfied); and
- (v) such other documents as the parties may agree, each acting reasonably.

2. Documents to be delivered by Contracting Authority

Unless an original document is specifically required, a certified copy of each of the following documents (in each case, where Contracting Authority is a party to such document, executed by Contracting Authority and, if applicable, any Contracting Authority Party or Governmental Authority) is to be delivered by Contracting Authority to Project Co on or prior to the Financial Close Target Date:

- (a) an original of this Project Agreement;
- (b) an original of the Lender's Direct Agreement;
- (c) an original of the Assignable Subcontract Agreement for Construction Contract;
- (d) an original of the Insurance and Bonding Trust Agreement;
- (e) an original of the Trust Account Acknowledgment Agreement;
- (f) the Building Permit;
- (g) a copy of the Funding Letter from MOHLTC for the Project;
- (h) a certificate of insurance with respect to the insurances required in accordance with this Project Agreement to be taken out by Contracting Authority;
- (i) an original certificate of an officer of Contracting Authority attesting to the due authorization and execution of the Implementing Agreements to which it is a party, to which is attached:
 - (i) a certified copy of the letters patent or other applicable organizational document of Contracting Authority;
 - (ii) a certificate of incumbency setting out the names and titles of the authorized signing officers of Contracting Authority; and
 - (iii) a certified copy of any governmental filing required to establish the legal status of Contracting Authority,

in each case, dated within 3 Business Days prior to the date of Financial Close;

- (j) an original of the opinion from counsel to Contracting Authority substantially in the form attached as Appendix D to this Schedule 3;
- (k) such other documents as the parties may agree, each acting reasonably; and
- (l) an original of the Assignment and Assumption Agreement in respect of each of the Contracting Authority Early Procured Contracts.

**APPENDIX A
FORM OF RELEASE**

TO: Ontario Infrastructure and Lands Corporation (“**Infrastructure Ontario**”)

AND TO: Her Majesty the Queen in right of Ontario as represented by the Minister of Infrastructure (“**MOI**”)

AND TO: Her Majesty the Queen in right of Ontario as represented by the Minister of Health and Long-Term Care (“**MOHLTC**”)

AND TO: Her Majesty the Queen in right of Ontario (the “**Province**”)

RE: Project agreement (as amended, supplemented or modified from time to time, the “**Project Agreement**”) dated the ____ day of June, 2017 between Sinai Health System (“**Contracting Authority**”) and EllisDon Infrastructure MSP3A Inc. (“**Project Co**”)

In consideration of Contracting Authority entering into the Project Agreement, the undersigned hereby acknowledges and agrees that Infrastructure Ontario, MOI, MOHLTC and the Province have no obligations or liabilities to Project Co or any other person arising out of or in connection with the Project Agreement of any nature or kind whatsoever, including, without limitation, any obligations for payments or other covenants on the part of Contracting Authority contained in the Project Agreement, and hereby releases Infrastructure Ontario, MOI, MOHLTC and the Province from and against any and all claims, demands, causes of action, judgments, costs and liability of any nature or kind whatsoever arising out of or in connection with the Project Agreement and all matters relating thereto, including, without limitation, any act or omission of Contracting Authority, its employees, officers, directors or agents.

DATED this _____ day of June, 2017.

**ELLISDON INFRASTRUCTURE MSP3A
INC.**

By: _____
Name:
Title:

I have authority to bind the corporation.

**APPENDIX B
FORM OF UNDERTAKING AND ACKNOWLEDGEMENT**

TO: Sinai Health System (“**Contracting Authority**”)

AND TO: Her Majesty the Queen in right of Ontario as represented by the Minister of Health and Long-Term Care (“**MOHLTC**”)

RE: Project agreement (as amended, supplemented or modified from time to time, the “**Project Agreement**”) dated the ____ day of June, 2017 between Contracting Authority and EllisDon Infrastructure MSP3A Inc. (“**Project Co**”)

1. The undersigned acknowledges that:
 - (a) The Project will proceed as an alternative financing and procurement project under the MOI’s *ReNew Ontario* infrastructure investment plan, and complies with the principles set out in the IPFP Framework.
 - (b) The IPFP Framework establishes five fundamental principles which guide the financing and procurement of public infrastructure projects in Ontario:
 - (i) The public interest is paramount.
 - (ii) Value for money must be demonstrable.
 - (iii) Appropriate public control/ownership must be preserved.
 - (iv) Accountability must be maintained.
 - (v) All processes must be fair, transparent and efficient.
 - (c) The IPFP Framework states that, consistent with the principle of appropriate public ownership/control, public ownership of assets will be preserved in the hospital sector.
2. The undersigned undertakes to comply with the *Public Hospitals Act* (Ontario) and all regulations thereunder in any direction or order issued by MOHLTC or the Local Health Integration Network to Contracting Authority to the extent that the direction or order affects the Work.
3. Capitalized terms used but not defined herein have the respective meanings ascribed thereto in the Project Agreement.

[Remainder of this page intentionally left blank]

DATED this _____ day of June, 2017.

**ELLISDON INFRASTRUCTURE MSP3A
INC.**

By: _____
Name:
Title:

I have authority to bind the corporation.

APPENDIX C
FORM OF PROJECT CO/CONTRACTOR/CONSTRUCTION GUARANTOR OPINION

[INSERT DATE]

Sinai Health System
[REDACTED]

Ontario Infrastructure and Lands Corporation
777 Bay Street, 9th Floor
Toronto, Ontario
M5G 2C8

Gowling Lafleur Henderson LLP
100 King Street West, Suite 1600
First Canadian Place
Toronto, Ontario
M5X 1G5

Dear Sirs/Mesdames:

Re: Mount Sinai Hospital Phase 3A Redevelopment Project

We have acted as Project Counsel to [REDACTED] in connection with the alternative financing and procurement transaction whereby Contracting Authority and Project Co have agreed to enter into a build-finance agreement for the Mount Sinai Hospital Phase 3A Redevelopment Project.

This opinion is being delivered to Contracting Authority, Ontario Infrastructure and Lands Corporation and their respective counsel pursuant to Section 1(r) of Schedule 3 – Completion Documents to the Project Agreement made as of June ____, 2017 between Contracting Authority and Project Co (as the same may be amended, supplemented, restated or otherwise modified from time to time, the “**Project Agreement**”).

All capitalized terms used but not otherwise defined in this opinion shall have the respective meanings ascribed thereto in the Project Agreement.

In our capacity as project counsel to [**Project Co/Contractor/Construction Guarantor**], we have participated in the preparation and negotiation, and have examined an executed copy of each of the following documents (unless otherwise indicated, all such documents are dated as of June ____, 2017):

1. the Project Agreement; and
2. the following project documents (collectively, the “**Implementation Documents**”):

[Note to Project Co’s counsel: The following documents must be examined and included in your opinion:

- (a) **the Lender’s Direct Agreement;**
- (b) **the Insurance and Bonding Trust Agreement;**
- (c) **the Trust Account Acknowledgment Agreement;**
- (d) **the Construction Contract;**
- (e) **the Assignable Subcontract Agreement for Construction Contract; and**
- (f) **the Assignable Subcontract Agreements.]**

[Note to Contractor’s counsel: The following documents must be examined and included in your opinion:

- (a) **the Construction Contract;**
- (b) **the Assignable Subcontract Agreement for Construction Contract;**
- (c) **the Assignable Subcontract Agreements;**
- (d) **the Performance Bond;**
- (e) **the Multiple Obligee Rider to the Performance Bond;**
- (f) **the Labour and Material Payment Bond;**
- (g) **the Multiple Obligee Rider to the Labour and Material Payment Bond; and**
- (h) **the Guarantee of Construction Guarantor.]**

[Note to Construction Guarantor’s counsel: The following document must be examined and included in your opinion:

- (a) **the Guarantee of Construction Guarantor.]**

The Project Agreement and the Implementation Documents are hereinafter collectively referred to as the “**Documents**”, and each is individually referred to as a “**Document**.”

We are qualified to practise law in the Province of Ontario. We have made no investigation of the laws of any jurisdiction other than Ontario, and the opinions expressed below are confined to the laws of Ontario and the federal laws of Canada applicable therein as at the date hereof.

We do not act as corporate counsel to **[Project Co/Contractor/Construction Guarantor]**, nor have we participated in the general maintenance of its corporate records and corporate proceedings. Therefore, in expressing certain of the opinions below, we have, where indicated, relied exclusively, and without any independent investigation or enquiry, on certificates of public officials and a certificate of an officer of **[Project Co/Contractor/Construction Guarantor]** dated as of the date hereof (the “**Officer’s Certificate**”) as to certain factual matters or have caused to be delivered to you an opinion from the corporate counsel of **[Project Co/Contractor/Construction Guarantor]**.

Searches and Reliance

We have conducted, or have caused to be conducted, the searches identified in Schedule “A” (the “**Searches**”) for filings or registrations made in those offices of public record listed in Schedule “A.” The Searches were conducted against the current name and all former names of **[Project Co/Contractor/Construction Guarantor]** (including both the English and French versions, if any). The results of the Searches are set out in Schedule “A.”

We have also made such investigations and examined originals or copies, certified or otherwise identified to our satisfaction, of such certificates of public officials and of such other certificates, documents and records as we have considered necessary or relevant for purposes of the opinions expressed below, including, without limitation, the Officer’s Certificate.

We have relied exclusively, and without any independent investigation or enquiry, on the Officer’s Certificate and the certificates of public officials with respect to certain factual matters.

In connection with the opinion set forth in paragraph 1 below, under the heading “Opinions”, we have relied exclusively on a Certificate of Status issued by the **[Ministry of Government and Consumer Services (Ontario)]** of even date, a copy of which is attached as Schedule “B.”

In connection with the opinions set forth in paragraphs 2, 3, 4 and 6, under the heading “Opinions”, as to factual matters, including the accuracy and completeness of the documents made available for review, we have relied exclusively on the Officer’s Certificate referred to above.

Assumptions

For the purposes of the opinions expressed herein, we have assumed:

1. The genuineness of all signatures, the authenticity of all documents submitted to us as originals, the conformity to originals of all documents submitted to us as certified, true, conformed, photostatic or notarial copies or facsimiles thereof and the authenticity of the originals of such certified, true, conformed, photostatic or notarial copies or facsimiles.
2. Each of the parties (other than **[Project Co/Contractor/Construction Guarantor]**) to each of the Documents is and was, at all relevant times, a subsisting corporation,

- partnership, limited partnership, limited liability company or trust, as applicable, under the laws of its jurisdiction of formation.
3. Each of the parties (other than **[Project Co/Contractor/Construction Guarantor]**) has (and had) the corporate power, authority and capacity to own its property and assets and to carry on its business as such business is now (or as was then) being carried on by it, has (or had) all requisite corporate power, authority and capacity to execute and deliver each Document to which it is party and to perform its obligations thereunder, has taken all necessary corporate action, as applicable, to authorize the execution and delivery of each Document to which it is a party and the performance of its obligations thereunder, and has duly executed and delivered each Document to which it is a party and each Document to which it is a party is a legal, valid and binding obligation of such party enforceable against it in accordance with its terms.
 4. The completeness, truth and accuracy of all facts set forth in the Officer's Certificate.
 5. The completeness, truth and accuracy of all facts set forth in official public records and certificates and other documents supplied by public officials.
 6. Value has been given by each of the parties (other than **[Project Co/Contractor/Construction Guarantor]**) to **[Project Co/Contractor/Construction Guarantor]**.

Opinions

Based upon and subject to the foregoing, and subject to the qualifications, exceptions and limitations hereinafter expressed, we are of the opinion that, as of the date hereof:

Incorporation and Existence

1. **[Project Co/Contractor/Construction Guarantor]** is a **[corporation/partnership/limited partnership/joint venture]** **[incorporated/formed]** under the laws of **[the Province of [•]]** **[(Corporation number [•])]** and has not been dissolved.

Corporate Power and Capacity

2. **[Project Co/Contractor/Construction Guarantor]** has the corporate power and capacity to own or lease its properties and assets, to carry on its business as it is currently being conducted and as it is contemplated to be conducted under the Project Agreement, and to enter into and perform its obligations under each of the Documents to which it is a party.

Corporate Authorization

3. **[Project Co/Contractor/Construction Guarantor]** has taken all necessary corporate action to authorize the execution and delivery of, and the performance of its obligations under, each of the Documents to which it is a party.

Execution and Delivery

4. [Project Co/Contractor/Construction Guarantor] has duly executed and delivered each of the Documents to which it is a party.

Enforceability

5. Each of the Documents to which [Project Co/Contractor/Construction Guarantor] is a party constitutes a legal, valid and binding obligation of [Project Co/Contractor/Construction Guarantor], enforceable against it in accordance with its terms.

No Breach or Default

6. The execution and delivery by [Project Co/Contractor/Construction Guarantor] of the Documents to which it is a party does not, and the performance by [Project Co/Contractor/Construction Guarantor] of its obligations under each such Document in accordance with its terms will not, breach or constitute a default under (i) its articles, by-laws or unanimous shareholders' agreement, or (ii) the provisions of any law, statute, rule or regulation to which [Project Co/Contractor/Construction Guarantor] is subject.

Regulatory Approvals

7. No authorization, consent, permit or approval of, or other action by, or filing with or notice to, any governmental agency or authority, regulatory body, court, tribunal or other similar entity having jurisdiction is required in connection with the execution and delivery by [Project Co/Contractor/Construction Guarantor] of the Documents to which it is a party and the performance of its obligations thereunder.

Qualifications

Our opinions herein are subject to the following qualifications and reservations, namely:

1. The enforceability of any Document and the rights and remedies set out therein or any judgment arising out of, or in connection therewith, is subject to, and may be limited by, any applicable bankruptcy, reorganization, winding-up, insolvency, moratorium or other laws of general application affecting creditors' rights from time to time in effect.
2. The enforceability of any Document will be subject to the limitations contained in the *Limitations Act, 2002* (Ontario), and we express no opinion as to whether a court may find any provision of any Document to be unenforceable as an attempt to vary or exclude a limitation period under that Act.
3. Pursuant to the *Currency Act* (Canada), a judgment in money rendered by a Court in the Province of Ontario must be awarded in Canadian currency and such judgment may be based on a rate of exchange in effect other than the day of payment of the judgment.

4. To the extent that a particular contractual provision is characterized by a Court as a penalty and not as a genuine pre-estimate of damages, it will not be enforceable.
5. A Court may not treat as conclusive those certificates and determinations which the Documents state are to be so treated.
6. A receiver or receiver and manager appointed pursuant to the provisions of any Document, for certain purposes, may not be treated by a Court as being solely the agent of **[Project Co/Contractor/Construction Guarantor]** notwithstanding any agreement to the contrary.
7. The ability to recover or claim for certain costs or expenses may be subject to judicial discretion.
8. With respect to any provisions of the Documents pursuant to which the parties to such Documents are permitted or required to submit a dispute arising out of such Documents to arbitration, we express no opinion as to the enforceability of such arbitration provisions in all circumstances since under the *Arbitration Act, 1991* (Ontario) a court of competent jurisdiction in Ontario may, in its discretion and upon certain grounds, refuse to stay judicial proceedings in which event an arbitration under such arbitration provisions may not be commenced or continued. In addition, the *Arbitration Act, 1991* (Ontario) provides that a court may hear an appeal of an arbitration award on a question of law, or set aside an arbitration award or declare it invalid, in each case on certain prescribed grounds.
9. Any requirement in any of the Documents that interest be paid at a higher rate after than before default may not be enforceable.
10. The effectiveness of provisions which purport to relieve a person from a liability or duty otherwise owed may be limited by law, and provisions requiring indemnification or reimbursement may not be enforced by a Court, to the extent that they relate to the failure of such person to perform such duty or liability.
11. No opinion is expressed as to the enforceability of any provision contained in any Document which purports to sever from the Document any provision therein which is prohibited or unenforceable under applicable law without affecting the enforceability or validity of the remainder of the document.
12. No opinion is expressed regarding any waiver of service of process, presentment, demand, protest or notice of dishonour which may be contained in any of the Documents.
13. Any award of costs is in the discretion of a Court of competent jurisdiction.
14. The enforceability of rights of indemnity set out in the Documents may be limited under applicable law to the extent that they directly or indirectly relate to liabilities imposed by law on **[Project Co/Contractor/Construction Guarantor]** for which it would be

contrary to public policy to require **[Project Co/Contractor/Construction Guarantor]** to indemnify **[Project Co/Contractor/Construction Guarantor]** or to the extent that they constitute the indirect enforcement of a foreign revenue or penal law.

15. The enforceability of each of the Documents and the rights and remedies set out therein is subject to, and may be limited by, general principles of equity, and no opinion is given as to any specific remedy that may be granted, imposed or rendered, including equitable remedies such as those of specific performance and injunction, or the availability of equitable defences.

This opinion is being delivered solely in connection with the transaction addressed herein and may not be relied upon by any person other than the addressees, and their successors and permitted assigns, or for any purpose other than the transaction addressed herein.

Yours very truly,

[INSERT NAME OF LAW FIRM]

**SCHEDULE A TO FORM OF PROJECT CO/CONTRACTOR/CONSTRUCTION
GUARANTOR OPINION**

SEARCHES

[Note to Draft: Please Insert Searches.]

**SCHEDULE B TO FORM OF PROJECT CO/CONTRACTOR/CONSTRUCTION
GUARANTOR OPINION**

**CERTIFICATE OF STATUS OF [PROJECT CO/CONTRACTOR/CONSTRUCTION
GUARANTOR]**

**[Note to Draft: Please Insert Certificate of Status of Project Co/Contractor /Construction
Guarantor.]**

**SCHEDULE C TO PROJECT CO/CONTRACTOR/CONSTRUCTION GUARANTOR
OPINION**

**OFFICER'S CERTIFICATE OF [PROJECT CO/CONTRACTOR/CONSTRUCTION
GUARANTOR]**

**[Note to Draft: Please Insert Officer's Certificate of Project Co/Contractor /Construction
Guarantor.]**

APPENDIX D
FORM OF CONTRACTING AUTHORITY OPINION

[INSERT DATE]

EllisDon Infrastructure MSP3A Inc.
[REDACTED]

The Toronto-Dominion Bank
[REDACTED]

[REDACTED]

[REDACTED]

Dear Sirs/Mesdames:

Re: Mount Sinai Hospital Phase 3A Redevelopment Project

We have acted as project counsel to Sinai Health System (“**Contracting Authority**”) in connection with the alternative financing and procurement transaction whereby Contracting Authority and EllisDon Infrastructure MSP3A Inc. (“**Project Co**”) have agreed to enter into a build-finance agreement for the Mount Sinai Hospital Phase 3A Redevelopment Project.

This opinion is being delivered to Project Co, The Toronto-Dominion Bank (as agent for and on behalf of the Lenders, the “**Agent**”) and their respective counsel pursuant to Section 2(j) of Schedule 3 – Completion Documents to the project agreement made as of June __, 2017 between Contracting Authority and Project Co (as the same may be amended, supplemented, restated or otherwise modified from time to time, the “**Project Agreement**”).

All capitalized terms used but not otherwise defined in this opinion shall have the respective meanings ascribed thereto in the Project Agreement.

In our capacity as project counsel to Contracting Authority, we have participated in the preparation and negotiation, and have examined an executed copy, of each of the following documents (unless otherwise indicated, all such documents are dated as of June __, 2017):

1. the Project Agreement; and
2. the following project documents (collectively, the “**Implementation Documents**”):
 - (a) the Lender’s Direct Agreement;
 - (b) the Insurance and Bonding Trust Agreement;

- (c) Assignable Subcontract Agreements in respect of each of the Contracting Authority Early Procured Contracts;
- (d) Performance Guarantee of Construction Guarantor;
- (e) Assignable Subcontract Agreement for Construction Contract;
- (f) Assignment and Assumption Agreements in respect of each of the Contracting Authority Early Procured Contracts; and
- (g) the Trust Account Acknowledgement Agreement.

The Project Agreement and the Implementation Documents are hereinafter collectively referred to as the “**Documents**”, and each is individually referred to as a “**Document**”.

We are qualified to practise law in the Province of Ontario. We have made no investigation of the laws of any jurisdiction other than Ontario, and the opinions expressed below are confined to the laws of Ontario and the federal laws of Canada applicable therein as at the date hereof.

We do not act as corporate counsel to Contracting Authority, nor have we participated in the general maintenance of its corporate records and corporate proceedings. Therefore, in expressing certain of the opinions below, we have, where indicated, relied exclusively, and without any independent investigation or enquiry, on certificates of public officials and a certificate of an officer of Contracting Authority dated as of the date hereof (the “**Officer’s Certificate**”), a copy of which is attached as **Schedule “C”** as to certain factual matters.

Searches and Reliance

We have conducted, or have caused to be conducted, the searches identified in **Schedule “A”** (the “**Searches**”) for filings or registrations made in those offices of public record listed in Schedule “A”. The Searches were conducted against the current name and all former names of Contracting Authority (including, both the English and French versions, if any). The results of the Searches are set out in Schedule “A”.

We have also made such investigations and examined originals or copies, certified or otherwise identified to our satisfaction, of such certificates of public officials and of such other certificates, documents and records as we have considered necessary or relevant for purposes of the opinions expressed below, including, without limitation, the Officer’s Certificate.

We have relied exclusively, and without any independent investigation or enquiry, on the Officer’s Certificate and the certificates of public officials with respect to certain factual matters. In connection with the opinion set forth in paragraph 1 below, under the heading “Opinions”, we have relied exclusively on a Certificate of Status issued by the Ministry of Government and Consumer Services (Ontario) of even date, a copy of which is attached as **Schedule “B”**.

In connection with the opinion set forth in paragraph 2 below, under the heading “Opinions”, we have relied in part on the Officer’s Certificate, a copy of which is attached as **Schedule “C”**, and in part on the list maintained by the Minister of Health and Long-Term Care under subsection 32.1(2) of the *Public Hospitals Act* (Ontario).

In connection with the opinions set forth in paragraphs 3, 4 and 6, under the heading “Opinions”, as to factual matters, including the accuracy and completeness of the documents made available for review, we have relied exclusively on the Officer’s Certificate referred to above.

Assumptions

For the purposes of the opinions expressed herein, we have assumed:

1. The genuineness of all signatures, the authenticity of all documents submitted to us as originals, the conformity to originals of all documents submitted to us as certified, true, conformed, photostatic or notarial copies or facsimiles thereof and the authenticity of the originals of such certified, true, conformed, photostatic or notarial copies or facsimiles.
2. Each of the parties (other than Contracting Authority) to each of the Documents is and was, at all relevant times, a subsisting corporation, partnership, limited partnership, limited liability company or trust, as applicable, under the laws of its jurisdiction of formation.
3. Each of the parties (other than Contracting Authority) has (and had) the corporate power, authority and capacity to own its property and assets and to carry on its business as such business is now (or as was then) being carried on by it, has (or had) all requisite corporate power, authority and capacity to execute and deliver each Document to which it is party and to perform its obligations thereunder, has taken all necessary corporate action, as applicable, to authorize the execution and delivery of each Document to which it is a party and the performance of its obligations thereunder, and has duly executed and delivered each Document to which it is a party, and each Document to which it is a party is a legal, valid and binding obligation of such party enforceable against it in accordance with its terms.
4. The completeness, truth and accuracy of all facts set forth in the Officer’s Certificate.
5. The completeness, truth and accuracy of all facts set forth in official public records and certificates and other documents supplied by public officials.
6. Value has been given by each of the parties (other than Contracting Authority) to Contracting Authority.
7. Contracting Authority has obtained or will obtain all permissions, consents, approvals, certificates, permits, licences, statutory agreements and authorizations to be obtained by

Contracting Authority in connection with the entering into and performance by Contracting Authority of its obligations under the Documents to which it is a party, including, without limitation, any approvals of the Minister of Health and Long-Term Care.

Opinions

Based upon and subject to the foregoing, and subject to the qualifications, exceptions and limitations hereinafter expressed, we are of the opinion that, as of the date hereof:

Incorporation and Existence

1. Contracting Authority is a non-share capital corporation formed under the *Corporations Act* (Ontario) (Corporation No. [REDACTED]) and has not been dissolved.

Corporate Power and Capacity

2. Contracting Authority is a public hospital under the *Public Hospitals Act* (Ontario), and has the corporate power and capacity to carry on its undertakings in accordance with the *Public Hospitals Act* (Ontario) and the *Corporations Act* (Ontario), including to own or lease its properties and assets, and to enter into and perform its obligations under each of the Documents to which it is a party.

Corporate Authorization

3. Contracting Authority has taken all necessary corporate action to authorize the execution and delivery of, and the performance of its obligations under, each of the Documents to which it is a party.

Execution and Delivery

4. Contracting Authority has duly executed and delivered each of the Documents to which it is a party.

Enforceability

5. Each of the Documents to which Contracting Authority is a party constitutes a legal, valid and binding obligation of Contracting Authority, enforceable against it in accordance with its terms.

No Breach or Default

6. The execution and delivery by Contracting Authority of the Documents to which it is a party does not, and the performance by Contracting Authority of its obligations under each such Document in accordance with its terms will not, breach or constitute a default

under (i) its letters patent or by-laws, or (ii) the provisions of any law, statute, rule or regulation to which Contracting Authority is subject.

Qualifications

Our opinions herein are subject to the following qualifications and reservations, namely:

1. The enforceability of any Document and the rights and remedies set out therein or any judgment arising out of or in connection therewith is subject to and may be limited by any applicable bankruptcy, reorganization, winding-up, insolvency, moratorium or other laws of general application affecting creditors' rights from time to time in effect.
2. The enforceability of any Document will be subject to the limitations contained in the *Limitations Act*, 2002 (Ontario), and we express no opinion as to whether a court may find any provision of any Document to be unenforceable as an attempt to vary or exclude a limitation period under that Act.
3. Pursuant to the *Currency Act* (Canada), a judgment in money rendered by a Court in the Province of Ontario must be awarded in Canadian currency and such judgment may be based on a rate of exchange in effect other than the day of payment of the judgment.
4. To the extent that a particular contractual provision is characterized by a Court as a penalty and not as a genuine pre-estimate of damages, it will not be enforceable.
5. A Court may not treat as conclusive those certificates and determinations which the Documents state are to be so treated.
6. A receiver or receiver and manager appointed pursuant to the provisions of any Document, for certain purposes, may not be treated by a Court as being solely the agent of another party, notwithstanding any agreement to the contrary.
7. The ability to recover or claim for certain costs or expenses may be subject to judicial discretion.
8. With respect to any provisions of the Documents pursuant to which the parties to such Documents are permitted or required to submit a dispute arising out of such Documents to arbitration, we express no opinion as to the enforceability of such arbitration provisions in all circumstances since under the *Arbitration Act, 1991* (Ontario) a court of competent jurisdiction in Ontario may, in its discretion and upon certain grounds, refuse to stay judicial proceedings in which event an arbitration under such arbitration provisions may not be commenced or continued. In addition, the *Arbitration Act, 1991* (Ontario) provides that a court may hear an appeal of an arbitration award on a question of law, or set aside an arbitration award or declare it invalid, in each case on certain prescribed grounds.

9. Any requirement in any of the Documents that interest be paid at a higher rate after than before default may not be enforceable.
10. The effectiveness of provisions which purport to relieve a person from a liability or duty otherwise owed may be limited by law, and provisions requiring indemnification or reimbursement may not be enforced by a Court, to the extent that they relate to the failure of such person to perform such duty or liability.
11. No opinion is expressed as to the enforceability of any provision contained in any Document which purports to sever from the Document any provision therein which is prohibited or unenforceable under applicable law without affecting the enforceability or validity of the remainder of the document.
12. No opinion is expressed regarding any waiver of service of process, presentment, demand, protest or notice of dishonour which may be contained in any of the Documents.
13. Any award of costs is in the discretion of a Court of competent jurisdiction.
14. The enforceability of rights of indemnity set out in the Documents may be limited under applicable law to the extent that they directly or indirectly relate to liabilities imposed by law on Project Co for which it would be contrary to public policy to require Contracting Authority to indemnify Project Co or to the extent that they constitute the indirect enforcement of a foreign revenue or penal law.
15. The enforceability of each of the Documents, and any of the obligations of Contracting Authority under any of the Documents to which it is a party, is subject to and may be limited by public policy, or by general principles of equity, regardless of whether such enforceability is considered in a proceeding in equity or at law, including, without limitation, concepts of materiality, reasonableness, good faith and fair dealing, the inherent jurisdiction of the Crown in its role as *parens patriae* and the inherent jurisdiction of the court in matters of charity, the role of the Public Guardian and Trustee as overseer of Contracting Authority as a trustee under the *Trustee Act* (Ontario) and the possible unavailability of specific performance, injunctive relief or other equitable remedies. Without limiting the generality of the foregoing, the availability of any particular remedy is subject to the discretion of the court.
16. Any approval given or deemed to have been given under the *Public Hospitals Act* (Ontario) in respect of a hospital may be suspended by the Minister of Health and Long-Term Care or revoked by the Lieutenant Governor in Council if the Minister of Health and Long-Term Care or the Lieutenant Governor in Council, as the case may be, considers it in the public interest to do so.

This opinion is being delivered solely in connection with the transaction addressed herein and may not be relied upon by any person other than the addressees, and their successors and permitted assigns, or for any purpose other than the transaction addressed herein.

Yours very truly,

APPENDIX E

FORM OF ASSIGNMENT AND ASSUMPTION AGREEMENT

THIS ASSIGNMENT AND ASSUMPTION AGREEMENT dated as of the _____ day of June, 2017,

BETWEEN:

SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws of the Province of Ontario

(“**Contracting Authority**”)

AND:

ELLISDON INFRASTRUCTURE MSP3A INC.

(“**Project Co**”)

AND:

[EQUIPMENT SUPPLIER]

(the “**Supplier**” and, together with Contracting Authority and Project Co, the “**Parties**” and, individually, each a “**Party**”)

WITNESS THAT:

- A. Contracting Authority and the Supplier entered into an **[equipment purchase and installation agreement]** dated [●] and attached hereto as Schedule ‘A’ (the “**Equipment Agreement**”). **[Note: Description of the Equipment Agreement to be revised, as applicable, depending on the specifics of the agreement at issue.]**
- B. Contracting Authority and Project Co entered into an agreement dated June ____, 2017 for the finance and construction of the facilities associated with the Mount Sinai Hospital Phase 3A Redevelopment Project (the “**Project Agreement**”).
- C. **[Pursuant to the terms of the Equipment Agreement, the Supplier agreed that the Equipment Agreement will be assigned to Project Co]** and pursuant to the terms of the Project Agreement, Project Co agreed to assume all of Contracting Authority’s obligations under the Equipment Agreement. **[Note: To be revised based on specifics of agreement at issue.]**
- D. Contracting Authority hereby wishes to assign its rights and obligations under the Equipment Agreement to Project Co and the Supplier hereby wishes to consent to such assignment.

NOW THEREFORE for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Parties, the Parties each hereby covenant and agree as follows:

1. **Assignment**

Contracting Authority hereby sells, assigns, transfers, conveys and sets over to Project Co, effective the date hereof, all of Contracting Authority's rights and obligations in and under the Equipment Agreement (the "**Assignment**").

Notwithstanding the foregoing, Project Co, Contracting Authority and the Supplier acknowledge and agree that any extended warranties or warranty services options provided for in the Equipment Agreement shall be assigned to Contracting Authority in accordance with Section 36.1 of the Project Agreement and the terms of the Equipment Agreement.

2. **Assumption**

Project Co hereby confirms and accepts the Assignment and covenants and agrees to fully perform the obligations of Contracting Authority under the Equipment Agreement and to be liable to the Supplier in all respects for the due payment and performance of all indebtedness, liabilities and obligations of Contracting Authority under the Equipment Agreement.

3. **Consent and Release**

The Supplier hereby irrevocably consents to the grant by Contracting Authority of all rights and obligations under the Equipment Agreement to Project Co and hereby releases Contracting Authority from any and all obligations under the Equipment Agreement.

4. **Further Assurances**

The Parties shall execute and deliver all further documents and perform all other acts as may be necessary or desirable to give effect to the terms of this Assignment and Assumption Agreement.

5. **Enurement**

This Assignment and Assumption Agreement shall enure to the benefit of and shall be binding upon the Parties and each of their successors and assigns.

6. **No Assignment**

Project Co may freely assign any or all of its rights and obligations under this Assignment and Assumption Agreement to the Contractor (as defined in the Project Agreement) without the prior consent of the other Parties provided that the Contractor provides its signed agreement to be bound by the terms of this Assignment and Assumption Agreement and the Equipment Agreement.

Subject to the foregoing, the Parties may only assign any of its rights and obligations under this Assignment and Assumption Agreement to the extent that it may also assign its rights under the Project Agreement (in the case of Project Co and Contracting Authority) and the Equipment Agreement (in the case of the Supplier).

7. **Beneficiaries**

None of the provisions of this Assignment and Assumption Agreement is intended to provide any rights or remedies to any person or entity other than the Parties and their respective successors and assigns.

8. **Amendments**

This Assignment and Assumption Agreement may not be amended, restated, supplemented or otherwise modified except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement, supplement or other modification, as the case may be, to this Assignment and Assumption Agreement.

9. **Counterparts**

This Assignment and Assumption Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall promptly forward to each other Party an original signed copy of this Assignment and Assumption Agreement which was so faxed.

10. **Governing Law and Jurisdiction**

This Assignment and Assumption Agreement, and each of the documents contemplated by or delivered under or in connection with this Assignment and Assumption Agreement, shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles. The Parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.

[SIGNATURE PAGE IMMEDIATELY FOLLOWS]

IN WITNESS WHEREOF the Parties have duly executed and delivered this Assignment and Assumption Agreement.

SINAI HEALTH SYSTEM

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

ELLISDON INFRASTRUCTURE MSP3A INC.

Per: _____
Name:
Title:

I have authority to bind the corporation

[SUPPLIER]

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

SCHEDULE 'A'

EQUIPMENT AGREEMENT

Attach Equipment Agreement.

**SCHEDULE 4
PROJECT CO INFORMATION**

Project Co represents and warrants that the following information is true and correct as of the date of this Project Agreement:

Project Co

1. Name: EllisDon Infrastructure MSP3A Inc.
2. Date of Incorporation: May 04, 2017
3. Corporation Number: [REDACTED]
4. Directors:

Name	Address
[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]

5. Officers:

Name	Address	Office
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]

6. Subsidiaries: None

7. Authorized and issued share capital:

<u>Name and address of registered holder</u>	<u>Number and class of shares held</u>	<u>Amount paid up</u>
[REDACTED]	[REDACTED]	[REDACTED]

8. Loans:

[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]

9. Other outstanding securities (including description of type of securities, name and address of holder and amount):

[REDACTED]

10. Summary of any constitutional, contractual or other special voting rights, restrictions on powers of directors or similar matters relevant to the control of Project Co:

None

SCHEDULE 5

FORM OF LENDER'S DIRECT AGREEMENT

THIS LENDER'S DIRECT AGREEMENT is made as of the ____ day of June, 2017

BETWEEN:

**SINAI HEALTH SYSTEM, a non-share capital corporation
incorporated under the laws of the Province of Ontario**

(“Contracting Authority”)

AND:

**THE TORONTO-DOMINION BANK, acting as agent for and on behalf
of Lender**

(“Agent”)

AND:

ELLISDON INFRASTRUCTURE MSP3A INC.

(“Project Co”)

WHEREAS:

- A. Contracting Authority and Project Co have entered into the Project Agreement.
- B. The overriding priorities of Contracting Authority in entering into and implementing the Project Agreement are the health and safety of the patients of the Facility and Existing Facility, their healthcare needs and the provision of first-rate healthcare services.
- C. Under the Lending Agreements, the Financing is to be provided to Project Co by Lender to finance the payment of the Project under the Project Agreement, conditional, among other things, on Project Co executing and delivering the Lending Agreements.
- D. Agent has agreed to enter into this lender's direct agreement (the “**Lender's Direct Agreement**”) with Contracting Authority and Project Co in relation to the Lending Agreements, the exercise of its rights under the Lending Agreements and the remedying of breaches by Project Co under the Project Agreement.
- E. Project Co and Agent recognize and understand that Contracting Authority is a public hospital under the *Public Hospitals Act* (Ontario) and is, therefore, subject to a highly regulated legal and operational environment.

- F. With a view to ensuring that both Parties are able to properly and effectively discharge their respective duties, functions and responsibilities under Applicable Law, it is the intent that Contracting Authority, Project Co, the Agent and the Lender work collaboratively, responsibly and cooperatively throughout the Project Term.
- G. The Parties hereto agree that in relation to any defaults under the Lending Agreements and/or the Project Agreement and any enforcement action which either wishes to take under any security document entered into in support of the obligations of Project Co thereunder, their joint efforts and cooperation will be needed, together with such statutory approvals and consents as may then be required, given the nature of Contracting Authority as a public hospital.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 In this Lender's Direct Agreement, all capitalized terms not otherwise defined in this Lender's Direct Agreement shall have the meanings ascribed to them in the Project Agreement and unless the context otherwise requires:

- (a) **“Appointed Representative”** means any of the following to the extent so identified in an Appointed Representative Notice:
- (i) Agent, Lender or any Affiliate of either of them;
 - (ii) a receiver or receiver and manager or any permutation thereof of Project Co appointed under the Lending Agreements or appointed by a court of competent jurisdiction;
 - (iii) a person directly or indirectly owned or controlled by Agent or Lender; or
 - (iv) any other person approved by Contracting Authority (such approval not to be unreasonably withheld or delayed).
- (b) **“Appointed Representative Notice”** has the meaning given to it in Section 7.2.
- (c) **“Article”** and **“Section”** mean and refer to the specified article and section or subsection of this Lender's Direct Agreement.
- (d) **“Construction Contract Assignment”** has the meaning given to it in Section 7.3(c).

- (e) **“Enforcement Action”** means any acceleration of amounts due and owing under any of the Lending Agreements and/or any enforcement proceeding or enforcement action commenced or taken under any of the Lending Agreements.
- (f) **“Enforcement Event”** means an event of default under the Lending Agreements or any event which permits an Enforcement Action.
- (g) **“Enforcement Rights”** means the rights as against Project Co to enforce or terminate the Project Agreement under Article 26 therein.
- (h) **“Lender”** means Sumitomo Mitsui Banking Corporation and The Toronto-Dominion Bank and such other persons as may become party to the Lending Agreements in the capacity of lenders thereunder from time to time and all such parties’ respective successors and assigns.
- (i) **[INTENTIONALLY DELETED]**.
- (j) **“Lender’s Direct Agreement”** means this lender’s direct agreement.
- (k) **“Lending Agreements”** means **[REDACTED]**.
- (l) **“Lien”** means the lien provided for under Section 14(1) of the *Construction Lien Act* (Ontario).
- (m) **“Notice Period”** means the period starting on the date of delivery of a Project Co Default Notice and ending 120 days later.
- (n) **“Party”** means any of Contracting Authority, Project Co or Agent, and “Parties” means all of Contracting Authority, Project Co and Agent, but, for greater certainty, such definitions do not include IO or Her Majesty the Queen in right of Ontario, as represented by either the MOHLTC or the MOI.
- (o) **“Pre-Qualified Proponent”** means an entity listed in Appendix A to this Lender’s Direct Agreement.
- (p) **“Project Agreement Assignment”** means an assignment of the Project Agreement by an Appointed Representative to a Replacement Project Co as contemplated in Section 7.3(a).
- (q) **“Project Co Default Notice”** has the meaning given to it in Section 6.1.
- (r) **“Project Co Event of Default”** means the occurrence of an event under the Project Agreement that upon the expiry of any cure periods provided for therein would entitle Contracting Authority to terminate the Project Agreement.

- (s) **“Proposal Submission”** means the proposal submitted by Project Co in accordance with the Request for Proposals.
- (t) **“Rectification Obligations”** has the meaning given in Section 7.3.
- (u) **“Replacement Construction Contract”** has the meaning given to it in Section 7.3(c).
- (v) **“Replacement Contractor”** means a replacement contractor under a Construction Contract Assignment or a Replacement Construction Contract entered into pursuant to Section 7.3 who must either be a contractor that is a Pre-Qualified Proponent or that is acceptable to Contracting Authority, IO and MOHLTC, acting reasonably.
- (w) **“Replacement Project Agreement”** has the meaning given to it in Section 7.3(b).
- (x) **“Replacement Project Co”** means a replacement project company under a Project Agreement Assignment or a Replacement Project Agreement entered into pursuant to Section 7.3, that must either be (i) a project company that is a Pre-Qualified Proponent or a wholly-owned subsidiary of a Pre-Qualified Proponent (in which event the Pre-Qualified Proponent must be the Construction Guarantor under the Replacement Project Agreement) or (ii) a project company that is acceptable to Contracting Authority, IO and MOHLTC, acting reasonably.
- (y) **“Response Period”** has the meaning given to it in Section 4.1(d).
- (z) **“Step-In Date”** means the date on which Contracting Authority receives a Step-In Notice from Agent.
- (aa) **“Step-In Notice”** means the notice given by Agent to Contracting Authority pursuant to Section 7.1 stating that Agent is exercising its step-in rights under this Lender’s Direct Agreement.
- (bb) **“Step-In Period”** means the period from the Step-In Date up to and including the Step-Out Date.
- (cc) **“Step-Out Amount”** has the meaning given to it in Section 8.3.
- (dd) **“Step-Out Dates”** means the earlier to occur of (i) the expiry of the periods provided for in Sections 6.3(a) and 6.3(b), as the case may be, and (ii) the date on which Contracting Authority receives a Step-Out Notice.
- (ee) **“Step-Out Notice”** has the meaning given to it in Section 8.1.

1.2 Interpretation

- (a) The provisions of Sections 2.1 - 2.29, inclusive, of Schedule 1 – Definitions and Interpretation of the Project Agreement are hereby incorporated in their entirety and all references in same to “**Project Agreement**” shall be read as “**Lender’s Direct Agreement**”.
- (b) This Lender’s Direct Agreement is comprised of this executed agreement and the following documents, all of which are hereby incorporated by reference into and form part of this Lender’s Direct Agreement.

Appendix No.	Description
Appendix A	Pre-qualified Proponents

2. CONFLICT IN DOCUMENTS

2.1 In the event of ambiguities, conflicts or inconsistencies between or among this Lender’s Direct Agreement and the Project Agreement, this Lender’s Direct Agreement shall prevail. Notwithstanding the foregoing, if there is any right or remedy in favour of Contracting Authority set out in this Lender’s Direct Agreement or any part thereof which is not set out or provided for in the Project Agreement, such additional right or remedy shall not constitute an ambiguity, conflict or inconsistency. Notwithstanding any provision of any other Implementing Agreement, no review by Contracting Authority of the Lending Agreements shall constitute an acceptance of or acquiescence to any of the Lending Agreements or any term or condition thereof by Contracting Authority, and this Lender’s Direct Agreement and the Project Agreement shall not be subject to any of the terms and conditions of the Lending Agreements.

3. TERM

- 3.1** This Lender’s Direct Agreement shall terminate automatically on the date on which all obligations that may be or become owing by Project Co to Agent or Lender under the Lending Agreements have been satisfied in full.
- 3.2** Promptly, and in no event more than 30 days following its occurrence, Agent shall provide notice to Contracting Authority of the date referred to in Section 3.1.
- 3.3** Contracting Authority hereby provides to Lender, Agent and Project Co and agrees to provide to Replacement Project Co, a non-exclusive license to have access to and to use the Site on the same terms and conditions as set out in Section 9.1 of the Project Agreement.

4. AGREEMENTS AND SECURITY

- 4.1** (a) Project Co and Agent shall not amend or modify any Lending Agreements other than as expressly provided for under the terms of those agreements and so long as such amendment:

- (i) is consistent in all material respects with the Financial Model;
- (ii) does not increase the Cost of the Financing; and
- (iii) does not increase the amount of any Compensation Payment, if and when payable, or costs of prepayment that were contained in the financing term sheet in the Proposal Submission,

and shall provide prompt notice to Contracting Authority of any amendments or modifications accompanied by a copy thereof.

- (b) Project Co shall not, prior to the Substantial Completion Date, exercise any rights of voluntary prepayment, voluntary redemption, or other voluntary repayment of loan, as applicable, under the Lending Agreements without the prior written consent of Contracting Authority, acting in its sole discretion. In exercising its sole discretion to grant consent, Contracting Authority shall be entitled to request and consider, and Project Co shall be required to provide within 10 Business Days of a request by Contracting Authority, amongst other things and not limited to, the following:

- (i) written certification by an officer of Project Co of the Estimated Cost to Complete (as such term is defined in the Lending Agreements) at the date of such proposed prepayment and/or redemption;
- (ii) written certification by an officer of Project Co that no Cost to Complete Deficiency (as such term is defined in the Lending Agreements) would reasonably be expected to arise as a consequence of such prepayment and/or redemption, including any related cancellation of unutilized commitments, if applicable, under the Lending Agreements;
- (iii) written confirmation from the Lenders' technical advisor, addressed to Contracting Authority, that the Project Co's calculation in (i) above and Project Co's certification in (ii) above is, in the opinion of the Lenders' technical advisor, correct;
- (iv) written confirmation from the Lenders' technical advisor, addressed to Contracting Authority, that no incremental delay in achieving the Substantial Completion Date (beyond the Scheduled Substantial Completion Date) would reasonably be expected as a consequence of such prepayment and/or redemption and related cancellation of unutilized commitments, if applicable, under the Lending Agreements; and
- (v) written confirmation from the Lenders' technical advisor, addressed to Contracting Authority, that the Substantial Completion Date is likely to occur on or prior to the then Scheduled Substantial Completion Date.

- (c) Project Co and Contracting Authority shall not amend or modify the Project Agreement or any Implementing Agreements to which Project Co or Contracting Authority are parties, without the prior written consent of Agent, not to be unreasonably withheld or delayed, which consent (subject to Section 6.4 of this Lender's Direct Agreement) shall not be withheld if the relevant amendment or modification does not:
- (i) adversely affect the ability of Agent or Lender to exercise its rights under the Lending Agreements;
 - (ii) adversely affect the security of Lenders under the Lending Agreements; or
 - (iii) increase the liability of Agent, Lender or Project Co under the relevant agreement.

Agent shall respond to any request for consent under this Section 4.1(c) within 15 days of receipt thereof, failing which Agent shall be deemed to have consented to the relevant amendment or modification.

- (d) Project Co and Contracting Authority acknowledge and agree that they will not, without the consent of Agent proceed to execute or implement any Change Order and Contracting Authority acknowledges and agrees that it will not issue any Change Directive, which, in either case, is in respect of a discretionary expansion of the construction scope of the Work initiated by Contracting Authority and which would:
- (i) materially alter the scope of the Work; or
 - (ii) materially impact financing of the Project or otherwise materially and adversely alter the risk profile of the Project,

provided the Parties further acknowledge and agree that where such Change Order or Change Directive (A) costs less than \$[REDACTED], or (B) when aggregated with all such other Change Orders and Change Directives previously implemented, costs less than \$[REDACTED], such Change Order or Change Directive shall be deemed not to materially alter the scope of the Work or impact the financing of the Project or otherwise materially and adversely alter the risk profile of the Project. When Agent's approval in respect of a Change Order or Change Directive is required in accordance with this Section 4.1, Agent will respond to a written request within 10 Business Days ("**Response Period**") of receiving such request for its approval. If Agent intends not to approve the Change Order or the Change Directive, Agent will notify Contracting Authority within the Response Period and will set out its concerns in such notification. If Agent's concerns can be addressed on a basis acceptable to Contracting Authority and Agent, then Contracting Authority may proceed with such Change Order or

Change Directive and will concurrently implement or cause to be implemented such agreed-upon solution, including, as appropriate, by way of an amendment to the Change Order or Change Directive or by a related Change Order or Change Directive.

- 4.2 Project Co acknowledges and consents to the arrangements set out in this Lender's Direct Agreement, and agrees not to do or omit to do anything that may prevent any other Party from enforcing its rights under this Lender's Direct Agreement.
- 4.3 Agent acknowledges having received a copy of each of the Implementing Agreements.
- 4.4 Contracting Authority acknowledges having received a copy of each of the Lending Agreements and consents to the granting of security by Project Co over the Project Agreement and Implementing Agreements contained in the Lending Agreements.
- 4.5 Project Co and Agent acknowledge that, subject to the provisions of the *Construction Lien Act* (Ontario) none of Project Co, Agent or Lender shall, under the Project Agreement or any of the Implementing Agreements, acquire any interest in the Site or the Project (other than the licence to access the Site or the Facility provided in Section 3.3 of this Lender's Direct Agreement or in Section 9.1(a) of the Project Agreement) notwithstanding any provision therein to the contrary and that Contracting Authority shall at all times retain the fee simple interest in and freehold title to the Site and the Project to be constructed on the Site under the Project Agreement.
- 4.6 Without limitation of any of their respective rights and remedies under the Implementing Agreements, Project Co and the Agent acknowledge that Contracting Authority is a public hospital and nothing in this Lender's Direct Agreement or any of the Implementing Agreements, including the Construction Contract, shall limit or shall be construed as limiting any authority and responsibility of Contracting Authority under the *Public Hospitals Act* (Ontario) or, subject to Section 10.1(c) of the Project Agreement, any directions to Contracting Authority or to the board of directors of Contracting Authority made by a Governmental Authority under Applicable Law, or from being in compliance with all Applicable Law.
- 4.7 The Parties agree that they will enter into the Insurance and Bonding Trust Agreement contemporaneously with the execution of this Lender's Direct Agreement.

5. ENFORCEMENT OF SECURITY BY AGENT

- 5.1 Agent shall concurrently with notice to Project Co notify Contracting Authority and the Surety of any Enforcement Event, any notice of default delivered pursuant to the Lending Agreements, any Enforcement Action, any notice from Agent to Project Co to accelerate the maturity of any amounts owing by Project Co to Agent or Lender under the Lending Agreements or any notice from Agent to Project Co to demand repayment thereof.
- 5.2 Agent shall appoint Lender's Consultant who shall be responsible to advise Agent and Lender with respect to the amount of any Legislative Holdback to be maintained in accordance with the Project Agreement. Project Co agrees that it shall, in respect of all payments under the Project Agreement, comply with Part IV of the *Construction Lien Act* (Ontario). Agent shall cause the Lender's Consultant to provide Contracting Authority and IO with a copy of any written assessment or report prepared by the Lender's Consultant in relation to the status or progress of the Work under the Construction Contract, including but not limited to, any certificate of payment, concurrently with its delivery to the Agent. The Agent acknowledges and agrees that this Section 5.2 shall constitute sufficient authority for the Lender's Consultant to provide, without delay, a copy of any and all of its written assessments and reports to Contracting Authority and to IO.
- 5.3 Contracting Authority may conduct a subsearch of the Site at any time and from time to time and notify Agent and Project Co if any Lien has been registered against the Site arising from performance of the Work (save and except for any Liens in respect of Additional Works for which Project Co has not assumed responsibility pursuant to an assignment under Section 11.8(c) of the Project Agreement, and provided in such case that Project Co has not assumed responsibility for payment of such contractors), and if such a Lien has been registered, Project Co shall immediately take such steps, at its sole cost and expense, as are required to have the Lien vacated or discharged. Agent acknowledges and agrees with Contracting Authority that neither Agent nor Lender shall be entitled to rely on Contracting Authority to conduct a subsearch or on any subsearch result of Contracting Authority and that the result of any such subsearch provided by Contracting Authority is, subject to the obligations of Project Co and Agent hereunder, for information only.
- 5.4 Agent agrees to conduct a subsearch of the Site prior to the advance of any Financing and if a Lien has been registered against the Site arising from the performance of the Work (save and except for any Liens in respect of Additional Works for which Project Co has not assumed responsibility pursuant to an assignment under Section 11.8(c) of the Project Agreement, and provided in such case that Project Co has not assumed responsibility for payment of such contractors), Agent shall direct Project Co to proceed to immediately take such steps, at its sole cost and expense, as are required to have the Lien vacated or discharged or to make alternative arrangements to bond or otherwise secure the amount of the Lien and costs associated therewith satisfactory to Agent, acting reasonably, and doing so shall be a condition precedent to the making of any advance of the Financing.

6. PROJECT CO EVENT OF DEFAULT

- 6.1 Subject only to the rights expressly afforded to Agent in this Article 6, Contracting Authority shall serve notice to Agent, with a copy to Project Co, of a Project Co Event of Default (the “**Project Co Default Notice**”) contemporaneously with any notice delivered by Contracting Authority to Project Co under the Project Agreement. Without limiting the rights and remedies of Agent hereunder and without prejudice to Agent’s right to enforce the Lending Agreements against Project Co, upon the occurrence of a Project Co Event of Default, Agent shall forthwith serve notice of default on the Surety and make demand on the Surety under the Performance Bond if the Project Co Event of Default is also a default by the Contractor of its obligations under the Construction Contract (a “**Construction Event of Default**”).
- 6.2 At any time other than during the Step-In Period (with the restriction on termination during the Step-In Period set out in Section 6.3), Contracting Authority shall not exercise any right it may have to terminate the Project Agreement or, except to the extent required to protect legal rights, comply with Applicable Law or preserve its right to make a claim or recover under the Performance Bond, exercise any other rights or remedies for a Project Co Event of Default unless:
- (a) Contracting Authority delivers to Agent a Project Co Default Notice setting out the nature of the alleged default in reasonable detail; and
 - (b) in the case of a Project Co Event of Default which is capable of being cured, the Project Co Event of Default has not been cured by or on behalf of Appointed Representative within 30 days following the time periods set forth in the Project Agreement, or Appointed Representative (either itself or by others on its behalf) is not diligently proceeding to cure the breach in accordance with Section 26.3(a)(iii) of the Project Agreement within the time periods set forth in the Project Agreement, including for greater certainty, prior to the Longstop Date; or
 - (c) in the case of a Project Co Event of Default which is incapable of being cured, the Notice Period has expired and Agent has not delivered a Step-In Notice.
- 6.3 During the Step-In Period, Contracting Authority shall not exercise any right it may have to terminate the Project Agreement or, except to the extent required to protect legal rights, comply with Applicable Law or preserve its right to make a claim or recover under the Performance Bond, exercise any other rights or remedies in respect of a Project Co Event of Default:
- (a) if, in the case of a Project Co Event of Default which is capable of being cured, the Project Co Event of Default has been cured by or on behalf of Appointed Representative within 30 days of the time periods set forth in the Project Agreement, or Appointed Representative (either itself or by others on its behalf) is diligently proceeding to cure the breach in accordance with Section 26.3(a)(iii)

of the Project Agreement within the time periods set forth in the Project Agreement, including for greater certainty, prior to the Longstop Date;

- (b) if, in the case of a Project Co Event of Default which is either:
 - (i) not capable of being cured (which, by way of example, would include an event described in Section 26.1(a)(i) of the Project Agreement), or
 - (ii) capable of being cured in the determination of Agent (acting reasonably) only by assigning the Project Agreement to a Replacement Project Co or entering into a Replacement Project Agreement as provided under Section 7.3, a Project Agreement Assignment with a Replacement Project Co or a Replacement Project Agreement with a Replacement Project Co has been entered into in accordance with Section 7.3,

within 120 days of the delivery of the Project Co Default Notice. Contracting Authority and Appointed Representative may agree to extend such time period where Appointed Representative is proceeding diligently. In the case of either a Project Agreement Assignment or a Replacement Project Agreement having been entered into, the Work thereunder is to be completed on or before the date falling 180 days after the Longstop Date.

6.4 Agent will not take or consent to any action, including any action contemplated in Section 7.3 of this Lender's Direct Agreement, or any other action otherwise permitted or contemplated in this Lender's Direct Agreement, if such action would compromise the enforceability of the Security or Contracting Authority's entitlement to claim or recover under the Security, unless Agent first obtains the prior approval of Contracting Authority which may be given or withheld in Contracting Authority's Sole Discretion. Agent hereby indemnifies and saves Contracting Authority Indemnified Parties harmless from and against any Direct Losses which may be brought against, suffered, sustained or incurred by any of them as a result of, in respect of, or arising out of any breach by Agent of the provisions of this Section 6.4, arising from the wilful misconduct or gross negligence of Agent.

7. LENDER'S STEP-IN RIGHTS

7.1 Subject to Sections 6.2(b) and 7.2 and without prejudice to Agent's rights to enforce the Lending Agreements against Project Co, Agent may give Contracting Authority a Step-In Notice at any time:

- (a) during which a Project Co Event of Default is subsisting (whether or not a Project Co Default Notice has been served);
- (b) during the Notice Period; or
- (c) during which an Enforcement Event is subsisting.

- 7.2 At the time Agent delivers a Step-In Notice, Agent shall deliver written notice (an **“Appointed Representative Notice”**) to Contracting Authority of the identity of its proposed Appointed Representative.
- 7.3 Subject to Section 6.3(a), upon issuance of a Step-In Notice, Appointed Representative shall cause Project Co to remedy the Project Co Event of Default and shall have the right for such purpose to enforce any of the Enforcement Rights including the right, subject to the prior approval of Contracting Authority, acting reasonably, and subject to the terms and conditions of the Bonds to:
- (a) assign Project Co’s interest in the Project Agreement and the other Implementing Agreements (excluding the Bonds) to a Replacement Project Co (the **“Project Agreement Assignment”**), subject to the agreement by the Replacement Project Co to assume the terms and conditions of the Project Agreement and the other Implementing Agreements; or
 - (b) terminate the Project Agreement pursuant to the Enforcement Rights, and cause a replacement project agreement to be entered into with a Replacement Project Co (the **“Replacement Project Agreement”**) on terms substantially similar to the Project Agreement; and
 - (c) (i) assign the Contractor’s interest in the Construction Contract to a Replacement Contractor (the **“Construction Contract Assignment”**) subject to the agreement by the Replacement Contractor to assume the terms and conditions of the Construction Contract; or (ii) terminate the Construction Contract and to enter into a replacement construction contract with a Replacement Contractor (the **“Replacement Construction Contract”**) on terms substantially similar to the Construction Contract;

provided that in either case, the Replacement Project Co covenants in the Project Agreement Assignment or the Replacement Project Agreement, as applicable, to (i) remedy any curable breach of Project Co under the Project Agreement, whether in respect of payment or performance and whether arising prior to or during the Step-In Period, (ii) vacate any Liens from the Site arising from the performance of the Work, whether arising prior to or during the Step-In Period (other than in the circumstances set out in Section 6.3(b)(ii)), and in the case of items (i) and (ii), subject to and within the time period for curing Project Co Events of Default as set out in Section 6.3(a), and (iii) provide replacement or ensure continued maintenance of the Security under the Project Agreement (items (i), (ii) and (iii) of this Section 7.3 are collectively referred to as the **“Rectification Obligations”**). Upon any Project Agreement Assignment, the Project Agreement shall be deemed to be terminated on the date of such Project Agreement Assignment with respect to Project Co, and the provisions of Section 4.6 of Schedule 12 to the Project Agreement – Compensation on Termination, shall be deemed to apply as if compensation had been paid by Contracting Authority pursuant to Section 2.1 of Schedule 12 to the Project Agreement, and the Replacement Project Co shall have no

liability for the non-performance of Project Co arising prior to the date of such Project Agreement Assignment, unless same is encompassed in the Rectification Obligations, provided the foregoing shall not limit the rights of Contracting Authority to subsequently deduct from payments owing by Contracting Authority under the Project Agreement those amounts which it would otherwise be entitled to deduct under the Project Agreement.

- 7.4** At the time of a Project Agreement Assignment or the entering into of a Replacement Project Agreement under Section 7.3, the Agent shall be required to cause the Replacement Project Co to enter into a construction contract, on terms substantially similar to the Construction Contract and an assignable subcontract agreement, on terms substantially similar to the form of the Assignable Subcontract Agreement for Construction Contract, and to make such other arrangements satisfactory to Contracting Authority under which the Replacement Project Co stands in the place of Project Co under the Lending Agreements, the Project Agreement and the Implementing Agreements.
- 7.5** During the Step-In Period, Contracting Authority shall deal with Appointed Representative instead of Project Co in connection with all matters related to the Project Agreement. Project Co agrees to be bound by all such dealings between Contracting Authority and Appointed Representative to the same extent as if they had been between Contracting Authority and Project Co.
- 7.6** For greater certainty, Agent acknowledges and agrees that its rights as Oblige under the Performance Bond shall be limited to the enforcement of the obligations of the Surety, as more particularly described in the Performance Bond, and shall be subject to Agent's obligation as an Oblige to pay the Balance of the Contract Price. If Agent receives any benefit from the Surety under the Performance Bond and fails to complete or cause to have completed the obligations of the Contractor under the Construction Contract, Agent shall pay to Contracting Authority an amount equal to the amount of the proceeds received by Agent from the Surety and not applied toward obtaining the completion of the unperformed obligations of the Contractor under the Construction Contract. For the purposes of this Section 7.6, the terms "Oblige", "Surety", and "Balance of the Contract Price" have the meanings given to them under the Performance Bonds.

8. STEP-OUT RIGHTS

- 8.1** Appointed Representative may, at any time during the Step-In Period, deliver written notice (a "**Step-Out Notice**") to Contracting Authority to terminate the Step-In Period on the Step-Out Date.
- 8.2** On termination of the Step-In Period, where the Project Agreement has been assigned to the Replacement Project Co or a Replacement Project Agreement has been entered into as contemplated in Section 7.3, Contracting Authority and Appointed Representative

shall be released from any obligations to the other arising during the Step-In Period, except as may arise under Sections 6.4, 7.6 or Section 8.6(iii).

8.3 On termination of the Step-In Period, if (i) the Project Co Event of Default has not been cured, or (ii) the Project Agreement has not been assigned to a Replacement Project Co or a Replacement Project Agreement has not been entered into and any outstanding Project Co Event of Default has not been cured, then Contracting Authority shall confirm that, as consideration for the rights and benefits assigned to Contracting Authority pursuant to Section 8.3(c) below, it shall pay to Project Co or as Project Co may direct, an amount equal to the amount that would have been paid by Contracting Authority upon termination of the Project Agreement pursuant to the provisions of Section 2.1 of Schedule 12 to the Project Agreement – Compensation on Termination (and calculated and payable in accordance therewith) as if the date of such confirmation were the Termination Date (the “**Step-Out Amount**”) and upon such confirmation:

- (a) any rights and obligations between Appointed Representative on the one hand and Contracting Authority on the other hand, arising during the Step-In Period, shall be mutually released, except as may arise under Section 6.4, Section 7.6 or Section 8.6(iii);
- (b) subject to payment of the Step-Out Amount by Contracting Authority, Contracting Authority shall have no further obligation to Appointed Representative or Project Co to pay the Substantial Completion Payment to Agent, Lender, Appointed Representative or Project Co on the achievement of Substantial Completion;
- (c) Agent shall permit Contracting Authority thereupon to have the full benefit and entitlement to the Bonds, the Assignable Subcontract Agreement for Construction Contract and the Assignable Subcontract Agreements without regard to any interest therein of Agent, Lender or Project Co, and Agent agrees that Contracting Authority may thereafter proceed to enforce all of its rights under the Bonds, the Assignable Subcontract Agreement for Construction Contract and/or the Assignable Subcontract Agreements without regard to any rights in favour of Agent, Lender or Project Co and Agent shall notify the Surety under the Performance Bond that Contracting Authority is entitled to exercise all rights and take all benefits of the Obligee;
- (d) the provisions of Section 4.6(a) of Schedule 12 to the Project Agreement – Compensation on Termination shall, subject to payment of the Step-Out Amount by Contracting Authority, be, subject to Section 8.5, deemed to apply as between Project Co and Contracting Authority, mutatis mutandis, and the obligation to make Base Progress Payments shall devolve to and thereafter be assumed by Contracting Authority; and

- (e) the provisions of Sections 4.3 to 4.8, inclusive, of the Project Agreement shall no longer apply.

If an Enforcement Event has not been cured on the termination of the Step-In Period as aforesaid, then Contracting Authority may confirm that, as consideration for the rights and benefits assigned to Contracting Authority pursuant to Section 8.3(c), it shall pay to Project Co or as Project Co may direct, the Step-Out Amount, and the provisions of Sections 8.3(a), 8.3(b), 8.3(c), 8.3(d) and 8.3(e) above shall apply upon such confirmation. For greater certainty, nothing in this Section 8.3 shall affect the rights and obligations of the Contractor under the Construction Contract or the rights of the Surety under the Performance Bond.

- 8.4** There will not be more than one Step-In Period following the issuance by Contracting Authority of any one Project Co Default Notice.
- 8.5** Contracting Authority acknowledges and agrees that if Contracting Authority proceeds to exercise its rights as Obligee under the Performance Bond, unless Contracting Authority has arranged for a replacement Financing through Project Co, a Replacement Project Co or a substitute Project Co, then Contracting Authority shall be obligated to make the Base Progress Payments and to pay the applicable HST subject to and in accordance with the requirements of the Construction Contract.
- 8.6** Contracting Authority hereby undertakes that it will not exercise any rights it may have under or arising out of any of the Assignable Subcontract Agreements except following a termination of the Project Agreement in accordance with its terms. For greater certainty, and subject to (i) the consent of Contracting Authority, acting reasonably, (ii) the terms and conditions of or the ensured continuation of the Bonds and (iii) the undertaking of Agent and/or the Appointed Representative that, upon the exercise of any Step-Out Rights pursuant to Article 8, Agent and/or the Appointed Representative shall cause to be assigned to Contracting Authority, or as Contracting Authority may direct, all subcontracts which are assigned to or at the direction of Agent and/or the Appointed Representative as hereinafter provided, to the extent required in connection with the exercise by the Appointed Representative of the rights and remedies set forth in Section 7.3, Contracting Authority covenants and agrees with Agent that it shall, upon written request of Agent and as Agent and/or the Appointed Representative may direct, in respect of each subcontract which is the subject of any Assignable Subcontractor Agreement (an “ASA”), issue (i) an Assignment Notice (in accordance with and as defined in Section 3(c) of the ASA), to the subcontractor party thereto indicating therein as Assignee (as defined in the Section 3(c)), Agent, the Appointed Representative or as Agent or the Appointed Representative may otherwise direct, or (ii) a Direct Assignment Notice (in accordance with and as defined in Section 3(e) of the ASA) to the subcontractor party thereto indicating therein as GC Assignee (as defined in Section 3(d) of the ASA) any Replacement Contractor.

9. PAYMENT DIRECTION OF MILESTONE PAYMENTS, SUBSTANTIAL COMPLETION PAYMENT, THE CONTRACTING AUTHORITY HOLDBACK, COMPENSATION PAYMENT, CERTIFIED COST TO COMPLETE AND STEP-OUT AMOUNT

9.1 Contracting Authority acknowledges the assignment by Project Co of the Substantial Completion Payment, the First Milestone Payment, the Second Milestone Payment, the Contracting Authority Holdback, any Compensation Payment, the Certified Cost to Complete and any Step-Out Amount to Agent under the security granted to Agent by Project Co under the Lending Agreements. Project Co hereby irrevocably directs Contracting Authority to pay the Substantial Completion Payment, the First Milestone Payment, the Second Milestone Payment, the Contracting Authority Holdback, any Compensation Payment, the Certified Cost to Complete and any Step-Out Amount which becomes payable to Project Co in accordance with the Project Agreement, to Agent or as Agent may direct. Contracting Authority acknowledges such direction and agrees to pay the Substantial Completion Payment, the First Milestone Payment, the Second Milestone Payment, the Contracting Authority Holdback, any Compensation Payment, the Certified Cost to Complete and any Step-Out Amount to Agent in accordance with such direction. Project Co acknowledges and agrees that payment by Contracting Authority of the Substantial Completion Payment, the First Milestone Payment, the Second Milestone Payment, the Contracting Authority Holdback, any Compensation Payment, the Certified Cost to Complete and any Step-Out Amount in accordance with this Section 9.1 to Agent or as Agent may direct, constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Substantial Completion Payment, the First Milestone Payment, the Second Milestone Payment, the Contracting Authority Holdback, any Compensation Payment, the Certified Cost to Complete and any Step-Out Amount, as the case may be. For greater certainty, no Compensation Payment shall be payable on a termination of the Project Agreement by Appointed Representative as a result of Appointed Representative exercising its rights under Section 7.3(b) of this Lender's Direct Agreement.

9A. NOTICE OF PROJECT DELAY

The Parties acknowledge that, if Contracting Authority delivers notice to Project Co pursuant to Section 12.3(b) of the Project Agreement, Contracting Authority may, in its sole discretion, give notice to the Lenders' Agent that it has delivered such notice to Project Co, together with the relevant information supporting Contracting Authority's reasons for delivering such notice to Project Co.

10. ASSIGNMENT

10.1 Contracting Authority may assign or otherwise dispose of the benefit of the whole (but not part) of its interest in this Lender's Direct Agreement to any person to whom Contracting Authority assigns or otherwise disposes of its interest in the Project Agreement and the other Implementing Agreements pursuant to Section 39.2 of the

Project Agreement, and shall provide written notice to Project Co and Agent of such assignment or disposition. Such assignee shall assume the obligations and acquire the rights of Contracting Authority under this Lender's Direct Agreement. Upon any such assignment or disposition, Contracting Authority shall be released from all of its obligations hereunder to the extent such obligations are assumed by the assignee. Project Co and Agent shall, at Contracting Authority's cost and expense, do all things and execute all further documents as may be necessary in connection therewith.

10.2 Agent may only assign or otherwise dispose of any interest in this Lender's Direct Agreement as permitted by the Lending Agreements, and with the prior written consent of Contracting Authority, such consent not to be unreasonably withheld or delayed. Agent shall cause the assignee to enter into an assumption agreement of this Lender's Direct Agreement in form and substance reasonably satisfactory to Contracting Authority with Project Co and Contracting Authority. Project Co and Contracting Authority shall, at Agent's cost and expense, do all things and execute all further documents as may be necessary in connection therewith.

10.3 Project Co may not assign or otherwise dispose of any interest in this Lender's Direct Agreement.

11. NOTICES

11.1 Notices to Parties

All notices, requests, demands, instructions, certificates, consents and other communications (each being a "Notice") required or permitted under this Lender's Direct Agreement shall be in writing (whether or not "written notice" or "notice in writing" is specifically required by the applicable provision of this Lender's Direct Agreement) and shall be served by sending the same by facsimile or by hand, as follows:

If to Contracting Authority: Sinai Health System | Mount Sinai Hospital - Joseph and Wolf Lebovic Health Complex
19-302, 600 University Avenue
Toronto, ON M5G 1X5

Attention: [REDACTED]
Fax No: [REDACTED]

With a copy to:
Ontario Infrastructure and Lands Corporation
777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Attention: [REDACTED]
Fax No.: [REDACTED]

If to Agent: The Toronto-Dominion Bank
[REDACTED]

Attention: [REDACTED]
Fax No.: [REDACTED]

With a copy to:

The Toronto-Dominion Bank
[REDACTED]
Attention: [REDACTED]
Fax No.: [REDACTED]

If to Project Co: EllisDon Infrastructure MSP3A Inc.
[REDACTED]

Attention: [REDACTED]
Fax No.: [REDACTED]

With a copy to:

[REDACTED]

Attention: [REDACTED]
Attention: [REDACTED]

11.2 Facsimile

Where any Notice is provided or submitted to a Party via facsimile, an original of the Notice sent via facsimile shall promptly be sent by regular mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 11.2.

11.3 Change of Address

Any Party to this Lender's Direct Agreement may, from time to time, change any of its contact information set forth in Section 11.1 by prior Notice to the other Party, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such Notice unless a later effective date is given in such Notice.

11.4 Deemed Receipt of Notices

- (a) Subject to Section 11.4(b), a Notice given by registered mail shall be deemed to have been received on the third Business Day after mailing. Subject to Section 11.4(c), a Notice given by hand delivery shall be deemed to have been received

on the day it is delivered. Subject to Sections 11.4(c) and 11.4(d), a Notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.

- (b) If the Party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 11.4.
- (c) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (d) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

12. GENERAL

12.1 Amendments

This Lender's Direct Agreement may not be amended, restated, supplemented or otherwise modified except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement, supplement or other modification, as the case may be, to this Lender's Direct Agreement.

12.2 Waiver

- (a) No waiver made or given by a Party under or in connection with this Lender's Direct Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Party. No waiver made with respect to any such right, power or remedy, in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of the right, power, or remedy or with respect to any other such right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

12.3 Relationship Between the Parties

Each of the Parties acknowledges that it is contracting on its own behalf and not as agent for any other person. This Lender's Direct Agreement is not intended to and does not create or establish between the Parties or between any of the Parties and the Province, including IO, any relationship as partners, joint venturers, employer and employee, master and servant, or of principal and agent, and does not create or establish any relationship whatsoever between Contracting Authority, the Province, including IO, and any Affiliate, representative or employee of Project Co or Agent.

12.4 Entire Agreement

Except where provided otherwise in this Lender's Direct Agreement, this Lender's Direct Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Lender's Direct Agreement.

12.5 No Reliance

- (a) Each of the Parties acknowledges that:
- (i) it has not entered into this Lender's Direct Agreement on the basis of and does not rely, and has not relied, upon any statement or representation, whether negligent or innocent, or warranty or other provision, whether oral, written, express or implied, made or agreed to by any person, whether a Party to this Lender's Direct Agreement or not, except those expressly made, given or repeated in this Lender's Direct Agreement, and the only remedy or remedies available in respect of any misrepresentation or untrue statement or warranty made to it shall be those expressly provided for in this Lender's Direct Agreement; and
 - (ii) this Section 12.5 shall not apply to any statement, representation or warranty made fraudulently, or to any provision of this Lender's Direct Agreement which was induced by fraud, for which the remedies available shall be all those available under Applicable Law.

12.6 Severability

If any provision of this Lender's Direct Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Lender's Direct Agreement. If any such provision of this Lender's Direct Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Lender's Direct Agreement as near as possible to its original intent and effect.

12.7 Enurement

This Lender's Direct Agreement shall enure to the benefit of, and be binding on each of the Parties and their respective successors and permitted transferees and assigns.

12.8 Governing Law and Jurisdiction

- (a) This Lender's Direct Agreement shall be governed by and construed in accordance with the laws of the Province of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.

12.9 Cumulative Remedies

Except as otherwise set forth in this Lender's Direct Agreement, the rights, powers and remedies of each Party set forth in this Lender's Direct Agreement are cumulative and are in addition to and without prejudice to any other right, power or remedy that may be available to such Party under this Lender's Direct Agreement.

12.10 Further Assurance

Each Party shall do all things, from time to time, and execute all further instruments, agreements and documents necessary to give full effect to this Lender's Direct Agreement.

12.11 Costs

Each Party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution and delivery of this Lender's Direct Agreement.

12.12 Counterparts

This Lender's Direct Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original, faxed or other electronic form provided that any Party providing its signature in faxed or other electronic form shall promptly forward to such Party an original signed copy of this Lender's Direct Agreement which was so transmitted.

12.13 Language of Agreement

Each Party acknowledges having requested and being satisfied that this Lender’s Direct Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglaise et s’en declare satisfaite.

12.14 Confidentiality

Agent shall comply with the obligations on the part of Project Co contained in Article 38 of the Project Agreement and this obligation shall survive the termination of this Lender’s Direct Agreement.

12.15 Tombstone Marketing

For the purpose of “tombstone marketing”, and in the case of Contracting Authority, other promotional purposes, each of Contracting Authority, Agent, Lender and Project Co (collectively, the “Grantors” and individually, a “**Grantor**”) authorizes and consents to the reproduction, disclosure and use by any of them (collectively, the “**Grantees**” and individually, a “**Grantee**”) of the names and identifying logos of any of the Grantors and the transactions herein contemplated, to enable each Grantee to publish promotional “tombstones”. Each Grantor acknowledges and agrees that each Grantee shall be entitled to determine, in its discretion, whether to use such information and that no compensation will be payable by any Grantee resulting therefrom. No Grantee shall have any liability whatsoever to any Grantor or any of its employees, officers, directors, affiliates or shareholders, in obtaining and using such information in accordance with this Section 12.15. Notwithstanding the foregoing, each Grantee agrees to provide the applicable Grantor with a mock up of any such information prior to any publication and to obtain the applicable Grantor’s consent to the use thereof, which consent shall not be unreasonably withheld.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the Parties have executed this Lender's Direct Agreement as of the date first above written.

SINAI HEALTH SYSTEM

Per: _____
Name: **[REDACTED]**
Title: **[REDACTED]**

Per: _____
Name: **[REDACTED]**
Title: **[REDACTED]**

I/We have authority to bind the corporation

THE TORONTO-DOMINION BANK

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the bank

**ELLISDON INFRASTRUCTURE MSP3A
INC.**

Per: _____
Name:
Title:

I have authority to bind the corporation

APPENDIX A

PRE-QUALIFIED PROPONENTS

[REDACTED]

**SCHEDULE 6
OUTLINE QUALITY PLANS**

Outline of Construction Quality Plan

[REDACTED]

Outline of Infection Prevention and Control Plan

[REDACTED]

**SCHEDULE 7
KEY INDIVIDUALS**

[REDACTED]

SCHEDULE 8

[REDACTED]

**SCHEDULE 9
COMMISSIONING PROGRAM**

- 1.1** Project Co acknowledges that Commissioning of the Work as required under the Contract Documents is an integral and important part of the Work and undertakes the Commissioning for the Project. Project Co shall be responsible for including in the Works Schedule the schedule for all Commissioning as it relates to the applicable Phased Occupancy Dates and the Substantial Completion Date. A portion of the Commissioning may, as set out in the Specifications in the Contract Documents, be completed prior to Substantial Completion of the Work and completion of Commissioning shall be required prior to Final Completion, except to the extent expressly provided in the Contract Documents to occur following Final Completion.
- 1.2** Contracting Authority, the Consultant and the Commissioning Consultant will attend, in accordance with the schedule for Commissioning set out in the Works Schedule, performance tests and demonstrations carried out by the Project Co Commissioning Agent, Project Co, the Project Co Parties, manufacturers, and other agents, in accordance with the Contract Documents and as is mutually satisfactory to both parties.
- 1.3** Project Co and the Project Co Parties will submit copies of all As-Built Drawings, records, manufacturer's written performance equipment data and specification sheets and shop drawings to Contracting Authority, the Consultant, and the Commissioning Consultant and as Contracting Authority, the Consultant and the Commissioning Consultant may reasonably request, and cooperate, and make reasonable efforts to ensure systems designated for Commissioning are complete and pre-tested as fully operational prior to scheduling tests and demonstrations with Contracting Authority, the Consultant and the Commissioning Consultant.

SCHEDULE 10

WORKS SCHEDULING REQUIREMENTS

1. DEFINITIONS

- 1.1 “**As-built Works Schedule**” means the final Progress Works Schedule with a Schedule Status Date equal to the actual Final Completion Date.
- 1.2 “**Contracting Authority Review Period**” means the time period required by Contracting Authority to review a Works Submittal measured in Business Days starting on the first Business Day after receipt of a Works Submittal from Project Co up to and including the day on which Contracting Authority returns the Works Submittal to Project Co with assigned comment pursuant to the Contract Documents.
- 1.3 “**Close-out Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.4 “**Commissioning Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.5 “**Current Look-ahead Schedule**” means the most up-to-date Look-ahead Schedule submitted by Project Co pursuant to Section 12.1(c)(iii) of the Project Agreement representing the current Project Co strategy for completing the Works in greater detail than is shown in the Current Progress Works Schedule. For clarity, a Look-ahead Schedule with a Schedule Status Date or a Schedule Revision Date earlier than 15 Business Days following the end of the previous calendar month shall not be deemed the Current Look-ahead Schedule.
- 1.6 “**Current Progress Works Schedule**” means the most up-to-date Progress Works Schedule submitted by Project Co pursuant to Section 12.1(c)(ii) of the Project Agreement representing the current Project Co strategy for completing the Works and the actual progress of the Works. For clarity, a Progress Works Report with a Schedule Status Date earlier than 15 Business Days following the end of the previous calendar month shall not be deemed the Current Progress Works Schedule.
- 1.7 “**Draft Works Schedule**” means a draft version of the Works Schedule based on the Proposed Works Schedule to be delivered by Project Co pursuant to Section 12.1(c)(i) of the Project Agreement. “**Draft Works Schedules**” means collectively, all Draft Works Schedule.
- 1.8 “**Interim Works Schedule**” means the schedule developed and being consistent with a Primavera Level 3 Schedule to complete the Work established between Contracting Authority and Project Co prior to or on the date of the Project Agreement attached hereto as Schedule 10 - Appendix A, Part 2, which shows a detailed critical path for (i) any Work undertaken by the preferred proponent prior to or on the date of the Project Agreement,

and (ii) any Work undertaken by Project Co for approximately 4 months following Financial Close or to a time after the first Phased Occupancy Date, whichever is later.

- 1.9 “**Key Works Milestone**” has the meaning given in this Schedule 10 Appendix B.
- 1.10 “**Look-ahead Schedule**” shall be developed in accordance with Section 9 of this Schedule 10 and means:
- (a) those elements of the Progress Works Schedule developed and being consistent with a Primavera Level 4 Schedule to support the planning of Contracting Authority activities, including but not limited to all Works Activities and any other applicable milestones and activities in progress, starting, or ending during the 12 week period starting 15 Business Days following the end of a previous calendar month; and
 - (b) the Interim Works Schedule.
- 1.11 “**Micro-Schedule Works Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.12 “**Micro-Schedule Works Milestone**” has the meaning given in this Schedule 10 Appendix B.
- 1.13 “**Permitting, Licensing and Approvals Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.14 “**Primary Works Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.15 “**Primary Works Milestone**” has the meaning given in this Schedule 10 Appendix B.
- 1.16 “**Procurement Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.17 “**Progress Works Schedule**” shall be developed in accordance with Section 8 of this Schedule 10 and means the working schedule indicating for a specific reporting period the actual progress, actual Works Milestone dates, actual Works Activity start and end dates, and revised forecast dates and activity durations for all incomplete Works Activities and Works Milestones, and any mitigation or recovery plan, shown in comparison to the baseline as defined by the Works Schedule or in comparison to the Recovery Schedule, as may be applicable, developed to a level of detail to document Project Co’s actual performance to complete the Works, and facilitate the analysis of any variance from the Works Schedule and forecasting of future performance to complete the Works and to analyze the schedule impact of any and all events or circumstances reported or updated pursuant to Sections 22.2(a), (b) and (d) of the Project Agreement, actual claims for Delay made pursuant to Section 22.2(f) of the Project Agreement or any Change Order or Change Directive.

- 1.18 “**Project Schedule**” means, as applicable, any or all of the Current Progress Works Schedule, Current Look-ahead Schedule, Interim Works Schedule, Works Schedule, Look-ahead Schedule, Progress Works Schedule, Recovery Schedule, and Works Area Micro-Schedule.
- 1.19 “**Project Scheduler**” means the Project Co manager responsible to develop and maintain the Project Schedules and related reports.
- 1.20 “**Proposed Works Schedule**” means the schedule to complete the Work established between Contracting Authority and Project Co prior to or on the date of the Project Agreement attached hereto as Schedule 10 – Appendix A, Part 1 and includes details in support of monitoring the progress of the Work, determining the likely future progress of the Work, and to analyze the schedule impact of any all events or circumstances reported or updated pursuant to Sections 22.2(a), (b) and (d) of the Project Agreement, actual claims for Delay made pursuant to Section 22.2(f) of the Project Agreement or Change Order until such time as the Draft Works Schedule becomes the Works Schedule pursuant to Section 12.1(e) of the Project Agreement.
- 1.21 “**Recovery Schedule**” means a Progress Works Schedule generated pursuant to Section 12.3(a)(iv)(A) of the Project Agreement to illustrate Project Co’s revised strategy for completing the Works Activities and maintaining the upcoming milestone dates. For clarity, the Recovery Schedule does not replace the Works Schedule and is therefore not a new baseline schedule but the Recovery Schedule will be used as a comparator for subsequent Progress Works Schedules to illustrate progress against Project Co’s revised strategy in accordance with Section 9 of this Schedule 10.
- 1.22 “**Recovery Schedule Report**” has the meaning given in Section 12.3(a)(iv)(B) of the Project Agreement.
- 1.23 “**Review Procedure Activities Register**” means a submittals register that Project Co develops, monitors, and regularly updates, where such register tracks all Works Submittals and including but not limited to those submittals related to Equipment, (including all re-submittals) that Project Co is required to provide in accordance with the Contract Documents from and after Financial Close through to Final Completion.
- 1.24 “**Review Procedure Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.25 “**Schedule Revision Date**” means the last date on which changes were made to the specific Project Schedule including, but not limited to, the content, calendars or working time, work breakdown structure, groupings, sequencing logic, activity or milestone relationships, activity or milestone descriptions, any work breakdown structure code, the addition or deletion of any activity or milestone, or any settings, but excluding updates to indicate the actual progress of each activity, actual Works Milestone dates, actual Works Activity start

and end dates, and revised forecast dates and activity durations for all incomplete Works Activities and Works Milestones.

- 1.26 “**Schedule Status Date**” means the date up to which (inclusive) the progress of the Works were measured, and on which the update to the specific Project Schedule is based, indicating the progress of each activity, actual as-built Works Milestone dates, and actual as-built Works Activity durations, start and end dates.
- 1.27 “**Secondary Works Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.28 “**Secondary Works Milestone**” has the meaning given in this Schedule 10 Appendix B.
- 1.29 “**Systems Commissioning Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.30 “**Utility Related Activity**” has the meaning given in this Schedule 10 Appendix B.
- 1.31 “**Working Day**” means a day on which Project Co can reasonably schedule a specific Works Activity considering the requirements of the Project Agreement and any other constraints.
- 1.32 “**Works Activity**” means any of the Permitting, Licensing and Approval Activities, Procurement Activities, Equipment Procurement and Installation Activities, Transition Activities, System Commissioning Activities, Close-Out Activities, Primary Works Activities, Secondary Works Activities, Works Area Micro-Schedule Activities, as defined in Appendix B to this Schedule 10 or any other activity to achieve each Phase completion and to complete the Works as defined in this Project Agreement.
- 1.33 “**Works Area Micro-Schedule**” shall be developed at the request of Contracting Authority in accordance with Section 12.1(f) of the Project Agreement, and Section 10 of this Schedule 10 and means any portion of the Progress Works Schedule for a specific portion of the Works that has been developed and is consistent with a Primavera Level 5 schedule to support effective day-by-day or hour-by-hour coordination of the Works described in Section 12.2(f) of the Project Agreement; and each Works Area Micro-Schedule shall further contain the dates for events and activities (including Works Milestones) that are consistent with those set out in the Progress Works Schedule.
- 1.34 “**Works Milestone**” means any of the Key Works Milestones, Primary Works Milestones, Secondary Works Milestones, or Micro-Schedule Works Milestones as defined in Appendix B to this Schedule 10 or any other milestone included in the Project Schedules.
- 1.35 “**Works Schedule**” means Project Co’s baseline schedule which shall comply with Section 12.1 of the Project Agreement and Section 7 of this Schedule 10.

1.36 “**Works Submittals**” means all documentation in respect of the Work to be submitted to, reviewed or otherwise processed by Contracting Authority and/or the Consultant as contemplated pursuant to the Contract Documents.

2. GENERAL REQUIREMENTS

2.1 Project Co shall schedule the Works to conform to all the requirements of the Project Agreement. Project Schedules shall contain sufficient detail to the satisfaction of Contracting Authority.

2.2 Project Co shall prepare the Project Schedules in accordance with Good Industry Practice for a large complex project and in accordance with the Project Agreement.

2.3 Project Co shall base all the Project Schedules on the logical sequencing and reasonable durations anticipated to complete the Works.

2.4 Project Co shall prepare detailed computerized Project Schedules using the critical path method network and a Works Schedule dependent cash flow forecast, each in a form approved by Contracting Authority.

2.5 Project Co shall divide the applicable Works into activities and milestones with appropriate phases, sequencing, interdependencies and logic to show Project Co’s overall approach to the planning and execution of the Works including, but not limited to, all Works Activities, all Works Milestones, and any other activities related to mobilization and setup, manufacturing and construction, including self-performed works, construction staging and sequencing, temporary works, subcontractor work, quality control and quality assurance activities, integration and commissioning activities, Variations and cash allowance works, and any other activities required both on and off the Site to complete the Works up to Final Completion.

2.6 Project Co shall:

- (a) continuously monitor and compare the progress of the Works against the Works Schedule, a Recovery Schedule, the Current Progress Works Schedule, and Current Look-ahead Schedule;
- (b) update the Project Schedules in accordance with the Project Agreement;
- (c) update the cash flow projections set out in the Works Report;
- (d) maintain the continuity of the Project Schedule’s critical path network for all updates and revisions;
- (e) immediately notify Contracting Authority of any variance or potential variance in any Works Activities or Works Milestones if the affected Works Activities or

Works Milestones have any known or readily apparent impact on Contracting Authority including integration and coordination issues with Contracting Authority or commissioning issues involving Contracting Authority or that is undertaken by Contracting Authority or by a Contracting Authority Party; and

- (f) notify Contracting Authority of any variance or potential variance in any Works Activities or Works Milestones in accordance with Project Co's obligations set out in Section 22.2 of the Project Agreement.

3. PROJECT SCHEDULE MEETINGS AND WORKSHOPS

3.1 Initial Meetings to Discuss Draft Works Schedule

- (a) Prior to the submission of the Draft Works Schedule by Project Co pursuant to Section 12.1(c) of the Project Agreement, Project Co shall schedule and attend a minimum of two planning meetings with Contracting Authority to discuss the scope, phasing and sequencing of the Project, the Works Activities, the Works Milestones and to resolve questions or issues relating to Project Co's preparation of the Draft Works Schedule.
- (b) The planning meetings shall take place at the date and time mutually agreed upon by Contracting Authority and Project Co provided that the first meeting shall be completed no later than 10 Business Days following Financial Close and the second meeting shall be completed no later than 30 Business Days following Financial Close.

3.2 Ongoing Meetings to Discuss Project Schedules

- (a) Unless otherwise agreed to by Contracting Authority and Project Co, at least twice and no more than five times per calendar year, upon Contracting Authority's written request, Project Co shall meet with Contracting Authority to explain Project Co's strategy, activities, critical path and areas of concern or particular challenges associated with the performance of the Works or any part thereof in relation to the Progress Works Schedule or any other Project Schedule for the upcoming six month period. The meetings shall take place at the date and time mutually agreed upon by Contracting Authority and Project Co.
- (b) To additionally prepare for a Works Committee meeting, the Project Co Representative, the Project Scheduler and the Contracting Authority Representative shall meet in the week preceding a Works Committee meeting to discuss the Current Progress Works Schedule, the Current Look-ahead Schedule and any other Project Schedule related matters.

3.3 Works Schedule Meeting Procedures and Practices

- (a) The meetings described in Sections 3.1(a) and 3.2(a) of this Schedule 10 shall have the following procedures and practices:
 - (i) Project Co shall chair the meeting.
 - (ii) Project Co shall prepare the agenda, subject to Contracting Authority comments.
 - (iii) The agenda and accompanying materials shall be circulated to the attendees at least 5 Business Days in advance of the meeting date.
 - (iv) Minutes of the meetings, recommendations and requests for matters to be escalated to the Works Committee shall be recorded and maintained by Project Co.
 - (v) Project Co shall distribute the minutes of the meeting within 5 Business Days of the meeting. Unless Contracting Authority notifies Project Co within 5 Business Days of receipt of the minutes that Contracting Authority disagrees with the contents of the minutes, Contracting Authority and Project Co shall be deemed to be in agreement with the minutes.

4. AUDIT AND SUBMISSION REQUIREMENTS

4.1 Audit Requirements:

- (a) On a quarterly basis, Project Co shall provide Contracting Authority an audit of the Current Progress Works Schedule and the Current Look-ahead Schedule, to confirm conformance to the requirements of Appendix D to this Schedule 10, and to confirm the accuracy of the progress and as-built information. Project Co shall submit the audit report to Contracting Authority no later than 10 Business Days after the last day of the quarter. The audit report shall be reviewed and signed by the Project Scheduler, and the Project Co Representative.

4.2 General Submission Requirements

- (a) Project Co shall submit the Project Schedules to Contracting Authority pursuant to Section 12.1 of the Project Agreement.
- (b) Project Co shall review and approve the Project Schedules and shall indicate same by including the Project Co Representative's dated signature on the front cover of each document.
- (c) Project Co shall submit all Project Schedules and related reports to Contracting Authority in accordance with the Project Agreement and this Schedule 10 and

Contracting Authority may comment on these other Project Schedules in its sole discretion. For clarity, these documents shall not be Works Submittals.

- (d) All Project Schedules submitted to Contracting Authority shall be submitted in two electronic soft copy file formats. The first format shall be in the native file format of the software used to generate and manage the Project Schedules. The native format shall be Primavera 6.0 .XER. . The second format shall be a word searchable high resolution colour PDF version of each Project Schedule. Additionally, Project Co shall provide two hardcopy versions of the Project Schedules printed in colour in a reasonable scale and on a minimum paper size of 11” x 17”, one version displaying graphical sequence logic links and the other version suppressing the graphical sequence logic links. Each month, Project Co shall submit the .XER file used to generate all Project Schedules together with PDF soft and hardcopy versions of the Project Schedules. Project Co shall base the next month’s .XER file on the preceding month’s .XER file.
- (e) The filename of each of the electronic files submitted shall indicate the project name acronym, schedule type, revision number and the Schedule Status Date in the format ‘YYYYMMDD’. e.g. the 5th version of the Progress Works Schedule for the ABC project indicating the progress of the works up to 31 October 2015 shall be named “ABC Updated Works Schedule Rev 05 – 20151031”.
- (f) Project Co shall create and maintain a register detailing the submission of each of the Project Schedule document sets. The register shall include the Project Schedule document title, submission date, Schedule Revision Date, Schedule Status Date, and version number. The updated register shall be included in any Project Schedule submission.
- (g) Upon Contracting Authority’s request, Project Co shall provide the details of the software and any additional software plug-ins used by Project Co, a copy of any templates, and the details for any software settings it has used in its scheduling software, such as calendar settings, user and administrative preferences, schedule settings, and any other information required to enable Contracting Authority to replicate the Project Schedules submitted by Project Co using the native file formats provided by Project Co.

5. PROJECT SCHEDULE REQUIREMENTS FOR WORKS SUBMITTALS

- 5.1 Project Co shall provide for a progressive and orderly flow of Works Submittals from Project Co to the Contracting Authority Representative to allow for a sufficient Contracting Authority Review Period for each Works Submittal taking into account both the resources necessary to be available to the Contracting Authority Representative to conduct such review and whether delay in the review of the subject matter of the Works Submittal shall have a material impact on Project Co’s ability to progress future anticipated Works

Submittals and the Works in accordance with the Works Schedule or current Recovery Schedule, as applicable.

- 5.2 In scheduling Review Procedure Activities and in the performance of the Works, Project Co shall allow adequate time prior to performing the Works that are the subject of the Review Procedure Activities, for the Review Procedure Activities and for Project Co to make changes to Works Submittals that may be required if comments are received on the Works Submittals, such review and required changes to be in accordance with the Contract Documents. Project Co shall schedule all Review Procedure Activities to maintain a buffer period between a Contracting Authority Review Period and the subsequent Works Activity.
- 5.3 Project Co shall include in the Project Schedules the Contracting Authority Review Period duration and sequencing logic as defined in the Project Agreement.
- 5.4 Project Co shall allow for a minimum Contracting Authority Review Period of 15 Business Days following receipt of the first Draft Works Schedule and a minimum Contracting Authority Review Period of 5 Business Days following receipt of any subsequent Draft Works Schedule. Project Co shall allow for a minimum Contracting Authority Review Period of 15 Business Days for any other Project Schedules or related reports or such longer period as the Parties may agree, provided that if Project Co has made major changes to the content, grouping or quantity of Works Submittals, or the Works Submittal was not submitted to Contracting Authority on the date indicated in Current Look-ahead Schedule such period of time shall be increased by Project Co, acting reasonably, taking into account the factors set forth in this Section 5.
- 5.5 Project Co shall include the relevant activity relationships in the Project Schedules to indicate the Works Activities dependent on the specific Contracting Authority Review Period for a specific Works Submittal.

6. PROJECT SCHEDULES TECHNICAL REQUIREMENTS

- 6.1 Project Co shall comply with the Works Schedule technical requirements set out in this Schedule 10 Appendix D.

7. WORKS SCHEDULE

- 7.1 The Works Schedule is a baseline representation of Project Co's initial strategy to complete the Works.
- 7.2 The Works Schedule shall be an unaltered copy of the Proposed Works Schedule for all information up to the date on which the Draft Works Schedule is submitted to Contracting Authority pursuant to Section 12.1 of the Project Agreement. For clarity, all Works Activities and Works Milestones scheduled to start before the date on which the Draft Works Schedule is submitted to Contracting Authority shall remain unchanged, Project Co

may refine the remaining activity sequencing and durations only if these strategic or assumption changes are documented and explained in the Works Report and the forecast Substantial Completion Date shall be equal to the Scheduled Substantial Completion Date and all other Key Milestone dates shall remain unchanged.

- 7.3 Project Co shall not schedule as part of the Draft Works Schedule any new Works Activities that were not included in the Proposed Works Schedule on the date of this Project Agreement, which require any material input, review or participation or decision from Contracting Authority or any Contracting Authority Party without providing Contracting Authority at least 10 Business Days prior written notice and without obtaining the prior agreement of the Contracting Authority Representative.
- 7.4 The Works Schedule shall:
- (a) have a Schedule Status Date equal to the Financial Close date, unless the Works Schedule is revised as a result of a Change Order or Change Directive issued pursuant to Schedule 11 – Change Procedure in which case the Schedule Status Date for the revised Works Schedule shall be as set forth therein;
 - (b) not have any progress data for any activity or milestone after the Schedule Status Date for the specific Works Schedule; and
 - (c) not include any delays whatsoever unless otherwise agreed to by Contracting Authority in writing. Any delay and resulting mitigation measures shall only be shown in the Progress Works Schedule, Look-ahead Schedule and Works Area Micro-Schedule.
- 7.5 The Draft Works Schedule and the Works Schedule shall include at a minimum:
- (a) The title “Draft of the Works Schedule” until it becomes the Works Schedule pursuant to Section 12.1(e) of the Project Agreement and “Works Schedule” thereafter.
 - (b) All elements included in the Proposed Works Schedule.
 - (c) The data from the Proposed Works Schedule shall be saved as the baseline for the Draft Works Schedule and shall be shown together with the revised dates and durations to graphically indicate the variances between the Proposed Works Schedule and the Draft Works Schedule. When the Draft Works Schedule becomes the Works Schedule pursuant to Section 12.1(e) of the Project Agreement, the data from the Draft Works Schedule shall become the new baseline data for the Project Schedules. For clarity, each activity in the Draft Works Schedule shall have two horizontal bars indicating the Proposed Works Schedule baseline, and the revised Draft Works Schedule proposed baseline.
 - (d) Key Works Milestones grouped together at the top of the Works Schedule in a section with the heading “Key Works Milestones”.

- (e) In a separate section titled “Review Procedure” a summary activity representing the Review Procedure Activities for each Major Works element as defined in Appendix C of this Schedule 10.
- (f) The following Works Activities and Works Milestones structured in such a way to clearly indicate Project Co’s overall approach, phasing and sequencing of the planning and execution of the Works:
 - (i) Key Works Milestones;
 - (ii) Primary Works Milestones;
 - (iii) Primary Works Activities; and
 - (iv) any other activities required by Project Co to fulfill the requirements of this Project Agreement.

8. PROGRESS WORKS SCHEDULES

8.1 Progress Works Schedule Validity

- (a) If, in the opinion of Contracting Authority, any Progress Works Schedule does not meet the requirements of the Project Agreement, or the actual progress of the Works on or off the Site, an actual start date, or an actual finish date does not correspond to the information indicated in the Progress Works Schedule for the applicable time period, then the Progress Works Schedule shall be deemed null and void, shall not be relied upon, and Project Co shall submit a revised version of the Progress Works Schedule for review to Contracting Authority within 5 Business Days of receiving Contracting Authority’s written notice of same, which written notice shall include full details of the defects in the Progress Works Schedule rendering it null and void.

8.2 Progress Works Schedule Content

- (a) The Progress Works Schedule shall include, at minimum, the following elements:
 - (i) the title “Progress Works Schedule” in the title block;
 - (ii) all elements required to be included in the Works Schedule;
 - (iii) the current progress of the Works;
 - (iv) the Works Schedule (or current Recovery Schedule, as applicable) baseline shown in the schedule using the scheduling software’s baseline functionality to visually indicate the variance between the Works Schedule (or current Recovery Schedule, as applicable) and the actual dates for all past or ongoing activities and milestones

and the new forecast dates for all future activities and milestones as indicated in the Progress Works Schedule. For clarity, each activity shall be shown with two bars, the baseline bar and the actual or forecast bar in a format agreed to with Contracting Authority; and

- (v) the implementation of each Change Order or Change Directive through which the addition of scope of Works is confirmed. For clarity, all Change Orders and Change Directives resulting in additional scope of Works shall be listed in the Progress Works Schedule as separate activities grouped together under the heading “Change Orders”, the activity name shall start with “CO-“ followed by the Change Order confirmation number and a short description, or “Change Directives”, the activity name shall start with “CD-“ followed by the Change Directive confirmation number and a short description;
- (b) the recovery plan to mitigate any delays; and
- (c) potential Delay Events pursuant to Section 22.1(a) of the Project Agreement for which the notice required pursuant to Section 22.2(b) and 22.2(d) of the Project Agreement was provided to Contracting Authority. Project Co shall show the duration of the event, the impact to any of the related Works Activities and the mitigation measures to be implemented by Project Co.

9. LOOK-AHEAD SCHEDULE REQUIREMENTS

9.1 Look-ahead Schedule validity

- (a) Project Co shall ensure that Works Milestone dates and the Works Activity dates and durations indicated on the Current Look-ahead Schedule correspond to the Works Milestone dates and Works Activity dates and durations of the Current Progress Works Schedule for any specific period. If any of these Work Milestone or Works Activity dates do not correspond with the Current Progress Works Schedule, or the Current Progress Works Schedule does not comply with the requirements of the Project Agreement, the Current Look-ahead Schedule shall be deemed null and void and shall not be relied upon, and Project Co shall either:
 - (i) revise the Current Look-ahead Schedule and submit the revised version to Contracting Authority; or
 - (ii) generate a new version of the Progress Works Schedule indicating the correct Works Milestone and Works Activity dates and durations,

within 5 Business days of becoming aware of the discrepancy.

- (b) The Current Look-ahead Schedule shall also be deemed null and void, and shall not be relied upon to define the Contracting Authority Review Period to process Works Submittals pursuant to the Contract Documents, if:
- (i) the actual sequencing logic and submission dates for the Review Procedure Activities and the scheduled Review Procedure Activities included in the Current Look-ahead Schedule does not conform to the requirements of Section 5 of this Schedule 10; or
 - (ii) if the Current Look-ahead Schedule is deemed null and void pursuant to Section 8.1(a) of this Schedule 10,

in which case the Contracting Authority Representative shall provide Project Co with an estimate of the time necessary for processing such Works Submittals pursuant to the Contract Documents, which estimate Project Co shall take into account for the purposes of Section 5.4 of this Schedule 10.

9.2 **Look-ahead Schedule content**

- (a) The Look-ahead Schedule shall at least include:
- (i) the title “Look-ahead Schedule” and the date range for which the Look-ahead Schedule is applicable in the title block;
 - (ii) time filter of the Progress Works Schedule from the scheduling software for all elements required to be within the 12 week period, starting from the reporting date;
 - (iii) in the section titled “Review Procedure”, expand each summary activity created for the Works Schedule to include a separate activity for each Review Procedure Activity for each Works Submittal, and for each clearly indicating the specific Works Submittal number; and
 - (iv) activities related to each Change Order and Change Directive issued to a greater level of detail than indicated in the Progress Works Schedule.

10. **WORKS AREA MICRO-SCHEDULE REQUIREMENTS**

10.1 **Works Area Micro-Schedule validity**

- (a) Project Co shall ensure that Works Milestone dates and the Works Activity dates and durations indicated on the Works Area Micro-Schedule correspond to the Works Milestone dates and Works Activity dates and durations of the Current Progress Works Schedule for any specific period. If any of these Works Milestone or Works Activity dates do not correspond with the Current Progress Works Schedule the Works Area Micro-Schedule shall be deemed null and void and shall not be relied upon, and Project Co shall either:

- (v) revise the Works Area Micro-Schedule and submit the revised version to Contracting Authority; or
- (vi) generate a new version of the Progress Works Schedule indicating the correct Works Milestone and Works Activity dates and durations,

within 5 Business days after becoming aware of the discrepancy.

10.2 Upon Contracting Authority's request, Project Co shall provide a drawing of the affected Works areas, which is marked up to illustrate the sequence and timing of the construction activities depicted within any Works Area Micro-Schedule.

10.3 The Works Area Micro-Schedule shall include at minimum the following elements which shall be limited to the specific area or element of the Works related to that Works Area Micro-Schedule:

- (a) the title "Works Area Micro-Schedule", a descriptor of the area of Works for which the schedule is applicable, and the date range for which the Look-ahead Schedule is applicable in the title block;
- (b) the information of the originally agreed Works Area Micro-Schedule for the specific area or element of Works shown in the schedule using the scheduling software's baseline functionality to visually indicate the variance between the agreed Works Area Micro-Schedule and the actual dates for all past or ongoing activities and milestones and the new forecast dates for all future activities and milestones indicated in any update of the Works Area Micro-Schedule. For clarity, each activity shall be shown with two bars, the baseline bar and the actual or forecast bar in a format agreed to with Contracting Authority, the first version of the schedule shall therefore have two bars per activity indicating the same timeframe, and each of the actual and forecast dates shall correspond with Current Progress Works Schedule;
- (c) Micro-Schedule Works Milestones; and
- (d) Micro-Schedule Works Activities.

APPENDIX “A”

PROPOSED WORKS SCHEDULE AND INTERIM WORKS SCHEDULE

Part 1 – Proposed Works Schedule

- (i) See attached 156 page schedule titled: “**Mount Sinai Hospital Phase 3A Redevelopment Project Proposed Works Schedule** (*without logic links*)” Rev01, dated 05-Jun-17; and
- (ii) On flash drive storage, Primavera software files titled
 - a. “**MSH-2 2017-06-05Rev01.xer**”, and
 - b. “**MSH RFP Layout - 3.2.2 (without links).plf**”

Part 2 – Interim Works Schedule

- (i) See attached 27 page schedule titled: “**Mount Sinai Hospital Phase 3A Redevelopment Project Interim Works Schedule**”, Rev.01, dated 05-Jun-17; and
- (ii) On flash drive storage, Primavera software file titled: “**MSH Interim Schedule Layout.plf**”

APPENDIX “B”

DEFINITIONS FOR WORKS SCHEDULE MILESTONES AND ACTIVITIES

1.1 “**Close-out Activity**” means any of the following activities or milestone events:

- (a) any activity to develop, prepare and finalize the Commissioning in accordance with and pursuant to Schedule 9 – Commissioning Program of the Project Agreement and the Contract Documents;
- (b) inspection by Contracting Authority Parties and the Consultant;
- (c) identifying and resolving Minor Deficiencies;
- (d) finalizing and issuing of as-built documents;
- (e) any other pre-Substantial Completion activity required to achieve Substantial Completion;
- (f) any other post-Substantial Completion activity required to achieve Final Completion; and
- (g) any additional activities or milestones related to or associated with any of the foregoing required for Project Co to fulfill the requirements of this Project Agreement,

and “**Close-out Activities**” means collectively all of the Close-out Activities.

1.2 “**Commissioning Activity**” means any of the following activities or milestone events:

- (a) any activity to develop, prepare and finalize the Commissioning in accordance with the Contract Documents;
- (b) any activity to obtain an approval or acceptance pursuant to the Project Agreement to complete the commissioning process;
- (c) joint Contracting Authority and Project Co inspections, testing and walk through activities;
- (d) commissioning coordination meetings, workshops and draft document page turns;
- (e) all notices to be issued pursuant to Section 16 of the Project Agreement;

- (f) activities and requirements pursuant to Schedule 9 – Commissioning Program of the Project Agreement;
- (g) Contracting Authority review period pursuant to Sections 16.1(a), 16.1(b) and 16.3(c) of the Project Agreement;
- (h) Consultant review period pursuant to Sections 16.1(b) and 16.3(d) of the Project Agreement; and
- (i) any additional activities or milestones related to or associated with any of the foregoing required for Project Co to fulfill the requirements of this Project Agreement,

and **“Commissioning Activities”** means collectively all of the Commissioning Activities

1.3 **“Equipment Procurement and Installation Activities”** means the activities described in Section 13.7 and 13.8 of the Project Agreement, including, the procurement, decommissioning, uninstallation, transfer, delivery, reinstallation, installation, commissioning, and training, in respect of the Equipment.

1.4 **“Key Works Milestone”** means any of the following milestone events:

- (a) Commercial Close;
- (b) Financial Close;
- (c) completion of the Phase of the Work by the applicable Phased Occupancy Date;
- (d) Substantial Completion;
- (e) Final Completion;
- (f) Longstop Date;
- (g) major milestones activities associated with Project Co Permits, Licences and Approvals, Demolition, Work, Equipment, Commissioning and Minor Deficiencies; and
- (h) any additional activities related to or associated with any of the foregoing required for Project Co to fulfill the requirements of the Project Agreement,

and **“Key Works Milestones”** means collectively all of the Key Works Milestones.

1.5 **“Micro-Schedule Works Milestone”** means any of the following milestone events:

- (a) any milestone associated with any Micro-Schedule Works Activities; and
- (b) any additional milestones related to or associated with any of the foregoing required for Project Co to fulfill the requirements of the Project Agreement,

and “**Micro-Schedule Works Milestones**” means all of the Micro Schedule Works Milestones.

1.6 “**Micro-Schedule Works Activity**” means the following:

- (a) an activity in a Primavera Level 5 schedule;
- (b) any one activity associated with the development of a Works Area Micro-Schedule; and
- (c) an activity requiring the involvement of Contracting Authority or any Contracting Authority Party, for the activity to start and/or finish, or any activity that would impact the subsequent activity or operations of Contracting Authority or any Contracting Authority Party, requiring greater detail than Secondary Activities, and activity requiring the involvement of a Contracting Authority Party for the activity to start and/or finish,

and “**Micro-Schedule Works Activities**” means collectively, all of the Micro-Schedule Works Activities.

1.7 “**Permitting, Licensing and Approvals Activity**” means for each permit, license or approval any of the following activities or milestone events:

- (a) consultation and/or coordination activities with the applicable federal, provincial, municipal authorities, utility service providers and property owners (if applicable);
- (b) preparation of documentation for the permit, licence or approval request, including pre-submission co-ordination and consultation;
- (c) review and approval of the permit, licence or approval starting on the date the submission is made to the relevant authority and ending on the date it is anticipated the decision would be made; and
- (d) any additional activities related to or associated with any of the foregoing required for Project Co to fulfill the requirements of the Project Agreement,

and “**Permitting, Licensing and Approvals Activities**” means collectively all of the Permitting, Licensing and Approval Activities.

1.8 “**Primary Works Activity**” means the following:

- (a) an activity in a Primavera Level 1, 2, and 3 schedule;
- (b) any one activity associated with the development of the Works Schedule; and
- (c) depicting, collectively, the overall Project broken down into major components by area including, but not limited to, activities that define all Key Works Milestones, Primary Works Milestones, major elements of procurement, construction, testing, commissioning and/or start-up and handover;

and “**Primary Works Activities**” means, collectively all of Primary Works Activities.

1.9 “**Primary Works Milestone**” means any of the following milestones associated with the Primary Works Activities, and any other milestones required by Project Co to fulfill the requirements of the Project Agreement:

- (a) any milestone dates associated with Primary Works Activities;

and “**Primary Works Milestones**” means, collectively all of the Primary Works Milestones.

1.10 “**Procurement Activity**” any of the following activities or milestone events for subcontracts, long-lead or architecturally significant equipment:

- (a) issuance of purchase order or contract finalization;
- (b) manufacturing or assembly;
- (c) pre-delivery factory quality control and acceptance testing, delivery to site, quality assurance and material acceptance; and
- (d) any additional milestones related to or associated with any of the foregoing required for Project Co to fulfill the requirements of the Project Agreement,

and “**Procurement Activities**” means, collectively all of the Procurement Activities.

1.11 “**Review Procedure Activity**” means any of the following activities or milestones in the context to review procedure:

- (a) the proposed Project Co submission of each Works Submittal indicated as an activity where the first day of the activity shall be the day on which Project Co submit the Submittal to Contracting Authority for Review followed by the Contracting Authority Review Period starting on the second day of the activity

shown in the schedule and the time provided to Contracting Authority to complete the review as governed by this Project Agreement;

- (b) a buffer period to resolve outstanding non-conformance items and incorporate comments after the review of each Works Submittal before the associated construction activity commences, for clarity the buffer may be indicated as a positive lag after the Contracting Authority Review Period except for critical path construction activities for which the buffer between the preceding Contracting Authority Review Period and the construction activity shall be shown as an identifiable activity;
- (c) specific activities and approvals that are the responsibility of Contracting Authority that must coordinate with the Works; and
- (d) any additional activities as required by Project Co to fulfill the requirements of the Project Agreement,

and “**Review Procedure Activities**” means all of them.

(e) “**Secondary Works Activity**” means:

- (i) an activity in a Primavera Level 4 schedule.;
- (ii) all Primary Works Activities developed at a greater level of detail that depict important elements of construction;
- (iii) an activity associated with the development of the Look-ahead Schedule,

and “**Secondary Works Activities**” means collectively all of the Secondary Works Activities.

1.12 “**Secondary Works Milestone(s)**” means any other milestone(s) as required by Project Co to fulfill the requirements of the Project Agreement.

1.13 “**Systems Commissioning Activity**” means for each system per phase or section of the Work any of the following activities:

- (a) inspection, testing and certification activities;
- (b) systems integration activities;
- (c) re-balancing and re-commissioning of systems required as a consequence of the phased nature of the Work; and

(d) any other activity related to or associated with any of the foregoing required for Project Co to fulfill the requirements of the Project Agreement,

and “**Systems Commissioning Activities**” means, collectively all of the Systems Commissioning Activities.

1.14 “**Utility Related Activity**” means for each system per phase or section of the Work any of the following activities:

(a) approvals by Utility owners;

(b) relocation for each specific occurrence of a utility;

(c) inspection, acceptance and hand-back of the Utility to the Utility owner; and

(d) any other activity related to or associated with any of the foregoing required for Project Co to fulfill the requirements of this Project Agreement,

and “**Utility Related Activities**” means, collectively all of the Utility Related Activities.

APPENDIX “C”

MAJOR WORKS ELEMENTS AND PRIMARY AND SECONDARY COMPONENTS

Major Works Element are defined as:	Primary component for each Major Works Element:	Secondary components for each Major Works Element:
600 University	Floors 21 through Floor 01All Phase	As required by definition
TRI Building	Floor 01, & 02 – All Phases	As required by definition
700 University	All phases	As required by definition
60 Murray St.	<u>All Phases</u>	As required by definition

APPENDIX “D”

WORKS SCHEDULE TECHNICAL REQUIREMENTS

1. Works Schedule Technical Requirements

- 1.1 Project Co shall generate the Project Schedules using Primavera 6.0 that supports the completion of the Works in accordance with Section 12.1 of the Project Agreement. Where software specific terminology is used in this Schedule 10 to defined specific requirements, Project Co shall implement measures to achieve a similar or higher level of scheduling control, quality, content and output.
- 1.2 Project Co shall use critical path methodology that uses the sequence of activities that represents the longest path through the Works to determine the ~~shortest possible~~ project duration to complete the Works.
- 1.3 The title-block of any of the Project Schedule document shall include:
- (a) Project title;
 - (b) Unique project identifier number;
 - (c) Title of the document (i.e. “Proposed Works Schedule”, “Draft Works Schedule”, “Works Schedule (baseline)”, “Recovery Schedule”, “Progress Works Schedule”, “Look-ahead Schedule”, or “Works Area Micro-Schedule”);
 - (d) Works Schedule (baseline) Version number, and the date on which the Works Schedule was agreed. If the Works Schedule has not been agreed, state “not-agreed” instead of a date;
 - (e) Schedule Status Date, when applicable;
 - (f) Version number;
 - (g) Author name;
 - (h) Date on which the document was published for distribution (Schedule Status Date being “as of mmyyyydd”), and
 - (i) Any other information as required pursuant to this Project Agreement.
- 1.4 The Progress Works Schedule, Look-ahead Schedule and Works Area Micro-Schedule shall include the current progress of the Works as of the Schedule Status Date of the specific Project Schedule, including:

- (a) the percentage completion for each schedule activity and the expected date of completion of each milestone. For clarity, the percentage represents the physical percentage of completion of the underlying Works Activity and does not represent payment progress;
- (b) the actual start date for all in progress activities;
- (c) the actual start and end date for all completed activities;
- (d) the actual date for each milestone achieved;
- (e) the current forecast duration, start and end date for each of the remaining activities; and
- (f) the current forecast date to achieve each of the remaining milestones.

For clarity, the actual as-built information described in 1.4(a) – 1.4(d), above shall not be changed unless agreed to in writing by Contracting Authority.

1.5 Project Co shall:

- (a) identify activities in:
 - (i) a graphical, time-scaled, horizontal bar chart format, or
 - (ii) in a format otherwise agreed by the Parties and upon Contracting Authority's written request, in a linear time-scale network diagram format or a time-location format.
- (b) group the activities to clearly identify Works of separate stages where the completion of a stage of Works or completion of a series of linked stages results in the achievement of one of the Key Works Milestones, and each Key Works Milestone shall be the finish milestone for the series of staged Works;
- (c) employ project level user defined activity codes that allows for the classification, categorizing and organising of each Works Activities and Works Milestone to filter, select and sort the Works Activities and Works Milestones for reporting and analytical purposes based on who is carrying out the work, the stage of the works, and section as agreed to with Contracting Authority and further defined in Section 1.5(f)(xviii) to 1.5(f)(xxii) of this Appendix D of this Schedule 10. All activity codes shall be unique and shall have appropriately defined unique definitions using consistent and intuitive terminology that would be understandable to Contracting Authority;

- (d) employ a coding scheme and activity grouping in the Project Schedules to ensure that each of the Project Schedule deliverables can be generated through the appropriate roll-up of activities. For clarity, each defined higher order activity may act as a summary of the lower order activities representing the overall effort to complete the higher order activity, include sufficient detail to identify the major activities and milestones for planning, coordination, progress and earned value assessment purposes;
- (e) utilize colour coding of work breakdown structure and other visual means to facilitate the understanding of the Project Schedules by Contracting Authority;
- (f) for each Works Activity, Works Milestone or any other activity or milestone included in the Project Schedules, at least include:
 - (i) a unique activity ID that shall be alpha-numeric starting with a letter
 - (ii) a unique name or description using consistent and intuitive terminology that would be understandable to Contracting Authority and only using activity descriptions that begin with a verb or work function followed by an object. The description shall not include percentages and shall, where applicable, contain a location
 - (iii) early and late start dates, each with a starting time set as the intended work start time for each work day, but in any event before noon of the specific day;
 - (iv) early and late finish dates, each with a finish time set as the intended work finish time for each work day, but in any event after noon of the specific day;
 - (v) actual start and actual finish dates, and Project Co shall include:
 - A. an actual start date for all activities with progress registered, and provide the physical % progress for all activities with an actual start date; and
 - B. an actual finish date for all activities with 100% progress, and 100% physical progress registered for all activities with an actual finish date;
 - (vi) original planned duration as defined by the Works Schedule, indicated as work days and not calendar days, which duration shall be the most-likely duration and used for the critical path calculation and shall be at least one work day long. Zero duration activities shall be coded as milestones and not activities;

- (vii) physical % completion, for clarity, all activities shall use the same percentage completion type representing the physical completion of the activity, and shall not use any other completion type i.e. duration completion, payment percentage Etc.;
 - (viii) remaining duration, manually entered or calculated when entering the physical % completion and the expected finish date;
 - (ix) expected finish date, manually entered or calculated when entering the physical % completion and the remaining duration;
 - (x) actual duration for all completed activities;
 - (xi) calendar assigned;
 - (xii) total float or slack (i.e. the amount of time that the activity can be delayed without delaying the Substantial Completion date);
 - (xiii) free float (i.e. the amount of time that the activity can be delayed without delaying the Early Start of its successor activity)
 - (xiv) relationship with other activities and milestones;
 - (xv) activity or milestone lag;
 - (xvi) user defined field “works location” to indicate the related activity code defining the location where the Works Activity is performed on or off the site in a format and location referencing system agreed to by Contracting Authority;
 - (xvii) user defined field “responsible” to indicate the related activity code defining the entity responsible to complete the Works Activity or Works Milestone (e.g. “Contracting Authority”, “Project Co”, “Supplier X” etc.);
 - (xviii) user defined field “works phase” to indicate the related activity code defining the activity type which shall either be “approvals & permits”, “Contracting Authority Review”, “site establishment”, “procurement”, “construction”, “commissioning”, “transition” or “project close-out”; and
 - (xix) any other user defined fields, as needed to comply with the requirements of this Project Agreement;
- (g) only use the “task dependent” activity type for all Works Activities, and shall only use a “WBS summary” activity type if the Project Schedules remain logical and the

critical path calculation is unaffected by the deletion of any activity defined as a “WBS summary”;

- (h) include inter-relationships and logic dependencies between all Works Activities, Works Milestones or any other activities or milestones included in the Project Schedules, and Project Co shall:
 - (i) use closed sequence logic for each Works Activity, for clarity, each Works Activity shall have at least one predecessor and at least one successor, and each Works Activity shall have a start and a finish relationship;
 - (ii) use closed sequence logic for each Works Milestone, for clarity, each Works Milestone shall have at least one predecessor except for the first Works Milestone denoting Financial Close, and have at least one successor except for the last Works Milestone denoting the Final Completion date, and each Works Milestone except for the first and last shall have a start and a finish relationship;
 - (iii) not use the start-to-finish (SF) activity relationship type between activities unless otherwise agreed to by Contracting Authority;
 - (iv) for each start milestone only define a finish-to-start (FS) or start-to-start (SS) relationship with its predecessor, a start-to-start (SS) or start-to-finish (SF) relationship with its successor, a start-to-start (SS) relationship with any other start milestone, or a start-to-finish (SF) relationship to a finish milestone;
 - (v) for each finish milestone only define a finish-to-finish (FF) or start-to-finish (SF) relationship with its predecessor, a finish-to-start (FS) or finish-to-finish (FF) relationship with its successor, a finish-to-start (FS) relationship to any other start milestone, or a finish-to-finish (FF) with any other finish milestone;
 - (vi) not use a negative lag between any Works Activities and/or Works Milestones;
 - (vii) not use positive lag between Works Activities or Works Milestones on a Finish-to-Start (FS) activity type, for clarity, if for any reason the next activity cannot start for a specific period after the preceding activity has finished, e.g. due to concrete curing etc., then such an event shall be indicated as an activity and indicated in the schedule using the appropriate logic unless the Project Agreement requirements specifically allows otherwise;

- (viii) for any two Works Activities or Works Milestones with a start-to-start (SS) relations define a lag no longer than the duration of the predecessor duration;
- (ix) not use reverse logic, for clarity, a Works Activity shall not have a finish-to-finish relationship with a predecessor, and a Works Activity shall not have a start-to-start (SS) relationship with a successor; and
- (x) only define one relationship per activity or milestone pair, except for the finish-to-finish (FF) and start-to-start (SS) relationship pair that may be used together for an activity or milestone pair;
- (i) use unconstrained sequencing logic and Project Co shall not use imposed date constraints to replace or limit sequencing logic for any Works Activity or Works Milestone, except for the first starting milestone defining the Financial Close date, unless it is impossible to sequence the work otherwise. When a constraint is used it shall only be of the “start-no-earlier than” or “finish-no-later than” constraint types. For every imposed date constraint used Project Co shall provide a narrative in the Works Report detailing the reason for using the imposed date constraint and the scheduling methodology used to prevent inaccuracy when calculating the critical path and available float. For clarity, Project Co shall never use the “Expected Finish”, “Start on”, “Finish on”, “Mandatory start”, “Mandatory finish”, or any other similar constraint type, nor any other constraint type that would impact on the float calculations to determine the critical path;
- (j) reflect the constraints related to allowable hours of work on the Site, or any other schedule related restrictions in establishing the calendars, logical relationships and durations for the activities;
- (k) define and use appropriate non-global project level activity based calendars, and for each calendar define:
 - (i) a descriptive calendar name using intuitive terminology that would be understandable to Contracting Authority;
 - (ii) the intended Working Days and working hours conforming to the requirements of the Project Agreement and any other governing approvals and permits that are used as the basis for critical path calculations, and all non-Working Days;
 - (iii) all non-Working Days including, but not limited to, all public holidays, .. for the full project timeframe;
 - (iv) the first day of each work week as a Monday; and

- (v) the starting time for each work day to the intended normal starting time, but in any event no later than noon, and set the finish time for each work day to the intended normal finish time, but in any event no earlier than noon of the day;

for clarity, global calendars shall not be used. Project Co shall minimize the number of calendars used;

- (l) only specify activity durations using full Working Days and shall not use fractional durations (i.e. 5.5 days);
- (m) schedule the Works to minimize the effects of adverse weather and to allow for protection of the Site from such effects;
- (n) ensure durations for any Works Activity except for single process-step activities (such as manufacturing time and delivery periods, etc.) and activities are as follows:
 - (i) Primary Works Activity duration shall be no less than one calendar day and no more than 20 Business Days, with at least one activity per activity type per section or location;
 - (ii) Secondary Works Activity duration shall be no less than one calendar day and no more than 10 Business Days, with at least one activity per activity type per section or location;
 - (iii) Micro-Schedule Works Activity duration shall no more than 5 Business Days, and such duration shall be determined on an hour-by-hour basis, as necessary or required,

or as otherwise agreed to between the Parties;

- (o) determine and indicate the critical path applicable to achieve Substantial Completion where each critical path shall:
 - (i) be calculated using the “retained logic” scheduling methodology and shall not use a progress override option;
 - (ii) not include any “level of effort” type activities, for clarity, all activities on the critical path shall be task dependent activities;
 - (iii) be the result of an unmodified software calculation of the critical path using the critical path method, for clarity Project Co shall not employ any additional filters or any other manual manipulation whatsoever to calculate the critical path;

- (iv) be continuous and logic driven; and
- (v) consist only of activities with a float of zero;
- (p) in situations where the same critical path is not identified as calculated using the software's various standard critical path filters, provide all critical path alternatives together with Project Co's narrative on which critical path is most representative of the Works; and
- (q) when required to do so by Contracting Authority, indicate all near-critical activities, i.e. activities with a total float of up to 5 Working Days.

SCHEDULE 11

CHANGE PROCEDURE

1. GENERAL

- 1.1 Contracting Authority, through the Consultant, without invalidating this Project Agreement, may make Changes in the Scope of the Work consisting of additions, deletions, or other revisions to the Work by Change Order or Change Directive.
- 1.2 Project Co shall not perform a Change in the Scope of the Work without a Change Order or a Change Directive. This requirement is of the essence and it is the express intention of the parties that any claims by Project Co for a change in the Guaranteed Price and/or Contract Time shall be barred unless there has been strict compliance with the requirements of this Schedule. No course of conduct or dealing between the parties, no express or implied acceptance of alteration or additions to the Work and no claims that Contracting Authority has been unjustly enriched by any alteration or addition to the Work, whether in fact there is any such unjust enrichment or not, shall be the basis of a claim for additional payment under this Contract or a claim for any extension of the Contract Time.
- 1.3 Supplemental Instructions are subject to the provisions of the Contract Documents and will not result in a Change Order or a Change Directive. Any actions taken by Project Co in response to such instructions are at Project Co's risk and included in the Guaranteed Price and in the Contract Time.
- 1.4 The Consultant shall copy Lender and Lender's Consultant on all Change Orders, Change Directives and Supplemental Instructions.

2. CHANGE ORDER

- 2.1 When a Change in the Scope of the Work is proposed or required, the Consultant shall provide a Contemplated Change Notice to Project Co. Any adjustment to the Guaranteed Price or to the Contract Time as a result of the proposed Change in the Scope of the Work, shall be recorded in a Change Order in accordance with Section 2.2 of this Schedule 11. If the proposed Change in the Scope of the Work is anticipated by Project Co to result in an adjustment of the Guaranteed Price, Project Co shall provide to Contracting Authority and the Consultant a written explanation and details of the adjustment. Any adjustment to the Contract Time shall only be to the extent that the critical path of the Works Schedule is affected by the change to the Work and Project Co shall not be entitled to claim any ownership of the Schedule Cushion.
- 2.2 When Contracting Authority and Project Co agree to the adjustments in the Overhead and Profit Fee, Guaranteed Price and Contract Time or to the method to be used to determine the adjustments, such agreement shall be effective immediately and shall be recorded in a Change Order, signed by Contracting Authority and Project Co. The value of the Work

performed as a result of a Change Order shall be included in applications for progress payments as Additional Contracting Authority Payments.

2.3 The value of Changes in the Scope of the Work shall be determined by one of the following methods as selected by Contracting Authority:

- .1 A lump sum amount (but excluding any amount on account of an increase to the Cost of the Financing) substantiated by an itemized cost breakdown acceptable to the Consultant and Contracting Authority which lump sum shall be reasonable and consistent with market rates in the local market, if available, and if not available, in accordance with competitive market rates for such a project otherwise available at the time such Work is performed, and which will include an Overhead and Profit Fee applied in accordance with Section 2.4 of this Schedule 11.
- .2 The aggregate of the Cost, as defined herein, and the Overhead and Profit Fee, as determined in accordance with Section 2.4 of this Schedule 11, all substantiated by an itemized cost breakdown acceptable to Contracting Authority and the Consultant, and which may be initiated with a maximum change order amount at the option of Contracting Authority. “Cost” shall be actual net cost to Project Co, excluding its overhead and profit, as agreed to by Contracting Authority and Project Co, and as determined pursuant to the Cost of the Work provisions applicable to Changes in the Scope of the Work set out in Sections 2.5, 2.6, 2.7 and 2.8 of this Schedule 11, provided that all such actual costs must be reasonable, consistent with market rates in the local market, if available, and if not available, in accordance with competitive market rates for such a project otherwise available at the time such Work is performed and substantiated in full detail to the satisfaction of the Consultant and Contracting Authority. Such Costs shall be subject to full and complete audit at all reasonable times by the representatives of the Consultant and Contracting Authority. This method of determining the value of a change in the Work shall extend to the Project Co Parties as applicable. Labour rates, labour productivity rates and discounts of Project Co Parties, and all material and trade rates and discounts applicable to changes, shall be submitted to Contracting Authority and shall be subject to Contracting Authority’s approval prior to the execution of the applicable contracts with Project Co Parties. The pricing of all materials and Products involved in changes shall be at the actual cost, including discounts, and not at manufacturer’s list or suggested retail prices.
- .3 Unit prices as set out in Appendix A to this Schedule 11 or subsequently agreed upon, which shall include overhead, profit and other reasonable charges of Project Co, which shall be the total cost to Contracting Authority. Where applicable, adjustment to the Guaranteed Price shall be based on net quantity difference from original quantity.

2.4 “Overhead and Profit Fee”, as that term is referred to in Sections 2.3.1 and 2.3.2 of this Schedule 11, shall be a percentage of the Cost, as defined in Section 2.3.2 of this Schedule 11, and as listed below, and shall include Project Co’s, the Contractor’s and the other Subcontractors’ overhead and profit, as applicable; provided that as between Project Co and the Contractor, only one aggregate Overhead and Profit Fee may be charged. “Overhead” means any cost incurred for maintaining a viable business, including:

- .1 licensing required for conducting business in a jurisdiction;
- .2 salaries, wages, benefits for office personnel, general management, warehouse personnel, maintenance workers and other employees engaged in daily operations at the place of business;
- .3 general office expenses not related to an individual project, including rent, leases, mortgages, financing costs including holdback, utilities, disposal charges and related services, telephone, light, power, water, utilities and heat;
- .4 leased or rented equipment, furniture and facilities not used on the Site;
- .5 office supplies, including stationery, postage and other office supplies, equipment, computer hardware and software;
- .6 Project related office expenses, including permits and/or licenses required by authorities having jurisdiction, phone, fax, internet, printing, courier charges, office equipment rentals, lodging and travel;
- .7 Project related Site expenses, including site/trailer office(s) and sheds, including cost of telephone, light, power, utilities, water and heat used therein, Project safety (hoarding, signage, bump lines, etc.), Site security, fire prevention, snow removal, winter conditions, surveying, coordination of service disruption, Project signage, sanitary facilities, water, power, heat, temporary protection of areas adjacent to the Work, As-Built Drawings and maintenance manuals;
- .8 salaries, wages, benefits for Project Co’s project manager, foreman and supervisor, project superintendent, mechanical and electrical coordinator;
- .9 licenses, permits, certificates, fees and deposits except when these are special for a particular item of Work; and
- .10 printing charges for proposed changes, Change Orders and Drawings for use in the Work by Project Co and the Project Co Parties. (the Consultant will provide one (1) copy of change notice documentation and in the event of re-issue of full size Drawings, will provide one (1) reproducible and one (1) print).

At Project Co’s option, if the Contract Time is extended as a result of a Change Order, then the expenses referred to in Sections 2.4.6, 2.4.7 and 2.4.8 of this Schedule 11 for the extended period

that are specifically related to the Change Order, may be excluded from the Overhead and Profit Fee and included in the Cost of the Work in accordance with Section 2.6 of this Schedule 11, and the applicable Project Co's and Contractor's Overhead and Profit Fee referred to in Section 2.5 of this Schedule 11, shall be reduced by [REDACTED]% and applied to the entire scope of the Change Order.

In addition, at Project Co's option, if an extension of the Contract Time would have occurred but for the utilization of additional resources by Project Co which may include premium time and overtime, then the expenses referred to Sections 2.4.6, 2.4.7 and 2.4.8 of this Schedule 11 that are specifically related to additional resources utilized by Project Co, may be excluded from the Overhead and Profit Fee and included in the Cost of the Work in accordance with Section 2.6 of this Schedule 11, and the applicable Project Co's and Contractor's Overhead and Profit Fee referred to in Section 2.5 of this Schedule 11 shall be reduced by [REDACTED]% and applied to the entire scope of the Change Order. The determination of whether the utilization of additional resources by Project Co did avoid an extension of the Contract Time shall, subject to the provisions of Schedule 14 – Dispute Resolution Procedure, be determined by the Consultant based on the impact of such utilization of additional resources on the critical path of the Works Schedule.

2.5 In determining the value of Scope Changes, Contracting Authority will be permitted to aggregate only the value of Changes in the Scope of the Work that arise out of Contracting Authority initiated Change Orders which relate to the same category, location or component of Work.

On Scope Changes having a value of \$[REDACTED] or less:

The aggregate of Project Co's and the Contractor's Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .1 Within the scope of Project Co's and/or the Contractor's own work force, the Overhead and Profit Fee shall not be more than [REDACTED]% of that portion of the Cost performed by Project Co's or the Contractor's own workforce.
- .2 Project Co's or the Contractor's total Overhead and Profit Fee for the work performed by a Subcontractor shall not be more than [REDACTED]% of that portion of the Cost performed by the Subcontractor.

The Subcontractor's (excluding the Contractor) Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .3 Within the scope of the Subcontractor's own work force, the Overhead and Profit Fee shall not be more than [REDACTED]% of that portion of the Cost performed by the Subcontractor's own workforce.

- .4 The Subcontractor's total Overhead and Profit Fee for the work performed by a Sub-Subcontractor shall not be more than **[REDACTED]**% of that portion of the Cost performed by the Sub-Subcontractor.
- .5 No Overhead and Profit Fee on credits will be permitted.

On Scope Changes having a value of \$[REDACTED] to \$[REDACTED]:

The aggregate of Project Co's and the Contractor's Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .6 Within the scope of Project Co's and/or the Contractor's own work force, the Overhead and Profit Fee shall not be more than **[REDACTED]**% of that portion of the Cost performed by Project Co's and/or the Contractor's own workforce.
- .7 Project Co's and/or the Contractor's total Overhead and Profit Fee for the work performed by a Subcontractor shall not be more than **[REDACTED]**% of that portion of the Cost performed by the Subcontractor.

The Subcontractor's (excluding the Contractor) Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .8 Within the scope of the Subcontractor's own work force, the Overhead and Profit Fee shall not be more than **[REDACTED]**% of that portion of the Cost performed by the Subcontractor's own workforce.
- .9 The Subcontractor's total Overhead and Profit Fee for the work performed by a Sub-Subcontractor shall not be more than **[REDACTED]**% of that portion of the Cost performed by the Sub-Subcontractor.
- .10 No Overhead and Profit Fee on credits will be permitted.

On Scope Changes having a value of \$[REDACTED] to \$[REDACTED]:

The aggregate of Project Co's and the Contractor's Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .11 Within the scope of Project Co's and/or the Contractor's own work force, the Overhead and Profit Fee shall not be more than **[REDACTED]**% of that portion of the Cost performed by Project Co's and/or the Contractor's own workforce.
- .12 Project Co's and/or the Contractor's total Overhead and Profit Fee for the work performed by a Subcontractor shall not be more than **[REDACTED]**% of that portion of the Cost performed by the Subcontractor.

The Subcontractor's (excluding the Contractor) Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .13 Within the scope of the Subcontractor's own work force, the Overhead and Profit Fee shall not be more than [REDACTED]% of that portion of the Cost performed by the Subcontractor's own workforce.
- .14 The Subcontractor's total Overhead and Profit Fee for the work performed by a Sub-Subcontractor shall not be more than [REDACTED]% of that portion of the Cost performed by the Sub-Subcontractor.
- .15 No Overhead and Profit Fee on credits will be permitted.

On Scope Changes having a value of \$[REDACTED]and over:

The aggregate of Project Co's and the Contractor's Overhead and Profit Fee on Scope Changes will be permitted as follows, without duplication:

- .16 Within the scope of Project Co's and/or the Contractor's own work force, the Overhead and Profit Fee shall not be more than [REDACTED]% of that portion of the Cost performed by Project Co's and/or the Contractor's own workforce.
- .17 Project Co's and/or the Contractor's total Overhead and Profit Fee for the work performed by a Subcontractor shall not be more than [REDACTED]% of that portion of the Cost performed by the Subcontractor.

The Subcontractor's (excluding the Contractor) Overhead and Profit Fee on Scope Changes will be permitted as follows:

- .18 Within the scope of the Subcontractor's own work force, the Overhead and Profit Fee shall not be more than [REDACTED]% of that portion of the Cost performed by the Subcontractor's own workforce.
- .19 The Subcontractor's total Overhead and Profit Fee for the work performed by a Sub-Subcontractor shall not be more than [REDACTED]% of that portion of the Cost performed by the Sub-Subcontractor.
- .20 No Overhead and Profit Fee on credits will be permitted.

2.6 For the purposes only of determining the value of Changes in the Scope of the Work under Section 2.3.2 of this Schedule 11, the Cost of the Work, which excludes HST, shall mean the actual cost, without mark-up or Project Co assessments as necessarily incurred by Project Co in the performance of a Change in the Scope of the Work, and shall be restricted to the following:

- .1 wages and benefits paid for labour in the direct employ of Project Co under applicable collective bargaining agreements, or under a salary or wage schedule agreed upon by Contracting Authority and Project Co;
- .2 salaries, wages and benefits of Project Co's personnel, when stationed at the field office, in whatever capacity employed; or personnel engaged at shops or on the road, in expediting the production or transportation of materials or equipment excluding the costs identified in Sections 2.4.2 and 2.4.8 of this Schedule 11;
- .3 contributions, assessments or taxes incurred for items such as employment insurance, provincial or territorial health insurance, workers' compensation, and Canada or Quebec Pension Plan, insofar as such cost is based on wages, salaries or other remuneration paid to employees of Project Co and included in the Cost of the Work, as provided in Sections 2.6.1 and 2.6.2 of this Schedule 11;
- .4 the cost of all Products, including cost of transportation thereof;
- .5 the cost of materials, supplies, equipment, temporary services and facilities and hand tools not owned by Project Co or any Project Co Party, including transportation and maintenance thereof, which are consumed in the performance of the Work that is the subject of the Change Order, and cost less salvage value on such items used but not consumed, which remain the property of Project Co or any Project Co Party;
- .6 the cost of all tools, machinery and equipment used in the performance of the Work that is the subject of the Change Order, exclusive of hand tools, whether rented from or provided by Project Co or any Project Co Party, including the installation, minor repairs and replacements, dismantling, removal, transportation and delivery cost thereof;
- .7 the net amounts of all payments paid to Subcontractors and Suppliers in accordance with agreed to charge out rates after deduction of any back-charges, set offs or other similar charges but excluding costs to Project Co that result from the insolvency or failure to perform of any Project Co Party;
- .8 the cost of quality assurance, such as independent inspection and testing services, except for any such cost excluded under Section 2.8.19 of this Schedule 11;
- .9 charges levied by authorities having jurisdiction at the Site;
- .10 royalties, patent license fees, and damages for infringement of patents and cost of defending suits therefor, subject always to Project Co's obligations to indemnify Contracting Authority as provided in Sections 33.1 and 37.2(a) of the Project Agreement;

- .11 changes to premiums, if any, for all bonds and insurance in relation to the performance of the Work resulting directly from the Changes in the Scope of the Work;
- .12 all taxes, other than HST, and duties for which Project Co is liable in relation to the performance of the Work;
- .13 charges for long distance telephone and facsimile communications, courier services, expressage, photocopying, reproduction of Contract Documents, and petty cash items incurred in relation to the performance of the Work;
- .14 the cost of removal and disposal of waste products and debris;
- .15 costs incurred due to Emergencies affecting the safety of persons or property;
- .16 the cost of removal or containment of Hazardous Substances;
- .17 where there is a reduction in the construction scope of the Work, demobilization costs and costs incurred for cancellation or reduction of contracts entered into with a Project Co Party, on an arm's length basis; and
- .18 any other cost to Project Co expressly or properly inferable from any provision of this Project Agreement.

2.7 All cash discounts shall accrue to Project Co unless Contracting Authority deposits funds with Project Co with which to make payments, or where Contracting Authority pays the costs of financing the Work, in which case the cash discounts shall accrue to Contracting Authority. All trade discounts, rebates and refunds, and all returns from sale of surplus materials and equipment applicable to the Work shall accrue to Contracting Authority, and Project Co shall make provisions so that they can be secured.

2.8 The following costs shall not be reimbursed or otherwise included in the Cost of the Work in connection with any Change Order or Change Directive and are deemed to be included in the Overhead and Profit Fee:

- .1 any cost not specifically and expressly described in Section 2.6 of this Schedule 11, unless otherwise approved by Contracting Authority;
- .2 overhead, profit and general expenses;
- .3 Project Co's capital expenses, including interest on Project Co's capital employed in the Work;
- .4 costs due to the fault or negligence of Project Co, any Project Co Party or anyone for whose acts any of them may be liable, including costs for the correction of damaged, defective or non-conforming work, disposal and replacement of

- materials and equipment incorrectly ordered or supplied, and Making Good damage to property not forming part of the Work;
- .5 losses or costs chargeable to any Project Co Party pursuant to its Subcontract;
 - .6 fines, penalties, sanctions or impositions assessed or imposed by any governmental body, instrumentality or tribunal due, in whole or in part, to the action or inaction of Project Co, any Project Co Party or any person for whom they are responsible in law;
 - .7 costs associated with Project Co's failure to obtain any and all Project Co Permits, Licenses and Approvals in a timely manner, including the costs of any delays resulting therefrom, unless such failure is due to the failure of the Drawings and Specifications to conform with Applicable Law or unless such failure is directly and solely attributable to the delay of Contracting Authority;
 - .8 costs of accelerating the Work in accordance with Section 22.2(d) of the Project Agreement;
 - .9 costs resulting from the failure of Project Co or any Project Co Party to procure and maintain insurance as required by the Contract Documents;
 - .10 overtime and premium time required under Section 22.2(d) of the Project Agreement;
 - .11 Project incentive bonuses except as approved in advance in writing by Contracting Authority;
 - .12 costs (including legal fees and expenses) of bonding, securing or removing liens or defending claims filed by a Project Co Party arising directly from a default by Project Co in properly making any payment in connection with the Work, unless such default by Project Co is due to the wrongful failure by Contracting Authority to make a progress payment to Project Co;
 - .13 any fines levied against Project Co or Contracting Authority due to Project Co's (or any Project Co Party's) violations of any Applicable Law, which fines shall be paid by Project Co;
 - .14 losses or expenses for which Project Co is compensated by insurance;
 - .15 salaries or other compensation (including salaries of Project Co's officers and employee's benefits) of any employee of Project Co (or related companies) not working on matters relating to the Project, except as agreed to in writing by Contracting Authority;

- .16 expenses of Project Co's head and district offices other than the field office, except as agreed to in writing by Contracting Authority;
 - .17 salaries and other compensation of Project Co's personnel stationed at Project Co's principal office or offices other than the field office;
 - .18 cost of all deductibles arising out of the misconduct, fault, negligent act or omissions of Project Co or any Project Co Party or anyone for whose act any of them may be liable;
 - .19 costs for re-inspections and re-testing of non-conforming Work not carried out in accordance with the Contract Documents;
 - .20 legal costs, incurred by Project Co, in relation to the performance of the Work; and
 - .21 all taxes on income, capital or real property of Project Co.
- 2.9** For greater certainty, any charges or back charges as collected and if collected by Project Co from the Project Co Parties, including for equipment rentals, hoisting, clean up costs or any other expenses for which Project Co is otherwise entitled to reimbursement pursuant to Section 2.6 of this Schedule 11, shall be credited to and thereby reduce the Cost of the Work in connection with any Change Order or Change Directive.
- 2.10** If there is an increase or a decrease in the Cost of the Financing as a result of a Change Order, the Guaranteed Price shall be increased or decreased by the increase or decrease to the Cost of the Financing. Project Co shall provide the calculation of the increase or decrease in the Cost of the Financing, together with a certificate of Lender verifying such calculation. Where the increase in the Cost of the Financing includes breakage costs, but the impact of the Change Order on the Cost of the Financing could also be accommodated without incurring breakage costs, calculations for both options shall be provided to Contracting Authority, together with a certificate of Lender addressed to Project Co (which will expressly provide that the certificate may be relied upon by Contracting Authority) verifying such calculations. Contracting Authority shall, in its Sole Discretion, within 5 Business Days of receiving such certificate from Lender, select its preferred option by providing written notice to Project Co and Lender. For greater certainty, the increases or decreases in the Cost of the Financing shall be calculated in a commercially reasonable manner and in accordance with Lender's standard banking practices and the Lending Agreements, and without regard to the identity of the party paying such costs and expenses and, with respect to any swap breakage costs or gains, such costs or gains shall be calculated in accordance with standard market practices. Contracting Authority may, in its Sole Discretion, elect to apply any portion of the Schedule Cushion to any extension of the Contract Time otherwise determined under a Change Order, with the result that such extension of the Contract Time shall be reduced or eliminated, as the case may be, by the number of days of the Schedule Cushion that

Contracting Authority has elected to apply, and the determination of the increase in the Cost of the Financing associated with such Change Order shall be recalculated based on the remaining extension of the Contract Time, if any, under such Change Order after such application by Contracting Authority of the Schedule Cushion. If a Change Order gives rise to a net benefit to Project Co through a reduction of the Cost of the Financing, then Project Co shall pay any net benefit received by Project Co to Contracting Authority.

- 2.11** For greater certainty, subject to Section 2.10 of this Schedule 11 and notwithstanding Section 23.2(c) of the Project Agreement, where Contracting Authority elects to apply all or any portion of the number of days of the Schedule Cushion, Project Co shall only be entitled to compensation valued pursuant to Sections 2.3.2 and 2.5 of this Schedule 11 provided, however, the Overhead and Profit Fee shall be reduced by **[REDACTED]** (**[REDACTED]**%) and applied to the entire scope of the applicable Change Order.

3. CHANGE DIRECTIVE

- 3.1** If Contracting Authority requires Project Co to proceed with a Change in the Scope of the Work prior to Contracting Authority and Project Co agreeing upon the adjustment in the Guaranteed Price and in the Contract Time, Contracting Authority, through the Consultant, shall issue a Change Directive.
- 3.2** A Change Directive can only be used by Contracting Authority to direct a Change in the Scope of the Work which is within the general scope of the Contract Documents.
- 3.3** Upon receipt of a Change Directive, Project Co shall proceed promptly with the Change in the Scope of the Work, in which case, any adjustment to the Guaranteed Price shall be determined on the basis set forth in Section 2.3.2 of this Schedule 11 having regard to Sections 2.4 and 2.10 of this Schedule 11.
- 3.4** Pending determination of the Overhead and Profit Fee, the adjustment to the Guaranteed Price and to the Contract Time required as a result of a Change Directive, the Cost of the Work incurred (determined on the basis of the “Cost” as set out in Section 2.3.2 of this Schedule 11 having regard to Sections 2.4 and 2.10 of this Schedule 11) as a result of a Change Directive, is eligible to be included in the Additional Contracting Authority Payments, notwithstanding the limit imposed by the Guaranteed Price. Costs to complete the Work authorized by the Change Directive, including all labour and materials, shall be authorized by Contracting Authority daily or every other day.
- 3.5** If Contracting Authority and Project Co do not reach agreement on the Overhead and Profit Fee, the proposed adjustment in the Guaranteed Price, the adjustment in the Contract Time, or in the method of determining them, the adjustment shall be referred to the Consultant for determination on the same basis as a Change Order and shall be recorded in a Change Order.

- 3.6** If at any time after the commencement of the Work directed by a Change Directive, Contracting Authority and Project Co reach agreement on the Overhead and Profit Fee, the adjustment to the Guaranteed Price and the adjustment to the Contract Time, this agreement shall be recorded in a Change Order signed by Contracting Authority and Project Co.
- 3.7** Following the commencement of the Work directed by a Change Directive, Project Co will maintain, in accordance with industry standards, records to support the Cost of the Work under Section 2.6 of this Schedule 11, in respect of the Work undertaken in accordance with the Change Directive.

APPENDIX A TO SCHEDULE 11

UNIT PRICES FOR FACILITY

[REDACTED]

**SCHEDULE 12
COMPENSATION ON TERMINATION**

1. DEFINITIONS

1.1 Definitions

All capitalized terms not otherwise defined in this Schedule shall have the meanings ascribed to them in the Project Agreement and unless the context otherwise requires:

- (a) **“Debt Amount”** means all accrued and unpaid interest and any “make whole” payments or breakage fees (less any breakage benefits) which Project Co is obligated to pay to Agent pursuant to the Lending Agreements, together with the outstanding principal amount of debt funded under the Lending Agreements.
- (b) **“Default Termination Payment”** has the meaning given in Section 2.1(b) of this Schedule 12.
- (c) **“Demobilization Costs”** means all reasonable costs of Project Co associated with the demobilization of the Work as a result of the termination of the Project Agreement.
- (d) **“Invoice Date”** means the date that is the later of:
 - (i) the date on which Contracting Authority receives an invoice from Project Co for the Non-Default Termination Sum; and
 - (ii) the date on which Contracting Authority receives the supporting evidence required pursuant to Section 4.1(a) of this Schedule 12.
- (e) **“Non-Default Termination Sum”** has the meaning given in Section 3.1(b) of this Schedule 12.
- (f) **“Project Co Amount”** means any amount payable to Project Co as a return and/or profit to Project Co shown in the Financial Model, including for greater certainty any loans made or capital contributed to Project Co by any Affiliate of Project Co or of a Project Co Party, pro rated by a fraction, the numerator of which is the period between the date of commencement of the Work and the Termination Date, and the denominator of which is the period between the date of commencement of the Work and the Scheduled Substantial Completion Date.
- (g) **“Termination Date”** has the meaning given in the Project Agreement.
- (h) **“Work”** has the meaning given in the Project Agreement.

2. COMPENSATION ON TERMINATION FOR PROJECT CO DEFAULT

2.1 Compensation

- (a) If Contracting Authority terminates the Project Agreement pursuant to Section 26.3(a)(i) or 26.3A(c) of the Project Agreement, Contracting Authority shall pay the Default Termination Payment to Project Co.
- (b) The “**Default Termination Payment**” shall be an amount equal to the Guaranteed Price, as adjusted in accordance with the terms of the Project Agreement as of the Termination Date, less the aggregate, without duplication, of each of the following:
 - (i) any amount of the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment and any other amounts paid by Contracting Authority on or before the Termination Date;
 - (ii) all Additional Contracting Authority Payments paid by Contracting Authority on or before the Termination Date;
 - (iii) Contracting Authority’s estimate of the cost to complete the Work, including the cost to remedy any defective or deficient Work determined on a reasonable basis in consultation with the Consultant and other consultants and including all reasonable and proper costs incurred by Contracting Authority in re-tendering the Work or any portion thereof;
 - (iv) Contracting Authority’s estimate of the aggregate of all Direct Losses suffered, sustained or incurred by Contracting Authority as a result of, in respect of, or arising out of the event or events which resulted in the termination of the Project Agreement and out of the termination together with all costs of entering into a new construction contract to complete the Work, including any warranty obligations for the Work in place and to be performed, on substantially the same terms and conditions as the Project Agreement;
 - (v) the Contracting Authority Holdback as at the time the Default Termination Payment is required to be made; and
 - (vi) the Legislative Holdback required to be maintained by Contracting Authority as at the time the Default Termination Payment is required to be made, which amount will be paid by Contracting Authority in accordance with the *Construction Lien Act* (Ontario).
- (c) To the extent that any amounts that Contracting Authority has estimated or determined pursuant to Sections 2.1(b)(iii), 2.1(b)(iv) or 2.1(b)(v) above, are in excess of what is required by Contracting Authority to complete the Work or

compensate for Direct Losses, the Contracting Authority Holdback or the Legislative Holdback, as applicable, Contracting Authority shall promptly return such excess amounts to Project Co.

- (d) Contracting Authority shall pay the Default Termination Payment in accordance with Article 4 of this Schedule 12.

3. COMPENSATION ON NON-DEFAULT TERMINATION

3.1 Compensation

- (a) If Project Co terminates the Project Agreement pursuant to Sections 27.2(a)(ii), 28.2(a) or 28.3(b) of the Project Agreement or if Contracting Authority terminates the Project Agreement pursuant to Sections 28.2(a), 28.3(a) or 28.4(a) of the Project Agreement, Contracting Authority shall, in each case, pay to Project Co the Non-Default Termination Sum.

- (b) The “**Non-Default Termination Sum**” shall be an amount equal to the aggregate, without duplication, of:

- (i) all Additional Contracting Authority Payments properly due and payable under the Construction Contract and the Project Agreement to and including the Termination Date;
- (ii) all Demobilization Costs;
- (iii) the Debt Amount calculated as at the date of payment of the Non-Default Termination Sum to Project Co;
- (iv) the Project Co Amount calculated as at the date of payment of the Non-Default Termination Sum to Project Co; and
- (v) all other Direct Losses suffered, sustained or incurred by Project Co and the Contractor as a result of, or arising out of, the event or events which have resulted in the termination of the Project Agreement and out of the termination

less the aggregate of (A), (B) and (C) of this Section 3.1(b):

- (A) the Contracting Authority Holdback as at the time the Non-Default Termination Sum is required to be made;
- (B) any Legislative Holdback required to be maintained by Contracting Authority at the time the Non-Default Termination Sum is required to be made; and

- (C) any amount of the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment and any other amounts paid by Contracting Authority on or before the Termination Date.
- (c) To the extent that any amounts that Contracting Authority has determined pursuant to Section 3.1(b)(v)(A) or 3.1(b)(v)(B) above are in excess of what is required by Contracting Authority to holdback under the Project Agreement or maintain as Legislative Holdback, as applicable, Contracting Authority shall promptly return such excess amounts to Project Co.
- (d) Contracting Authority shall pay the Non-Default Termination Sum in accordance with Article 4 of this Schedule 12.

4. GENERAL

4.1 Payment

- (a) In the event of a termination referred to in Section 3.1(a) of this Schedule 12, as soon as practicable, and in any event, within 60 days, after the Termination Date, Project Co shall give to Contracting Authority an invoice for the Non-Default Termination Sum (reasonably estimated if not then known) and sufficient supporting evidence, reasonably satisfactory to Contracting Authority, justifying the amount of the Non-Default Termination Sum, including a detailed breakdown of each of the individual items comprising such sum. To the extent the Non-Default Termination Sum is based on estimates of cost, the Parties will readjust as soon as such estimated costs can be determined.
- (b) Contracting Authority shall pay to Project Co the Non-Default Termination Sum within 60 days after the Invoice Date and so long as all demobilization of the Work has been completed.
- (c) In the event of a termination referred to in Section 2.1(a) of this Schedule 12, as soon as practicable, and in any event, within 120 days after the Termination Date, Contracting Authority shall calculate and notify Project Co of the Default Termination Payment under Section 2.1(b) of this Schedule 12, and shall deliver to Project Co sufficient supporting evidence reasonably satisfactory to Project Co.
- (d) Contracting Authority shall pay to Project Co the Default Termination Payment as soon as reasonably practicable, and in any event within 30 days after delivering the notice described in Section 4.1(c) of this Schedule 12.
- (e) Contracting Authority shall indemnify Project Co as provided in Section 33.2(d) of the Project Agreement in respect of damages suffered or incurred as the result of the relevant termination sum (or any part of such sum that remains outstanding) not being received on the Termination Date:

- (i) in an amount equivalent to the No-Default Payment Compensation Amount for the period from (but excluding) the Termination Date (and including) the date which is 60 days after the Invoice Date; and
 - (ii) thereafter, in an amount equivalent to the Payment Compensation Amount until the date of payment.
- (f) Notwithstanding anything to the contrary contained herein, in no event will the Default Termination Payment be greater than the Non-Default Termination Sum.

4.2 Costs

The costs and expenses to be taken into account in the calculation of the Non-Default Termination Sum due pursuant to this Schedule 12 shall only be such costs and expenses that are reasonable and proper in quantum and that have been or will be reasonably and properly incurred.

4.3 Undisputed Amounts

Either Contracting Authority or Project Co may dispute the calculation of any Compensation Payment and in the event of a dispute, any undisputed amount shall be paid in accordance with this Schedule 12 and the disputed amount shall be dealt with in accordance with Appendix A to this Schedule 12 – Dispute Resolution Procedure. Notwithstanding the foregoing, in the event any disputed amount exceeds \$[REDACTED], either party may proceed to court for the resolution of such dispute.

4.4 Outstanding Debt Amount

- (a) Subject to Section 4.3 of this Schedule 12, Contracting Authority shall be entitled to rely on a certificate of Agent as conclusive evidence as to the Debt Amount outstanding at any relevant time.
- (b) If a receipt or other acknowledgement is given by the Agent acknowledging or otherwise confirming receipt of payment or payments in respect of the Debt Amount, such receipt or other acknowledgement shall discharge Contracting Authority's obligation to pay such portion of compensation due to Project Co that is equal to the amount acknowledged or confirmed.

4.5 Set-off

Contracting Authority shall be entitled to set off against the Non-Default Termination Sum or the Default Termination Payment, such amounts not already taken into account in calculating the relevant Compensation Payment that Contracting Authority is entitled to set off or withhold pursuant to the Project Agreement, provided that the amount paid to Project Co on account of the Non-Default Termination Sum shall never be less than the Debt Amount.

4.6 Full and Final Settlement

- (a) Except as otherwise provided in Section 4.6(b) of this Schedule 12, any compensation paid pursuant to Section 2.1 or Section 3.1 of this Schedule 12 in the total amount owing thereunder shall be in full and final settlement of any claims, demands and proceedings of Project Co and Contracting Authority and each shall be released from all liability to the other in relation to any breaches or other events leading to the termination of the Project Agreement and the circumstances leading to such breach or termination, and Project Co and Contracting Authority shall be excluded from all other rights and remedies in respect of any such breach or termination, whether in contract, tort, restitution, statute, at common-law or otherwise.
- (b) Section 4.6(a) of this Schedule 12 shall be without prejudice to any liability, whether arising before, on or after the Termination Date, of either Party to the other, including under the indemnities contained in the Project Agreement that arose with respect to acts or omissions on or prior to the Termination Date (but not from termination itself or the events leading to such termination), to the extent such liability has not already been taken into account in calculating the relevant Compensation Payment in Section 4.5 of this Schedule 12.
- (c) Project Co acknowledges that under the provisions of Section 4.9 of the Project Agreement, Contracting Authority shall pay the Compensation Payment to Project Co and Project Co has irrevocably directed Contracting Authority to make the Compensation Payment to Agent or as Agent may direct, as security for the Financing. Contracting Authority acknowledges such direction and agrees to pay the Compensation Payment to Agent or as Agent may direct in accordance with such direction. Project Co acknowledges and agrees that payment by Contracting Authority of the Compensation Payment in accordance with any such direction constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to make:
- (i) the Compensation Payment under the Project Agreement; and
 - (ii) any payment to Project Co under the Project Agreement, to the extent made in relation to the Guaranteed Price,

as the case may be, and in satisfaction of any trust obligation of Contracting Authority in respect of such payments under Section 7 of the *Construction Lien Act* (Ontario) pursuant to Section 10 of the *Construction Lien Act* (Ontario).

APPENDIX A TO SCHEDULE 12
DISPUTE RESOLUTION PROCEDURE

1 GENERAL

1.1 All disputes, controversies, or claims arising out of or relating to the calculation of any Compensation Payment under Section 4.3 of Schedule 12 to the Project Agreement (collectively and individually, a “**Dispute**”) shall, subject to the last sentence of Section 4.3 of Schedule 12, be resolved in accordance with the provisions of this Appendix A.

2 REFERRAL OF DISPUTES TO ARBITRATION

2.1 Either Party may, by written notice, require that the Dispute be resolved by arbitration pursuant to Article 3 of this Appendix A. Such notice will not be effective unless it indicates it is a notice to arbitrate and is delivered to the other Party and provided further that such notice expressly identifies the specific Dispute that is to be the subject of the arbitration.

3 RESOLUTION BY ARBITRATION

3.1 If a Dispute is referred to arbitration pursuant to Section 2.1 of this Appendix A, the Dispute shall be resolved by arbitration in accordance with the *Arbitration Act*, 1991 (Ontario).

3.2 Disputes referred to arbitration shall be resolved by a single arbitrator unless one of the Parties, by notice in writing delivered to the other Party within 5 Business Days after a notice to arbitrate pursuant to Section 2.1 of this Appendix A has been delivered, expressly requires that the Dispute that is the subject of that notice to arbitrate be resolved by a 3 person arbitration tribunal, in which case that particular Dispute shall be resolved by a 3 person arbitration tribunal.

3.3 If the arbitration tribunal is comprised of a single arbitrator, the arbitrator shall be appointed as follows:

- (a) if the Parties agree on the arbitrator, the Parties shall jointly appoint the arbitrator as soon as possible and in any event within 10 days after delivery of the notice to arbitrate pursuant to Section 2.1 of this Appendix A; and
- (b) if the Parties fail to agree or jointly appoint the arbitrator within such 10 day period, either Party may apply to the Ontario Superior Court of Justice for appointment of the arbitrator, in which case the court shall appoint the arbitrator at the earliest opportunity from the lists of potential arbitrators submitted to the court by the Parties, or if no list is submitted by either Party, or if the list or lists submitted do not include potential arbitrators with the necessary qualifications and experience, the court shall be entitled, at its sole and absolute discretion, to

appoint anyone who meets the requirements set out in this Appendix A for the qualifications and experience of the arbitrator.

3.4 If the arbitration tribunal is comprised of 3 arbitrators:

- (a) the arbitrators shall be appointed as follows:
 - (i) each Party shall appoint one arbitrator no later than 5 Business Days after delivery of the notice requiring a 3 person arbitration panel pursuant to Section 2.1 of this Appendix A;
 - (ii) if a Party fails to appoint an arbitrator within 5 Business Days after delivery of the notice requiring a 3 person arbitration panel, the other Party is entitled to apply to the Ontario Superior Court of Justice to appoint that arbitrator, in which case the court shall appoint that arbitrator at the earliest opportunity using a comparable process to that described in Section 3.3(b) of this Appendix A;
 - (iii) the arbitrators appointed in accordance with the foregoing shall, within 5 Business Days after their appointment, jointly appoint a third arbitrator who shall also act as the chair of the arbitration tribunal and who, in addition to all other required qualifications, shall have experience in arbitration or judicial processes and procedures; and
 - (iv) if the 2 arbitrators appointed by the Parties fail to appoint a third arbitrator within the required time, either of the other 2 arbitrators may apply to the Ontario Superior Court of Justice for appointment of the third arbitrator, in which case the court shall appoint the third arbitrator at the earliest opportunity using a comparable process to that described in Section 3.3(b) of this Appendix A; and
- (b) the arbitrators appointed by the Parties shall at all times be neutral and act impartially and shall not act as advocates for the interests of the Party who appointed them.

3.5 All arbitrators must have qualifications and experience relevant to the issues in the Dispute and also have qualifications and experience as arbitrators.

3.6 No one shall be nominated or appointed to act as an arbitrator who is or was in any way financially interested in the Project or in the business affairs of Contracting Authority, Project Co, Contractor, Lender, Agent or any consultant, subconsultant or subcontractor of any of them.

- 3.7** The arbitrator(s) shall have the jurisdiction and power to:
- (a) amend or vary any and all rules under the *Arbitration Act*, 1991 (Ontario), including rules relating to time limits, either by express agreement of the Parties or, failing such agreement, as the arbitrator(s) consider appropriate and necessary in the circumstances to resolve the Dispute and render an award;
 - (b) require some or all of the evidence to be provided by affidavit;
 - (c) hold a hearing at which evidence and submissions are presented by the Parties;
 - (d) direct either or both Parties to prepare and provide the arbitrator(s) with such documents or other things as the arbitrator(s) may require to assist them in the resolution of the Dispute and rendering of an award; and
 - (e) require either Party to supply or prepare for examination by the arbitrator(s) and the other Party, any document or information the arbitrator(s) considers necessary.
- 3.8** The place of arbitration shall, at the option of Contracting Authority, be the municipality in which Contracting Authority is located or Toronto, Ontario. The language of the arbitration shall be English.
- 3.9** The costs of an arbitration are in the discretion of the arbitrator(s) who, in addition to any jurisdiction and authority under applicable law to award costs, has the jurisdiction and authority to make an order for costs on such basis as the arbitrator(s) considers appropriate in the circumstances, including to award actual legal fees and disbursements and expert witness fees, and to specify or order any or all of the following:
- (a) the Party entitled to costs;
 - (b) the Party who must pay the costs;
 - (c) the amount of the costs or how that amount is to be determined; and
 - (d) how all or part of the costs must be paid.

- 3.10** In exercising discretion to award costs, however, the arbitrator(s) will take into account the desire of the Parties that costs should generally be awarded to each Party in proportion to the relative success that each Party has in the arbitration.
- 3.11** The award of the arbitrator(s) shall be final and binding upon both Parties, and both Parties expressly waive all rights of appeal in connection with the award of the arbitrator(s). Judgment may be entered upon the award in accordance with Applicable Law in any court having jurisdiction.
- 3.12** The Parties agree to and shall co operate fully with the arbitrator(s) and proceed with the arbitration expeditiously, including in respect of any hearing, in order that an award may be rendered as soon as practicable by the arbitrator(s), given the nature of the Dispute. The arbitrator(s) shall render a decision as soon as possible and, in any event, shall use all reasonable efforts to render a decision no later than 45 days after the date of the hearing, or such longer period of time as agreed to in writing by the Parties. If the arbitration tribunal is comprised of 3 arbitrators, the decision of a majority of the arbitration tribunal shall be deemed to be the decision of the arbitration tribunal, and where there is no majority decision, the decision of the chair of the arbitration tribunal shall be deemed to be the decision of the arbitration tribunal.
- 3.13** This Appendix A constitutes an agreement to arbitrate that shall be specifically enforceable.

**SCHEDULE 13
INSURANCE AND PERFORMANCE SECURITY**

**INSURANCE AND PERFORMANCE
SECURITY REQUIREMENTS**

1. WORKS PHASE INSURANCE COVERAGE

1.1 Subject to Section 6, from and after execution of this Project Agreement and until the Substantial Completion Date, Project Co shall, at its own expense, obtain and maintain, or cause to be obtained and maintained, exclusively through the Infrastructure Ontario Construction Insurance Program (“**IOCI**P”) the following insurances as further described in Appendix A to this Schedule 13:

- (a) “All Risks” Course of Construction Property, including Boiler and Machinery;
- (b) “Wrap-Up” Commercial General Liability and Non-Owned Automobile Liability; and
- (c) Project Specific Pollution Liability (combined Contractors’ Pollution Liability and Pollution Legal Liability).

1.2 Subject to Section 6, from and after execution of this Project Agreement and until the Substantial Completion Date, Project Co shall, at its own expense, obtain and maintain, or cause to be obtained and maintained, the following insurances as further described in Appendix A to this Schedule 13:

- (a) Automobile Liability;
- (b) Commercial General Liability and Non-Owned Automobile Liability (to be maintained by the Contractor and each of the Subcontractors involved in the Works) with respect to off-site operations and activities;
- (c) Aircraft and Watercraft Liability (if any exposure);
- (d) “All Risks” Marine Cargo (if any exposure);
- (e) “All Risks” Contractors’ Equipment;
- (f) Comprehensive Crime; and
- (g) WSIB.

2. NO LIMIT ON RECOVERY

2.1 Notwithstanding any other provision of this Project Agreement, it is hereby agreed that the limits of liability specified in this Schedule 13 for insurance policies, whether such policies are required to be obtained by Contracting Authority or by Project Co, shall in no way limit Project Co's liability or obligations to Contracting Authority or Contracting Authority's liability or obligations to Project Co, as applicable.

3. ADDITIONAL COVER

3.1 Without prejudice to the other provisions of this Schedule 13, Contracting Authority and Project Co shall, at all relevant times and at their own expense, obtain and maintain those insurances which they are required to obtain and maintain by Applicable Law, or that they consider necessary.

3.2 Contracting Authority reserves the right to require Project Co to purchase such additional insurance coverage as Contracting Authority may reasonably require. Contracting Authority also reserves the right to request such higher or lower limits of insurance or otherwise alter the types of coverage requirements, their minimum amounts and deductibles (taking into consideration such matters as the nature of the Works, contract value, industry standards and availability of insurance) as Contracting Authority may reasonably require from time to time. Any additional costs of such additional and/or amended insurance shall be borne by Contracting Authority and any cost savings resulting from the implementation of such additional and/or amended insurance shall be for the account of Contracting Authority.

4. RESPONSIBILITY FOR DEDUCTIBLES

4.1 The Party responsible for the matter giving rise to a claim, to the extent responsible therefor, shall be responsible and liable for the payment of deductibles under any policy of insurance under which it is an insured party or under any policy of insurance Project Co is required to maintain under this Schedule 13. In the event that responsibility for the matter giving rise to the claim is indeterminable, the First Named Insured under the policy of insurance is responsible and liable for the payment of deductibles.

5. COOPERATION WITH INSURER'S CONSULTANT

5.1 If an insurer or an insurer's appointed consultant, for underwriting purposes or as a term of an insurance policy, needs to review any part of the performance of this Project Agreement, then Contracting Authority and Project Co shall, and shall require the Contracting Authority Parties and the Project Co Parties, respectively, to:

- (a) cooperate with the insurer and its consultant, including providing them with such information and documentation as they may reasonably require; and

- (b) allow the insurer and its consultant to attend meetings between Project Co and Contracting Authority (or, as applicable, and if reasonably required by the insurer, between Project Co and those engaged by or through Project Co).

6. UNINSURABLE RISKS

6.1 The term “**Uninsurable Risk**” means a risk, or any component of a risk, against which Project Co is required to insure pursuant to this Schedule 13 and for which, at any time after the date of this Project Agreement, either:

- (a) the insurance required pursuant to this Schedule 13 (including the terms and conditions specified for such insurance herein) is not available in relation to that risk from insurers licensed in the Province of Ontario; or
- (b) the insurance premium payable or the terms and conditions for insuring that risk are such that the risk is not generally being insured against in the worldwide insurance market.

Project Co has the onus of demonstrating, to Contracting Authority’s reasonable satisfaction that the foregoing definition applies to a particular risk.

6.2 Project Co shall notify Contracting Authority as soon as possible and, in any event, within 15 Business Days of becoming aware of same, that a risk, or any component of a risk, has become an Uninsurable Risk, and shall provide Contracting Authority with all relevant details in relation to such risk, including a copy of the relevant insurance policy.

6.3 Project Co and Contracting Authority shall, as soon as possible following the provision of the notice referred to in Section 6.2, meet to discuss, in good faith, the appropriate means by which the Uninsurable Risk should be managed and, if Project Co and Contracting Authority are able to agree to alternative arrangements, the Uninsurable Risk shall be managed in accordance with such alternative arrangements.

6.4 In the event that Project Co and Contracting Authority, each acting in good faith, are unable to agree to alternative arrangements with respect to the management of an Uninsurable Risk within 15 Business Days of the expiry of the period referred to in Section 6.2, Contracting Authority may, in its absolute discretion, either:

- (a) elect to assume responsibility for the Uninsurable Risk and, in respect of the year in which the relevant risk becomes an Uninsurable Risk and every year thereafter, withhold, in equal installments over the course of such year, from the payment or payments otherwise due to Project Co an amount equal to the annual premium (index linked) relating to the Uninsurable Risk as was current on the date immediately prior to the date on which the relevant risk became an Uninsurable Risk, in which case this Project Agreement shall continue in full force and effect; or

- (b) terminate this Project Agreement in accordance with Section 4.9 of the Project Agreement as if such termination had occurred as a result of the Parties having failed to reach agreement in accordance with Section 25.5 of the Project Agreement following the occurrence of an event of Force Majeure, and, in accordance with the provisions of Schedule 12 – Compensation on Termination, pay to Project Co an amount equal to the Non-Default Termination Sum.

6.5 On the occurrence of an Uninsurable Risk, Contracting Authority may, in its absolute discretion, either:

- (a) pay to Project Co an amount equal to the insurance proceeds that would have been payable to Project Co in connection with such Uninsurable Risk had the relevant insurance continued to be available, in which case this Project Agreement shall continue in full force and effect; or
- (b) terminate this Project Agreement in accordance with Section 4.9 of the Project Agreement as if such termination had occurred as a result of the Parties having failed to reach agreement in accordance with Section 25.5 of the Project Agreement following the occurrence of an event of Force Majeure, and, in accordance with the provisions of Schedule 12 – Compensation on Termination, pay to Project Co an amount equal to the Non-Default Termination Sum.

6.6 With respect to any Uninsurable Risk:

- (a) Project Co shall continue to approach the insurance market on a regular basis and, in any event, at intervals of not less than 180 days and use reasonable efforts to obtain insurance to cover as much or all of the Uninsurable Risk as can be insured in the available insurance market from time to time; and
- (b) Subject to Section 6.6(a), Project Co shall be relieved of its obligation to maintain insurance in respect of the Uninsurable Risk.

6.7 Where a risk which was previously an Uninsurable Risk ceases to be so, Project Co shall, at its own expense, obtain and maintain insurance in accordance with the requirements of this Schedule 13 in respect of the risk and the provisions of this Section 6 shall no longer apply to such risk.

6.8 From and after the Substantial Completion Date, the Parties shall meet on an annual basis to review the scope of insurance coverage and deductibles provided in this Schedule 13, and may make mutually agreed changes thereto.

7. TOTAL OR SUBSTANTIAL DESTRUCTION

7.1 In the event of damage to, or destruction of, all or substantially all of the Facility for which there is coverage under an insurance policy, any insurance proceeds received by

Project Co shall first be applied so as to ensure the performance by Project Co of its obligations under this Project Agreement, including, where appropriate, the reinstatement, restoration or replacement of the Facility or any other assets, materials or goods necessary or desirable for the carrying out of the Work, all in accordance with the terms of the Insurance and Bonding Trust Agreement.

8. SUBCONTRACTORS

8.1 Project Co shall require that all Subcontractors are covered by, or obtain, the insurance described in this Schedule 13, provided that Project Co shall determine the applicable limits to be obtained for such insurance. Project Co shall be solely responsible and liable for any damages which Contracting Authority may suffer as a direct result of Project Co's failure to comply with the foregoing.

8.2 If Project Co receives notice that any Subcontractor employed by or through Project Co is not covered by any insurance required by this Schedule 13 to be obtained by Project Co, Project Co shall:

- (a) ensure that such insurance coverage is put in place;
- (b) remove the Subcontractor from the Site and ensure that such Subcontractor does not perform any further part of the Work until after such insurance coverage is put in place; or
- (c) if the Subcontractor cannot be covered by a particular policy as required by this Schedule 13, replace the Subcontractor with a new Subcontractor who can obtain the required insurance coverage; it being acknowledged by Project Co that the requirements and restrictions set forth in the Project Agreement regarding new and replaced Subcontractors shall be complied with.

9. RENEWAL

9.1 Project Co shall provide to Contracting Authority, at least 5 Business Days prior to the expiry date of any policy of insurance required to be obtained by Project Co pursuant to this Schedule 13, evidence of the renewal of each such policy satisfactory to Contracting Authority, acting reasonably.

10. NAMED AND ADDITIONAL INSUREDS AND WAIVER OF SUBROGATION

10.1 All insurance provided by Project Co, shall:

- (a) include Project Co, Contracting Authority and IO as Named Insureds to the extent specified in Appendix A of this Schedule 13;

- (b) include Contracting Authority, IO, the Lenders and the Agent as Additional Insureds, or loss payees to the extent of their respective insurable interests to the extent specified in Appendix A of this Schedule 13;
- (c) except with respect to the Automobile Liability, Comprehensive Crime and WSIB specified in Appendix A to this Schedule 13, contain a waiver of subrogation as against Contracting Authority, Contracting Authority Parties and their respective shareholders, officials, directors, officers, employees, servants, consultants (other than Design Consultants) and agents;
- (d) contain a breach of warranty provision whereby a breach of a condition by Project Co will not eliminate or reduce coverage for any other insured; and
- (e) be primary insurance with respect to any similar coverage provided by any insurance obtained by or available to Contracting Authority without any right of contribution of any insurance carried by Contracting Authority.

11. CERTIFICATES OF INSURANCE AND CERTIFIED COPIES OF POLICIES

11.1 Prior to the commencement of any part of the Works, Project Co will provide Contracting Authority with certified copies of policies, confirming that the insurances specified in Section 1.1 have been obtained and are in full force and effect.

11.2 Prior to the commencement of any part of the Works, Project Co will provide Contracting Authority with certificates of insurance or certified copies of policies, confirming that the insurances specified in Section 1.2 have been obtained and are in full force and effect. If certificates of insurance are provided, certified copies of the entire contents of all relevant insurance policies will be subsequently provided to Contracting Authority no later than 90 days after execution of this Project Agreement.

12. FAILURE TO MEET INSURANCE REQUIREMENTS

12.1 If Project Co fails to obtain or maintain the insurance required by this Schedule 13, fails to furnish to Contracting Authority a certified copy of each policy required to be obtained by this Schedule 13 or if, after furnishing such certified copy, the policy lapses, is cancelled, or is materially altered, then Contracting Authority shall have the right, without obligation to do so, to obtain and maintain such insurance itself in the name of Project Co, and the cost thereof shall either, at Contracting Authority's option, be payable by Project Co to Contracting Authority on demand or be deducted by Contracting Authority from the next payment or payments otherwise due to Project Co.

12.2 If coverage under any insurance policy required to be obtained by Project Co should lapse, be terminated or be cancelled, then, if directed by Contracting Authority, all work by Project Co shall immediately cease until satisfactory evidence of renewal is produced.

13. MODIFICATION OR CANCELLATION OF POLICIES

- 13.1** Except as noted in Appendix A to this Schedule 13, all insurance provided by Project Co shall contain endorsements confirming that the policy will not be cancelled, adversely reduced, adversely materially altered or adversely materially amended without the insurer(s) giving at least ninety (90) days prior written notice by registered mail, at the address specified, to Contracting Authority, the Agent and IO. For greater certainty, the terms “adversely reduced”, “adversely materially altered” and “adversely materially amended” as used in this provision shall mean any decrease or reduction in policy limits, aggregate limits or sub-limits (other than as a result of claims under the policy), any increase in any policy deductible or self-insured retention, any reduction in the policy coverage period, cancellation or suspension of coverage with respect to any insured parties from the time the policy was issued for that policy period, addition of any exclusions or restrictions from the time the policy was issued for that policy period and any reduction or restriction in the scope of coverage provided under the policy, in all cases when such adverse reduction, adverse material alteration or adverse material amendment is initiated by the insurer.
- 13.2** All insurance provided by Project Co shall contain endorsements confirming that, in the event of cancellation for non-payment of premium, the insurer(s) will give at least fifteen (15) days prior written notice by registered mail, at the address specified, to Contracting Authority, the Agent and IO.
- 13.3** With respect to insurances described in Section 1.1(a), 1.1(b) and 1.1(c) and Section 1.2(d), breach of any of the terms or conditions of the policies required to be provided by Project Co, or any negligence or wilful act or omission or false representation by an Insured under these policies, shall not invalidate the insurance with respect to Contracting Authority, IO, the Lenders or any other Insured, but only to the extent that such breach is not known to these parties.

14. INSURERS

- 14.1** All policies of insurance to be obtained by Project Co in accordance with this Schedule 13 shall be issued by financially sound Insurers acceptable to Contracting Authority and the Lenders, acting reasonably, and, where required by statute, be licensed to insure such risk in the Province of Ontario.
- 14.2** To be eligible to provide insurance, an Insurer must have the capacity to provide the particular insurance and shall have current ratings from time to time of either:
- (a) a Financial Strength Rating of not lower than “A-” for three out of the previous five years but not lower than “B” at any time during those five years, and a Financial Size Category not lower than VII, such ratings being those established by A.M. Best Company (Best); or

- (b) a Long-Term Financial strength Rating of not lower than “A-” for three out of the past five years but not less than “BBB” at any time during those five years, a Short-Term Financial Strength Rating of not lower than “A-3” for three out of the previous five years and a Financial Enhancement Rating of not lower than “A-” for three out of the previous five years but not less than “BB+” at any time during those five years, such ratings being those established by Standard and Poor’s (S&P); or
- (c) if the Insurer is not rated by Best or S&P, an Insurer that is acceptable to Contracting Authority and Lenders, acting reasonably, with respect to the insurances required by this Schedule 13.

15. POLICY TERMS AND CONDITIONS

- 15.1** All policies of insurance to be obtained by Project Co in accordance with this Schedule 13 shall be in form and substance satisfactory to Contracting Authority, its insurance advisors and the Lenders, acting reasonably.
- 15.2** To achieve the minimum limits for any type of insurance required under Appendix A, it is permissible to arrange the insurance under a single policy, or by a combination of primary, umbrella and/or excess policies.

16. FAILURE TO COMPLY

- 16.1** Neither failure to comply nor full compliance by Project Co with the insurance provisions of this Schedule 13 shall relieve Project Co of its liabilities and obligations under this Project Agreement.

17. PERFORMANCE SECURITY REQUIREMENTS

- 17.1** Project Co shall obtain and deliver to Contracting Authority, original executed and sealed Bonds on Financial Close. Each of the Bonds shall be properly executed by a Surety or by an agent or attorney in fact for the Surety, in which latter case, Project Co is required to submit with such Bonds a power of attorney to the signatory agent or the attorney in fact executed by the Surety in a form satisfactory to Contracting Authority to evidence the authority of the agent or the attorney in fact.
- 17.2** Such Bonds shall be issued by a duly licensed surety company authorized to transact a business of suretyship in the Province of Ontario and shall be maintained in good standing until the fulfillment of the Project Agreement.
- 17.3** For greater certainty, the obligations of the Surety under the Bonds shall not extend to or include any obligations relating to the Financing or Cost of the Financing, and it is agreed that the Parties intend to benefit the Surety by this Section 17.3 and that the Surety may rely upon and enforce the provisions of this Section 17.3.

17.4 On Financial Close, Project Co shall either deliver to Contracting Authority:

- (a) a Performance Bond, in the form attached as Appendix B to this Schedule 13, which shall be in an amount that is no less than [REDACTED] percent of the Cost of the Works under the Project Agreement; or
- (b) a Performance Bond with a loss advance payment, liquidated damages advance payment or similar feature which shall:
 - (i) be in the form acceptable to Contracting Authority, acting reasonably;
 - (ii) be in an amount that is no less than [REDACTED] percent of the Cost of the Works under the Project Agreement, with such amount being net of any deduction of the loss advance payment, liquidated damages advance payment or similar feature; and
 - (iii) not bind Contracting Authority to any alternative dispute resolution, arbitration or other similar requirement.

17.5 In addition to the Performance Bond described in Section 17.4, on Financial Close, Project Co shall also deliver to Contracting Authority a Labour and Material Payment Bond, in the form attached as Appendix C to this Schedule 13, which shall be in an amount that is no less than [REDACTED] percent of the Cost of the Works under the Project Agreement

18. INSURANCE AND BONDING TRUST AGREEMENT

18.1 All losses under the “All Risks” Course of Construction Property Insurance policy, including Boiler & Machinery Insurance carried by Project Co prior to Substantial Completion which, in each case, relate to Equipment purchased by Contracting Authority shall be payable solely to Contracting Authority and shall not be payable to the Account Trustee or distributed pursuant to the Insurance and Bonding Trust Agreement.

**APPENDIX A TO SCHEDULE 13
INSURANCE REQUIREMENTS**

[REDACTED]

**APPENDIX B TO SCHEDULE 13
PERFORMANCE BOND
THIS BOND IS SUBJECT TO THE TERMS AND CONDITIONS OF
THE MULTIPLE OBLIGEE RIDER ATTACHED HERETO**

No. [REDACTED]

Bond Amount \$[REDACTED]

ELLISDON DESIGN BUILD INC., as Principal (hereinafter called the Principal) and [REDACTED] a corporation created and existing under the laws of Canada and duly authorized to transact the business of suretyship in Canada, [REDACTED] a corporation created and existing under the laws of Canada and duly authorized to transact the business of suretyship in Canada, and [REDACTED] a corporation created and existing under the laws of Illinois and duly authorized to transact the business of suretyship in Canada, as Surety (collectively hereinafter called the “**Surety**”), are held and firmly bound unto **ELLISDON INFRASTRUCTURE MSP3A INC.**, as Obligee (hereinafter called the Obligee) in the amount of [REDACTED], (\$[REDACTED]), of lawful money of Canada, for the payment of which sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Principal has entered into a written contract entitled Construction Contract with EllisDon Infrastructure MSP3A Inc. dated June __, 2017 for the Mount Sinai Hospital Phase 3A Redevelopment Project (such contract as so amended, and as the same may hereinafter be further amended, whether by way of change, alteration, addition or other modification, and including all of its terms and provisions without limitation, is hereinafter called the Construction Contract and by reference made part hereof). Capitalized terms used in this Bond without definition shall have their respective meanings attributed thereto in the Construction Contract.

The condition of this obligation is such that if the Principal shall promptly and faithfully perform its obligations to the Obligee under the Construction Contract, then this obligation shall be null and void; otherwise it shall remain in full force and effect.

Whenever the Principal shall be, and declared by the Obligee to be in default in respect of its obligations to the Obligee under the Construction Contract, the Obligee having performed the Obligee’s obligations under the Construction Contract, the Surety shall promptly select and carry out one of the four following options:

1. remedy any default, or;
2. complete the Construction Contract in accordance with its terms and conditions, or;
3. obtain a bid or bids for submission to the Obligee for completing the Construction Contract in accordance with its terms and conditions and upon determination by the Obligee and the Surety of the lowest responsible bidder, acceptable to Sinai Health System (“**Contracting Authority**”), acting reasonably, arrange for a contract between such bidder and the Obligee or between such bidder and such other party as an Additional

Named Obligee shall be entitled to direct, and the Surety shall make available as work progresses (even though there should be a default, or a succession of defaults, under the contract or contracts of completion, arranged under this paragraph) sufficient funds to pay to complete the Principal's obligations in accordance with the terms and conditions of the Construction Contract, less the Balance of the Construction Contract Price and to pay all expenses incurred by the Obligee as a result of the Principal's default relating directly to the performance of the Construction Work under the Construction Contract, but not exceeding the Bond Amount. The Balance of the Construction Contract Price is the total amount of the Cost of the Works payable to the Principal under the Construction Contract, less the amount properly paid by the Obligee to the Principal under the Construction Contract; or

4. pay the Obligee the lesser of (1) the Bond Amount or (2) the Obligee's proposed cost to complete the Construction Contract in accordance with its terms and conditions less the Balance of the Construction Contract Price.

The Surety shall not be discharged or released from liability hereunder and such liability shall not be in any way affected by any changes, alterations, additions or variations, taking or receiving of security between the Principal and the Obligee, or extension of time, or other modification of the Construction Contract, by the exercise by the Obligee of any of the rights or powers reserved to it under the Construction Contract or by its forbearance to exercise any such rights or powers, including (but without restricting the generality of the foregoing) any changes in the extent or nature of the Work under the Construction Contract or by any dealing, transaction, forbearance or forgiveness which may take place between the Principal and the Obligee.

The Surety agrees that for the purposes of determining its liability under this Bond, findings or decisions against the Principal under the terms of the Construction Contract, that are binding on the Principal and the Obligee shall also bind the Surety.

It is a condition of this Bond that any suit or action must be commenced before the expiration of two (2) years from the earlier of (1) the Substantial Completion Date, or (2) the date on which the Principal is declared in default by the Obligee and such notice of default is provided to Contracting Authority and The Toronto-Dominion Bank, as administrative agent (the "**Administrative Agent**") pursuant to the credit agreement between the Obligee, the Administrative Agent and the other lenders party thereto.

The Surety shall, in no event, be liable for a greater sum than the Bond Amount. Further, and notwithstanding anything else in this Bond, the Surety's liability hereunder for any default under Section 26.1(a)(x) of the Project Agreement shall be limited to any default by the Principal resulting in the non-performance or non-observance by the Principal of any of its other obligations under the Construction Contract.

No right of action shall accrue on this Bond, to or for the use of, any person or corporation other than the Obligee named herein, or the heirs, executors, administrators, successors or assigns of the Obligee.

This Bond may be executed in one or more counterparts. Any single counterpart or set of counterparts executed, in either case, by all the signatories shall constitute a full, original binding agreement for all purposes.

Signature Page Follows

IN WITNESS WHEREOF, the Principal and the Surety have signed and sealed this Bond dated the ____ day of June, 2017.

SIGNED, SEALED AND DELIVERED

in the presence of:

ELLISDON DESIGN BUILD INC.

By:

Signature

Name of person signing

[REDACTED]

By: _____
Signature

[REDACTED]

Name of person signing

[REDACTED]

By: _____
Signature

[REDACTED]

Name of person signing

[REDACTED]

By: _____
Signature

[REDACTED]

Name of person signing

EXHIBIT 1 TO APPENDIX B

FORM OF MULTIPLE OBLIGEE RIDER TO PERFORMANCE BOND

No. [REDACTED]

TO BE ATTACHED TO AND FORM PART OF THE PERFORMANCE BOND NO. [REDACTED] dated as of June __, 2017 (the “Bond”) concurrently with the execution of this Multiple Obligee Rider, issued by [REDACTED] AND [REDACTED], as Surety (collectively hereinafter called the “**Surety**”), on behalf of **ELLISDON DESIGN BUILD INC.**, as Principal (hereinafter called the “**Principal**”), and in favour of **ELLISDON INFRASTRUCTURE MSP3A INC.**, as Obligee (hereinafter called the “**Obligee**”).

NOW THEREFORE, in consideration of [REDACTED] (\$[REDACTED]) Dollars and other good and valuable consideration, receipt of which is hereby acknowledged by each of the parties hereto, the undersigned hereby agree as follows:

1. The Bond shall be and is hereby amended to add Sinai Health System (“**Contracting Authority**”) and The Toronto-Dominion Bank, as administrative agent (the “**Administrative Agent**”) under the credit agreement between the Obligee, the Administrative Agent and other lenders party thereto, in their respective capacities as assignees of the Construction Contract, as Additional Named Obligees, which Additional Named Obligees (hereinafter may from time to time be referred to simply as “**Obligee(s)**”) shall, subject to the terms of the Bond and this Multiple Obligee Rider, be entitled to enforce the obligations of the Principal and the Surety under the Bond and this Multiple Obligee Rider.
2. Capitalized terms used in this Multiple Obligee Rider without definition shall have the respective meanings attributed to them in the Bond and the Construction Contract.
3. If there is an event of default by Contractor under the Construction Contract and the Administrative Agent or Contracting Authority makes a claim under the Bond, the Administrative Agent or Contracting Authority, as the case may be, shall make available to the Surety in accordance with the terms of the Construction Contract the Balance of the Construction Contract Price.
4. All of the terms, conditions and provisions of the Bond are hereby incorporated herein by reference as if fully set forth herein.
5. No alteration or material change in the Construction Contract or any conduct of the Principal, Obligee or the Administrative Agent, prior to the Principal being declared in default, shall prejudice the rights or interest of Contracting Authority under the Bond or this Multiple Obligee Rider provided that Contracting Authority has not caused such alteration or material change without the prior written consent of the Surety.

6. The Obligee, Principal, Surety and the Administrative Agent acknowledge and agree that they will not remedy any default, settle, waive, reduce or otherwise compromise any claims under the Bond without the prior written approval of Contracting Authority, acting reasonably, and the Surety shall provide reasonable notice to Contracting Authority prior to remedying any default, settling, waiving, reducing or otherwise compromising any claim or making any payment under the Bond, provided that the Surety shall not be precluded from tendering upon the Obligee(s) performance pursuant to one of the four numbered options in the Bond.
7. The Surety acknowledges the process in the Lender's Direct Agreement for making a claim against the Bond, including, but not limited to, the Lender's Step In Period rights; provided that such acknowledgement shall in no way limit or otherwise abrogate from the Surety's rights under the Bond or this Multiple Obligee Rider.
8. In the event of any ambiguity, conflict or inconsistency, the Bond and this Multiple Obligee Rider shall prevail over the Project Agreement and the other Project Documents.
9. Nothing herein shall alter or affect the aggregate liability of the Surety as described in the Bond.
10. This Multiple Obligee Rider may be executed in one or more counterparts. Any single counterpart or set of counterparts executed, in either case, by all the signatories shall constitute a full, original binding agreement for all purposes.

Signature Page Follows

IN WITNESS WHEREOF, the Principal, Surety and Obligee, Contracting Authority and Administrative Agent have signed this Multiple Obligee Rider dated the _____ day of June, 2017.

SIGNED, SEALED and DELIVERED

in the presence of:

ELLISDON DESIGN BUILD INC.

By:

Signature

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

ELLISDON INFRASTRUCTURE MSP3A INC.

By:

Signature

Name of person signing

**THE TORONTO-DOMINION BANK, AS
ADMINISTRATIVE AGENT**

By:

Signature

Name of person signing

SINAI HEALTH SYSTEM

By: _____
Signature

Name of person signing

By: _____
Signature

Name of person signing

APPENDIX C TO SCHEDULE 13

FORM OF LABOUR AND MATERIAL PAYMENT BOND

NOTE: This Bond is issued simultaneously with a Performance Bond and Multiple Obligee Rider and is subject to the terms and conditions of the Labour and Material Payment Bond Multiple Obligee Rider attached hereto

Bond No. [REDACTED] **Bond Amount:** \$[REDACTED]

ELLISDON DESIGN BUILD INC., as Principal (hereinafter called the “**Principal**”), and [REDACTED] a corporation created and existing under the laws of Canada, and duly authorized to transact the business of suretyship in Canada [REDACTED] a corporation created and existing under the laws of Canada, and duly authorized to transact the business of suretyship in Canada and [REDACTED] a corporation created and existing under the laws of Illinois, and duly authorized to transact the business of suretyship in Canada as Surety (collectively hereinafter called the “**Surety**”) are subject to the conditions hereinafter contained, held and firmly bound unto **ELLISDON INFRASTRUCTURE MSP3A INC.**, as Trustee (hereinafter called the “**Obligee**”), for the use and benefit of the Claimants, and each of their heirs, executors, administrators, successors and assigns, in the amount of [REDACTED], (\$[REDACTED]) of lawful money of Canada for the payment of which sum well and truly to be made, the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a written contract entitled Construction Contract with EllisDon Infrastructure MSP3A Inc. dated June __, 2017 for the Mount Sinai Hospital Phase 3A Redevelopment Project (such contract as so amended, and as the same may hereinafter be further amended, whether by way of change, alteration, addition or other modification, and including all of its terms and provisions without limitation, is hereinafter called the Construction Contract and by reference made part hereof). Capitalized terms used in this Bond without definition shall have their respective meanings attributed thereto in the Construction Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall make payment to all Claimants for all labour and material used or reasonably required for use in the performance of the Construction Contract, then this obligation shall be null and void; and otherwise it shall remain in full force and effect, subject, however, to the following conditions:

1. A Claimant for the purpose of this Bond is defined as one having a direct contract with the Principal for labour, material, or both, used or reasonably required for use in the performance of the Construction Contract, labour and material being construed to include that part of water, gas, power, light, heat, oil, gasoline, telephone service or rental equipment directly applicable to the Construction Contract provided that a person, firm or corporation who rents equipment to the Principal to be used in the performance of the Construction Contract under a contract which provides that all or any part of the rent is to

be applied towards the purchase price thereof, shall only be a Claimant to the extent of the prevailing industrial rental value of such equipment for the period during which the equipment was used in the performance of the Construction Contract. The prevailing industrial rental value of equipment shall be determined, insofar as it is practical to do so, in accordance with and in the manner provided for in the latest revised edition of the publication of the Canadian Construction Association titled “Rental Rates on Construction Equipment” published prior to the period during which the equipment was used in the performance of the Construction Contract.

2. The Principal and the Surety hereby jointly and severally agree with the Obligee, as Trustee, that every Claimant who has not been paid as provided for under the terms of his or her contract with the Principal, before the expiration of a period of ninety (90) days after the date on which the last of such Claimant’s work or labour was done or performed or materials were furnished by such Claimant, may as a beneficiary of the trust herein provided for, sue on this Bond, prosecute the suit to final judgment for such sum or sums as may be justly due to such Claimant under the terms of his or her contract with the Principal and have execution thereon. Provided that the Obligee is not obliged to do or take any act, action or proceeding against the Surety on behalf of the Claimants, or any of them, to enforce the provisions of this Bond. If any act, action or proceeding is taken either in the name of the Obligee or by joining the Obligee as a party to such proceeding, then such act, action or proceeding, shall be taken on the understanding and basis that the Claimants or any of them, who take such act, action or proceeding shall indemnify and save harmless the Obligee against all costs, charges and expenses or liabilities incurred thereon and any loss or damage resulting to the Obligee by reason thereof. Provided still further that, subject to the foregoing terms and conditions, the Claimants, or any of them may use the name of the Obligee to sue on and enforce the provisions of this Bond.
3. It is a condition precedent to the liability of the Surety under this Bond that such Claimant shall have given written notice as hereinafter set forth to each of the Principal, the Surety and the Obligee, stating with substantial accuracy the amount claimed, and that such Claimant shall have brought suit or action in accordance with this Bond, as set out in sub-clauses 3(b) and 3(c) below. Accordingly, no suit or action shall be commenced hereunder by any Claimant:
 - (a) unless such Claimant shall have given written notice within the time limits hereinafter set forth to each of the Principal, the Surety and the Obligee, stating with substantial accuracy the amount claimed. Such notice shall be served by mailing the same by registered mail to the Principal, the Surety and the Obligee, at any place where an office is regularly maintained for the transaction of business by such persons or served in any manner in which legal process may be served in the Province or other part of Canada in which the subject matter of the Construction Contract is located. Such notice shall be given:
 - (i) in respect of any claim for the amount or any portion thereof, required to be held back from the Claimant by the Principal, under either the terms of

the Claimant's contract with the Principal, or under the construction lien legislation applicable to the Claimant's contract with the Principal, whichever is greater, within one hundred and twenty (120) days after such Claimant should have been paid in full under the Claimant's contract with the Principal;

- (ii) in respect of any claim other than for the holdback, or portion thereof, referred to above, within one hundred and twenty (120) days after the date upon which such Claimant did, or performed, the last of the work or labour or furnished the last of the materials for which such claim is made under the Claimant's contract with the Principal;
 - (b) after the expiration of one (1) year following the date on which the Principal ceased work on the Construction Contract, including work performed under the guarantees provided in the Construction Contract;
 - (c) other than in a Court of competent jurisdiction in the Province or District of Canada in which the subject matter of the Construction Contract, or any part thereof, is situated and not elsewhere, and the parties hereto agree to submit to the jurisdiction of such Court.
4. The Surety agrees not to take advantage of Article 1959 of the Civil Code of the Province of Quebec in the event that, by an act or an omission of a Claimant, the Surety can no longer be subrogated in the rights, hypothecs and privileges of said Claimant.
 5. Any material change in the Construction Contract between the Principal and the Oblige shall not prejudice the rights or interest of any Claimant under this Bond, who is not instrumental in bringing about or has not caused such change.
 6. The amount of this Bond shall be reduced by and to the extent of any payment or payments made in good faith and in accordance with the provisions hereof, inclusive of the payment by the Surety of construction liens which may be filed of record against the subject matter of the Construction Contract, whether or not claim for the amount of such lien be presented under and against this Bond.
 7. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.
 8. This Bond may be executed in one or more counterparts. Any single counterpart or set of counterparts executed, in either case, by all the signatories shall constitute a full, original binding agreement for all purposes.

Signature Page Follows

IN WITNESS WHEREOF, the Principal and the Surety have signed and sealed this Bond this _____ day of June, 2017.

SIGNED, SEALED AND DELIVERED in the presence of:

ELLISDON DESIGN BUILD INC.

By: _____
Signature

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

**EXHIBIT 1 TO APPENDIX C
LABOUR AND MATERIAL PAYMENT BOND
MULTIPLE OBLIGEE RIDER**

No. [REDACTED]

TO BE ATTACHED TO AND FORM PART OF THE LABOUR AND MATERIAL PAYMENT BOND NO. [REDACTED] dated June __, 2017 (the “**L&M Bond**”) concurrently with the execution of this Labour and Material Payment Bond Multiple Obligee Rider (“**L&M Multiple Obligee Rider**”) issued by [REDACTED] as Surety (collectively hereinafter called the “**Surety**”), on behalf of **ELLISDON DESIGN BUILD INC.**, as Principal (hereinafter called the “**Principal**”), and in favour of **ELLISDON INFRASTRUCTURE MSP3A INC.**, as Obligee (hereinafter called the “**Obligee**”).

NOW THEREFORE, in consideration of [REDACTED] (\$[REDACTED]) Dollars and other good and valuable consideration, receipt of which is hereby acknowledged by each of the parties hereto, the undersigned hereby agree as follows:

1. The L&M Bond shall and is hereby amended to add Sinai Health System (hereinafter called the “**Contracting Authority**”) and The Toronto-Dominion Bank, as administrative agent (hereinafter called the “**Administrative Agent**”) as additional named Obligees, in their respective capacities as assignees of the Construction Contract.
2. Capitalized terms used in this L&M Multiple Obligee Rider without definition shall have the respective meanings attributed to them in the L&M Bond and the Construction Contract.
3. All of the terms, conditions and provisions of the L&M Bond are hereby incorporated herein by reference as if fully set forth herein.
4. No alteration or material change in the Construction Contract or any conduct of the Principal, Obligee or the Administrative Agent, shall prejudice the rights or interest of Contracting Authority or Claimant under the L&M Bond or this L&M Multiple Obligee Rider provided that Contracting Authority or Claimant have not caused such alteration or material change without the prior written consent of the Surety.
5. In the event of any ambiguity, conflict or inconsistency, the L&M Bond and the L&M Multiple Obligee Rider shall prevail over the Project Agreement and the other Project Documents.
6. Nothing herein shall alter or affect the aggregate liability of the Surety as described in the L&M Bond.
7. This Multiple Obligee Rider may be executed in one or more counterparts. Any single counterpart or set of counterparts executed, in either case, by all the signatories shall constitute a full, original binding agreement for all purposes.

Signature Page Follows

IN WITNESS WHEREOF, the Principal, Surety, Oblige, Contracting Authority and the Administrative Agent have signed and sealed this L&M Multiple Oblige Rider dated the _____ day of __ day of June, 2017.

SIGNED, SEALED AND DELIVERED in the presence of:

ELLISDON DESIGN BUILD INC.

By

Signature

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

[REDACTED]

By:

Signature

[REDACTED]

Name of person signing

ELLISDON INFRASTRUCTURE MSP3A INC.

By

Signature

Name of person signing

**THE TORONTO-DOMINION BANK, as
Administrative Agent**

By

Signature

Name of person signing

SINAI HEALTH SYSTEM

By: _____
Signature

Name of person signing

By: _____
Signature

Name of person signing

**SCHEDULE 14
DISPUTE RESOLUTION PROCEDURE**

1. AUTHORITY OF THE CONSULTANT

- 1.1** Subject to the limitation set out in Section 8.2(s) of the Project Agreement, differences between the Parties as to the interpretation, application or administration of the Project Agreement or any other disagreement between the Parties including any disagreement as to any decision, finding or determination by the Consultant (herein collectively called “**disputes**”) which are not resolved to the mutual satisfaction of the Parties in the first instance by findings of the Consultant subject to and as provided in Section 8.2 of the Project Agreement, shall be settled in accordance with the requirements of this Schedule 14.
- 1.2** If the matter in dispute is not resolved promptly, the Consultant will give such instructions as in the Consultant’s opinion are necessary for the proper performance of the Work. The Parties shall act immediately according to such instructions, subject to Section 1.3 of this Schedule 14, it being understood that by so doing neither Party will jeopardize any claim they may have. If it is subsequently determined that such instructions were in error or at variance with the Contract Documents, Project Co shall be entitled to payment for carrying out such instructions in accordance with the Change Order procedures pursuant to Schedule 11 of the Project Agreement – Change Procedure.
- 1.3** As time is of the essence, it is essential that performance of the Work continue notwithstanding any dispute. In the event the dispute is referred to an adjudicator pursuant to Section 2.4 of this Schedule 14, the Parties shall, in accordance with Section 2.4(f) of this Schedule 14 and notwithstanding Section 1.2 of this Schedule 14, comply with any decision of the adjudicator including the payment of any amounts the adjudicator determines are owing. For greater certainty the Parties will comply with the decision of the adjudicator notwithstanding any referral of the dispute to arbitration or to the courts in accordance with Section 2.5 of this Schedule 14, until a final determination of the matter is made by any arbitrator or a court, as the case may be.

2. NEGOTIATION, ADJUDICATION AND ARBITRATION

- 2.1** A Party shall give written notice of a dispute to the other Party, no later than 5 Business Days after the receipt of the Consultant’s decision, finding or determination in the case of a dispute as to a decision, finding or determination made by the Consultant, given under Section 8.2 of the Project Agreement. Such notice shall set forth particulars of the matters in dispute, the probable extent and value of the damage and the relevant provisions of the Contract Documents. Such notice shall be copied to IO at the address set out in Section 42.1 of the Project Agreement, for information purposes only. The other Party shall reply to such notice no later than 5 Business Days after it receives or is considered to have received it, setting out in such reply its grounds and other relevant provisions of the Contract Documents.

- 2.2 The Parties shall first make good faith efforts to promptly resolve their disputes by amicable negotiations conducted by the senior representatives of Contracting Authority and Project Co at the Site. If, following good faith negotiations between them, resolution of a dispute has not been reached within 10 Business Days of the request for negotiations, then upon the written request of either Party, senior executive officers of each Party shall attempt to resolve the dispute. If the dispute is resolved, such resolution shall be evidenced by an instrument in writing.
- 2.3 If a dispute has not been resolved within 10 Business Days of a Party's written request for senior executive officer negotiation, then upon the written request of either Party, the dispute shall be submitted to adjudication in accordance with Section 2.4 of this Schedule 14. If the Parties do not agree to submit the dispute to adjudication within such 10 Business Day period, either Party may then refer the dispute to arbitration pursuant to Section 2.5 of this Schedule 14.
- 2.4 Adjudication shall be conducted in accordance with the following:
- (a) If the Parties are unable to agree upon an adjudicator within the prescribed time, then either Party may request that a judge of the Superior Court for the Province of Ontario appoint the adjudicator.
 - (b) The Parties may refer a dispute to the adjudicator by providing written notice of the intention to the adjudicator at least 3 Business Days prior to making the referral.
 - (c) Once a dispute has been referred to the adjudicator, the adjudicator is required to make a decision within 28 days of the referral, or such longer period as agreed to by the Parties after the dispute has been referred, and such decision shall be in writing.
 - (d) The adjudicator is required to act impartially in fulfilling his/her duties and the adjudicator may take whatever initiative he/she deems necessary in order to resolve the dispute, including requiring the Parties to submit whatever documents, statements of position or other information the adjudicator requires.
 - (e) The adjudicator may decide that any of the Parties to the dispute is liable to make a payment under the Project Agreement and when that payment is due.
 - (f) In the absence of any directions by the adjudicator relating to the time for performance of his/her decision, and notwithstanding any instruction received from the Consultant in accordance with Section 1 hereof, the Parties shall be required to comply with any decision of the adjudicator immediately on delivery of the decision to the Parties in accordance with this Section 2.4.
 - (g) If requested by one or both of the Parties to the dispute, the adjudicator shall provide reasons for his/her decision.

- (h) The adjudicator shall be entitled to the payment of such reasonable amount as he/she may determine by way of fees and expenses reasonably incurred by him/her which the adjudicator may apportion between the Parties as he/she considers appropriate. Notwithstanding the foregoing, the Parties shall be jointly and severally liable for any sum which remains outstanding following the making of any determination on how payment shall be apportioned, such that if the adjudicator is unable to recover his/her fees and expenses from one Party, he/she may recover from the other.
- (i) The adjudicator shall not be liable for anything done or omitted in the discharge or purported discharge of his/her functions as adjudicator unless the act or omission is in bad faith.

2.5 By giving notice in writing to the other Party, at any time after receipt of the decision of the adjudicator, and subject to the Parties' obligation to comply with the adjudicator's decision in accordance with Section 1.3 of this Schedule 14, or if the parties do not agree to submit the dispute to adjudication within the timeframe set out in Section 2.3 hereof, either Party may (i) elect by written notice to the other Party, to refer the dispute to be finally resolved by arbitration under the latest edition of the Rules for Arbitration of Construction Disputes as provided in CCDC 40, or (ii) elect by written notice to the other Party (and regardless of whether the other Party has given a notice under clause (i) above electing to refer the dispute to be finally resolved by arbitration) to require that the dispute be referred to and resolved solely by litigation in the Ontario Superior Court of Justice, and both Parties agree to attorn to the exclusive jurisdiction of the courts of the Province of Ontario in respect of the dispute, provided if the actual or potential total value or amount at issue in the dispute (as determined by adding all claims and counterclaims) is less than \$[REDACTED], taking into account recurrence over time if the dispute involves a recurring matter, the Party which has not referred the dispute to be resolved by litigation may elect, by written notice given to the other Party within 10 Business Days after receipt of the notice requiring that the dispute be resolved by litigation, to refer the dispute to be finally resolved by arbitration. Such notice of arbitration shall be copied to IO at the addresses set out in Section 42.1 of the Project Agreement, for information purposes only. Notwithstanding that a notice of arbitration has been delivered, if the actual or potential total value or amount at issue (as determined by adding all claims and counterclaims) is \$[REDACTED] or more, taking into account recurrence over time if the dispute involves a recurring matter, then either Party may elect, by written notice to the other Party, to require that the dispute be referred to and resolved solely by litigation in the Ontario Superior Court of Justice, and both Parties agree to attorn to the exclusive jurisdiction of the courts of the Province of Ontario in respect of the dispute.

2.6 Except as otherwise provided in the Contract Documents, no arbitration arising out of or relating to the Contract Documents shall include by consolidation, joinder or in any other manner any other individual or entity who is not a Party to the Project Agreement unless:

- (a) the inclusion of such other individual or entity is necessary if complete relief is to be afforded among those who are already Parties to the arbitration;
- (b) such other individual or entity is substantially involved in a question of law or fact which is common to those who are already Parties to the arbitration and which will arise in such proceedings; and
- (c) the written consent of the other individual or entity sought to be included and of Contracting Authority and Project Co has been obtained for such inclusion, which consent shall make specific reference to this paragraph; but no such consent shall constitute consent to arbitration of any dispute not specifically described in such consent or to arbitration with any Party not specifically identified in such consent.

Notwithstanding the preceding paragraph, if a claim, dispute or other matter in question between Contracting Authority and Project Co involves the work of a Subcontractor or Supplier either Contracting Authority or Project Co may join such entity as a Party to the arbitration between Contracting Authority and Project Co hereunder. Project Co shall include in all subcontracts a specific provision whereby the Subcontractor consents to being joined in an arbitration between Contracting Authority and Project Co involving the Work of such Subcontractor, in accordance with this Schedule 14, including, this Section 2.6. Nothing in this paragraph or in the provision of such Subcontract consenting to joinder shall create any claim, right or cause of action in favour of the Subcontractor or the Supplier against Contracting Authority.

2.7 Project Co agrees that any claims made by it against any other contractors or Contracting Authority, based (in whole or in part) as a result of any acts or omissions of other contractor(s) shall, in the first instance, be submitted to Contracting Authority. Contracting Authority shall then, with the assistance of Project Co, present the claim to the other contractor(s) for resolution under the terms of the applicable contract(s). Project Co has the full responsibility for the preparation of such claims and Project Co shall bear the complete expense of preparing and presenting its claim, including legal fees. Project Co agrees that it will not pursue or will stay any legal proceeding relating to the claim(s) with the exception of initiating legal proceedings to assert any statutory right to a lien under the *Construction Lien Act* (Ontario) for a reasonable period of time to allow Contracting Authority to reach a resolution acceptable to Project Co under the terms of the applicable contract. If such resolution has not been achieved within a reasonable period of time, Project Co may then proceed with any legal proceeding against the other contractor of Contracting Authority. Project Co shall proceed diligently with its Work under the Project Agreement pending resolution of any such claim or dispute when directed to do so by Contracting Authority.

3. RETENTION OF RIGHTS

3.1 It is agreed that no act by either Party shall be construed as a renunciation or waiver of any rights or recourses, provided the Party has given the notices required under this

Schedule 14 and has carried out the instructions as provided in paragraph 2.2 of this Schedule 14.

- 3.2** Nothing in this Schedule 14 shall be construed in any way to limit a Party from asserting any statutory right to a lien under applicable lien legislation of the jurisdiction of the Site and the assertion of such right by initiating judicial proceedings is not to be construed as a waiver of any right that Party may have under paragraph 2.5 to proceed by way of arbitration to adjudicate the merits of the claim upon which such a lien is based.

4. INDEMNITY RE AMOUNTS DUE

- 4.1** The parties shall indemnify each other in respect of any damages suffered or incurred on amounts agreed to be paid pursuant to resolution of a dispute pursuant to Section 1 or Sections 2.1 or 2.2 of this Schedule 14 and on the amount of any award or judgment as follows:

- (a) for amounts payable by Project Co to Contracting Authority, Project Co shall indemnify Contracting Authority as provided for in Section 33.1(d) of this Project Agreement from and against any damages suffered or incurred resulting from any overpayments to Project Co or, as applicable, any underpayment or non-payment by Project Co from the date of any overpayment to Project Co or, as applicable, from the date on which payment was due under this Project Agreement to Contracting Authority until the date of payment; or
- (b) for amounts payable by Contracting Authority to Project Co, Contracting Authority shall indemnify Project Co as provided for at Section 33.2(d) of this Project Agreement from and against any damages suffered or incurred resulting from any overpayment to Contracting Authority or, as applicable, any underpayment or non-payment by Contracting Authority from the date of any overpayment to Contracting Authority or, as applicable, from the date on which payment was due under this Project Agreement to Project Co until the date of payment.

5. NOTICES

- 5.1** The Parties agree to copy the Consultant on all notices given hereunder.

**SCHEDULE 15
PROCUREMENT MONITORING AND IMPLEMENTATION PLAN**

[REDACTED]

APPENDIX 1

FORM OF PROJECT CO DECLARATION

Declaration of a Director or Officer of

ELLISDON INFRASTRUCTURE MSP3A INC.

(“Project Co”)

TO: SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws of the Province of Ontario

I, [●], being the [●] of Project Co and an authorized signatory of Project Co and being duly authorized by Project Co to deliver this declaration, hereby make the following declaration and confirmation for and on behalf of Project Co and without incurring personal liability and that the same may be relied upon by you without further inquiry:

Project Co has made the proper inquiries and has determined that the requirements of the Procurement Monitoring and Implementation Plan have been complied with by Project Co and its Subcontractors in the immediately previous year.

DATED this _____ day of _____, 20●.

**ELLISDON INFRASTRUCTURE
MSP3A INC.**

Name:

Title:

**SCHEDULE 16
RISK ASSESSMENT GUIDELINES**

The following chart illustrates the expected treatment of a number of possible changes in the Work:

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	A	B	C	D
1. Architectural & Structural Examples				
2. Structural design insufficient to accommodate loading requirements of the specified equipment in penthouse.				✓
3. Reconfiguration of a louver and access ladder due to interference with a structural detail.	✓			
4. Final equipment selection requires modifications to services/space outside the tolerances specified.			✓	
5. Reinforcing to install wall mounted equipment not shown on architectural drawings, but is required by manufacturer.	✓			
6. Door motor mount assembly interferes with the function of the overhead door. Project Co to coordinate as long as it is constructible (i.e. adequate ceiling clearance provided).	✓			
7. 2-hour fire separation required for stairwell. One wall does not show proper Fire Resistance Rating. Rated door, hardware and fire damper also required.	✓			
8. Existing duct riser is removed and resulting opening needs to be firestopped. Firestopping not shown on architectural drawings.	✓			
9. Existing duct to remain in existing building, firestopping around floor opening to be upgraded to meet <i>Building Code</i> requirements if area is inaccessible.		✓		

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
10. Existing duct to remain in existing building, firestopping around floor opening to be upgraded to meet <i>Building Code</i> requirements if area is accessible.				✓
11. Upgrade fire separation of existing stairwell: building inspector rules that existing conditions do not meet <i>Building Code</i> with extensive renovations proposed elsewhere in building.		✓		
12. For exit requirements off a floor, building inspector rules that travel distance is exceeded (different route measured). Additional measures to be implemented.				✓
13. Building inspector and Fire Marshall have different interpretations of whether standpipe enclosure needs to be fire rated. Additional cost incurred.		✓		
14. Headroom does not meet <i>Building Code</i> requirements due to unresolved mechanical interferences that are possible for Project Co to coordinate.	✓			
15. Headroom does not meet <i>Building Code</i> due to design issues.				✓
16. Barrier free washrooms do not achieve turning radius due to Project Co-initiated change to toilet size.	✓			
17. Barrier free washrooms do not achieve turning radius due to design/construction coordination issues but sufficient room dimensions provided and typical door location provided.	✓			
18. Barrier free washrooms do not achieve turning radius due to initial design fundamentally unable to provide required turning radius as insufficient room dimensions provided and/or atypical door location.				✓

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
19. Infilling of existing structural openings found after demolition (not inferable, readily apparent or readily discoverable from existing documentation).		✓		
20. Architectural plans show millwork for clothing storage in patient room but millwork schedule does not list unit. Clothing storage millwork is readily inferable.	✓			
21. Fire shutters shown on the architectural drawings in a fire-rated wall. One additional fire shutter required on an adjacent opening in same fire-rated wall. Additional fire shutter is readily inferable.	✓			
22. Ambulance Shelter and Loading Dock waterproofing not shown on drawings. Typical detail provided shows waterproofing applicable to the Ambulance Shelter and Loading Dock. Waterproofing is readily inferable.	✓			
23. Exterior wall finish not included on drawings for one elevation. Reasonably inferable that the wall is to be finished as specified for adjacent elevations.	✓			
24. Roof anchors installed too close to the parapet for the roofer to create a proper waterproof seal. Anchors must be relocated to ensure proper roof installation.	✓			
25. Wall between two elevators shown on the architectural drawings but not the structural drawings. Type of wall unknown.				
(a) Provide block wall (inferable).	✓			
(b) Wall to be designed for seismic loads.				✓

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
26. Beams and columns shown on architectural drawings but not on structural drawings. Reasonably inferable that the beams and columns required are to be installed as per typical details of adjacent work.	✓			
27. Structural steel canopy beam graphically shown on drawing but not sized. Reasonably inferable that the beam is to be of similar size and details as adjacent beams and is designed to carry the live and deal loads.	✓			
28. Entrance lobby slab depression shown on architectural drawings but not on structural drawings. Project Co to provide depression per architectural drawings.	✓			
29. Consultant provided performance specification for steel supporting a feature stair. Project Co was expected to determine the design and installation details. A Cash Allowance was not provided for the work.				✓
30. An x-ray room is shown on the floor plan as having lead lining and a leaded glass window. The detail of the wall section does not show leaded glass. Leaded glass is inferable.	✓			
31. Door frames with glazed side lights shown on floor plans. Door and frame schedule does not identify glazed side lights. Glazing is inferable.	✓			
32. Structural drawings did not indicate reinforcing for a freestanding masonry wall. Reinforcing is required by OBC and good building standards. Reinforcing was readily apparent.	✓			
33. Concrete slab on grade at Emergency entrance shown on architectural drawing. Required reinforcing steel, control joints and heating piping were not shown on structural, architectural or mechanical drawings				✓

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
respectively. Not reasonably inferable.				
34. A millwork unit was clearly shown on an architectural drawing. Description of the millwork unit was provided in an SI.	✓			
35. Mechanical & Electrical Examples				
36. Fire-rated partition shown on architectural drawings. Fire dampers not shown on mechanical drawings. Add fire dampers in fire-rated partition.	✓			
37. Add starter for fan located on roof, shown on mechanical drawings but not shown on electrical drawings.	✓			
38. Lab sinks shown on architectural drawings. Venting and drain lines not shown on mechanical drawings. Project Co to provide sinks, faucets, venting and drain lines (a) connected to nearest risers located near sinks (b) additional piping required to reach risers located a distance away from sinks	✓			✓
39. Furred out space in existing construction not sufficient for new ductwork. Existing conditions did not conform to the Consultant's assumptions based on as-built drawings.		✓		
40. Replace 20' of underground broken drainage pipe not shown on drawings.		✓		
41. Removal of abandoned fire alarm system in existing facility not identified or readily inferable on the electrical drawings.				✓
42. Emergency voice communications speakers volume meets specification, but not sufficient when tested by		✓		

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
building inspector. Relocation of speakers or additional speakers required.				
43. Sprinkler layout does comply with <i>Building Code</i> requirements, but additional heads requested by building inspector which exceed the OBC.				✓
44. Bulkhead impedes visibility of exit sign. Modifications to exit sign placement required.	✓			
45. Compliance with CSA Z32-04 electrical receptacles in patient care areas not achieved because regular receptacles specified.				✓
46. Testing for compliance with CSA Z32-04 electrical receptacles in-patient care areas not achieved because they are not properly grounded.	✓			
47. Interference drawings result in additional lengths of ductwork and insulation needed due to structural interference.				✓
48. Interference drawings result in additional lengths of ductwork and insulation due to localized coordination, no structural interferences.	✓			
49. Floor layout requires a total of 20,000 cfm air supply but air handling unit is specified at 10,000 cfm.				✓
50. Drains required for refrigerator/freezers shown on equipment schedule but not on drawings. Requires larger main drain.	✓			
(a) Provide drains				
(b) Main drain size increase				✓
51. New structural openings required (not shown on structural drawings) in existing or new construction due to new duct risers (shown on mechanical	✓			

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
drawings).				
52. Shower specified would not fit through door in existing facility.				✓
53. Shower specified would not fit through door in new facility. Shower can be installed prior to installing door.	✓			
54. Contracting Authority's food service provider requires changes to mechanical and electrical services supplying coffee shop.			✓	
55. Sump pit shown on mechanical drawings but sump pit cover missing from specifications. Provide sump pit cover.	✓			
56. Fan shown on mechanical drawing but not shown connected on electrical drawings. (a) Connection of fan to closest Motor Control Centre required. (b) Feeder to the MCC needs to be modified for increased load.	✓			✓
57. Fire dampers shown on mechanical drawings. One additional fire damper required in a non-rated partition by the building inspector as the partition acts as a smoke separation. (a) Partition in schedule lacks a rating (b) Partition in schedule is "zero rated"	✓			✓
58. Mechanical specification includes heat wheels as equipment in the Project, but they do not appear on the drawings so quantity and location not known.				✓

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
59. Emergency lighting and cameras were indicated but with no direction of where the power was to come from. It is reasonably inferable that the components had to be connected to the most readily available emergency panel, provided there is sufficient capacity.	✓			
60. Catch basin was shown on architectural drawings only. It is reasonably inferable that the catch basin and associated storm line connection are to be provided.	✓			
61. Incorrect elevation on civil drawings for a catch basin: (a) inverts for the associated storm line were correct. Project Co to coordinate catch basins with finished paving grades (b) - error found with inverts during layout	✓			✓
62. Specifications clearly indicate that an Operation Room requires advanced occupancy. Specifications indicate temporary power required but electrical drawings don't show temporary power. Provide temporary power for owner occupancy and move connection to new panel for permanent power when available.	✓			
63. Elevator sump pit not detailed on mechanical drawings but shown on list of mechanical equipment. It is reasonably inferable that the elevator sump pit is to be provided.	✓			
64. Drawings detail the same sump pit but with varying configurations. Design coordination by Project Co.	✓			
65. Requirement for structural opening for services only shown on mechanical drawings. Reasonably inferable that structural opening is to be provided.	✓			

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
66. Existing sanitary piping in the ceiling, that is to remain until the completion of a future phase, is located above a new electrical installation. The electrical equipment must be temporarily protected with a drip tray that is not shown on the documents.	✓			
67. View of existing exit signs blocked by the installation of temporary ductwork. Signs to be relocated to appropriate locations.	✓			
68. Power operators on doors shown on architectural drawings but not on electrical drawings. Reasonably inferable that 110V power is to be provided.	✓			
69. Electrical service shown on the electrical drawings must be relocated to allow tunnel excavation to proceed. Tunnel identified on architectural drawings only. Reasonably inferable that electrical service is to be relocated.	✓			
70. Roof drain shown on architectural drawings but not shown on mechanical drawings. Reasonably inferable that roof drain is to be provided.	✓			
71. Mop sinks shown on architectural drawings but not shown on mechanical drawings. Reasonably inferable that mop sinks are to be provided.	✓			
72. Architectural plans were not coordinated with the mechanical design for the wall fin radiators. Walls to be furred out to accommodate the piping. Typical detail provided on the mechanical drawings. Reasonably inferable that walls are to be furred out.	✓			
73. Typical detail showed radiator piping enclosed in a bulkhead. The bulkhead was not shown in several locations on the architectural plans. The bulkhead was reasonably inferable.	✓			

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
74. Boiler plant roll up shutter doors specified to be on emergency power. Not shown on electrical drawings. Emergency power connection was reasonably inferable.	✓			
75. Existing fresh air intake will be blocked by new construction but air intake is required until new systems are operational. Need to temporarily relocate the fresh air intake to allow new construction to proceed. Temporary fresh air intake not shown on drawings or mentioned in specifications. Not reasonably inferable.				✓
76. New ductwork interferes with the installation of supports for a door. Miscellaneous metal trapeze to be designed around the ductwork to provide the necessary support for the door frame.	✓			
77. New ductwork shown passing through a new 2-hour rated fire separation. Fire damper is not shown on mechanical drawings. It is reasonably inferable that the ductwork is to be installed to maintain the fire rating, requiring a fire damper.	✓			
78. Project Co's final selection of a model of roof top unit exceeded the height of the designed roof screens. It is reasonably inferable that the height of the roof screens is to be coordinated with the height of the mechanical equipment.	✓			
79. Typical detail shows fire hose cabinets recessed in the wall. In one location, an existing structural column, shown on the as-built drawings, prevented the cabinet from being recessed. (a) Project Co to furr out the wall to accommodate the conflict assuming that	✓			

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
the corridor width complies with OBC.				
(b) Consultant to relocate fire hose cabinet to maintain OBC required corridor width.				✓
80. Elevator design based on a particular manufacturer. Project Co proposed an alternate manufacturer which required changes to the electrical feeds for the motors.	✓			
81. Consultant did not provide exact details on device layouts on new headwalls in in-patient rooms. Typical detail provided for layout of devices. Expected Project Co to work out interferences with services and propose layouts.	✓			
82. Card reader in elevator cab shown on elevator drawings. Wiring to receiver box in control room not shown on elevator drawings. Wiring is reasonably inferable.	✓			
83. Ductwork found in concealed space not shown on mechanical drawings but shown on as-built drawings and/or 3D scans. Ductwork interferes with specified new services. Routes of new services can be located locally.	✓			
84. Existing ductwork found in concealed space not shown on mechanical drawings, interferes with new services. Ductwork is not reasonably inferable.		✓		
85. Project Co proposed alternate routing of mechanical and electrical services through an existing hospital (means and methods). Found that part way through the work the costs of replacing existing ceilings exceeded costs that would have been incurred if the specified route had been used.	✓			
86. Installing new air handling unit required relocation of				✓

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
existing piping in space below the mechanical room. Existing piping not shown on mechanical drawings or as-built drawings. Not reasonably inferable.				
87. Installing new air handling unit required relocation of existing piping in space below the mechanical room. Existing piping was shown on mechanical drawings. Advanced notice to the owner of need to access this space was missed in the sequencing of the work. Alternate location for the air handling unit was agreed to with increased costs by Project Co.	✓			
88. Project Co proposed alternate sequencing of new work (means and methods) which required temporary services. Project Co has to provide temporary services at their cost.	✓			
89. Project Co found error in sequencing of phases of work in the contract documents post RFP close. A boiler required for Phase 10 occupancy is shown as being installed in Phase 12. Temporary boiler required for Phase 10.				✓
90. Fan Coil Unit shown on mechanical drawing but not on electrical drawing. Local power panel is full. (a) Cost to run power wiring from Fan Coil Unit to local panel (b) Cost to run power wiring from local panel back to main power panels.	✓			✓
91. Lights are shown on electrical plans in a cove. The lighting specification indicates colour-changing lights in the cove. Controller required for colour-changing feature was not specified. Controller was inferable.	✓			
92. Panel schedule indicates regular power cables for	✓			

<u>RISK ASSESSMENT GUIDELINE:</u>	A = Project Co's Design Contingency (PDC)			
	B = Unforeseen (Contracting Authority's cost)			
	C = Scope Change (Contracting Authority's cost)			
	D = Core design functionality (Contracting Authority's cost)			
	<u>A</u>	<u>B</u>	<u>C</u>	<u>D</u>
some fans that are shown on mechanical and smoke-control drawings as "critical". Specification describes fire-rated cable. All "critical" equipment must be fed by fire-rated cable per OBC. Readily apparent that all "critical" fans must be fed by fire-rated cable.				
93. Power feeds for lifts above patient beds were shown on the electrical drawings for one wing of a hospital but not shown on the electrical drawings for two other wings. Local power panels had sufficient capacity for the lifts. Power feeds for lifts in the other two wings were not readily inferable.				✓
94. Bus shelter on sidewalk located over incoming hydro feed as seen during site review during the RFP open period but not shown on drawings. Bus shelter to be relocated in order to perform the work.				✓
95. Day tanks for diesel generators require special filling station due per TSSA due to proximity to green space. Filling station not shown on building permit drawings.		✓		
96. Seismic restraints for renovations in existing building not specified in technical specifications nor shown on mechanical or electrical drawings. Specifications stated Project Co work to "comply with OBC" only. Seismic restraints are not inferable.				✓
97. Seismic restraints on mechanical and electrical equipment in new building specified in the technical specifications but not shown on drawings. Seismic restraints are inferable.	✓			

Note 1: Project Co shall be responsible to meet all codes, regulations, bylaws and standards to the same extent as per industry standard on similar projects in Ontario but not core design.

Note 2: These examples are illustrative examples of the types of Design Issues which may be encountered, and the findings the Consultant might reasonably make as to whether the issues are properly characterized as Project Co Design issues. These examples are not intended to be definitive or complete.

Note 3: It is the intent that the Project Co Parties should also be aware of the Project Co Design Contingency, as defined in the Project Agreement.

SCHEDULE 17

FORM OF INSURANCE AND BONDING TRUST AGREEMENT

THIS AGREEMENT is made as of the ___ day of June, 2017

AMONG:

SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws of the Province of Ontario

(“Contracting Authority”)

AND:

THE TORONTO-DOMINION BANK, acting as agent for and on behalf of Lender

(the “Agent”)

AND:

ELLISDON INFRASTRUCTURE MSP3A INC.

(“Project Co”)

AND:

TSX TRUST COMPANY, a trust company existing under the laws of Canada

(the “Account Trustee”)

WHEREAS:

- A. Contracting Authority and Project Co have entered into the Project Agreement.
- B. Contracting Authority, Agent and Project Co have entered into the Lender’s Direct Agreement.
- C. Contracting Authority, Agent and Project Co have agreed that all amounts from time to time contained in the Insurance Trust Account are to be held in trust by the Account Trustee in accordance with the terms of this Insurance and Bonding Trust Agreement, and that no releases, distributions or transfers of any funds from the Insurance Trust Account shall be made other than in accordance with the terms of this Insurance and Bonding Trust Agreement.

D. Contracting Authority, Agent and Project Co have agreed that the Bonds are to be held in trust by the Account Trustee in accordance with the terms of this Insurance and Bonding Trust Agreement and that no releases of the original copy of the Bonds shall be made other than in accordance with the terms of this Insurance and Bonding Trust Agreement.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS

In this Insurance and Bonding Trust Agreement, unless the context otherwise requires:

- (a) “**Account Trustee**” has the meaning given in the introductory paragraph of this Insurance and Bonding Trust Agreement.
- (b) “**Agent**” has the meaning given in the introductory paragraph of this Insurance and Bonding Trust Agreement.
- (c) “**Appointed Representative**” has the meaning given in the Lender’s Direct Agreement.
- (d) “**Bank**” means [REDACTED].
- (e) “**Bonds**” means any one or more of the Performance Bond and the Labour and Material Payment Bond described in Section 17 of Schedule 13 – Insurance and Performance Security Requirements of the Project Agreement, and, collectively, means all of them.
- (f) “**Business Day**” means any day other than a Saturday, a Sunday, a statutory holiday in the Province of Ontario or any day on which banks are not open for business in City of Toronto, Ontario.
- (g) “**Change of Authorization Event**” has the meaning given in Section 9(a) of this Insurance and Bonding Trust Agreement.
- (h) “**Change of Authorization Notice**” has the meaning given in Section 9(b)(ii) of this Insurance and Bonding Trust Agreement.
- (i) “**Contracting Authority**” has the meaning given in the introductory paragraph of this Insurance and Bonding Trust Agreement.
- (j) “**Default Notice**” means a written notice given by Agent to the Account Trustee and Contracting Authority that an event of default under the Lending Agreements has occurred and is continuing.

- (k) “**Default Period**” means the period commencing on the date upon which the Account Trustee and Contracting Authority receives a Default Notice and ending on the date upon which the Account Trustee and Contracting Authority receives written notice from Agent that the event of default which was the subject matter of the applicable Default Notice has been cured.
- (l) “**Facility**” has the meaning given in the Project Agreement.
- (m) “**Governmental Authority**” has the meaning given in the Project Agreement.
- (n) “**Insurance and Bonding Trust Agreement**” means this insurance and bonding trust agreement.
- (o) “**Insurance Policies**” has the meaning given in Section 4 of this Insurance and Bonding Trust Agreement.
- (p) “**Insurance Proceeds**” has the meaning given in Section 6(a) of this Insurance and Bonding Trust Agreement.
- (q) “**Insurance Trust Account**” means [REDACTED].
- (r) “**Lender**” has the meaning given in the Project Agreement.
- (s) “**Lender’s Direct Agreement**” means the Lender’s Direct Agreement made on or about the date hereof between Contracting Authority, Project Co and Agent.
- (t) “**Lending Agreements**” has the meaning given in the Project Agreement.
- (u) “**Multiple Obligee Rider(s)**” means the multiple obligee rider(s) applicable to the Bonds pursuant to which Project Co, Contracting Authority and Agent are multiple obligees under the Bonds.
- (v) “**Multiple Obligees**” means a multiple obligee under the applicable Bond.
- (w) “**Notice Period**” has the meaning given in the Lender’s Direct Agreement.
- (x) “**Order**” has the meaning given in Section 8(k) of this Insurance and Bonding Trust Agreement.
- (y) “**Party**” means any of Contracting Authority, Project Co, Agent or the Account Trustee, and “**Parties**” means all of Contracting Authority, Project Co, Agent and the Account Trustee.
- (z) “**Project**” has the meaning given in the Project Agreement.

- (aa) “**Project Agreement**” means the project agreement made on or about the date hereof between Contracting Authority and Project Co.
- (bb) “**Project Co**” has the meaning given in the introductory paragraph of this Insurance and Bonding Trust Agreement.
- (cc) “**Project Co Event of Default**” has the meaning given in the Project Agreement.
- (dd) “**Replacement Project Agreement**” has the meaning given in the Lender’s Direct Agreement.
- (ee) “**Replacement Project Co**” has the meaning given in the Lender’s Direct Agreement.
- (ff) “**Step-In Notice**” has the meaning given in the Lender’s Direct Agreement.
- (gg) “**Step-In Period**” has the meaning given in the Lender’s Direct Agreement.
- (hh) “**Trust Property**” means all of the property held in trust by the Account Trustee pursuant to this Insurance and Bonding Trust Agreement, including, without limitation, the original copy of the Bonds, the Insurance Trust Account, and all amounts from time to time contained therein, the Insurance Policies and the Insurance Proceeds.
- (ii) “**Work**” has the meaning given in the Project Agreement.

2. INTERPRETATION

This Insurance and Bonding Trust Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings in this Insurance and Bonding Trust Agreement are for convenience of reference only, shall not constitute a part of this Insurance and Bonding Trust Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Insurance and Bonding Trust Agreement.
- (b) Unless the context otherwise requires, references to specific Sections, Clauses, Paragraphs, Subparagraphs, and other divisions are references to such Sections, Clauses, Paragraphs, Subparagraphs, or divisions of this Insurance and Bonding Trust Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.
- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries,

executors, administrators or other legal representatives of a person in such capacity.

- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Insurance and Bonding Trust Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) The words in this Insurance and Bonding Trust Agreement shall bear their natural meaning.
- (g) References containing terms such as:
 - (i) “hereof”, “herein”, “hereto”, “hereinafter”, and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Insurance and Bonding Trust Agreement taken as a whole; and
 - (ii) “includes” and “including”, whether or not used with the words “without limitation” or “but not limited to”, shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean “includes without limitation” and “including without limitation”.
- (h) In construing this Insurance and Bonding Trust Agreement, the rule known as the ejusdem generis rule shall not apply nor shall any similar rule or approach to the construction of this Insurance and Bonding Trust Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- (i) Where this Insurance and Bonding Trust Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (j) Where this Insurance and Bonding Trust Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00

p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.

- (k) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (l) Unless otherwise indicated, time periods will be strictly construed and time shall be of the essence hereof.
- (m) Whenever the terms “will” or “shall” are used in this Insurance and Bonding Trust Agreement they shall be construed and interpreted as synonymous and to read “shall”.

3. BONDS AND INSURANCE TRUST ACCOUNT

- (a) Prior to the commencement of a Default Period, the Insurance Trust Account and all amounts from time to time contained therein, including interest thereon, shall be held in trust by the Account Trustee for the benefit of Project Co. During a Default Period, the original copy of the Bonds, the Insurance Trust Account, and all amounts from time to time contained therein, shall be held in trust by the Account Trustee for the benefit of Agent and Lender, provided that, upon receipt by the Account Trustee of a Change of Authorization Notice, the original copy of the Bonds, the Insurance Trust Account, and all amounts from time to time contained therein, shall be held in trust by the Account Trustee for the benefit of Contracting Authority.
- (b) The Account Trustee shall not release the original copy of the Bonds or release, distribute or transfer any funds from the Insurance Trust Account other than in accordance with the terms of this Insurance and Bonding Trust Agreement.
- (c) Notwithstanding any other provision of this Insurance and Bonding Trust Agreement, Agent, Contracting Authority, and Project Co agree that (x) if Project Co or Agent receives the original copy of the Bonds, the Bonds will be enforced for the purpose of completion of the Project, and (y) if any of them either receives any Insurance Proceeds from the Insurance Trust Account or has the right to direct the Account Trustee to advance funds in respect of any Insurance Proceeds from the Insurance Trust Account to third parties, such funds shall be directed, used or advanced only for one of the following purposes:
 - (i) the repair, reinstatement, restoration or replacement of the Facility or any other assets, materials or goods necessary or desirable for the carrying out of the Work in respect of which such Insurance Proceeds have been paid;
 - (ii) the completion of the Project; or

- (iii) indemnification for any Contracting Authority loss for which the subject Insurance Proceeds were paid under the Insurance Policies (as defined below).

For greater certainty, use of any Insurance Proceeds received in respect of a claim by Project Co for delay in start-up or soft costs may be applied in accordance with the terms of the Lending Agreements so as to enable Project Co to carry out the Work.

- (d) Notwithstanding anything in this Insurance Trust and Bonding Agreement, if Contracting Authority is entitled to indemnification under the Insurance Policies in respect of any loss incurred by Contracting Authority, such related insurance proceeds are to be paid directly to Contracting Authority by the insurer or the Account Trustee and shall not be Insurance Proceeds subject to Sections 3(c)(i) or 3(c)(ii) of this Insurance Trust and Bonding Agreement. For greater certainty, it is understood and agreed that Contracting Authority shall be required to use such proceeds for carrying out the purposes referred to in Sections 3(c)(i) and 3(c)(ii) in respect of which such proceeds have been paid.

4. DELIVERY OF ORIGINAL BONDS AND INSURANCE POLICIES

Project Co shall deliver, or cause to be delivered, to the Account Trustee an original copy of all Bonds Project Co is required to obtain under the Project Agreement and certified copies or originals of all insurance policies that Project Co is required to maintain under the Project Agreement (collectively, the “**Insurance Policies**”), and the Account Trustee shall hold the original copy of the Bonds and Insurance Policies in trust in accordance with the provisions of this Insurance and Bonding Trust Agreement.

5. BONDS

- (a) If the Account Trustee and Contracting Authority have received a Default Notice, and if Agent presents to the Account Trustee (and the other parties to this Insurance and Bonding Trust Agreement) a declaration that it or any person Agent designates requires possession of the original copy of the Bonds for the purpose of establishing and/or enforcing the rights of any Multiple Obligee thereunder, and the Account Trustee has received written authorization from Contracting Authority confirming Agent’s right to receive the original copy of the Bonds, the Account Trustee shall provide the original copy of the Bonds to Agent or such designated party, without the need for further investigation or inquiry by the Account Trustee, provided that, if at any time prior to the release of the original copy of the Bonds to Agent or a person designated by it, pursuant to the foregoing, the Account Trustee receives a Change of Authorization Notice and Contracting Authority presents to the Account Trustee a declaration that it or any person designated by it requires possession of the original copy of the Bonds for the purpose of establishing and/or enforcing the rights of any Multiple Obligee

thereunder, the Account Trustee shall provide the same to Contracting Authority or such designated party, without the need for further investigation or inquiry by the Account Trustee that Contracting Authority or the designated party presenting the declaration is entitled to receive the original copy of the Bonds. Contracting Authority shall provide, no later than 5 Business Days following receipt by Contracting Authority of a request by the Agent, either (i) the written authorization referred to in this Section 5(a) or (ii) written justification detailing Contracting Authority's rationale for refusing to provide such authorization.

- (b) Project Co agrees to obtain or cause to be obtained from the sureties in relation to the Bonds any required amendment to the Bonds to provide for the foregoing provisions by way of amendment or replacement of the Multiple Obligee Rider now attached to and forming part of the Bonds.
- (c) Contracting Authority, Agent and Project Co covenant and agree to observe and perform their respective covenants, agreements and obligations under the provisions of the Lender's Direct Agreement and further covenant and agree as between them, that if there is any conflict or inconsistency between the provisions of Lender's Direct Agreement and this Insurance and Bonding Trust Agreement, the provisions of the Lender's Direct Agreement shall govern and prevail to the extent of such conflict or inconsistency.

6. INSURANCE PROCEEDS

- (a) The Account Trustee shall distribute any proceeds of any Insurance Policy that are paid over to it by any insurer, Project Co, Agent or Contracting Authority (the "**Insurance Proceeds**") as follows:
 - (i) in the case of third party legal liability or employer's liability insurance, to the relevant claimant in satisfaction of the claim, demand, proceeding or liability in respect of which such Insurance Proceeds are payable;
 - (ii) in the case of any property builders' risk "All Risk" insurance, boiler and machinery insurance or property insurance policies that Project Co is required to maintain under the Project Agreement:
 - (A) if the Account Trustee has not received a Default Notice and:
 - (1) if the amount of such Insurance Proceeds, together with the aggregate of all Insurance Proceeds in respect of the assets in respect of which such Insurance Proceeds have been paid in the same calendar month, is less than **[\$REDACTED]**, to Project Co to repair, restore or replace the assets in respect of which such Insurance Proceeds have been paid; or

- (2) if the amount of such Insurance Proceeds, together with the aggregate of all Insurance Proceeds in respect of the assets in respect of which such Insurance Proceeds have been paid in the same calendar month, is equal to or greater than \$[REDACTED], to Agent to reimburse Project Co for the costs of repairing, restoring or replacing the assets in respect of which such Insurance Proceeds have been paid; or
- (B) if the Account Trustee has received a Default Notice, to the Insurance Trust Account to be distributed by the Account Trustee in such amounts and to such persons as Agent may at any time or from time to time direct in writing, provided that, if the Account Trustee has received a Change of Authorization Notice, the Account Trustee shall release such Insurance Proceeds from the Insurance Trust Account in such amounts and to such parties as Contracting Authority may at any time or from time to time direct in writing, in each case, to repair, restore or replace the assets in respect of which such Insurance Proceeds have been paid; and
- (iii) in the case of all other insurance, to Agent, or, following receipt by the Account Trustee of a Change of Authorization Notice, to Contracting Authority, to be distributed to the parties entitled thereto.
- (b) The Account Trustee shall distribute any excess Insurance Proceeds remaining after the distributions contemplated in Section 6(a) have been made, including any Insurance Proceeds held in the Insurance Trust Account:
 - (i) if the Account Trustee has not received a Default Notice, to Project Co; and
 - (ii) if the Account Trustee has received a Default Notice, to such persons as Agent, or, following receipt by the Account Trustee of a Change of Authorization Notice, Contracting Authority, may at any time or from time to time direct in writing.
- (c) Each of Project Co, Agent and Contracting Authority shall forthwith deliver, or cause to be delivered, to the Account Trustee, any and all Insurance Proceeds it received from time to time and is not otherwise entitled to in accordance with the terms of this Insurance and Bonding Trust Agreement.
- (d) The Account Trustee shall deposit to the Insurance Trust Account all amounts that are paid over to it pursuant to the Insurance Policies or otherwise by Project Co, Contracting Authority or Agent and shall not transfer, release or distribute any

such proceeds other than in accordance with this Insurance and Bonding Trust Agreement.

7. ACCOUNT AGREEMENT

- (a) The Account Trustee hereby agrees to promptly provide to Agent all monthly statements and other information with respect to the Insurance Trust Account provided to the Account Trustee by the Bank pursuant to the relevant account agreement. The Account Trustee further agrees that it shall make such requests to the Bank for additional information with respect to the Insurance Trust Account as Agent may from time to time request in writing.
- (b) The Account Trustee hereby agrees to promptly provide to Contracting Authority all monthly statements and other information with respect to the Insurance Trust Account provided to the Account Trustee by the Bank pursuant to the relevant account agreement. The Account Trustee further agrees that it shall make such requests to the Bank for additional information with respect to the Insurance Trust Account as Contracting Authority may from time to time request in writing.

8. THE ACCOUNT TRUSTEE

- (a) The Account Trustee shall not have any duty or obligation to manage, control, use, make any payment in respect of, register, record, insure, inspect, sell, dispose of or otherwise deal with any part of the Trust Property except as expressly provided by the terms of this Insurance and Bonding Trust Agreement. The Account Trustee shall carry out all written directions given by Agent, Contracting Authority or Project Co, as applicable, in accordance with this Insurance and Bonding Trust Agreement and shall not be required to exercise any discretion in exercising any of its duties under this Insurance and Bonding Trust Agreement in pursuance of such written directions. The Account Trustee shall not be bound to do or take any act, action or proceeding by virtue of the powers conferred on it hereby unless and until it shall have been required to do so under the terms hereof and has received instruction, advice or direction from Agent, Contracting Authority or Project Co, as applicable, as to the action to be taken (except with respect to actions specifically set out herein to be performed by the Account Trustee).
- (b) The Account Trustee will exercise its powers and carry out its obligations hereunder as account trustee honestly, in good faith and in the best interests of the beneficiaries hereunder and in connection therewith will exercise that degree of care, diligence, and skill that a reasonably prudent professional trustee would exercise in comparable circumstances. Unless otherwise required by law, the Account Trustee will not be required to give bond surety or security in any jurisdiction for the performance of any duties or obligations hereunder. No provision of this Insurance and Bonding Trust Agreement shall be construed to

relieve the Account Trustee from liability for its own dishonesty, fraud, negligence (including, without limitation, negligence in the handling of funds), wilful misconduct, bad faith or reckless disregard of any duty hereunder.

- (c) The Account Trustee will not be subject to any liability whatsoever, in tort, contract or otherwise in connection with the Trust Property or the carrying out of its duties under this Insurance and Bonding Trust Agreement to Agent, Lender, Contracting Authority, Project Co or any other person for any action taken or permitted by it to be taken, or for its failure to take any action, or for not performing any act or fulfilling any duty, obligation or responsibility hereunder by reason of any occurrence beyond the control of the Account Trustee (including any act or provision of any present or future law or of any Governmental Authority, any act of God or war, or the unavailability of any wire or communication facility), provided that the foregoing limitation will not apply in respect of any action or failure to act arising from or in connection with wilful misconduct, negligence or reckless disregard of duty by the Account Trustee. The Account Trustee in doing anything or permitting anything to be done in respect of the Trust Property or the carrying out of its duties under this Insurance and Bonding Trust Agreement is, and will be conclusively deemed to be, acting as trustee for the beneficiaries hereunder and not in any other capacity. Except to the extent provided in this Section 8(c), the Account Trustee will not be subject to any liability for debts, liabilities, obligations, claims, demands, judgments, costs, charges or expenses against or with respect to the Trust Property, arising out of anything done or permitted by it to be done or its failure to take any action in respect of the execution of its duties hereunder and resort will be had solely to the Trust Property for the payment or performance thereof, and no other property or assets of the Account Trustee, whether owned in its personal capacity or otherwise, will be subject to levy, execution or other enforcement procedure with regard to any obligation under this Insurance and Bonding Trust Agreement.
- (d) The Account Trustee shall not be required to expend or risk its own funds or otherwise incur financial liability in the performance of any of its duties hereunder, or in the exercise of any of its rights or powers hereunder, or in acting at the request or direction of Agent on behalf of Lender or of Contracting Authority or of Project Co, unless it shall have received adequate indemnity or security against such risk or liability satisfactory to it.
- (e) Notwithstanding the foregoing, the Account Trustee shall be liable for any action or failure to act arising from or in connection with the dishonesty, fraud, negligence (including, without limitation, negligence in the handling of funds), wilful misconduct, bad faith or reckless disregard of any duty hereunder by the Account Trustee or any of its directors, officers or employees, or the failure to comply with the standard of care referred to in Section 8(b).
- (f) Except as otherwise provided in Sections 8(c), 8(d) and 8(e):

- (i) the Account Trustee may rely and shall be protected in acting or refraining from acting upon any signature, resolution, certificate, statement, instrument, opinion, report, notice, request, direction, consent, order or other paper or document reasonably believed by it in good faith to be genuine and to have been signed or presented by the proper party or parties; and
- (ii) the Account Trustee may exercise its powers and perform its duties by or through such attorneys, representatives, agents and employees as it shall appoint; and may consult with counsel, accountants and other skilled persons selected and employed or retained by it, and the Account Trustee shall not be liable for anything done, suffered or omitted in good faith by it in accordance with the written advice of such counsel, accountants or other skilled persons (provided that such advice pertains to such matters as the Account Trustee may reasonably presume to be within the scope of such person's area of competency) and not contrary to any express provision in this Insurance and Bonding Trust Agreement.
- (g) Project Co hereby agrees to pay, indemnify and hold harmless the Account Trustee from and against any and all loss, liability, cost, claim and expense incurred by the Account Trustee with respect to the performance of this Insurance and Bonding Trust Agreement by the Account Trustee or any of the Account Trustee's directors, officers or employees, unless arising from its or their own dishonesty, fraud, negligence (including negligence in the handling of funds), wilful misconduct, bad faith or reckless disregard of any duty hereunder.
- (h) Subject to the terms and conditions set forth in the Account Trustee fee letter, the Account Trustee shall receive from the Trust Property reasonable compensation for its services hereunder and shall be reimbursed by Project Co for its reasonable fees and expenses (including the disbursements and reasonable fees of counsel).
- (i) The Account Trustee agrees to look solely to Project Co, and not, except as expressly set forth herein, to Agent, Lender or Contracting Authority for any claim for indemnification which may arise under this Insurance and Bonding Trust Agreement.
- (j) The Account Trustee shall be responsible for keeping all appropriate books and records relating to the receipt and disbursement of all money which it receives hereunder.
- (k) If at any time the Account Trustee is served with any judicial or administrative order, judgment, decree, writ or other form of judicial or administrative process which in any way affects the Trust Property held by it hereunder (including orders of attachment or garnishment or other forms of levies or injunctions or stays relating to the transfer of Trust Property) (each, an "**Order**"), the Account Trustee

is authorized to comply therewith in any manner as it or legal counsel of its own choosing deems appropriate. The Account Trustee shall in no way be bound to call for further evidence (whether as to due execution validity or effectiveness, or the jurisdiction of any court, or as to the truth of any fact), and shall not be responsible for any loss that may be occasioned by its failing to do so. If the Account Trustee complies with any Order, the Account Trustee shall not be liable to any of the parties hereto or to any other person or entity even though such Order may be subsequently modified or vacated or otherwise determined to have been without legal force or effect. If the Account Trustee is served with any Order, it shall forthwith and, in any event, within three (3) Business Days, deliver a copy of such Order to each of Agent, Contracting Authority and Project Co.

- (l) Unless otherwise specifically set forth herein, the Account Trustee shall proceed as soon as practicable to collect any cheques or other collection items at any time deposited hereunder. All such collections shall be subject to the Account Trustee's usual collection practices or terms regarding items received by the Account Trustee for deposit or collection. Except and to the extent provided herein, the Account Trustee shall not be required, or have any duty, to notify any person of any payment or maturity under the terms of any instrument deposited hereunder, nor to take any legal action to enforce payment of any cheque, note or security deposited hereunder, or to exercise any right or privilege which may be afforded to the holder of any such security.
- (m) In the event that the Account Trustee determines that any direction, instruction, notice or other communication given under this Insurance and Bonding Trust Agreement by Agent or, where the Account Trustee has received a Change of Authorization Notice, Contracting Authority, is ambiguous or uncertain, the Account Trustee may, in its sole discretion, refrain from taking any action other than retaining possession of the Trust Property, unless the Account Trustee has received written instructions, signed by Agent or, if the Account Trustee has received a Change of Authorization Notice, Contracting Authority, which resolve such ambiguity or uncertainty, provided that the Account Trustee shall, forthwith upon determining that such direction, instruction, notice or other communication is ambiguous or uncertain, seek clarification from Agent, or where the Account Trustee has received a Change of Authorization Notice, Contracting Authority, to resolve such ambiguity or uncertainty.
- (n) Prior to receipt of a Change of Authorization Notice by the Account Trustee, any instruction, notice or other communication delivered to the Account Trustee by Agent shall be paramount to and supersede any direction, instruction, notice or other communication from any other party to this Insurance and Bonding Trust Agreement, and the Account Trustee shall comply with such direction, instruction, notice or other communication from Agent. After the Account Trustee has received a Change of Authorization Notice, any instruction, notice or other communication delivered to the Account Trustee by Contracting Authority

shall be paramount to and supersede any direction, instruction, notice or other communication from any other party to this Insurance and Bonding Trust Agreement, and the Account Trustee shall comply with such direction, instruction, notice or other communication from Contracting Authority.

- (o) Each of Agent and Contracting Authority shall provide to the Account Trustee an incumbency certificate setting out the names and sample signatures of individuals authorized to give instructions to the Account Trustee hereunder. The Account Trustee shall be entitled to rely on each such incumbency certificate until a revised or replacement incumbency certificate is provided to the Account Trustee by Agent or Contracting Authority, as applicable. The Account Trustee shall refuse to act upon any instruction given by Agent or Contracting Authority which is signed by any person other than an individual named in the incumbency certificate provided to the Account Trustee by Agent or Contracting Authority, as applicable, pursuant to this Section 8(o), as any such incumbency certificate may be amended, supplemented or replaced from time to time.
- (p) The Account Trustee shall be entitled to rely, and act upon, on any direction, instruction, notice or other communication provided to it hereunder which is sent to it by facsimile transmission, provided that any such direction, instruction, notice or other communication is signed by an individual named in the incumbency certificate delivered to the Account Trustee by Agent or Contracting Authority, as applicable, pursuant to Section 8(o).
- (q) The Account Trustee shall retain the right not to act and shall not be liable for refusing to act if, due to a lack of information or for any other reason whatsoever, the Account Trustee, in its sole judgment, determines that such act might cause it to be in non-compliance with any applicable anti-money laundering or anti-terrorist legislation, regulation or guideline. Further, should the Account Trustee, in its sole judgment, determine at any time that its acting under this Insurance and Bonding Trust Agreement has resulted in its being in non-compliance with any applicable anti-money laundering or anti-terrorist legislation, regulation or guideline, then it shall have the right to resign on 10 days' written notice to Project Co, Agent and Contracting Authority, or any shorter period of time as agreed to by Project Co, Agent and Contracting Authority, notwithstanding the provisions of Section 8(a) of this Insurance and Bonding Trust Agreement, provided that (i) the Account Trustee's written notice shall describe the circumstances of such non-compliance; and (ii) if such circumstances are rectified to the Account Trustee's satisfaction within such 10 day period, then such resignation shall not be effective.

9. AGENT AND CONTRACTING AUTHORITY RIGHTS TO DIRECT

- (a) Until the first to occur of:

- (i) the expiry of the Notice Period under the Lender’s Direct Agreement where no Step-In Notice has been delivered thereunder;
- (ii) the expiry of the Step-In Period under the Lender’s Direct Agreement where none of the following has occurred:
 - (A) an assignment to a Replacement Project Co;
 - (B) a Replacement Project Agreement has been entered into; or
 - (C) the Appointed Representative has cured the Project Co Event of Default,

(each, a “**Change of Authorization Event**”), Agent shall, subject to Articles 3 and 4 of this Insurance and Bonding Trust Agreement, have the exclusive right to direct the Account Trustee with respect to the original copy of the Bonds, the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds.

- (b) Upon the occurrence of a Change of Authorization Event:
 - (i) Agent shall cease to be entitled, and Contracting Authority shall thenceforth be entitled, to direct the Account Trustee with respect to the original copy of the Bonds, the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds; and
 - (ii) Agent and Contracting Authority shall jointly provide notice to the Account Trustee (a “**Change of Authorization Notice**”) that Contracting Authority shall, as of the date of such Change of Authorization Event, have the exclusive right to direct the Account Trustee with respect to the original copy of the Bonds, the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds.

10. TERMINATION

- (a) Subject to the provisions of Section 10(b), this Insurance and Bonding Trust Agreement shall remain in full force and effect and be binding in accordance with and to the extent of its terms until:
 - (i) the obligations of Project Co to Agent and Lender under the Lending Agreements have been paid and performed in full and Lender has no further obligation to make any further advances or other credit accommodations under the Lending Agreements; and
 - (ii) the obligations of Project Co to Contracting Authority have been paid and performed in full.

- (b) The Account Trustee may terminate this Insurance and Bonding Trust Agreement at any time upon 60 days prior written notice to the other parties hereto, provided that no termination of this Insurance and Bonding Trust Agreement by the Account Trustee shall be effective until such time as Agent, Contracting Authority, and Project Co have entered into a replacement Insurance and Bonding Trust Agreement on the same terms and conditions as this Insurance and Bonding Trust Agreement with a replacement account trustee satisfactory to Agent, Lender and Contracting Authority.

11. ASSIGNMENT

The Account Trustee shall not assign, transfer or otherwise dispose of any of its rights or obligations under this Insurance and Bonding Trust Agreement without the prior written consent of Agent, Contracting Authority and Project Co.

12. NOTICES

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Insurance and Bonding Agreement shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Insurance and Bonding Trust Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to Contracting
Authority:

Sinai Health System
[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

With a copy to:

Ontario Infrastructure and Lands Corporation
777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Fax No.: [REDACTED]
Attn: [REDACTED]

If to Agent:

The Toronto-Dominion Bank
[REDACTED]
Fax No.: [REDACTED]
Attn.: [REDACTED]

With a copy to:

[REDACTED]
Attention: [REDACTED]
Fax No.: [REDACTED]

If to Project Co: EllisDon Infrastructure MSP3A Inc.
[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

With a copy to:

EllisDon Corporation
[REDACTED]

Fax No.: [REDACTED]
Attention: [REDACTED]
Attention: [REDACTED]

If to the Account Trustee: TSX Trust Company
[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

- (b) Where any notice is provided or submitted to a Party via facsimile, an original of the notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 12(b).
- (c) Any Party to this Insurance and Bonding Trust Agreement may, from time to time, change any of its contact information set forth in Section 12(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such notice unless a later effective date is given in such notice.
- (d) Subject to Sections 12(e), 12(f) and 12(g):
 - (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered; and

- (iii) a notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (e) If the Party giving the notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Article 12.
- (f) If any notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such notice shall be deemed to have been received by such recipient on the next Business Day.
- (g) A notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such notice was successful.

13. AMENDMENTS

This Insurance and Bonding Trust Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Insurance and Bonding Trust Agreement.

14. WAIVER

- (a) No waiver made or given by a Party under or in connection with this Insurance and Bonding Trust Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

15. RELATIONSHIP BETWEEN THE PARTIES

The Parties are independent contractors. This Insurance and Bonding Trust Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, employer and employee, master and servant, or, except as provided in this Insurance and Bonding Trust Agreement, of principal and agent.

16. ENTIRE AGREEMENT

Except where provided otherwise in this Insurance and Bonding Trust Agreement, this Insurance and Bonding Trust Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Insurance and Bonding Trust Agreement.

17. SEVERABILITY

Each provision of this Insurance and Bonding Trust Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Insurance and Bonding Trust Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Insurance and Bonding Trust Agreement. If any such provision of this Insurance and Bonding Trust Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Insurance and Bonding Trust Agreement as near as possible to its original intent and effect.

18. ENUREMENT

This Insurance and Bonding Trust Agreement shall enure to the benefit of, and be binding on, each of the Parties and their respective successors and permitted transferees and assigns.

19. GOVERNING LAW AND JURISDICTION

- (a) This Insurance and Bonding Trust Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Insurance and Bonding Trust Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

20. FURTHER ASSURANCE

Each Party shall do all things, from time to time, and execute all reasonable further documents necessary to give full effect to this Insurance and Bonding Trust Agreement.

21. LANGUAGE OF AGREEMENT

Each Party acknowledges having requested and being satisfied that this Insurance and Bonding Trust Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.

22. COUNTERPARTS

This Insurance and Bonding Trust Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original, faxed or other electronic form provided that any Party providing its signature in faxed or other electronic form shall promptly forward to such Party an original signed copy of this Insurance and Bonding Trust Agreement which was so transmitted.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the Parties have executed this Insurance and Bonding Trust Agreement as of the date first above written.

SINAI HEALTH SYSTEM

Per: _____

Name: **[REDACTED]**

Title: **[REDACTED]**

Per: _____

Name: **[REDACTED]**

Title: **[REDACTED]**

I/We have authority to bind the corporation

THE TORONTO-DOMINION BANK

Per:

Name:

Title:

Per:

Name:

Title:

I/We have authority to bind the bank

ELLISDON INFRASTRUCTURE MSP3A INC.

Name:

Title:

I have authority to bind the corporation

TSX TRUST COMPANY

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

SCHEDULE 18

PAYMENTS AND HOLDBACKS

1. APPLICATIONS FOR PAYMENT

- 1.1** The provisions of Sections 1 and 2 apply to progress payments on account of Additional Contracting Authority Payments and to progress payments to be made by Contracting Authority in respect of the period following the Substantial Completion Date, including the Certified Cost to Complete.
- 1.2** Applications for payment on account may be made monthly as the Work progress.
- 1.3** Application for payment by Project Co shall be dated the last day of the agreed monthly payment period and the amount claimed shall be:
1. with respect to the Certified Cost to Complete, based on the value, proportionate to the Cost of the Works, of the Work performed, including Products delivered to the Site at that date, and
 2. with respect to Change Orders or Change Directives, the payment of which Contracting Authority is responsible for and which are included within Additional Contracting Authority Payments, the value of such additional Work performed, including Products delivered to the Site at that date.
- 1.4** Claims for Products delivered to the Site but not yet incorporated into the Work shall be supported by such evidence as the Consultant may reasonably require to establish the value and delivery of the Products.
- 1.5** Project Co shall submit to Contracting Authority and the Consultant a Workplace Safety & Insurance Board Certificate of Clearance, an updated Works Schedule in accordance with Section 12.1 of the Project Agreement and an updated cash flow with each application for payment.

2. PROGRESS PAYMENTS

- 2.1** The Consultant will issue to Contracting Authority, no later than 10 Business Days after the receipt of an application for payment from Project Co submitted in accordance with Section 1 of this Schedule 18, a certificate addressed to Contracting Authority of the progress of the Work. The Consultant will issue a certificate for payment to Contracting Authority of Additional Contracting Authority Payments payable by Contracting Authority with respect to the application for payment from Project Co in the amount applied for or in such other amount as the Consultant determines to be properly due. If the Consultant requires amendments to the application, the Consultant will promptly notify Project Co in writing giving reasons for the amendment.

- 2.2 Payment to Project Co on account of a monthly progress payment in respect of Additional Contracting Authority Payments, or progress payments for the period following the Substantial Completion Date in respect of the Certified Cost to Complete, shall be made no later than 10 Business Days after the date of a certificate for payment issued by the Consultant.
- 2.3 As long as any Contracting Authority Holdback is retained by Contracting Authority or any other amount has been held back by Contracting Authority in respect of Work completed prior to the Substantial Completion Date and remains unpaid or is deducted from the Substantial Completion Payment, applications for progress payments pursuant to this Schedule 18 will be provided to Lender's Consultant.
- 2.4 Notwithstanding the time periods provided regarding the approval and certification of payment by the Consultant in Section 2.1 of this Schedule 18, and for payment in Section 2.2 of this Schedule 18, respectively, the total period of time between receipt of the application for payment by Project Co and payment by Contracting Authority shall be no more than 25 Business Days, except with respect to any amount held back from such payment by Contracting Authority in accordance with the Project Agreement.

3. CONSTRUCTION LIENS

- 3.1 Notwithstanding anything to the contrary in this Schedule 18 – Payments and Holdbacks, in the event that: (a) a claim for a construction lien arising in relation to the performance of the Work is registered against the Site, the Facility or the Existing Facility, and unless Project Co makes alternative arrangements to bond or otherwise secure the amount of the lien claim and costs associated therewith satisfactory to Contracting Authority, acting reasonably, or (b) Contracting Authority receives any written notice of lien arising in relation to the performance of the Work, Contracting Authority shall be entitled to withhold such portion of any payment otherwise due to Project Co in an amount Contracting Authority reasonably determines would be required to satisfy the applicable lien claimant and any costs and expenses incurred by Contracting Authority in connection therewith, including such amount on account of costs of the lien claimant such that Contracting Authority may, upon payment of the amount of the lien claim together with such costs into court, obtain an order vacating such lien pursuant to the *Construction Lien Act* (Ontario), until such time as such claim has been dealt with as provided below.
- 3.2 In the event that a written notice of a construction lien arising in relation to the performance of the Work is received by Contracting Authority, and unless Project Co makes alternative arrangements to bond or otherwise secure the amount of the lien claim and costs associated therewith satisfactory to Contracting Authority, acting reasonably, Project Co shall, within 10 Business Days, at its sole expense, arrange for the withdrawal or other disposal of the written notice of a lien pursuant to the *Construction Lien Act* (Ontario).

- 3.3** If a construction lien arising in relation to the performance of the Work is registered against the Site, the Facility or the Existing Facility and unless Project Co makes alternative arrangements to bond or otherwise secure the amount of the lien claim and costs associated therewith satisfactory to Contracting Authority, acting reasonably, Project Co shall, within 10 Business Days, at its sole expense, vacate or discharge the lien from title to the Site, the Facility and the Existing Facility. If the lien is merely vacated, Project Co shall, if requested, undertake Contracting Authority's defence of any action commenced in respect of the lien at Project Co's expense and (i) if an action against Contracting Authority has been commenced in respect of the lien, Project Co shall, at its sole cost and expense, promptly use best efforts to obtain a discontinuance of such action as it relates to Contracting Authority, or (ii) if no action has been commenced in respect of the lien, Project Co shall, at its sole cost and expense, promptly use best efforts to obtain a release from the lien claimant releasing Contracting Authority from all claims of such claimant that arise from the subject matter of the lien.
- 3.4** If Project Co fails or refuses to (i) vacate or discharge a construction lien or obtain the withdrawal or other disposal of a written notice of lien arising in relation to the performance of the Works within the time prescribed above, or (ii) promptly obtain the discontinuance of action or release described in Section 3.3 above, if applicable, and (iii) unless Project Co makes alternative arrangements to bond or otherwise secure the amount of the lien claim and costs associated therewith satisfactory to Contracting Authority, acting reasonably, then Contracting Authority shall, at its option, be entitled to take all steps necessary to vacate and/or discharge the lien, and all costs incurred by Contracting Authority in doing so (including legal fees on a full indemnity basis and any payment which may ultimately be made out of or pursuant to security posted to vacate the lien) shall be for the account of Project Co, and Contracting Authority may deduct such amounts from the amounts otherwise due or owing to Project Co.
- 3.5** Without limiting any of the provisions of this Section 3, Project Co shall satisfy all judgments and pay all costs resulting from any construction liens arising in relation to the performance of the Work, or any actions brought in connection with any such liens, or in connection with any other claim or lawsuit brought against Contracting Authority by any person that provided services or materials to the Site, the Facility or the Existing Facility in relation to the Work.
- 3.6** The provisions of Sections 3.1 through 3.5 (inclusive) do not apply to construction liens (i) filed by Project Co which are claimed as a result of any default of Contracting Authority to make payments to Project Co in accordance with the terms of the Project Agreement or (ii) filed by any Contracting Authority Party, including for greater certainty Contracting Authority's own forces or Contracting Authority's other contractors, which are claimed as a result of work in relation to the Project.
- 3.7** With each application for payment Project Co shall submit a Statutory Declaration on CCDC Form 9A.

4. PAYMENT OF LEGISLATIVE HOLDBACK

4.1 After the issuance by the Consultant of the certificate of substantial performance of the Work under Section 16.2(c) of the Project Agreement and the certificate of Substantial Completion under Section 16.2(e) of the Project Agreement, Project Co shall:

1. submit an application for payment of the Legislative Holdback amount;
2. submit a written request for release of Legislative Holdback including a declaration that no written notices of lien arising from the performance of the Work have been received by it;
3. submit a Statutory Declaration CCDC 9A; and
4. submit an original Workplace Safety & Insurance Board Certificate of Clearance.

4.2 After the later of (i) the receipt of the documents set out in Section 4.1 of this Schedule 18, and (ii) the expiration of a period of 45 days from the date of publication of the certificate of substantial performance pursuant to the *Construction Lien Act* (Ontario), the Consultant shall issue a certificate for payment of the Legislative Holdback amount.

4.3 Prior to the date of the release of the Legislative Holdback, Project Co shall have removed from the Site all supplies, waste materials, rubbish and temporary facilities and all personnel except as required to achieve Final Completion or to correct any remaining Minor Deficiencies.

4.4 Subject to the provisions of Section 3 of this Schedule 18 and the removal of claims for lien preserved or perfected pursuant to the *Construction Lien Act* (Ontario) arising from the performance of the Work, the Legislative Holdback amount authorized by the certificate for payment of the Legislative Holdback amount is due and payable on the second Business Day following the receipt of the certificate for payment of the Legislative Holdback amount pursuant to Section 4.2 of this Schedule 18.

5. COMPLETION

5.1 Project Co shall provide As-Built Drawings, specifications, Record Documents, spare parts and Shop Drawings as soon as possible and in any event no later than 30 days after the Substantial Completion Date.

5.2 Save and except with Contracting Authority's prior written approval, Project Co shall complete all Minor Deficiencies and assign and provide all of the Project Deliverables that remain outstanding no later than 45 days from the date when Substantial Completion is certified, unless the reasons for any delay are acceptable to Contracting Authority or delay is caused by Contracting Authority or a Contracting Authority Party.

6. FINAL PAYMENT

6.1 When Project Co considers that the Work is completed, Project Co shall submit an application for final payment. Project Co's application for final payment and release of finishing construction lien Legislative Holdback, shall include the following documentation:

1. Project Co's written request for release of Legislative Holdback, including a declaration that no written notices of lien arising from the performance of the Work have been received by it;
2. Project Co's Statutory Declaration CCDC 9A;
3. Project Co's Workplace Safety and Insurance Board Certificate of Clearance; and
4. a written statement that the Work has been performed to the requirements of the Contract Documents, itemizing approved changes in the Work, the Consultant's written instructions, and modifications required by Governmental Authorities.

6.2 The Consultant will, no later than 10 days after the receipt of an application from Project Co for final payment, complete its review of the Work to verify the validity of the application, and no later than the 3rd Business Day after completing the review, will notify Project Co whether the application is valid or give reasons why it is not valid.

6.3 When the Consultant finds Project Co's application for final payment valid, the Consultant will issue a final certificate for payment.

6.4 Subject to the other requirements of this Project Agreement, the unpaid balance of the Guaranteed Price shall become payable to Project Co on the later of:

1. the 2nd Business Day following the expiration of all liens pursuant to the *Construction Lien Act* (Ontario); and
2. the 2nd Business Day following the issuance of the Consultant's final certificate for payment,

subject to Contracting Authority's right under the Project Agreement to withhold payment from the unpaid balance of the Guaranteed Price, including for any amounts required pursuant to this Article 6 of Schedule 18, and any sums required to satisfy any lien or trust claims arising from the Work.

7. WITHHOLDING OF PAYMENT

7.1 If because of climatic or other conditions reasonably beyond the control of Project Co, there are items of work that cannot be performed, payment in full for that portion of the Work which has been performed, as certified by the Consultant, shall not be withheld or

delayed by Contracting Authority on account thereof, but Contracting Authority may withhold, until the remaining portion of the Work is finished, only such amount that the Consultant determines is sufficient and reasonable to cover the cost of performing such remaining Work.

8. NON-CONFORMING WORKS

8.1 No payment by Contracting Authority under the Project Agreement nor partial or entire use or occupancy of the Work by Contracting Authority shall constitute an acceptance of any portion of the Work or Products which are not in accordance with the requirements of the Contract Documents.

SCHEDULE 19

PART 1: LIST OF PROJECT CO PARTIES

Type of Trade	Name of Project Co Party
[REDACTED]	[REDACTED]

**PART 2: PROJECT AGREEMENT SECTION 11.8(F) – ASSIGNABLE SUBCONTRACT
AGREEMENTS**

Type of Subcontract	Name of Project Co Party	Due Date for Delivery of Executed Assignable Subcontract Agreement to Contracting Authority
[REDACTED]	[REDACTED]	[REDACTED]

SCHEDULE 20

FORM OF ASSIGNABLE SUBCONTRACT AGREEMENT

The following is the form of the Assignable Subcontract Agreement referred to in Section 11.8(d) of the Project Agreement:

THIS AGREEMENT made as of the ____ day of _____, 2017

BETWEEN:

ELLISDON INFRASTRUCTURE MSP3A INC.

(hereinafter called “**Project Co**”)

OF THE FIRST PART,

- AND -

ELLISDON DESIGN BUILD INC.

(hereinafter called “**Contractor**”)

OF THE SECOND PART,

- AND -

[•]

(hereinafter called “**Subcontractor**”)

OF THE THIRD PART,

- AND -

**SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws
of the Province of Ontario**

(hereinafter called “**Contracting Authority**”)

OF THE FOURTH PART.

WHEREAS pursuant to a project agreement dated as of the ____ day of June, 2017 between Project Co and Contracting Authority (such agreement, together with all amendments thereto which may hereafter be made in accordance with the terms thereof, being hereinafter called the

“**Project Agreement**”), Project Co has agreed to construct or cause to be constructed the Project as defined in the Project Agreement;

AND WHEREAS Project Co and Contractor entered into a construction contract dated the ____ day of June, 2017 (such construction contract, together with all amendments thereto which may hereafter be made in accordance with the terms thereof, being hereinafter called the “**Construction Contract**”);

AND WHEREAS with respect to a portion of the Construction Work under the Construction Contract, Contractor and Subcontractor entered into a subcontract dated the ____ day of _____ (such subcontract together with all amendments thereto which hereafter may be made in accordance with the terms hereof, being hereinafter called the “**Subcontract**”);

AND WHEREAS Contractor has agreed to assign to Contracting Authority all of its right, title and interest in and to the Subcontract as collateral security for the guarantee dated the ____ day of June, 2017 given by Contractor in favour of Contracting Authority (the “**Guarantee**”);

AND WHEREAS under the Project Agreement, Project Co has agreed to cause Contractor to cause the Subcontractor to enter into this Agreement;

NOW THEREFORE, in consideration of the premises and the covenants herein contained, and the sum of \$[REDACTED], the receipt and sufficiency of which are hereby acknowledged by each of the parties, the parties agree as follows:

1. As additional security for the observance and performance of the obligations of Contractor under the Guarantee (the “**Obligations**”), Contractor hereby irrevocably assigns, transfers and sets over (the “**Assignment**”) to and in favour of Contracting Authority as and by way of a specific assignment and transfer all of the right, title and interest of Contractor in, and with respect to, the Subcontract and all benefit, power and advantage to be derived therefrom and otherwise to enforce the rights of Contractor thereunder (collectively, the “**Assigned Rights**”), provided that the Assignment of the Assigned Rights provided for in this Agreement shall only be effective (i) upon the termination of the Project Agreement as a result of a default or event of default by Project Co thereunder, or (ii) assignment of the Project Agreement to a Replacement Project Co (as defined in the Lender’s Direct Agreement dated the ____ day of June, 2017 between Contracting Authority, The Toronto-Dominion Bank in its capacity as administrative agent, for and on behalf of the lenders to Project Co (the “**Agent**”) and Project Co), and in either case such Assignment of the Assigned Rights may be exercised by Contracting Authority at its option and in its sole and unfettered discretion at any time or times thereafter, subject to and in accordance with the provisions of this Agreement.
2. Unless and until notification is given to the Subcontractor in accordance with any of the notices referred to in subsections 3(c), 3(d) or 3(e) below, Contractor shall be entitled to enforce all of the benefits and powers under the Subcontract and to deal with, and be obligated to, the Subcontractor in respect of the Subcontract and matters arising

therefrom in the same manner and to the same extent as if Contractor had not made the Assignment in Section 1 hereof.

3. Subcontractor hereby:

- (a) acknowledges and consents to any Assignment that may occur pursuant to this Agreement and confirms that any such Assignment that may occur pursuant to this Agreement is permitted pursuant to the provisions of the Subcontract;
- (b) agrees to give Contracting Authority and Agent prompt written notice of any default by the Contractor under the Subcontract (“**Notice of Default**”), which Notice of Default shall attach an executed copy of the Subcontract as well as a copy of the default notice issued by the Subcontractor to Contractor. Subcontractor agrees that, upon issuance of a Notice of Default, it shall not be entitled to exercise any right it has to terminate the Subcontract for a period of 5 Business Days from the later of (i) the receipt of the Notice of Default by Contracting Authority and Agent, and (ii) the date that the Contractor has failed to comply with any applicable cure period in the Subcontract, or, absent a cure period, the expiry of a reasonable period of time to cure such default. If either Contracting Authority or Agent (without any obligation to do so) notify the Subcontractor within such 5 Business Day time period that it requires more time to determine whether it can remedy such default by the Contractor, or, in the case of Contracting Authority, exercise the Assignment, Subcontractor shall not be entitled to exercise any right to terminate the Subcontract for a further period of 25 days from the date of receipt of such notice or such longer period as may be reasonably necessary to cure the default, provided that Contracting Authority or Agent (as the case may be) are proceeding diligently to cure such default; however, if Contracting Authority exercises the Assignment within such further 25 day period, the Subcontractor shall not be entitled to exercise any right to terminate the Subcontract provided that the Assignee (and if applicable, the GC Assignee) agrees to assume the obligations of the Contractor under the Subcontract and, in that regard, executes and delivers the form of assumption notice attached hereto as Appendix A (the “**Assumption Agreement**”). In the event that Contracting Authority or Agent initiates the further 25 day period, referred to above, the Assignee (and if applicable, the GC Assignee) shall compensate the Subcontractor for costs and expenses reasonably incurred for Work performed by the Subcontractor during such further 25 day period including, but not limited to, mobilization and demobilization costs, provided mobilization and demobilization costs are warranted in the context;
- (c) agrees that, immediately upon receipt by Subcontractor of written notice (the “**Assignment Notice**”) from Contracting Authority that the Subcontract is being assigned to Contracting Authority, Agent or Agent’s or Contracting Authority’s nominee (in any event, such party identified in such written notice being the “**Assignee**”), and that the Assignment is pursuant to Section 1, and provided that

the Assignee, except as limited herein, agrees to perform its obligations under this Agreement and agrees to assume all of the obligations of the Contractor under the Subcontract and, in that regard, executes and delivers an Assumption Agreement, the Assignee shall have all of the right, title, benefit and interest of Contractor pursuant to the Subcontract, without Subcontractor's consent and, subject to Section 4(b), without the payment of any penalty, and the Subcontractor shall deal with the Assignee as if it had been originally named in place of Contractor in the Subcontract;

- (d) agrees that the Assignee may, at any time after the giving of the Assignment Notice in subsection 3(c) above, give written notice (the “**Successive Assignment Notice**”) to Subcontractor of a further assignment of the Subcontract to a new general contractor of the Project (the “**GC Assignee**”), and that immediately upon receipt of the Successive Assignment Notice, and provided that the GC Assignee, except as limited herein, agrees to assume all of the obligations of the Contractor under the Subcontract and, in that regard, executes and delivers an Assumption Agreement, the GC Assignee shall have all of the right, title, benefit and interest of Contractor pursuant to the Subcontract without Subcontractor's consent and, subject to Section 4(b), without the payment of any penalty and Subcontractor shall deal with the GC Assignee as if it had been originally named in place of Contractor in the Subcontract;
 - (e) agrees that, notwithstanding subsections 3(c) and 3(d) herein contained, Contracting Authority may give written notice (the “**Direct Assignment Notice**”) to Subcontractor of the assignment of the Subcontract directly to the GC Assignee, and that immediately upon receipt of the Direct Assignment Notice, and provided that the GC Assignee, except as limited herein, agrees to assume all of the obligations of the Contractor under the Subcontract and, in that regard, executes and delivers an Assumption Agreement, the GC Assignee shall have all of the right, title, benefit and interest of Contractor pursuant to the Subcontract without Subcontractor's consent and, subject to Section 4(b), without the payment of any penalty and Subcontractor shall deal with the GC Assignee as if it had been originally named in place of Contractor in the Subcontract; and
 - (f) agrees, upon the reasonable request of Contracting Authority from time to time, to provide a certificate to Contracting Authority as to the status of the Subcontract, including a description of any events which, with the passage of time or the giving of notice or both, would constitute a default thereunder.
4. (a) Nothing herein contained shall render Contracting Authority or Agent liable to any person for the fulfilment or non-fulfilment of the obligations, covenants and agreements, including, but not limited to the payment of any money thereunder or in respect thereto, of Contractor under the Subcontract, unless and until Contracting Authority has given the Assignment Notice to Subcontractor, the giving of which Assignment Notice Subcontractor acknowledges is in the sole

and unfettered discretion of Contracting Authority, in which event, the Assignee (and if applicable, any GC Assignee) shall, subject to the provisions of subsections 4(b), (c), (d), (e) and (f) hereof, then become liable for all the obligations, covenants and agreements of Contractor under the Subcontract, provided that from and after the date of the Successive Assignment Notice to Subcontractor, the Assignee shall have no liability whatsoever to Subcontractor for any default or for any damages arising in respect of a matter or matters occurring under such Subcontract from and after the date of the Successive Assignment Notice, and provided further, that if Contracting Authority gives the Direct Assignment Notice, Contracting Authority or Agent shall have no liability whatsoever to Subcontractor for any default or for any damages arising in respect of a matter or matters occurring under the Subcontract at any time, provided in the event of a Successive Assignment Notice or Direct Assignment Notice, the Assignee thereunder shall, except as limited herein, become liable for all of the obligations, covenants, and agreements of the Contractor under the Subcontract;

- (b) Notwithstanding the provisions of Section 4(a), with respect to the period preceding the effective date of the Assignment (the “**Pre-Assignment Period**”), the only obligations, covenants and agreements of Contractor that Assignee (and if applicable, the GC Assignee) shall be liable for are those payment obligations of Contractor under the Subcontract relating to progress payments outstanding as of the date of the Assignment, claims for payment for change orders, and any other payment obligations relating to claims for delay and acceleration in respect of the performance of the Subcontract and any alleged changes to the schedule which may remain unpaid or outstanding on the date of the Assignment;
- (c) Notwithstanding Section 4(b), the Subcontractor acknowledges and agrees that if during the Pre-Assignment Period, Contracting Authority or Agent has made a proper payment to Project Co or the Contractor on account of Construction Work performed by the Subcontractor and the Contractor has failed to make payment to the Subcontractor, the Assignee (and if applicable, the GC Assignee) shall not be responsible for payment of such amount to the Subcontractor;
- (d) Subject to Section 4(c), if, at the date of the Assignment, there are amounts in dispute between the Contractor and Subcontractor relating to the Subcontract as provided for in Section 4(b) hereof, the Assignee shall only be liable for such amounts once the Subcontractor has established entitlement to the amounts claimed under the Subcontract. The Subcontractor acknowledges and agrees that in its assessment of the outstanding claims relating to the Pre-Assignment Period, Assignee (and if applicable, the GC Assignee) shall require a reasonable period of time to review and assess the validity and reasonableness of the claims. Subcontractor shall provide such further information as is reasonably necessary to allow Assignee (and if applicable, the GC Assignee) to make its determination. If the parties cannot agree on the reasonableness of the amounts claimed, then the parties shall seek to establish a mutually agreed dispute resolution process. If

such dispute resolution process is not agreed to within 15 days of notice from the Assignee (and if applicable, the GC Assignee), then either party may resort to litigation to resolve the dispute;

- (e) Except for liability in respect of claims set out in Section 4(b) hereof, neither the Agent nor Contracting Authority shall be liable for any other claim for injuries, losses, damages, interest, costs, indemnity, fines, penalties, legal and professional fees and assessments or amounts of any kind whatsoever (including any loss or damage not yet ascertained as at the date of the Assignment) that Subcontractor has as of the date of the Assignment or otherwise shall or hereafter may have for or by reason of or in any way arising out of any cause, matter or thing whatsoever, existing to the effective date of the Assignment; and
 - (f) Subcontractor shall reimburse the Assignee (and if applicable any GC Assignee) for any amounts paid or pre-paid to the Subcontractor by the Assignee (and if applicable any GC Assignee) under Section 4(c) in respect of which the Subcontractor at any time during or after the Pre-Assignment Period has been paid, pre-paid, reimbursed or refunded, directly or through set-off, by Contracting Authority, Project Co, any Project Co Party or any other person on account of work performed or services rendered by Subcontractor during the Pre-Assignment Period.
5. Subcontractor acknowledges and agrees that all of the right, title and interest of Contractor in the Subcontract have been, or may be, without the consent of the Subcontractor or the payment of any penalty or, subject to Section 4(b), other amount, assigned to Agent as security for the obligations of Project Co and/or Contractor to Agent and that Agent may, upon written notification being given to the Subcontractor by Agent, that Agent is entitled to do so, exercise all of the rights of Contractor under the Subcontract to the same extent as if Agent had been originally named in the place of Contractor in the Subcontract, provided the Agent, except as limited herein, agrees to assume all of the obligations of the Contractor under the Subcontract and, in that regard, executes and delivers an Assumption Agreement.
6. Project Co agrees that all costs and expenses incurred by Contracting Authority or Agent in curing or attempting to cure any default by Contractor under the Subcontract, together with interest thereon at the rate described in the definition of Payment Compensation Amount in Schedule 1 – Definitions and Interpretation to the Project Agreement shall be payable by Project Co to Contracting Authority or Agent, as the case may be, on demand. Without limiting the foregoing, if Project Co fails to make any such payment to Contracting Authority as required hereunder, the amount of such payment shall be deemed to be an amount which is due to Contracting Authority by Project Co pursuant to the terms of the Project Agreement.

7. Any notice, request or demand required or permitted to be given hereunder shall be in writing and shall be served personally, sent by prepaid registered mail or by confirmed facsimile transmission addressed as follows:

in the case of Project Co and Contractor:

Project Co: EllisDon Infrastructure MSP3A Inc.
[REDACTED]
Attn.: [REDACTED]
Fax No.: [REDACTED]

with a copy to:

[REDACTED]
Attn.: [REDACTED]
Attn.: [REDACTED]
Fax No.: [REDACTED]

Contractor: [REDACTED]
Attn.: [REDACTED]
Fax No.: [REDACTED]

with a copy to:

[REDACTED]
Attn.: [REDACTED]
Fax No.: [REDACTED]

in the case of the Subcontractor:

[•]

Attn.: [•]
Fax No.: [•]

If to Contracting Authority:
Sinai Health System
[REDACTED]

Attn.: [REDACTED]
Fax No.: [REDACTED]

With a copy to:

Ontario Infrastructure and Lands Corporation

777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Attn: **[REDACTED]**
Fax No.: **[REDACTED]**

with a copy to Agent:

The Toronto-Dominion Bank
[REDACTED]

Attn.: **[REDACTED]**
Fax No.: **[REDACTED]**

Any party may from time to time change its address and recipient for service by notice to the other party or parties given in the manner aforesaid.

Notices which are served in the manner aforesaid shall be deemed sufficiently served for all purposes of this Agreement, in the case of those personally served or transmitted by facsimile transmission, on the date of such service or transmission, provided same is a Business Day, and if not on the next following Business Day, and in the case of those given by registered mail, on 5 Business Days following the mailing thereof. Provided that in the event normal mail service is interrupted by strikes, slow-down or other cause, then the party sending the notice shall utilise any similar service which has not been so interrupted in order to ensure the prompt receipt of the notice, request or demand by the other party or parties, and for the purpose of this Section such service shall be deemed to be personal service or facsimile transmission. Business Day shall mean a day which is not: (i) a Saturday or Sunday; or (ii) a day observed as a holiday under the laws of the Province of Ontario or the federal laws of Canada applicable in the Province of Ontario.

8. This Agreement shall enure to the benefit of and be binding upon the parties hereto and their respective successors and permitted assigns.
9. This Agreement shall be conclusively deemed to be a contract made under and shall for all purposes be governed by and construed in accordance with the laws of the Province of Ontario and the laws of Canada applicable therein.
10. Subcontractor shall from time to time and at all times hereafter, upon the reasonable written request of Contracting Authority so to do, make, do, execute and deliver or cause to be made, done, executed and delivered all such further acts, deeds, assurances and things as may be desirable in the opinion of Contracting Authority, acting reasonably, for more effectually implementing and carrying out the true intent and meaning of this Agreement.

11. In this Agreement, all capitalized terms not otherwise defined in this Agreement shall have the meaning ascribed to them in the Project Agreement and unless the context requires otherwise.
12. This Agreement may be executed by the parties in counterparts and may be executed and delivered by facsimile and all such counterparts and facsimiles shall together constitute one and the same agreement.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the parties have executed this Assignable Subcontract Agreement by affixing their corporate seals under the hands of their proper signing officers duly authorized in that behalf.

ELLISDON INFRASTRUCTURE MSP3A INC.

Per: _____
Name:
Title:

I have authority to bind the corporation

ELLISDON DESIGN BUILD INC.

Per: _____
Name:
Title:

I have authority to bind the corporation

[SUBCONTRACTOR]

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

SINAI HEALTH SYSTEM

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

APPENDIX A

FORM OF ASSUMPTION AGREEMENT

_____, 20____

[Subcontractor]

Re. Assignable Subcontract Agreement dated _____, 20 ____ between EllisDon Infrastructure MSP3A Inc., [Name of Subcontractor] and Sinai Health System (the “ASA”).

With reference to the [Assignment Notice / Successive Assignment Notice/Direct Assignment Notice] dated _____, 20____, [Name of Assignee or GC Assignee] hereby agrees to assume all of the obligations of the Contractor to the Subcontractor under the Subcontract dated _____, 20____, and perform the obligations under the ASA, all in accordance with the provisions of the ASA.

Capitalized terms that are not otherwise defined in this notice shall have those meanings set out in the ASA.

Yours truly,

[Name of Assignee or GC Assignee]

SCHEDULE 21

COMMUNICATIONS

1. DEFINITIONS

1.1 In this Schedule 21, unless the context otherwise requires:

- (a) “**Communications Protocol**” has the meaning given in Section 3.1(e);
- (b) “**Communications and Stakeholder Relations Plan**” has the meaning given in Section 4.2(a); and
- (c) “**Crisis Communications Plan**” has the meaning given in Section 4.2(b).

2. GENERAL

2.1 Communications Principles

- (a) During the Project Term, Contracting Authority and Project Co shall, in accordance with the provisions of this Schedule 21, work together to deliver communications and public engagement activities in respect of the Project that will:
 - (i) enhance opportunities for open, transparent, effective and proactive communications with the public;
 - (ii) recognize the contributions of the Parties; and
 - (iii) be accountable to the Project’s stakeholders (including Contracting Authority’s community) for the effective implementation of the Communications Protocol, the Communications and Stakeholder Relations Plan, and the Crisis Communications Plan.
- (b) The Project represents an important infrastructure commitment by the Province. Accordingly, a comprehensive Communications Protocol, Communications and Stakeholder Relations Plan and Crisis Communications Plan are required to allow the Parties to ensure the public is informed and engaged in respect of the Project where necessary, to meet Contracting Authority’s communications requirements, and to support effective communications between Project Co and Contracting Authority and with Contracting Authority’s stakeholders.

3. COMMUNICATIONS PROTOCOL

3.1 Project Co's Communications Protocol

- (a) No later than 45 days following Financial Close and in collaboration with Contracting Authority and IO, Project Co shall prepare and submit to Contracting Authority a comprehensive and detailed draft communications protocol for the Project in accordance with this Section 3.1.
- (b) The draft communications protocol shall:
 - (i) be in compliance with Project Co's obligations under the Project Agreement, including this Schedule 21;
 - (ii) outline communication roles and responsibilities for the Project; and
 - (iii) assist Contracting Authority in the development and implementation of the Communications and Stakeholder Relations Plan.
- (c) Within the draft communications protocol, Project Co shall submit a description of Project Co's approach to all communications with respect to the Project, which shall include:
 - (i) a description of Project Co's communications team, including the roles and responsibilities of each team member and each Project Co Party who shall implement any aspect of the Communications Protocol;
 - (ii) the identification of proposed communications tools to be used by Project Co and each applicable Project Co Party to coordinate with and report to Contracting Authority and IO during the Project Term; and
 - (iii) the other matters described in Appendix "A" – Communications Protocol Template to this Schedule 21.
- (d) The draft communications protocol shall be (i) based on the template attached as Appendix "A" – Communications Protocol Template to this Schedule 21 and (ii) consistent with the outline of the communications protocol attached hereto as Appendix "B" – Outline Communications Protocol to this Schedule 21.
- (e) The draft communications protocol shall be subject to the review and approval of Contracting Authority (in consultation with IO) and, once approved by Contracting Authority, the draft communications protocol shall, for the purposes of this Project Agreement, be the "**Communications Protocol**".
- (f) The Communications Protocol shall apply to all print and electronic communications related to the Project, including, but not limited to, with respect

to the Project's planning, construction, milestones, tenders, community and other stakeholder relations, media relations, website information, branded products and social media updates and responses.

- (g) In the event of any ambiguity, conflict or inconsistency between the provisions of this Schedule 21 and the Communications Protocol, the provisions of this Schedule 21 shall prevail and govern to the extent of such ambiguity, conflict or inconsistency.

4. CONTRACTING AUTHORITY RESPONSIBILITIES

4.1 Lead Communications Role

Contracting Authority shall assume the lead communications role and shall be responsible for:

- (a) providing identified, dedicated lead communications contacts with applicable skills and experience with 24/7 availability on applicable aspects of communications and issues management;
- (b) providing an identified, dedicated media-trained lead media spokesperson, with back-up media-trained personnel, as required with 24/7 availability on applicable aspects of communications;
- (c) acting as primary media contact for the Project and designating Project Co to be spokesperson on any given issue, to be determined by and as set out in the Communications Protocol;
- (d) providing final review and approval of all public communications materials;
- (e) communicating promptly with all relevant parties on crisis issues and communicating within 24 hours on general issues;
- (f) maintaining and updating the Project website, as required; and
- (g) providing coordinated updates to internal/ external stakeholders, as required.

4.2 Contracting Authority Communications Responsibilities

Contracting Authority shall be responsible for the following matters:

- (a) **Communications:** To develop and implement, in cooperation with Project Co and IO, a comprehensive communications and stakeholder relations plan (the “**Communications and Stakeholder Relations Plan**”) that includes Contracting Authority's approach to community relations, media relations, marketing, special events, employee communications and government relations regarding issues related to the Project. The Communications and Stakeholder Relations Plan shall

be developed by Contracting Authority, following consultation with Project Co, by the later of (i) the date that is 90 days following Financial Close, and (ii) 15 Business Days following the date of the finalization of the Communications Protocol pursuant to Section 3.1(e).

- (b) **Crisis Communications:** To undertake, in cooperation with Project Co, required planning for potential crisis issues related to the Project. A crisis communications plan (the “**Crisis Communications Plan**”) shall be developed by Contracting Authority within 30 days following Financial Close, outlining the roles and responsibilities of both Contracting Authority and Project Co during a crisis situation.
- (c) **Issues Management:** To collaborate with Project Co in identifying issues and issues trends as they emerge and develop strategies for addressing or minimizing issues, including developing messages and strategies to address issues and providing accurate and timely information to affected stakeholders.
- (d) **Website and Social Media:** Working with Project Co to:
 - (i) lead the planning, development and maintenance of a Project-related website or Project-specific web pages on Contracting Authority’s website; and
 - (ii) lead the planning, development and execution of a social media strategy for the Project, which may include timely responses to public inquiries, notification of public meetings and/or responses to issues and crisis situations.
- (e) **Government Relations:** To liaise with affected Governmental Authorities to provide information about the Project’s status, upcoming milestones and events, and issues that may affect the Project.
- (f) **Special Events:** To work with Project Co to develop, plan, coordinate and implement special events, such as construction tours and milestone celebrations.
- (g) **Patient-Related Communication:** To provide all patient-related communications.
- (h) **Performance Review:** To review, on a periodic basis, Project Co’s performance in providing communications support as outlined in Section 5.1 of this Schedule 21.

5. PROJECT CO RESPONSIBILITIES

5.1 Support Communications Role

- (a) Project Co shall assume an active role with respect to communications related to the Project, providing support to Contracting Authority in the creation and delivery of a successful communications program. Project Co shall, from time to time, be responsible for:
- (i) providing an identified, dedicated media-trained lead media spokesperson (with back-up media-trained personnel, as required) with 24/7 availability on applicable aspects of communications;
 - (ii) responding to communications issues in accordance with agreed timeframes as set out in the Communications Protocol;
 - (iii) reviewing and/ or providing communications and/ or technical materials reasonably requested by Contracting Authority for website content;
 - (iv) updating, in collaboration with Contracting Authority, internal/ external stakeholders, as required, including involvement and participation in community events, including the Contracting Authority Activities;
 - (v) providing Contracting Authority and IO access to the Site for milestone events, including making persons available to lead media tours and/or tours for government or Contracting Authority officials, as required;
 - (vi) directing all media enquiries and interview requests to Contracting Authority's lead communications contact and working with Contracting Authority to identify which party shall respond to the media enquiries as identified in the Communications Protocol;
 - (vii) maintaining a written record of all material public enquiries, complaints and communications and providing copies to Contracting Authority's lead communications contact on a weekly basis (or immediately, if urgently requested by Contracting Authority);
 - (viii) reporting to Contracting Authority on communications matters on an agreed upon basis;
 - (ix) providing support for the Project's websites, web pages and social media by providing written and multimedia content, including:
 - (1) up-to-date professional quality (high resolution) photos and videos, including pursuant to Section 5.1(b);

- (2) information about the project design, project features, benefits and construction activities; and
 - (3) statistics about local workers/companies, training and local investments.
- (x) participating in regular communications committee meetings, as required by Contracting Authority; and
- (xi) during a crisis situation, ensuring and making available sufficient resources to work effectively with Contracting Authority and proactively manage and perform its communications responsibilities.
- (b) Project Co shall also be responsible for the following:
- (i) installing a high-definition camera and providing broadcast-ready professional quality (high resolution) images and footage capturing the construction of the Project at the Site from start to finish. This shall include photographs taken 5 to 6 times per hour and, if desired by Contracting Authority or IO, shall also include live-streaming of construction of the Project at the Site;
 - (ii) hosting and maintaining a website for the images and footage suitable for public access and viewing throughout the Project Term;
 - (iii) providing ongoing monitoring of camera feed to ensure photographs continue to be taken and any and all service interruptions are resolved quickly;
 - (iv) providing to Contracting Authority and/or IO, upon request, (A) professional quality (high resolution) individual photos to demonstrate progress on an as-needed basis, and (B), at any time following Substantial Completion, a professional quality (high resolution) time-lapse video with music; and
 - (v) obtaining all of the rights necessary for Project Co, Contracting Authority and IO to use, reproduce, modify and brand all of the images and footage described in this Section 5.1(b) without restrictions.

5.2 Project Co Communications Responsibilities

Project Co shall:

- (a) implement and maintain the Communications Protocol, provided that Project Co shall coordinate with Contracting Authority in respect of such implementation;

- (b) update, in coordination with Contracting Authority, the Communications Protocol on an annual basis or as otherwise reasonably requested by Contracting Authority;
- (c) collaborate with Contracting Authority on the development and implementation of the Communications and Stakeholder Relations Plan and the Crisis Communications Plan;
- (d) attend regular meetings with Contracting Authority to discuss communication issues and developments;
- (e) produce monthly progress reports, which shall include information on activities, public and media enquiries, any emerging issues, and actions taken in response to issues;
- (f) through Contracting Authority, provide regular updates to any affected property owners and neighbourhoods on Works related issues with particular attention to communicating the scope, schedule and status of the Works. This shall include processes to proactively address any Works related enquiries and issues (e.g., public enquiries and complaints in respect of noise, hours of work, dust, traffic etc.);
- (g) collaborate with Contracting Authority to identify issues and issues trends as they emerge and develop strategies for addressing or minimizing issues, including developing messages and strategies to address issues and providing accurate and timely information to affected stakeholders;
- (h) seek and identify opportunities for Project recognition through industry award programs;
- (i) develop content for review and approval by Contracting Authority as required for Project award submissions;
- (j) provide support for Contracting Authority on the development of a crisis communication plan outlining roles and responsibilities for a list of potential crisis issues that could develop during the Works; and
- (k) follow any guidelines provided by Contracting Authority related to signage or advertising at the Site.

6. MEDIA RELEASES

6.1 Media Releases/Publicity

- (a) Subject to Section 38.1(a) of this Project Agreement, Project Co shall not, and shall ensure that no Project Co Party shall, issue or disseminate any media release, public announcement or public disclosure (whether for publication in the press, on

the radio, television, internet or any other medium) relating to the Project, this Project Agreement or any matters related thereto, without the prior written consent of Contracting Authority and IO, in their sole discretions.

- (b) Unless otherwise required by Applicable Law (but only to that extent), neither Party shall use the other Party's name or refer to the other Party, directly or indirectly, in any media release, public announcement or public disclosure (whether for publication in the press, on the radio, television, internet or any other medium) relating to the Project, this Project Agreement or any matter related thereto, without the prior written consent of the other Party.
- (c) Project Co shall, and shall ensure that all Project Co Parties and its and their subcontractors, agents, employees, officers and directors, in each case, comply, at all times, with the Communications Protocol.

7. CONSTRUCTION SIGNAGE

7.1 Construction Signage Guidelines

With respect to any signage that may be erected and maintained at or on the Site or the Project, Project Co, Project Co Parties and the Lender, as applicable, shall:

- (a) include Contracting Authority's logo and IO's logo on the sign;
- (b) ensure that the signage is no larger than the larger of: (i) an existing government project sign on the Site, or (ii) 16 feet by 8 feet;
- (c) notwithstanding Section 7.1(b) of Schedule 21, comply with Applicable Law, including by-laws regarding placement and size;
- (d) consider signage material suitable for long-term outdoor exposure;
- (e) provide a mock-up of the signage to Contracting Authority with a copy to IO for written approval prior to printing; and
- (f) be responsible for installation, maintenance and removal of the signage.

7.2 IO Signage

- (a) Without prejudice to Section 7.1, at the request of Contracting Authority or IO, Project Co shall install and maintain signage provided by IO in a prominent location on the fencing or hoarding or at some other location, as requested by Contracting Authority or IO, on the Site.

8. ACCESSIBILITY

8.1 Accessibility

Project Co shall ensure that all communications materials with respect to the Project comply with the Accessibility for Ontarians with Disabilities Act, 2005 (Ontario) and all regulations thereunder, and for the purposes thereof shall, as between Project Co and Contracting Authority, Project Co shall be deemed to be a “designated public sector organization” under such Act and regulations.

9. FAILURE TO PERFORM

Without limiting any other right of Contracting Authority or obligation of Project Co in the Project Agreement, if Project Co at any time fails to perform or comply with any of its obligations under this Schedule 21 (including, for greater certainty, under the Communications Protocol), Contracting Authority may itself, to the extent possible, perform or cause compliance with or engage others to perform or cause compliance with such obligation, at the risk and cost of Project Co, and Contracting Authority may deduct the cost of such activities from any amounts otherwise due to Project Co pursuant to the terms of this Project Agreement, provided that, except in the event that Contracting Authority is of the reasonable opinion that such activities must be performed immediately, at least five Business Days prior written notice setting out the precise failure of Project Co is delivered by Contracting Authority to Project Co and, following the receipt of such notice, Project Co fails to commence to diligently and expeditiously perform or comply with its obligations under this Schedule 21 to the reasonable satisfaction of Contracting Authority.

APPENDIX “A”

COMMUNICATIONS PROTOCOL TEMPLATE

I. Project Co’s Communications Team

No.	Name of Project Co or Project Co Party	Project Member Contact	Co Name and Information	Team and	Role and Responsibility of Team Member
1.					
2.					
3.					
4.					
5.					
6.					
7.					

II. Proposed Communications Tools

No.	Proposed Communications Tool	Description
1.		
2.		
3.		
4.		
5.		
6.		
7.		

III. Roles and Responsibilities

To delineate the roles and responsibilities of IO, Contracting Authority, and Project Co, the following chart outlines general communications activities and expectations:

Area/Task	IO	Contracting Authority	Project Co
Issues tracking and management	Track and monitor issues related to procurement, AFP, cost and ensure partners are informed. Where necessary, develop issues notes, key messages and Questions & Answers lists and share with partners.	Track and monitor issues related to the overall Project scope and ensure partners are informed. Where necessary, develop issues notes, key messages and Questions & Answers lists and share with partners.	Identify issues as they emerge and forward to Contracting Authority and IO for response. Work with Contracting Authority and IO to develop messages and implement strategies. Respond to issues identified by Contracting Authority or IO as required.
Government Relations, inclusive of City, Province and Federal	Supports Contracting Authority as requested.	Responsible for liaising with affected local governments, boards and executives, and federal elected officials, providing whatever information is required/requested about the Project.	Provides support to Contracting Authority and IO as requested, including but not limited to: providing collateral (renderings, maps, images) and updates (works schedule, issue overview, attendance at meetings).
Media Relations	Will lead and support questions about the procurement, AFP, cost and overall contract. Completes media contact report and forwards to Ministries.	Will be overall communications lead distributing inquiries to applicable parties as noted. Will lead in answering questions about the project, community benefits, transit benefits, operations, etc. Completes media	Will lead and support questions about their team members, Project schedule, labour, etc. For all media inquiries received, forward to Contracting Authority and IO who will determine appropriate party to respond. Work with

Area/Task	IO	Contracting Authority	Project Co
		contact report and forward to Ministries.	Contracting Authority and IO to develop messaging and support.
Community Relations/ Stakeholder Relations	Supports Contracting Authority by providing messaging related local knowledge initiatives as well as to fact check information about AFP.	Oversees/directs/leads community and stakeholder relations.	Support Contracting Authority to carry out community and stakeholder relations as required.
Crisis Communications	Provide input to Contracting Authority and templates, if required, for development of Crisis Communications Plan.	Lead the development of Crisis Communications Plan in collaboration with IO and Project Co. within 30 days of Financial Close.	Provide support for Contracting Authority in development of Crisis Communications Plan to outline roles and responsibilities in the event of a crisis, as well as key contact individuals on the Project site.

APPENDIX “B”

OUTLINE COMMUNICATIONS PROTOCOL

[REDACTED]

SCHEDULE 22

FORM OF PERFORMANCE GUARANTEE OF CONSTRUCTION GUARANTOR

THIS GUARANTEE is made as of the ___ day of June, 2017.

BETWEEN:

SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws of the Province of Ontario

(“Contracting Authority”)

and

ELLISDON INC.

(“Construction Guarantor”)

WHEREAS:

- A. Contracting Authority and EllisDon Infrastructure MSP3A Inc. (“**Project Co**”) have entered into a project agreement dated as of the ___ day of June, 2017 (which agreement, including the schedules thereto, as the same may be amended, modified, restated, supplemented or replaced, from time to time, is hereinafter called the “**Project Agreement**”).
- B. As an inducement to Contracting Authority to enter the Project Agreement with Project Co, Construction Guarantor has agreed to absolutely, unconditionally and irrevocably guarantee to Contracting Authority, as a direct obligation, the full and prompt performance and observance by Project Co of each and every covenant, agreement, undertaking and obligation of Project Co contained in the Project Agreement with respect to the Construction Work, and in furtherance thereof has agreed to enter into this Guarantee.

NOW THEREFORE IN CONSIDERATION of the mutual covenants and agreements of the parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties covenant and agree as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 Definitions from Project Agreement

- (a) Unless otherwise defined herein, all capitalized terms will have the meanings ascribed to them in the Project Agreement.

- (b) Unless otherwise expressly provided herein, this Guarantee shall be interpreted in accordance with Schedule 1 – Definitions and Interpretation of the Project Agreement.
- (c) For the purpose of this Performance Guarantee of Construction Guarantor only, the term “**Construction Work**” shall include the Project Co Representations and Warranties set out in Section 7.1(a) of the Project Agreement, except sub-section 7.1(a)(xxi) of the Project Agreement, which sub-section shall remain excluded from the definition of “Construction Work”, and shall include section 26.1(a)(iii) of the Project Agreement, and provided that, for the purposes only of this Performance Guarantee of Construction Guarantor:
 - (i) in sub-section 7.1(a)(viii) of the Project Agreement the term “Project Co Event of Default” shall be read as “Project Co Construction Event of Default” as that term is defined in Schedule 1 to the Project Agreement.

1.2 Survival

This Guarantee shall survive the termination or other expiry of the Project Agreement.

2. GUARANTEE

2.1 Guarantee

- (a) Construction Guarantor does hereby absolutely, unconditionally and irrevocably guarantee to Contracting Authority, as a direct obligation, the full and prompt performance and observance by Project Co of each and every covenant, agreement, undertaking and obligation of Project Co contained in the Project Agreement with respect to the Construction Work (the “**Guaranteed Obligations**”), and for greater certainty the Guaranteed Obligations do not include any covenants, agreements, undertakings and obligations of Project Co under the Project Agreement under Section 6.4(a) or with respect to Financing or any provision other than the Construction Work.
- (b) Notwithstanding any other provision of this Guarantee, the Construction Guarantor’s undertakings and obligations are derivative of and not in excess of Project Co’s obligations under the Project Agreement and the Construction Guarantor retains all rights, claims, defences and limitations of liability possessed by Project Co under the terms of the Project Agreement or arising from the parties’ performance or failure to perform thereunder and shall be entitled to assert any contractual defences that would have been available to Project Co, including, for greater certainty, that the alleged non-performance or non observance by Project Co of the Guaranteed Obligations arise out of or are a result of a Contracting Authority Event of Default as set out in section 27.1(a) of the Project Agreement.

2.2 General Provisions Relating to the Guarantee

- (a) Each and every default in performance or observance of any of the Guaranteed Obligations by Project Co shall give rise to a separate claim and cause of action hereunder, and separate claims or suits may be made and brought, as the case may be, hereunder as each such default occurs.
- (b) The Guarantee herein provided for shall be a continuing, absolute and unconditional guarantee of performance and observance of the Guaranteed Obligations and shall remain in full force and effect until each and all of the Guaranteed Obligations shall have been fully and satisfactorily discharged in accordance with the terms and provisions of the Project Agreement and Construction Guarantor shall have fully and satisfactorily discharged all of its obligations under this Guarantee.
- (c) The liability of Construction Guarantor hereunder shall remain in full force and effect irrespective of and shall in no way be affected or impaired by (and no notice to Construction Guarantor shall be required in respect of):
 - (i) any compromise, waiver, renewal, extension, indulgence, amendment, addition, deletion, change in, modification of, or release of any security (including any other guarantee, letter of credit or bond) for or in respect of any of the Guaranteed Obligations;
 - (ii) any amalgamation, merger or consolidation of Project Co or Construction Guarantor or any sale, lease or transfer of any of the assets of Project Co or Construction Guarantor;
 - (iii) any Change in Ownership of Project Co or Construction Guarantor;
 - (iv) any Delay Event (it being acknowledged, however, that the performance of the Guaranteed Obligations shall be extended accordingly);
 - (v) any change in the financial condition of Project Co or Construction Guarantor;
 - (vi) any Project Co Event of Default described in Section 26.1(a)(i) of the Project Agreement, or any resulting release, stay or discharge of any Guaranteed Obligation;
 - (vii) any lack or limitation of power, incapacity or disability on the part of Project Co or any other irregularity, defect or informality on the part of Project Co with respect to the Guaranteed Obligations;
 - (viii) any provision of any laws, statutes, rules or regulations of general application in relation to suretyship or any other circumstance that might

constitute, under law generally applicable to suretyship, a defence available to, or a discharge of, Construction Guarantor in respect of the Guaranteed Obligations or this Guarantee;

- (ix) the exercise of any rights under the Lending Agreements, including the right of Lender to cure any Project Co Event of Default by or on behalf of Project Co hereunder and/or to assume the obligations of Project Co and complete the Work in the manner provided in the Project Agreement;
 - (x) the assignment by Contracting Authority in accordance with the provisions of Section 39.2 of the Project Agreement; or
 - (xi) any other occurrence or circumstance whatsoever, whether similar or dissimilar to the foregoing that, under law generally applicable to suretyship, might otherwise constitute a legal or equitable defence or discharge of the liabilities of a guarantor or surety that might otherwise limit recourse against Construction Guarantor.
- (d) The obligations and liabilities of Construction Guarantor hereunder shall not be impaired, diminished, abated or otherwise affected by the commencement by or against Project Co or Construction Guarantor of any proceedings under any bankruptcy or insolvency law or laws relating to the relief of debtors, readjustment of indebtedness, reorganizations, arrangements, compositions or extension or other similar laws.
- (e) Contracting Authority shall not be bound to exhaust its recourse against Project Co or others or any securities (including the Security described in Schedule 13 of the Project Agreement) or other guarantees it may at any time hold before being entitled to performance of the Guaranteed Obligations by the Construction Guarantor and Construction Guarantor renounces all benefits of discussion and division.
- (f) It is the intent and purpose hereof that Construction Guarantor shall not be entitled to and does hereby waive any and all defences which are, under law generally applicable to suretyship, available to a guarantor, sureties and other secondary parties at law or in equity. Without limiting the generality of the foregoing, Construction Guarantor hereby waives notice of acceptance of this Guarantee and of the non-performance by Project Co, diligence, presentment, protest, dishonour, demand for performance from Contracting Authority and notice of non-performance or failure to perform on the part of Project Co and all other notices whatsoever. The Guarantee hereunder is a guarantee of performance and compliance. In order to hold Construction Guarantor liable hereunder, there shall be no obligation on the part of Contracting Authority at any time to demand or resort for performance to Project Co, its properties or assets or to any security, property or other rights or remedies whatsoever, nor shall there be any

requirement that Project Co be joined as a party to any proceeding for the enforcement of any provision of this Guarantee and Contracting Authority shall have the right to enforce the provisions of this Guarantee irrespective of whether or not legal proceedings or other enforcement efforts against Project Co are pending, seeking resort to or realization upon or from any of the foregoing. Without limiting the foregoing, it is understood that repeated and successive demands may be made and recoveries may be had hereunder as and when from time to time, Project Co shall default under or with respect to any of the Guaranteed Obligations, and that, notwithstanding recovery hereunder for or in respect of any such default, the Guarantee herein shall remain in full force and effect unamended and shall apply to each and every subsequent default.

- (g) Without prejudice to and without releasing, discharging, limiting or otherwise affecting in whole or in part the obligations and liabilities of Construction Guarantor under this Guarantee and without in any way requiring the consent of or giving notice to Construction Guarantor, Contracting Authority may grant time, renewals, extensions, indulgences, releases and discharges to and accept compositions from or otherwise deal with Project Co and/or Construction Guarantor or others, including any other guarantor, as Contracting Authority may see fit and Contracting Authority may take, abstain from taking or perfecting, vary, exchange, renew, discharge, give up, realize on or otherwise deal with security and guarantees in such manner as Contracting Authority may see fit.
- (h) Neither an action or proceeding brought under this Guarantee regarding the Guaranteed Obligations nor any judgment or recovery in consequence of that action or proceeding operates as a bar or defence action or defence to any further action that may be brought under this Guarantee. Construction Guarantor acknowledges that, if judgment is granted on an action or proceeding commenced under this Guarantee, the obligations of Construction Guarantor to Contracting Authority do not merge with or end Construction Guarantor's obligations hereunder.
- (i) The liability of Construction Guarantor under this Guarantee shall arise forthwith after demand has been made in writing on Construction Guarantor.
- (j) Construction Guarantor agrees to pay to Contracting Authority any and all reasonable and direct out-of-pocket costs and expenses, including reasonable legal fees (on a substantial indemnity basis) incurred by it in connection with enforcing any of its rights hereunder.

3. REPRESENTATIONS AND WARRANTIES

3.1 Construction Guarantor Representations and Warranties

- (a) Construction Guarantor represents and warrants to Contracting Authority that as of the date of this Guarantee:
- (i) Construction Guarantor is a corporation incorporated and validly existing under the laws of the jurisdiction of its organization, is in good standing with the Ministry of Government and Consumer Services of Ontario with respect to the filing of annual returns, and has all the requisite corporate power and authority to own, lease and operate its properties and assets, to carry on its business as it is currently being conducted, to enter into this Guarantee and the Implementing Agreements to which it is a party and to perform its obligations hereunder and thereunder;
 - (ii) Construction Guarantor has the requisite power, authority and capacity to execute and deliver and perform this Guarantee and the Implementing Agreements to which it is a party, and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Guarantee and the Implementing Agreements to which it is a party to be done, executed, delivered or performed;
 - (iii) no steps or proceedings have been taken or are pending to supersede, repeal or amend its constating documents, articles or by-laws or any shareholders agreement in a manner that would materially impair or limit its ability to perform its obligations under this Guarantee or any of the Implementing Agreements to which it is party and such documents and agreements are in full force and effect as of the date hereof;
 - (iv) this Guarantee and the Implementing Agreements (when executed and delivered) to which Construction Guarantor is a party, have been duly authorized, executed, and delivered by Construction Guarantor and constitute legal, valid, and binding obligations of Construction Guarantor, enforceable against Construction Guarantor in accordance with their respective terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally; and

- (B) general equitable principles and the fact that the availability of equitable remedies is in the discretion of a court and that a court may stay proceedings or the execution of judgments;
- (v) the authorization, execution, delivery and performance by Construction Guarantor of this Guarantee and the Implementing Agreements to which it is a party do not violate or conflict with, or constitute a default under:
 - (A) its constating or organizational documents or any unanimous shareholders agreement or similar rights agreement binding on Construction Guarantor;
 - (B) any Applicable Law; or
 - (C) any covenant, contract, instrument, agreement or understanding to which it is a party or by which it or any of its properties or assets is bound or affected;
- (vi) **[REDACTED]**;
- (vii) there are, to the knowledge of its senior management, no actions, suits, proceedings, or investigations pending or threatened against Construction Guarantor, at law or in equity, before any Governmental Authority or arbitral body (whether or not covered by insurance) that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets, or the condition, financial or otherwise, of Construction Guarantor or in any impairment of its ability to perform its obligations under this Guarantee or any Implementing Agreements to which it is a party, and Construction Guarantor has no knowledge of any violation or default with respect to any order, writ, injunction or decree of any Governmental Authority or arbitral body that would result in any such material adverse effect or impairment; and
- (viii) Construction Guarantor is able to meet its obligations as they generally become due.

4. NOTICES

4.1 Notices to Parties

All notices, requests, demands, instructions, certificates, consents and other communications (each being a “**Notice**”) required or permitted under this Guarantee shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Guarantee) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to Construction Guarantor:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

If to Contracting Authority:

Sinai Health System

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

With a copy to:

Ontario Infrastructure and Lands Corporation
777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Fax No.: [REDACTED]

Attention: [REDACTED]

4.2 Facsimile

Where any Notice is provided or submitted to a party via facsimile, an original of the Notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a party's failure to comply with this Section 4.2.

4.3 Change of Address

Either party to this Guarantee may, from time to time, change any of its contact information set forth in Section 4.1 by prior Notice to the other party, and such change shall be effective on the Business Day that next follows the recipient party's receipt of such Notice unless a later effective date is given in such Notice.

4.4 Deemed Receipt of Notices

- (a) Subject to Sections 4.4(b), (c) and (d):
 - (i) a Notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;

- (ii) a Notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a Notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (b) If the party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Article 4.
- (c) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (d) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

4.5 Service on Contracting Authority

Where any Notice is required to be served on Contracting Authority, the obligation to serve such Notice shall be fulfilled by serving it on Contracting Authority in accordance with the provisions of this Article 4.

5. GENERAL

5.1 Amendments

This Guarantee may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Guarantee.

5.2 Waiver

- (a) No waiver made or given by a party under or in connection with this Guarantee shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the party giving such waiver, and delivered by such party to the other party. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.

- (b) Failure by either party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

5.3 Entire Agreement

Except where provided otherwise in this Guarantee, this Guarantee, together with the Project Agreement, the Contract Documents and the other Implementing Agreements, constitute the entire agreement between the parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Guarantee, including the Request for Proposals.

5.4 Severability

Each provision of this Guarantee shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Guarantee is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Guarantee. If any such provision of this Guarantee is invalid, unenforceable or illegal, the parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Guarantee as near as possible to its original intent and effect.

5.5 Enurement

This Guarantee shall enure to the benefit of, and be binding on, Contracting Authority and Construction Guarantor and their respective permitted successors and assigns. This Guarantee may not be assigned by the Construction Guarantor.

5.6 Governing Law and Jurisdiction

- (a) This Guarantee shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) Both parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.

5.7 Cumulative Remedies

Except as otherwise set forth in this Guarantee, the rights, powers and remedies of each party set forth in this Guarantee are cumulative and are in addition to and without

prejudice to any other right, power or remedy that may be available to such party under this Guarantee or the Project Agreement or Implementing Agreements.

5.8 Further Assurance

Each party shall do all reasonable things, from time to time, and execute all reasonable further documents necessary to give full effect to this Guarantee.

5.9 Costs

Each party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution and delivery of this Guarantee.

5.10 Language of Agreement

- (a) Each of the parties acknowledges having requested and being satisfied that this Guarantee and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en declare satisfaite.
- (b) For greater certainty, all correspondence, notices, drawings, test reports, certificates, specifications, information, operating and maintenance instructions, name plates, identification labels, instructions and notices to the public and staff and all other written, printed or electronically readable matter required in accordance with, or for purposes envisaged by, this Guarantee shall be in English.

5.11 Proof of Authority

Contracting Authority and Construction Guarantor each reserve the right to require any person executing this Guarantee on behalf of the other party to provide proof, in a form acceptable to Contracting Authority or Construction Guarantor, as applicable, that they have the requisite authority to execute this Guarantee on behalf of and to bind Contracting Authority or Construction Guarantor, as applicable.

5.12 Counterparts

This Guarantee may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any party providing its signature in faxed form shall promptly forward to the other party an original signed copy of this Guarantee which was so faxed.

5.13 Joint and Several

If Construction Guarantor is comprised of more than one person, then each such person shall be jointly and severally liable for the obligations and liabilities of Construction Guarantor hereunder.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the Parties have executed this Guarantee as of the date first above written.

SINAI HEALTH SYSTEM

Per: _____
Name: **[REDACTED]**
Title: **[REDACTED]**

Per: _____
Name: **[REDACTED]**
Title: **[REDACTED]**

I/We have authority to bind the corporation

ELLISDON INC.

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

SCHEDULE 23

**FORM OF ASSIGNABLE SUBCONTRACT AGREEMENT
FOR CONSTRUCTION CONTRACT**

THIS AGREEMENT made as of the ____ day of June, 2017

BETWEEN:

ELLISDON INFRASTRUCTURE MSP3A INC.

(hereinafter called “**Project Co**”)

OF THE FIRST PART,

- AND -

ELLISDON DESIGN BUILD INC.

(hereinafter called “**Contractor**”)

OF THE SECOND PART,

- AND -

SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws of the Province of Ontario

(hereinafter called “**Contracting Authority**”)

OF THE THIRD PART.

WHEREAS pursuant to a project agreement dated as of the ____ day of June, 2017 between Project Co and Contracting Authority (such agreement, together with all amendments, supplements and modifications thereto and restatements or replacements thereof, being hereinafter called the “**Project Agreement**”), Project Co has agreed to construct or cause to be constructed the Project;

AND WHEREAS Project Co and the Contractor entered into a construction contract made as of even date herewith (such construction contract, together with all amendments, supplements and modifications thereto and restatements or replacements thereof, which may hereafter be made in accordance with the terms thereof and this Agreement, being hereinafter called the “**Construction Contract**”);

AND WHEREAS under the Project Agreement, Project Co has agreed to assign to Contracting Authority all right, title and interest of Project Co in and to the Construction Contract as collateral security for the observance and performance of the obligations of Project Co under the Project Agreement;

AND WHEREAS under the Project Agreement, Project Co has agreed to cause the Contractor to enter in to this Agreement;

NOW THEREFORE, in consideration of the premises and the covenants herein contained, and the sum of \$[REDACTED], the receipt and sufficiency of which are hereby acknowledged by each of the parties, the parties agree as follows:

1. As additional security for the observance and performance of the obligations of Project Co under the Project Agreement (the “**Obligations**”), Project Co hereby irrevocably, assigns, transfers and sets over (the “**Assignment**”) to and in favour of Contracting Authority as and by way of a specific assignment and transfer all of the right, title and interest of Project Co in, and with respect to, the Construction Contract and all benefit, power and advantage of Project Co to be derived therefrom and otherwise to enforce the rights of Project Co thereunder (collectively, the “**Assigned Rights**”), provided that the Assignment of the Assigned Rights provided for in this Agreement shall only be effective upon the termination of the Project Agreement as a result of a default or event of default by Project Co thereunder and may be exercised by Contracting Authority at its option in its Sole Discretion at any time or times thereafter subject to and in accordance with the provisions of this Agreement.
2. Unless and until notification is given to Contractor in accordance with any of the notices referred to in Subsections 3(e), 3(f) and 3(g) below, Project Co shall be entitled to enforce all of the benefits and powers under the Construction Contract and to deal with, and be obligated to, Contractor in respect of the Construction Contract and matters arising therefrom in the same manner and to the same extent as if Project Co had not made the Assignment in Section 1 hereof.
3. Contractor hereby:
 - (a) acknowledges and consents to any Assignment that may occur pursuant to this Agreement and confirms that any such Assignment that may occur pursuant to this Agreement is permitted pursuant to the provisions of the Construction Contract;
 - (b) agrees not to:
 - (i) terminate or agree to the termination of all or any part of the Construction Contract;
 - (ii) make or agree to any amendment, restatement, supplement or other modification of, or waive or exercise any of its rights under, the

Construction Contract that materially adversely affect Project Co's ability to perform its obligations under the Project Agreement or that has the effect of increasing any liability of Contracting Authority, whether actual or potential;

- (iii) enter into, or permit the entry into by any other person of, any agreement replacing all or part of the Construction Contract;
- (iv) sell, assign, transfer, charge, subcontract, sub participate or otherwise dispose of any interest in the Construction Contract except as may be permitted under Section 39.1 of the Project Agreement, applied *mutatis mutandis*,

without the prior written consent of Contracting Authority, not to be unreasonably withheld or delayed, provided that such consent shall not be withheld and shall be provided in reasonable time, where the relevant matter will not materially adversely affect Project Co's ability to perform its obligations under the Project Agreement or have the effect of increasing any liability of Contracting Authority, whether actual or potential;

- (c) agrees to give Contracting Authority prompt written notice of any default by Project Co under the Construction Contract, provided, however, in the event that Contracting Authority exercises the option in accordance with this Agreement and effects the Assignment within 5 Business Days of receipt by Contracting Authority of the notice, the Contractor shall not be entitled to exercise any right to terminate the Construction Contract that Contractor may have under the Construction Contract arising from or in relation to any event taking place prior to such Assignment;
- (d) represents and warrants to Contracting Authority that as of the date hereof, the Construction Contract is valid, binding upon the parties thereto and in full force and effect, unamended and constitutes the entire agreement between Project Co and Contractor with respect to the subject matter thereof and that Contractor is in compliance with and has performed its obligations contained in the Construction Contract which are required to be complied with and/or performed to date and that, as far as Contractor is aware, Project Co is in compliance with and has performed its obligations contained in the Construction Contract which are required to be complied with and/or performed to date;
- (e) agrees that, immediately upon receipt by Contractor of written notice (the "**Assignment Notice**") from Contracting Authority that the Construction Contract is being assigned to Contracting Authority, Lender, or Lender's or Contracting Authority's nominee (in any event, such party identified in such written notice being the "**Assignee**"), the Assignee shall have all of the right, title, benefit and interest of Project Co pursuant to the Construction Contract, without Contractor's

consent and without the payment of any penalty or other amount, and Contractor shall deal with the Assignee as if it had been originally named in place of Project Co in the Construction Contract;

- (f) agrees that the Assignee may, at any time after the giving of the Assignment Notice in subsection 3(e) above, give written notice (the “**Successive Assignment Notice**”) to Contractor of a further assignment of the Construction Contract to a new project company (the “**Project Co Assignee**”), and that immediately upon receipt of any Successive Assignment Notice, the Project Co Assignee shall have all of the right, title, benefit and interest of Project Co pursuant to the Construction Contract without Contractor’s consent and without the payment of any penalty or other amount and Contractor shall deal with the Project Co Assignee as if it had been originally named in place of Project Co in the Construction Contract;
 - (g) agrees that, notwithstanding subsections 3(e) and (f) herein contained, Contracting Authority may give written notice (the “**Direct Assignment Notice**”) to Contractor of the assignment of the Construction Contract directly to the Project Co Assignee, and that immediately upon receipt of the Direct Assignment Notice, the Project Co Assignee shall have all of the right, title, benefit and interest of Project Co pursuant to the Construction Contract without Contractor’s consent and without the payment of any penalty or other amount and the Contractor shall deal with the Project Co Assignee as if it had been originally named in place of Project Co in the Construction Contract; and
 - (h) agrees, upon the reasonable request of Contracting Authority, from time to time, to provide a certificate to Contracting Authority as to the status of the Subcontract including a description of any events, which, with the passage of time or the giving of notice or both, would constitute a default thereunder.
4. Nothing herein contained shall render Contracting Authority or Lender liable to any person for the fulfilment or non-fulfilment of the obligations, covenants and agreements, including, but not limited to the payment of any money thereunder or in respect thereto, of Project Co under the Construction Contract, unless and until Contracting Authority has given the Assignment Notice to Contractor, the giving of which Assignment Notice the Contractor acknowledges is in the Sole Discretion of Contracting Authority, in which event, the Assignee (and if applicable, any Project Co Assignee) shall then become liable for the obligations, covenants and agreements of Project Co under the Construction Contract, provided that from and after the date of the Successive Assignment Notice to Contractor, the Assignee shall have no liability whatsoever to the Contractor for any default or for any damages arising in respect of a matter or matters occurring under the Construction Contract from and after that date, and provided further, that if Contracting Authority gives the Direct Assignment Notice, Contracting Authority or Lender shall have no liability whatsoever to the Contractor for any default or for any damages arising in respect of a matter or matters occurring under the Construction Contract at any time.

5. Contractor acknowledges and agrees that all of the right, title and interest of Project Co in the Construction Contract has been, or may be, assigned by Project Co to The Toronto-Dominion Bank in its capacity as administrative agent, for and on behalf of the lenders to Project Co and such additional lender(s) as may participate from time to time (collectively, the “Agent”) as security for the obligations of Project Co to Agent (the “Lender Assignment”). The rights of Contracting Authority hereunder to take or direct an assignment of the Construction Contract are expressly subject to the rights of the Agent under the Lender’s Direct Agreement to exercise its rights under the Lender Assignment prior to the exercise by Contracting Authority of its rights under this Agreement to take or direct an assignment of the Construction Contract, and if there is any conflict or inconsistency between the provisions of this Agreement and the provisions of the Lender’s Direct Agreement with respect to the exercise of rights under the Assignment herein, or the exercise of rights under the Lender Assignment, the provisions of the Lender’s Direct Agreement shall govern and prevail to the extent of such conflict or inconsistency.
6. Project Co agrees that all costs and expenses incurred by Contracting Authority or Agent in curing or attempting to cure any default by Project Co under the Construction Contract, together with interest thereon at the rate described in the definition of Payment Compensation Amount in Schedule 1 – Definitions and Interpretation to the Project Agreement shall be payable by Project Co to Contracting Authority or Agent, as the case may be, on demand. Without limiting the foregoing, if Project Co fails to make any such payment to Contracting Authority as required hereunder, the amount of such a payment shall be deemed to be an amount which is due to Contracting Authority by Project Co pursuant to the terms of the Project Agreement.
7. Contractor acknowledges receipt of the Lender’s Direct Agreement, a copy of which is attached as Appendix A hereto and hereby consents to and agrees to be bound by the provisions thereof.
8. Any notice, request or demand required or permitted to be given hereunder shall be in writing and shall be served personally, sent by prepaid registered mail or by confirmed facsimile transmission addressed as follows:

- (a) in the case of Project Co:

EllisDon Infrastructure MSP3A Inc.

Attention: [REDACTED]

Facsimile No.: [REDACTED]

with a copy to:

[REDACTED]

Attention: [REDACTED]
Attention: [REDACTED]
Facsimile No.: [REDACTED]

- (b) in the case of Contracting Authority:

Sinai Health System
[REDACTED]

Attention: [REDACTED]
Facsimile No.: [REDACTED]

with a copy to:

Ontario Infrastructure and Lands Corporation
777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Attention: [REDACTED]
Facsimile No.: [REDACTED]

- with a copy to Agent:

The Toronto-Dominion Bank
Attention: [REDACTED]
Facsimile No.: [REDACTED]

with a copy to:

The Toronto-Dominion Bank
Attention: [REDACTED]
Facsimile No.: [REDACTED]

- (c) in the case of the Contractor:

[REDACTED]
Attention: [REDACTED]
Facsimile No.: [REDACTED]

with a copy to:

[REDACTED]
Attention: [REDACTED]
Facsimile No.: [REDACTED]

Any party may from time to time change its address and recipient for service by notice to the other party or parties given in the manner aforesaid.

Notices which are served in the manner aforesaid shall be deemed sufficiently served for all purposes of this Agreement, in the case of those personally served or transmitted by facsimile transmission, on the date of such service or transmission, provided same is a Business Day, and if not on the next following Business Day, and in the case of those given by registered mail, on 5 Business Days following the mailing thereof. Provided that in the event normal mail service is interrupted by strikes, slow-down or other cause, then the party sending the notice shall utilise any similar service which has not been so interrupted in order to ensure the prompt receipt of the notice, request or demand by the other party or parties, and for the purpose of this Section such service shall be deemed to be personal service or facsimile transmission. Business Day shall mean a day which is not: (i) a Saturday or Sunday; or (ii) a day observed as a holiday under the laws of the Province of Ontario or the federal laws of Canada applicable in the Province of Ontario.

9. This Agreement shall enure to the benefit of and be binding upon the parties hereto and their respective successors and permitted assigns.
10. This Agreement shall be conclusively deemed to be a contract made under and shall for all purposes be governed by and construed in accordance with the laws of the Province of Ontario and the laws of Canada applicable therein.
11. Contractor shall from time to time and at all times hereafter, upon the reasonable written request of Contracting Authority so to do, make, do, execute and deliver or cause to be made, done, executed and delivered all such further acts, deeds, assurances and things as may be desirable in the opinion of Contracting Authority, acting reasonably, for more effectually implementing and carrying out the true intent and meaning of this Agreement.
12. In this Agreement, all capitalized terms not otherwise defined in this Agreement shall have the meaning ascribed to them in the Project Agreement and unless the context requires otherwise.
13. This Agreement may be executed by the parties in counterparts and may be executed and delivered by facsimile and all such counterparts and facsimiles shall together constitute one and the same agreement.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the parties have executed this Assignable Subcontract Agreement for Construction Contract as of the date first above written.

ELLISDON INFRASTRUCTURE MSP3A INC.

Per: _____

Name:

Title:

I have authority to bind the corporation

ELLISDON DESIGN BUILD INC.

Per: _____

Name:

Title:

I have authority to bind the corporation

SINAI HEALTH SYSTEM

Per: _____

Name: [REDACTED]

Title: [REDACTED]

Per: _____

Name: [REDACTED]

Title: [REDACTED]

I/We have authority to bind the corporation

APPENDIX A

Please see the Lender's Direct Agreement attached.

SCHEDULE 24
FORM OF TRUST ACCOUNT ACKNOWLEDGEMENT AGREEMENT

THIS TRUST ACCOUNT ACKNOWLEDGEMENT AGREEMENT is made as of the ____ day of June, 2017.

BETWEEN:

SINAI HEALTH SYSTEM, a non-share capital corporation incorporated under the laws of the Province of Ontario

(“**Contracting Authority**”)

AND:

ELLISDON INFRASTRUCTURE MSP3A INC.

(“**Project Co**”)

AND:

TSX TRUST COMPANY, a trust company existing under the laws of Canada

(“**Trustee**”).

WHEREAS:

- A. Project Co and Contracting Authority entered into a project agreement dated as of June ___, 2017 (the “**Project Agreement**”).
- B. Project Co has entered into the Construction Contract with the Contractor for the construction of the Project.
- C. Project Co and Contracting Authority wish to establish a trust account for certain monies in connection with the Project.
- D. Contracting Authority is, under the Project Agreement, obligated to pay certain amounts to Project Co, including the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment and the Compensation Payment, and pursuant to Sections 4.4(a), 4.9 and Schedule 12 of the Project Agreement, Project Co has directed that the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment and the Compensation Payment be paid to Agent. Further, Contracting Authority has agreed that such payment amounts shall be deposited directly into the Trust Account.

- E. Project Co has granted to Agent the benefit of a security interest in all of its property, including an assignment of its rights under this Agreement and its interest in the Trust Funds.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

ARTICLE 1 - DEFINITIONS AND INTERPRETATION

1.1 Definitions

The terms defined in this Section shall have, for all purposes of this Agreement, the following meanings, unless the context expressly or by necessary implication otherwise requires:

- (a) “**Agent**” means The Toronto-Dominion Bank, acting in its capacity as agent for and on behalf of the Lenders.
- (b) “**Agreement**” means this trust account acknowledgement agreement.
- (c) “**Beneficiaries**” has the meaning given to it in Section 2.1 of this Agreement.
- (d) “**Business Day**” means any day other than a Saturday, a Sunday, a statutory holiday in the Province of Ontario or any day on which banks are not open for business in City of Toronto, Ontario.
- (e) “**Certified Cost to Complete**” has the meaning given to it in the Project Assignment.
- (f) “**Compensation Payment**” has the meaning given to it in the Project Agreement.
- (g) “**Construction Contract**” has the meaning given to it in the Project Agreement.
- (h) “**Contracting Authority Holdback**” has the meaning given to it in the Project Agreement.
- (i) “**Contracting Authority Project Cost Contribution**” means any monies contributed by MOHLTC under the Funding Letter which are specifically designated in writing by MOHLTC at the time it makes the contribution as being in respect of project costs incurred by Contracting Authority other than amounts payable by Contracting Authority under the Project Agreement and the Implementing Agreements.
- (j) “**Contractor**” means EllisDon Design Build Inc.
- (k) “**First Milestone Payment**” has the meaning given to it in the Project Agreement.

- (l) **“Funding Letter”** has the meaning given to it in the Project Agreement.
- (m) **“Implementing Agreements”** has the meaning given to it in the Project Agreement.
- (n) **“Infrastructure Ontario”** means the Ontario Infrastructure and Lands Corporation.
- (o) **“Legislative Holdback”** has the meaning given to it in the Project Agreement.
- (p) **“Lender’s Direct Agreement”** has the meaning given to it in the Project Agreement.
- (q) **“Major Bond Rating Agency”** means any one of Dominion Bond Rating Service Limited, Standard & Poor’s Rating Group, Moody’s Canada Inc. or any of their successors.
- (r) **“MOHLTC”** means Her Majesty the Queen in right of Ontario as represented by the Minister of Health and Long-Term Care, and includes any agent thereof or any successor thereto or person exercising delegated power under the Minister’s authority.
- (s) **“MOI”** has the meaning given to it in the Project Agreement.
- (t) **“Notice”** has the meaning given to it in Section 9.1 of this Agreement.
- (u) **“Party”** means any of Contracting Authority, Project Co or Trustee, and **“Parties”** means all of them but, for greater certainty, such definitions do not include Infrastructure Ontario, MOHLTC or MOI.
- (v) **“Payment Instruction”** means a written instruction to the Trustee from (i) Contracting Authority in accordance with Section 3.2(b) of this Agreement or (ii) Contracting Authority and Project Co in accordance with Section 3.2(a) of this Agreement, in each case directing the disposition of Trust Funds, the form of which is attached hereto as Appendix 1.
- (w) **“Permitted Investments”** means demand deposits, term deposits, bankers’ acceptances or certificates of deposit of or guaranteed by any bank or other financial institution which is rated by a Major Bond Rating Agency at least AA (low) or AA-, any bonds, debentures, notes, bills of exchange, securities or other evidences of indebtedness (including specific interest and principal payments thereof) issued or guaranteed by (i) the Government of Canada, or (ii) any Province of Canada, provided that such instruments are rated by a Major Bond Rating Agency at least AA (low) or AA- (as such ratings are determined as of the date hereof by Dominion Bond Rating Service Limited and Standard & Poor’s Rating Group, respectively).

- (x) **“Project”** has the meaning given to it in the Project Agreement.
- (y) **“Second Milestone Payment”** has the meaning given to it in the Project Agreement.
- (z) **“Substantial Completion Payment”** has the meaning given to it in the Project Agreement.
- (aa) **“Trust Account”** means [REDACTED].
- (bb) **“Trust Funds”** means, as of any particular time, all monies which have been transferred, conveyed or paid to, or acquired by the Trustee pursuant to this Agreement, including all income, earnings, profits and gains therefrom, and which at such time are held by the Trustee.

1.2 Appendix

This Agreement comprises this agreement and the following Appendix which is hereby incorporated by reference and forms an integral part of this Agreement:

- (a) Appendix 1 – Form of Payment Instruction

1.3 Interpretation

This Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings, marginal notes and references to them in this Agreement are for convenience of reference only, shall not constitute a part of this Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Agreement.
- (b) All capitalized terms used in this Agreement shall have the meanings given to such terms in the Project Agreement or, if not defined therein, in this Agreement.
- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, governmental authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.

- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) References to a statute shall include all regulations, by-laws, decrees, ordinances and orders made under or pursuant to the statute.
- (g) References to persons shall include their successors and assigns. References to a public organization shall include their successors and assigns, and if a public organization ceases to exist or ceases to perform its functions without a successor or assign, references to such public organization shall be deemed to include a reference to any public organization or any organization or entity which has taken over either or both the functions and responsibilities of such public organization.
- (h) The words in this Agreement shall bear their natural meaning.
- (i) Each Party's respective obligations shall be construed as separate obligations owed to the other Party or Parties, as the case may be.
- (j) References containing terms such as:
 - (i) "hereof", "herein", "hereto", "hereinafter", and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Agreement taken as a whole; and
 - (ii) "includes" and "including", whether or not used with the words "without limitation" or "but not limited to", shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean "includes without limitation" and "including without limitation".
- (k) In construing this Agreement, the rule known as the ejusdem generis rule shall not apply nor shall any similar rule or approach apply to the construction of this Agreement.
- (l) Where this Agreement states that an obligation shall be performed "no later than" or "within" or "by" a stipulated date or event which is a prescribed number of days after a stipulated date or event the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (m) Where this Agreement states that an obligation shall be performed "no later than" or "by" a prescribed number of days before a stipulated date or event or "by" a date which is a prescribed number of days before a stipulated date or event, the latest

time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or if that day is not a Business Day, 5:00 p.m. on the next Business Day.

- (n) Where this Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (o) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (p) Unless otherwise indicated, time periods will be strictly construed and time is of the essence of this Agreement.
- (q) Whenever the terms “will” or “shall” are used in this Agreement in relation to a Party they shall be construed and interpreted as synonymous and to read “Contracting Authority shall”, “Project Co shall” or “Trustee shall”, as the case may be.
- (r) Any reference to currency is to Canadian currency and any amount advanced, paid or calculated is to be advanced, paid or calculated in Canadian currency.

ARTICLE 2 - DECLARATION OF TRUST

2.1 Declaration of Trust

The Trustee is hereby appointed as Trustee by Project Co and Contracting Authority and hereby declares that it holds in trust as Trustee all Trust Funds deposited in the Trust Account for the benefit of Project Co and Contracting Authority (collectively, the “Beneficiaries” and individually, a “Beneficiary”), in accordance with and subject to the provisions of this Agreement. The purpose of this Agreement is to establish the Trust Account for the benefit of the Beneficiaries and to provide for the delivery and distribution of the Trust Funds in accordance with this Agreement.

2.2 Acceptance of Trusts by Trustee

The Trustee hereby accepts the trusts and other obligations in this Agreement declared and provided and agrees to perform the same upon the terms and conditions herein set forth.

ARTICLE 3 - PURPOSE

3.1 Purpose of Trust Account

Contracting Authority and Project Co acknowledge and agree that the Trust Account is established for the purpose of:

- (a) receiving monies from time to time contributed by MOHLTC pursuant to the Funding Letter for the purpose of funding, in part, any of the First Milestone Payment, Second Milestone Payment, Substantial Completion Payment, a Compensation Payment, the Certified Cost to Complete, the Legislative Holdback, any Contracting Authority Holdback, and any other amounts that may from time to time be payable by Contracting Authority to Project Co under the Project Agreement and the Implementing Agreements; and
- (b) in accordance with the related Payment Instructions, paying to the applicable payee (or as it may direct) any payment that is outstanding under the Implementing Agreements.

3.2 Instruction and Re-Direction

Trustee shall not accept any Payment Instruction to distribute Trust Funds other than as follows:

- (a) in accordance with a Payment Instruction signed by both Contracting Authority and Project Co; or
- (b) in accordance with a Payment Instruction signed only by Contracting Authority if Trustee has not received written notice from Project Co that Contracting Authority is in default of any of its payment obligations under the Project Agreement and the Implementing Agreements and:
 - (i) the monies are to reimburse Contracting Authority for any moneys expended by Contracting Authority in respect of which Contracting Authority at that time has a right of set-off or is entitled to reimbursement under the Project Agreement; or
 - (ii) the monies are to pay to Contracting Authority interest earned in accordance with Section 7.2 of this Agreement; or
 - (iii) the monies are to pay to Contracting Authority any monies which are the property of Contracting Authority as described under Section 3.3 of this Agreement,

and Contracting Authority certifies as to (i) and/or (ii) and/or (iii), as applicable. A Payment Instruction given by Contracting Authority pursuant to this Section 3.2(b) shall be addressed to Project Co and the Agent as well as the Trustee.

Trustee shall deliver a copy of any Payment Instruction signed only by Contracting Authority under Section 3.2(b) of this Agreement to each of Project Co and Agent forthwith upon receipt and in any event not less than five (5) Business Days before the Trustee distributes any Trust Funds pursuant to such Payment Instruction. If at any time prior to the distribution of Trust Funds by Trustee pursuant to the aforementioned Payment Instruction, Trustee receives an objection from Project Co to the distribution of such Trust Funds, Trustee shall not distribute such Trust Funds

until it has received a replacement Payment Instruction signed by both Contracting Authority and Project Co. Where Project Co objects to a Payment Instruction signed only by Contracting Authority, or where Contracting Authority objects to an assertion by Project Co that Contracting Authority is in default of any of its payment obligations under the Project Agreement and the Implementing Agreements, such dispute shall be resolved in accordance with the dispute resolution procedures set forth in the Project Agreement and, to the extent that such resolution confirms the entitlement of Contracting Authority to a withdrawal of Trust Funds, Project Co agrees to jointly sign a Payment Instruction with Contracting Authority to give effect to such withdrawal.

3.3 Contracting Authority Project Cost Contributions

If any Contracting Authority Project Cost Contributions are deposited by MOHLTC into the Trust Account, such monies are the property of Contracting Authority and Contracting Authority is entitled to be paid any such amounts out of the Trust Account subject to and in accordance with the provisions of Section 3.2 of this Agreement.

ARTICLE 4 - PAYMENT OF TRUST PROPERTY

4.1 Disposition Instruction

Subject to Section 3.2 of this Agreement, Trustee will comply with Payment Instructions from Contracting Authority and Project Co under Section 3.2(a) of this Agreement and from Contracting Authority under Section 3.2(b) of this Agreement from time to time given to Trustee. The Parties agree that with the exception of a Payment Instruction issued pursuant to Section 7.2 all Payment Instructions shall be consistent with the Lender's Direct Agreement and the Project Agreement.

4.2 Expenses and Compensation of Trustee

- (a) The Trustee will have the power to incur and make payment of any charges or expenses which in the reasonable opinion of the Trustee are necessary or incidental to or proper for carrying out any of the purposes of this Agreement and the administration of the Trust Account.
- (b) The Trustee will be entitled to be paid by Project Co, in default of which the Trustee is entitled to be paid from the Trust Funds, without any requirement of a passing of accounts in respect thereof or approval of any Beneficiary, such fees as the Trustee, Contracting Authority and Project Co may agree to from time to time for its services hereunder and all reasonable expenses, disbursements and advances incurred or made by the Trustee in the administration and execution of this Agreement until all the duties of the Trustee shall be finally and fully performed, except any such expense, disbursement or advance as may arise from or in connection with the dishonesty, bad faith, wilful misconduct, fraud, negligence or reckless disregard of any duty or the failure to comply with the standard of care referred to in Section 6.1 of this Agreement by the Trustee, its officers, employees or agents. All such amounts will be payable at such times as the Trustee, Contracting Authority and

Project Co may agree from time to time. Any amount not paid when due shall bear interest at a rate per annum equal to the rate designated by the Trustee as the then current rate charged by the Trustee or its successors from time to time to its corporate customers, payable on demand. After default, all amounts so payable and the interest thereon shall be payable out of any funds coming into the possession of the Trustee or its successors in the trusts hereunder in priority to any payments to Beneficiaries.

4.3 No Duty to Inquire

Payment Instructions purporting to be given to Trustee under this Agreement will, subject to Section 3.2 of this Agreement, be conclusive authority for Trustee to act in accordance with that Payment Instruction. Trustee is not obliged or required to monitor any requirements or obligations of Contracting Authority or any other person pursuant to this Agreement or any other agreement and has no duty to question any Payment Instruction provided to Trustee. Subject to Section 3.2 of this Agreement, each of Project Co and Contracting Authority authorizes Trustee to act on any such Payment Instruction and waives any claim or action against Trustee in connection therewith.

ARTICLE 5 - REPLACEMENT OF TRUSTEE

5.1 Resignation of Trustee

If the Trustee desires to resign and be discharged from the trusts and powers reposed in or conferred on it by this Agreement, it shall provide not less than 60 days prior notice in writing thereof, or such lesser notice as Contracting Authority and Project Co accept. Contracting Authority and Project Co may, by instrument in writing, jointly appoint a successor trustee that is acceptable to replace the Trustee. If Contracting Authority and Project Co fail to appoint a successor trustee within a reasonable period of time, then application will be made by the Trustee to a Justice of the Ontario Superior Court of Justice at Toronto for appointment of a successor trustee hereunder. The resignation of the Trustee shall not be effective until the appointment of its successor in accordance with the provisions of this Section 5.1. The expense of any act, document, deed or other instrument or thing required under this Section 5.1 will be satisfied from the Trust Funds.

The Trustee shall retain the right not to act and shall not be liable for refusing to act if, due to a lack of information or for any other reason whatsoever, the Trustee, in its sole judgment, determines that such act might cause it to be in non-compliance with any applicable anti-money laundering or anti-terrorist legislation, regulation or guideline. Further, should the Trustee, in its sole judgment, determine at any time that its acting under this Agreement has resulted in its being in non-compliance with any applicable anti-money laundering or anti-terrorist legislation, regulation or guideline, then it shall have the right to resign on 10 days' written notice to Project Co and Contracting Authority, or any shorter period of time as agreed to by Project Co and Contracting Authority, provided that (i) the Trustee's written notice shall describe the circumstances of such non-compliance; and (ii) if such circumstances are rectified to the Trustee's satisfaction within such 10 day period, then such resignation shall not be effective.

5.2 Vacancy and Appointment of new Trustee

The term of office of the Trustee will automatically terminate and a vacancy will occur in the event of the bankruptcy or insolvency of the Trustee or inability of the Trustee to exercise its duties under this Agreement. No vacancy shall operate to annul this Agreement. If a vacancy occurs in the office of the Trustee for any reason, Contracting Authority and Project Co may, by instrument in writing, jointly appoint a trustee to replace the Trustee. If Contracting Authority and Project Co fail to make such appointment, then an application will be made to a Justice of the Ontario Superior Court of Justice at Toronto for appointment of a successor trustee hereunder. Such application will be made by the Trustee or, if the Trustee elects not to do so, by Contracting Authority and Project Co. The expense of any act, document, deed or other instrument or thing required under this Section 5.2 will be satisfied from the Trust Funds.

ARTICLE 6 - STANDARD OF CARE, LIMITATION OF LIABILITY OF TRUSTEE AND OTHER MATTERS

6.1 Standard of Care

The Trustee will exercise its powers and carry out its obligations hereunder as trustee honestly, in good faith and in the best interests of the Beneficiaries and in connection therewith will exercise that degree of care, diligence, and skill that a reasonable and prudent professional trustee would exercise in comparable circumstances. Unless otherwise required by law, the Trustee will not be required to give a bond, surety or security in any jurisdiction for the performance of any duties or obligations hereunder. The duties, responsibilities and obligations of the Trustee shall be limited to those expressly set forth herein and no duties, responsibilities or obligations shall be inferred or implied. The Trustee shall not be subject to, nor required to comply with, any other agreement between or among any or all of the parties hereto, even though reference thereto may be made herein, or to comply with any direction or instruction other than those contained herein or delivered in accordance herewith. The Trustee shall not be required to, and shall not, expend or risk any of its own funds or otherwise incur any financial liability in the performance of any of its duties hereunder.

6.2 Limitation of Liability of Trustee

The Trustee will not be subject to any liability whatsoever, in tort, contract or otherwise, in connection with the Trust Funds, to the Beneficiaries, or to any other person, for any action taken or permitted by it to be taken or for its failure to take any action including, without limitation, the failure to compel in any way any former or acting Trustee to redress any breach of trust in respect of the execution of the duties of its office or in respect of the Trust Funds, provided that the foregoing limitation will not apply in respect of any action or failure to act arising from or in connection with dishonesty, bad faith, wilful misconduct, fraud, negligence or reckless disregard of a duty by the Trustee. The Trustee, in doing anything or permitting anything to be done in respect of the execution of the duties of its office or in respect of the Trust Funds, is and will be conclusively deemed to be acting as trustee of the Trust Funds and not in any other capacity. Except to the extent provided in this Section 6.2, the Trustee will not be subject to any liability for

any debts, liabilities, obligations, claims, demands, judgments, costs, charges or expenses against or with respect to the Trust Account, arising out of anything done or permitted by it to be done or its failure to take any action in respect of the execution of the duties of its office or for or in respect of the Trust Funds or the Trust activities and resort will be had solely to the Trust Funds for the payment or performance thereof. No property or assets of the Trustee, owned in its personal capacity or otherwise, will be subject to levy, execution, or other enforcement procedure with regard to any obligation under this Agreement.

6.3 Indemnification of the Trustee

Subject as hereinafter specifically provided, the Trustee will at all times be indemnified and saved harmless out of the Trust Funds (or, if the Trust Funds are insufficient for that purpose, by Project Co and Contracting Authority severally each as to [REDACTED]% of the shortfall) from and against all claims, demands, losses, actions, causes of action, costs, charges, expenses, damages and liabilities whatsoever, including without limitation, arising out of or related to actions taken or omitted to be taken by any agent appointed hereunder, reasonable legal fees and disbursements on a substantial indemnity basis and costs and expenses incurred in connection with the enforcement of this indemnity, which the Trustee may suffer or incur, whether at law or in equity, in any way caused by or arising, directly or indirectly, in respect of any act, deed, matter or thing whatsoever made, done, acquiesced in or omitted in or about or in relation to the execution of its duties as Trustee or which it sustains or incurs in or about or in relation to the Trust Funds. Further, the Trustee will not be liable to any Beneficiary or to any other person for any loss or damage relating to any matter regarding the Trust Account, including any loss or diminution in the value of the Trust Funds. The foregoing provisions of this Section 6.3 do not apply to the extent that in any circumstances there has been dishonesty, bad faith, wilful misconduct, fraud, negligence or reckless disregard of a duty by the Trustee or its employees or agents engaged by the Trustee in the performance of its duties or obligations hereunder. Notwithstanding any other provision hereof, this indemnity shall survive the removal or resignation of the Trustee and termination of any trust created hereby.

6.4 Reliance upon Advice

The Trustee may rely and act upon any statement, report or opinion prepared by or any advice received from Contracting Authority and Project Co, and shall not be responsible or held liable for any loss resulting from so relying or acting if the Trustee acted reasonably in relying thereon.

6.5 Limitation of Liability of Beneficiary

Subject to Section 6.3 of this Agreement, the Beneficiaries will not be held to have any personal liability as such, and no resort will be had to their private property for satisfaction of any obligation or claim arising out of or in connection with any contract or obligation in respect of which the Beneficiaries would otherwise have to indemnify the Trustee for any liability incurred by the Trustee as such, but rather the Trust Funds only will be subject to levy or execution for such satisfaction.

6.6 Provisions Regarding Liability

Any written instrument creating an obligation of the Trustee will be conclusively deemed to have been executed by the Trustee only in its capacity as Trustee. Any written instrument creating an obligation of the Trustee will contain a provision to the effect that the obligations thereunder are not binding upon the Trustee except in its capacity as Trustee, nor will resort be had to the property of the Trustee except in its capacity as Trustee, but that the Trust Funds or a specific portion thereof only will be bound, and may contain any further provisions which the Trustee may deem appropriate, but the omission of any such provision will not operate to impose liability on the Trustee except as aforesaid.

6.7 Trustee Compliance with Orders, etc.

If at any time the Trustee is served with any judicial or administrative order, judgment, decree, writ or other form of judicial or administrative process which in any way affects the Trust Funds (including but not limited to orders of attachment or garnishment or other forms of levies or injunctions or stays relating to the transfer of Trust Funds), the Trustee is authorized to comply therewith in any manner as it or its legal counsel of its own choosing deems appropriate. The Trustee shall in no way be bound to call for further evidence (whether as to due execution, validity or effectiveness, or the jurisdiction of any court, or as to the truth of any fact), and shall not be responsible for any loss that may be occasioned by its failing to do so. If the Trustee complies with any such judicial or administrative order, judgment, decree, writ or other form of judicial or administrative process, the Trustee shall not be liable to any of the parties hereto or to any other person or entity even though such order, judgment, decree, writ or process may be subsequently modified or vacated or otherwise determined to have been without legal force or effect.

6.8 Force Majeure

The Trustee shall not incur any liability for not performing any act or fulfilling any duty, obligation or responsibility hereunder by reason of any occurrence beyond the control of the Trustee (including but not limited to any act or provision of any present or future law or regulation or governmental authority, any act of God or war, or the unavailability of any wire or communication facility).

6.9 Incumbency Certificate

Each of Contracting Authority and Project Co shall provide to the Trustee an incumbency certificate setting out the names and sample signatures of persons authorized to give instructions to the Trustee hereunder. The Trustee shall be entitled to rely on such certificate until a revised certificate is provided to it hereunder. The Trustee shall be entitled to refuse to act upon any instructions given by a Party which are signed by any person other than a person described in the incumbency certificate provided to it pursuant to this section.

6.10 Prompt Notice to Contracting Authority, Infrastructure Ontario and MOHLTC

The Trustee agrees to provide prompt written notice of all Payment Instructions, payments to or withdrawals from the Trust Funds and any amendments to this Agreement to each of the Parties hereto and Infrastructure Ontario and MOHLTC.

ARTICLE 7 - RECORDS AND OTHER MATTERS

7.1 Records to be Kept

The Trustee will keep or cause to be kept at Toronto, Ontario or at such other place in Canada designated by it proper records and books of account as are by law or good business practice necessary. Such books and records will be available for inspection by either Beneficiary upon reasonable notice during the normal business hours of the Trustee.

7.2 Investment of Trust Funds

Any monies held by the Trustee may be invested and reinvested in the name or under the control of the Trustee in Permitted Investments, on the joint written direction of Contracting Authority and Project Co. Pending such investment, such monies may be placed by the Trustee on deposit in any chartered bank in Canada against demand deposit certificates or with its own deposit department. No Party shall be responsible for ensuring the rate of return, if any, on the Permitted Investments. Contracting Authority is entitled to issue a Payment Instruction in accordance with Section 3.2(b), providing for payment to it (or such person as it may direct) of any interest or other income earned thereupon out of the Trust Fund.

ARTICLE 8 - TERMINATION OF THIS AGREEMENT

8.1 Termination

This Agreement will continue in full force and effect for a period of sixty-nine (69) months from the date hereof and thereafter for so long as any Trust Funds remain with the Trustee unless earlier terminated by joint written direction of the Beneficiaries.

ARTICLE 9 - NOTICES

9.1 Notices to Parties

All notices, requests, demands, instructions, certificates, consents and other communications (each being a “**Notice**”) required or permitted under this Agreement shall be served by sending the same by facsimile or by hand (and not by e-mail), as follows:

If to Contracting Authority:	Sinai Health System [REDACTED] Fax No.: [REDACTED] Attn.: [REDACTED]
---------------------------------	---

With a copy to: Ontario Infrastructure and Lands Corporation
777 Bay Street, 6th Floor
Toronto, Ontario M5G 2C8

Attention: [REDACTED]
Fax No.: [REDACTED]

and MOHLTC [REDACTED]
Fax No.: [REDACTED]
Attn: [REDACTED]

If to Project Co: EllisDon Infrastructure MSP3A Inc.
[REDACTED]
Fax No.: [REDACTED]
Attn.: [REDACTED]

with a copy to:

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]
Attn.: [REDACTED]

If to Trustee: TSX Trust Company
[REDACTED]
Fax No.: [REDACTED]
Attn.: [REDACTED]

If to Agent: The Toronto-Dominion Bank
[REDACTED]
Fax No.: [REDACTED]
Attn: [REDACTED]

With a copy to:

The Toronto-Dominion Bank
[REDACTED]
Fax No.: [REDACTED]
Attention: [REDACTED]

9.2 Facsimile

Where any Notice is provided or submitted to a Party via facsimile, an original of the Notice sent via facsimile shall promptly be sent by regular mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 9.2.

9.3 Change of Address

Any Party to this Agreement may, from time to time, change any of its contact information set forth in Section 9.1 of this Agreement by prior Notice to the other Party, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such Notice unless a later effective date is given in such Notice.

9.4 Deemed Receipt of Notices

- (a) Subject to Sections 9.4(b), 9.4(c) and 9.4(d):
 - (i) a Notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a Notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a Notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (b) If the Party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 9.4.
- (c) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (d) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

ARTICLE 10 - GENERAL

10.1 Assignment

Trustee may assign its rights and obligations under this Agreement to any entity which acquires all or substantially all of the assets of Trustee or to any subsidiary or affiliate or successor in a

merger, amalgamation or acquisition of Trustee, provided that prior to such assignment the assignee enters into an agreement with the Beneficiaries agreeing to assume and be bound by the terms of this Agreement.

10.2 Amendments

This Agreement may not be amended, restated, supplemented or otherwise modified except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement, supplement or other modification, as the case may be, to this Agreement.

10.3 Waiver

- (a) No waiver made or given by any Party under or in connection with this Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any such right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of the right, power, or remedy or with respect to any other such right, power or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

10.4 Relationship Between the Parties

The Parties are independent contractors. This Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, employer and employee, master and servant, or of principal and agent, and does not create or establish any relationship whatsoever between any Party and any affiliate, representative or employee of any other Party.

10.5 Entire Agreement

Except where provided otherwise in this Agreement, this Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Agreement.

10.6 Severability

Each provision of this Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining

provisions of this Agreement. If any such provision of this Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Agreement as near as possible to its original intent and effect.

10.7 Enurement

This Agreement shall enure to the benefit of, and be binding on the Parties and each of their respective permitted successors and permitted transferees and assigns.

10.8 Governing Law and Jurisdiction

- (a) This Agreement shall be governed by and construed in accordance with the laws of the Province of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.

10.9 Cumulative Remedies

Except as otherwise set forth in this Agreement, the rights, powers and remedies of each Party set forth in this Agreement are cumulative and are in addition to and without prejudice to any other right, power or remedy that may be available to such Party under this Agreement or at law or in equity.

10.10 Further Assurance

Each Party shall do all things, from time to time, and execute all further instruments, agreements and documents necessary to give full effect to this Agreement.

10.11 Costs

Each Party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution and delivery of this Agreement.

10.12 Proof of Authority

Each Party shall provide proof to each other Party, in a form acceptable to such other Party, that any person executing this Agreement on its behalf has the requisite authority to execute this Agreement on its behalf.

10.13 Counterparts

This Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original, faxed or other electronic form provided that any Party providing its signature in faxed or other electronic form shall promptly forward to such Party an original signed copy of this Agreement which was so transmitted.

10.14 Language of Agreement

Each Party acknowledges having requested and being satisfied that this Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglaise et s'en declare satisfaite.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the Parties hereto have executed this Trust Account Acknowledgement Agreement as of the date first above written.

SINAI HEALTH SYSTEM

Per: _____
Name: [REDACTED]
Title: [REDACTED]

Per: _____
Name: [REDACTED]
Title: [REDACTED]

I/We have authority to bind the corporation

ELLISDON INFRASTRUCTURE MSP3A INC.

Per: _____
Name:
Title:

I have authority to bind the corporation

TSX TRUST COMPANY

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

APPENDIX 1
FORM OF PAYMENT INSTRUCTION
[Letterhead of Contracting Authority]

TSX Trust Company
200 University Avenue, Suite 300
Toronto, Ontario M5H 4H1

Attn: Vice President Trust Services

Dear Sir or Madam,

Re: Instruction for Payment

We refer to the Trust Account Acknowledgement Agreement dated June ____, 2017 (the “**Agreement**”), between Sinai Health System, EllisDon Infrastructure MSP3A Inc. and TSX Trust Company.

In accordance with Section 3.2 of this Agreement, this letter constitutes a Payment Instruction with respect to the payment of Trust Funds by the Trustee.

Please transfer the sum of \$[•] to [•] for credit to Account No. [•] maintained in the name [•].

[Where the Payment Instruction is signed only by Contracting Authority as permitted in Section 3.2(b) of this Agreement, Contracting Authority must also certify that the monies are being drawn as permitted by Section 3.2(b) of this Agreement and the Payment Instruction must also be addressed to each of Project Co and Agent.]

Yours truly,

SINAI HEALTH SYSTEM

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

ELLISDON INFRASTRUCTURE MSP3A INC.

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation

SCHEDULE 25
LEGAL DESCRIPTION OF THE LANDS

Contracting Authority Owned Property:

1. 600 University Avenue, Toronto

PIN 21208–0007 (LT)

PCL B–2 SEC A55; PT LT B E/S MURRAY ST PL 55 TORONTO; PT LT C E/S MURRAY ST PL 55 TORONTO PARTS 2, 3, 12 AND 13, 66R18521; T/W THE RIGHT AND EASEMENT TO ALLOW THE WINDOW IN THE SAID STABLE ON THE ABOVE DESCRIBED LANDS TO REMAIN IN ITS PRESENT CONDITION AND NOTHING SHALL BE DONE ON THE SAID LANDS KNOWN AS PCL 1214 SEC K TORONTO, WHICH WILL INTERFERE WITH THE LIGHT TO THE SAID WINDOW; S/T E298999 AS ASSIGNED BY E299000; S/T A PERMANENT ROW IN FAVOUR OF HER MAJESTY THE QUEEN, IN RIGHT OF ONTARIO, AS REPRESENTED BY THE MINISTER OF GOVERNMENT SERVICES, FOR ALL PURPOSES OVER, IN AND UPON SUCH PARTS OF LOTS B AND C, E/S OF MURRAY ST, ACCORDING TO PL 1 OR 49 OR 55, AND DESIGNATED AS PARTS 4A, 5A, 5C, 6A, 7A AND 8A, ON A PL OF SURVEY OF RECORD IN THE LAND REGISTRY OFFICE FOR THE LAND TITLES DIVISION OF TORONTO AND YORK S (NO. 66) AT TORONTO, AS 66R9145. THE SAID ROW APPURTENANT TO LANDS NOT REGISTERED UNDER THE LAND TITLES ACT, AS MORE PARTICULARLY SET OUT IN A600645 T/W A PERMANENT ROW IN, OVER, AND UPON SUCH PT OF LT A, E/S OF MURRAY ST, IN ACCORDANCE WITH PL 1 OR 49 OR 55, AND DESIGNATED AS PT 2A, ON A PL OF SURVEY OF RECORD IN THE LAND REGISTRY OFFICE FOR THE LAND TITLES DIVISION OF TORONTO AND YORK S (NO. 66) AT TORONTO, AS 66R9145, FOR ALL PURPOSES. THE SAID ROW APPURTENANT TO LANDS NOT REGISTERED UNDER THE LAND TITLES ACT, AS MORE PARTICULARLY SET OUT IN A600644; T/W A PERMANENT ROW FOR ALL PURPOSES OVER, IN AND UPON PARTS OF LOTS A AND B, E/S OF MURRAY ST, IN ACCORDANCE WITH PL 1 OR 49 OR 55 REGISTERED IN THE CITY OF TORONTO, IN THE MUNICIPALITY OF METROPOLITAN TORONTO (FORMERLY IN THE COUNTY OF YORK), AS ARE DESIGNATED AS PARTS 22A, 1A AND 2A, ON A REFERENCE PL DEPOSITED IN THE LAND REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) AS PL 63R1198. T/W GENERAL EASEMENTS FOR ALL PURPOSES, IN PERPETUITY OVER, IN AND UPON: FIRSTLY: SUCH PARTS OF LOTS A AND B ON THE E/S OF MURRAY ST ACCORDING TO A PL REGISTERED IN THE REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) AS PL 1 OR 49 OR 55, AS ARE DESIGNATED AS PARTS 9A, 10A, 10C, 11A, 11B, 12A, 12C, 13B, 14A, 15A, 15B, 16A, 16B, 17A, 17B, 17C, 17D, 18A AND 18B, ON A REFERENCE PL DEPOSITED IN THE LAND REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) AS PL 63R1198

THE AFORESAID PARTS BEING COLLECTIVELY REFERRED TO AS "THE SERVICE BUILDING"; T/W A GENERAL ROW FOR INGRESS AND EGRESS TO THE SAID "SERVICE BUILDING" OVER, ALONG AND UPON THAT PT OF SAID LOTS A AND B, DESIGNATED AS PART 3, ON REFERENCE PL 63R980; SECONDLY: SUCH PT OF LT B, E/S OF MURRAY ST, ACCORDING TO A PL REGISTERED IN THE LAND REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) ACCORDING TO PL 1 OR 49 OR 55, AS IS DESIGNATED AS PT 28A, ON PL 63R1198; S/T E298999 ASSIGNED BY E299000; TORONTO , CITY OF TORONTO

PIN 21208-0008 (LT)

PCL B-3 SEC A55; PT LT B E/S MURRAY ST PL 55 TORONTO COMM AT A POINT IN THE ELY LIMIT OF MURRAY ST DISTANT 59 FT 4 INCHES SLY FROM THE NW ANGLE OF SAID LT B; THENCE NLY ALONG SAID ELY LIMIT, 21 FT 7 INCHES MORE OR LESS TO A POINT WHERE THE CENTRE LINE OF THE PARTITION WALL BTN THE HOUSE ON THIS LAND AND THE HOUSE ON THE LAND IMMEDIATELY ADJOINING THERETO ON THE N, IF PRODUCED, WLY WOULD INTERSECT THE ELY LIMIT OF MURRAY ST; THENCE ELY TO AND ALONG THE PRODUCTION OF THE SAID CENTRE LINE, ALONG SAID CENTRE LINE AND THE PRODUCTION THEREOF ELY; 100 FT MORE OR LESS TO A BRICK STABLE ON THE 14TH SEPTEMBER 1906 ON THE LANDS TO THE E OF THIS LAND; THENCE SLY PARALLEL WITH MURRAY ST, 21 FT 7 INCHES MORE OR LESS TO A POINT DISTANT 59 FT 4 INCHES SLY FROM THE NLY LIMIT OF SAID LT B; THENCE WLY 100 FT MORE OR LESS TO THE POB; S/T E298999 AS ASSIGNED BY E299000; T/W A600644; TORONTO , CITY OF TORONTO

PIN 21208-0009 (LT)

PCL B-4 SEC A55; PT LT B E/S MURRAY ST PL 55 TORONTO; PT LT C E/S MURRAY ST PL 55 TORONTO COMM AT A POINT DISTANT 4 FT NLY FROM THE SW ANGLE OF THE SAID LT C; THENCE SLY ALONG THE ELY LIMIT OF MURRAY ST, 20 FT; THENCE ELY PARALLEL WITH THE S LIMIT OF SAID LT C, 100 FT; THENCE NLY AND PARALLEL WITH MURRAY ST, 20 FT TO A POINT DISTANT 4 FT NLY FROM THE SLY LIMIT OF LT C; THENCE WLY PARALLEL WITH THE S LIMIT OF LT C, 100 FT TO THE POB; S/T E298999 AS ASSIGNED BY E299000; TOGETHER WITH A600644; TORONTO; CITY OF TORONTO

PIN 21208-0010 (LT)

PCL B-1 SEC A55; PT LT B E/S MURRAY ST PL 55 TORONTO COMM AT A POINT ON THE E LIMIT OF MURRAY ST DISTANT 16 FT MEASURED SLY THEREON FROM THE NW ANGLE OF THE SAID LT; THENCE SLY ALONG THE

ELY LIMIT OF MURRAY ST, 21 FT 9 INCHES MORE OR LESS TO WHERE THE CENTRE LINE OF THE PARTITION WALL BTN THE HOUSE ON THIS LAND AND THE HOUSE ON THE LANDS TO THE S THEREOF IF PRODUCED WLY WOULD INTERSECT THE E LIMIT OF MURRAY ST; THENCE ELY TO AND ALONG THE PRODUCTION OF SAID CENTRE LINE AND ALONG THE SAID CENTRE LINE AND THE PRODUCTION THEREOF ELY 100 FT MORE OR LESS TO A BRICK STABLE ON THE 14TH SEPTEMBER 1906 AND NOW ON THE LANDS TO THE E OF THE ABOVE DESCRIBED LANDS; THENCE N PARALLEL WITH MURRAY ST 21 FT 9 INCHES MORE OR LESS TO A POINT DISTANT 16 FT S OF THE N LIMIT OF THE SAID LT AND MEASURED AT RIGHT ANGLES THERETO; THENCE WLY PARALLEL TO THE NLY LIMIT OF THE SAID LT, 100 FT MORE OR LESS TO THE POB; S/T E298999 AS ASSIGNED BY E299000; T/W A600644; TORONTO; CITY OF TORONTO

PIN 21208-0285 (LT)

LT 1-6 PL 170E TORONTO; PT LT C E/S MURRAY ST, D E/S MURRAY ST PL 1-49-55 TORONTO AS IN EP140136; S/T CT216363; S/T EP149200; CITY OF TORONTO, S/T CA642572, CA642573, T/W CT216364

PIN 21208-0286 (LT)

PT LT B E/S MURRAY ST PL 1-49-55 TORONTO AS IN EP56565 EXCEPT EP143884 & PT 1 & 3, 63R980; CITY OF TORONTO, S/T CA642572, CA642573; S/T CT216363;

TOGETHER WITH CT216364

2. **60 Murray Street, Toronto/25 Orde Street, Toronto being one contiguous property with two addresses, is comprised of the following**

PIN 21208-0273 (LT)

LT 1-2 PL D63 TORONTO; PT LT 1-2 PL D154 TORONTO : PT LT 3-7 PL D63 TORONTO; PT LT D W/S MURRAY ST PL 1-49-55 TORONTO; PT 3 FT RESERVE PL 1-49-55 TORONTO; PT PARKLT 13 CON 1 FTB TWP OF YORK PT 1, 2, 3, 4, 6 & 7, 64R16783; S/T CA702973; CITY OF TORONTO

Contracting Authority Leased Property:

1. **700 University Avenue, Toronto**

PIN 21208-0281

LOT F, EAST SIDE MURRAY STREET, PLAN 1, 49, 55, TORONTO; PARTS LOTS 2, 3, NORTH SIDE CAER HOWEL PLACE, PLAN 1, 49, 55, TORONTO; PART

MURRAY STREET, PLAN 1, 49, 55, TORONTO CLOSED BY EP59360 DESIGNATED AS PARTS 1, 9 TO 22, REFERENCE PLAN 63R945; CITY OF TORONTO.

2. 550 University Avenue, Toronto

PIN 21208-0001 (LT)

PCL A-1 SEC A55; PT LT A E/S MURRAY ST PL 55 TORONTO PARTS 1, 2, 2A, 2B, 3 AND 9, 66R9145; S/T A PERMANENT ROW IN FAVOUR OF MOUNT SINAI HOSPITAL, IN, OVER, AND UPON SAID PT 2A, ON SAID PL 66R9145 FOR ALL PURPOSES. THE SAID ROW APPURTENANT TO LANDS NOT REGISTERED UNDER THE LAND TITLES ACT, AS MORE PARTICULARLY SET OUT IN A600644. T/W A PERMANENT ROW FOR ALL PURPOSES OVER, IN AND UPON SUCH PARTS OF LOTS B AND C, E/S OF MURRAY ST ACCORDING TO PL 1 OR 49 OR 55, AND DESIGNATED AS PARTS 4A, 5A, 5C, 6A, 7A AND 8A, ON A PL OF SURVEY OF RECORD IN THE LAND REGISTRY OFFICE FOR THE LAND TITLES DIVISION OF TORONTO AND YORK S (NO. 66) AT TORONTO, AS 66R9145. THE SAID ROW APPURTENANT TO LANDS NOT REGISTERED UNDER THE LAND TITLES ACT, AS MORE PARTICULARLY SET OUT IN A-600645. T/W A PERMANENT ROW FOR ALL PURPOSES OVER, IN AND UPON PARTS OF LOTS B AND C, E/S OF MURRAY ST, ACCORDING TO REGISTERED PL 1 OR 49 OR 55, AND THOSE PARTS OF LOTS 4, 5 AND 6, ACCORDING TO REGISTERED PL NO. 170E, AS ARE DESIGNATED AS PARTS 4A, 5A, 23A, 24A, 24C, 25A, 26A AND 27A, ON A REFERENCE PL DEPOSITED IN THE LAND REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) AS PL NO. 63R1198. T/W A PERMANENT ROW FOR ALL PURPOSES OVER, IN AND UPON PT OF LT B, E/S OF MURRAY ST IN ACCORDANCE WITH PL 1 OR 49 OR 55, AS IS DESIGNATED AS PT 2, ON A REFERENCE PL DEPOSITED IN THE REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) AS PL NO. 63R980. T/W AN EASEMENT FOR ALL PURPOSES, IN PERPETUITY OVER, IN AND UPON THOSE PARTS OF LOTS A AND B, E/S OF MURRAY ST, ACCORDING TO PL 1 OR 49 OR 55 AS ARE DESIGNATED AS PARTS 3A, 6A, 7A AND 8A ON A REFERENCE PL DEPOSITED IN THE LAND REGISTRY OFFICE FOR THE REGISTRY DIVISION OF TORONTO (NO. 63) AS PL 63R1198. PROVIDED THAT INGRESS AND EGRESS TO AND FROM THIS LAND FROM AND TO THE AV FROM QUEEN ST (NOW UNIVERSITY AV ABOVE REFERRED TO) IS S/T THE PROVISIONS AND TERMS OF AN AGREEMENT DATED 2ND MARCH, 1889, BTN THE UNIVERSITY OF TORONTO AND THE CORPORATION OF THE CITY OF TORONTO AS SET FORTH IN THE SCHEDULE TO STATUTE OF ONTARIO, 52 VICTORIA, CAP. 53; S/T E325658 AS ASSIGNED BY E325659; ; TORONTO , CITY OF TORONTO

PIN 21208-0287 (LT)

PT LT A E/S MURRAY ST, B E/S MURRAY ST PL 1-49-55 TORONTO PT 1 & 3, 63R980; S/T & T/W CT256194; S/T CT216363 & CT216364; CITY OF TORONTO, S/T CA663976, CA663977; S/T AN EASEMENT OVER PART OF LOTS A & B, EAST SIDE OF MURRAY ST, PLAN 1-49-55, DESIGNATED AS PARTS 1, 2, 3, 4, 5, 6 AND 7 ON PLAN 66R22892, IN FAVOUR OF ENWAVE ENERGY CORPORATION, FOR THE PURPOSE AS DESCRIBED IN AT1863839. CITY OF TORONTO.

SCHEDULE 26

WORKS REPORT REQUIREMENTS

1. The Works Report shall include the following:
 - (a) a cover page including the title “Works Report”, the Project title, date of the report, issuance date, version date, and the version number of the relevant Works Schedule, an applicable Recovery Schedule or Progress Works Schedule;
 - (b) an executive summary;
 - (c) construction status;
 - (d) Works Schedule Progress Report :
 - (i) a narrated report (the “**Works Schedule Progress Report**”) documenting the overall progress and schedule performance, the variances between Project Schedules where such variance is greater than 5 Working Days, and any related risks or issues.
 - (ii) The Works Schedule Progress Report shall include the following content:
 - (1) a cover page including the title “Works Schedule Progress Report”, the Project title, date of the report, issuance date, version date, and the version number of the relevant Works Schedule, Recovery Schedule or Progress Works Schedule, and the Project Co Representative signature approving the report;
 - (2) “1. Overview”, including a narrated executive summary on progress, any noteworthy milestones achieved or schedule variances, and issues or risks that has or may impact the schedule;
 - (3) “2. General Assumptions”, including assumptions used by Project Co to generate the schedule including but not limited to any known or foreseeable constraints or restrictions such as weather, traffic, environmental, utilities, etc.
 - (4) “3. Schedule analysis”, including at least:
 - (a) The forecast Phase Completion Dates, the Scheduled Substantial Completion date and Key Milestones;
 - (b) the overall progress expressed as a percentage of the physical work completed;

- (c) a summary schedule indicating the current critical path as calculated using the Current Progress Works Schedule;
 - (d) “Critical path risk”, including a narrative in tabular form describing the risks to completing the critical path activities to achieve each Phase Completion and Substantial Completion, and each of the Phase Completions, and Project Co’s strategy to mitigate or avoid these risks;
- (5) “3.Variances” including:
- (a) a narrative explaining the basis for any required changes to the sequencing of the Works, interdependencies, or original activity durations as set out in the Works Schedule or current Recovery Schedule, as applicable, which changes, for clarity, shall be incorporated into the Progress Works Schedule;
 - (b) a table “Milestone and Critical path Variances”, listing all Key Works Milestones, Primary Works Milestones and all critical path activities, and for each, only if the variance between the current reporting period and the previous reporting period is greater than 5 Working Days, listing:
 - (i) the activity or milestone ID and name;
 - (ii) the baseline start and end date in accordance with the Works Schedule or current Recovery Schedule, as applicable;
 - (iii) the previous period’s planned start and end date in accordance with the previous Progress Works Schedule;
 - (iv) the forecast start and end date in accordance with the Current Progress Works Schedule, clearly indicating any milestones to be achieved in the following 12 week period;
 - (v) the actual start and end date where applicable;
 - (vi) the physical percentage completion;
 - (c) a table “Schedule logic changes” listing any:

- (i) Addition, deletion or changes to activity relationships;
 - (ii) Addition or deletion of activities;
 - (iii) Changes or release of schedule constraints, and if so, what constraints were removed?
 - (iv) Changes to activity durations; and
 - (v) Changes to milestones, and any other changes;
- (6) “4. Potential Delay Events” including a register of all potential Delay Events pursuant to Section 22.1(a) of the Project Agreement and for each a short description, the date on which the notice required pursuant to Section 22.2(b) and 22.2(d) of the Project Agreement was provided to Contracting Authority, the mitigation strategy implemented by Project Co, and the current status;
- (7) “5. Contracting Authority Submittal Review”, including an updated Review Procedure Activities Register;
- (8) “6. Progress Photos”, Photos are to be taken from different views to indicate the progress of the Work in digital format, indicating the date and location of the photograph; and
- (9) any other information specifically requested by Contracting Authority on the progress of the Works;
- (e) Progress Works Schedule with version number;
 - (f) Look-Ahead Schedule with version number;
 - (g) permitting;
 - (h) quality assurance and quality control;
 - (i) organization/staffing changes and additions for Project Co and Contractor;
 - (j) Request for Information (RFI) Log;
 - (k) CCN / CD / CO Log;
 - (l) health and safety, including:
 - (i) lost time injuries; and

- (ii) accidents with no lost time;
- (m) Subcontract status, including:
 - (i) consultants;
 - (ii) Subcontracts awarded;
 - (iii) tenders;
 - (iv) shop drawing submittals status and also shown on the Current Progress Works Schedule; and
 - (v) labour report (average workforce);
- (n) financial status, including:
 - (i) Current progress draws and Change Order draws;
 - (ii) cash flow projection (capital cost components): an updated cash flow report and projections in conjunction with the Current Progress Works Schedule including a cash flow graph that depicts actual cash flow against projected cash flow;
- (o) risk management, including:
 - (i) claims;
 - (ii) liens;
 - (iii) environmental issues;
 - (iv) labour;
 - (v) market conditions;
 - (vi) outstanding disputes;
 - (vii) operational risks; and
 - (viii) other risks;
- (p) commissioning, occupancy and completion; and
- (q) FF&E status reporting, including:
 - (i) delivery, installation, commissioning and training dates;

- (r) reporting on cash allowances as set out in the Specifications, including:
 - (i) financial reporting on cash allowances in accordance with Section 3.2 of the Project Agreement;
- (s) Construction Period Performance Monitoring Report in accordance with PA Schedule 27 Construction Period Failures; and
- (t) Infection Prevention and Control Monthly Report in accordance with section 01 11 10 to the Specifications.

SCHEDULE 27

CONSTRUCTION PERIOD FAILURES

1. INTERPRETATION AND DEFINITIONS

1.1 Definitions

In this Schedule 27, unless the context otherwise requires:

- (a) **“Construction Period”** means the period from the date of Financial Close to the Substantial Completion Date.
- (b) **“Construction Period Deduction”** means a deduction by Contracting Authority from the Substantial Completion Payment, as determined by Contracting Authority in its sole discretion, pursuant to Section 3.1 of this Schedule 27, and as calculated in accordance with Section 3.2 of this Schedule 27.
- (c) **“Construction Period Event”** means an incident or state of affairs that does not meet or comply with the Construction Period Performance Criteria, which is capable of becoming a Construction Period Quality Failure.
- (d) **“Construction Period Performance Criteria”** means a description, as set out in Column 2 of Tables 1 and 2 in Attachment A of this Schedule 27, of the level of performance that Project Co must achieve to attain compliance with the relevant provisions of the Project Agreement, as set out in Column 1 of Tables 1 and 2 in Attachment A of this Schedule 27.
- (e) **“Construction Period Performance Monitoring Report”** means the monthly report which Project Co has an obligation to prepare for Contracting Authority in respect of Project Co’s Construction Period Quality Failures accrued since the last Construction Period Performance Monitoring Report.
- (f) **“Construction Period Quality Failure”** means any failure by Project Co to provide the services in accordance with any Construction Period Performance Criteria.
- (g) **“CPQF Objection Notice”** has the meaning given in Section 2.3(a) of this Schedule 27.
- (h) **“Failure Category”** means the category of failure assigned to each of the Construction Period Performance Criteria set forth in Column 3 of Tables 1 and 2 in Attachment A of this Schedule 27.
- (i) **“Remedial Period”** means the period of time described in Column 4 of Tables 1 and 2 in Attachment A of this Schedule 27.

2. CONSTRUCTION PERIOD PERFORMANCE CRITERIA

2.1 Construction Period Quality Failures

- (a) The Construction Period Performance Criteria are set out in Tables 1 and 2 in Attachment A of this Schedule 27. The failure by Project Co to meet any of the Construction Period Performance Criteria shall constitute a Construction Period Quality Failure.
- (b) Either Party may identify and document a Construction Period Quality Failure. Project Co shall identify and document each Construction Period Quality Failure in each Construction Period Performance Monitoring Report. Where Contracting Authority identifies a Construction Period Quality Failure, Contracting Authority shall provide written notification in this regard to Project Co, such written notification to provide, at a minimum, the Construction Period Performance Criteria in respect of which Project Co has failed to attain compliance with the relevant provisions of the Project Agreement, and the date that such failure was identified.
- (c) After the occurrence of a Construction Period Quality Failure, Project Co shall remediate the Construction Period Quality Failure prior to the expiration of the applicable Remedial Period set out in Column 4 of Tables 1 and 2 in Attachment A to this Schedule 27. For clarity, the occurrence of a Construction Period Quality Failure shall entitle Contracting Authority to exercise its rights under Section 3.1 of this Schedule 27 in respect of that Construction Period Quality Failure, irrespective of the Remedial Period.

2.2 Administration of Construction Period Quality Failures and Construction Period Deductions

- (a) Subject to Sections 2.2(b) to (e) inclusive of this Schedule 27, Contracting Authority shall use the Construction Period Performance Monitoring Report produced by Project Co pursuant to Section 3.3 of this Schedule 27 for the purposes of calculating the relevant Construction Period Deductions.
- (b) If either Party believes that there is an error or omission in a Construction Period Performance Monitoring Report, that Party shall promptly provide written notice to the other Party of such error or omission. Immediately after written notice is given pursuant to this Section 2.2(b), Project Co and Contracting Authority shall attempt to resolve or clarify the error or omission and amend the applicable Construction Period Performance Monitoring Report to their mutual satisfaction, acting reasonably. If the Parties fail to resolve or clarify the error or omission within 10 Business Days after a written notice is given pursuant to this Section 2.2(b), either Party may refer the matter to the Dispute Resolution Procedure. Subject to Section 2.2(d) and Section 2.2(e) of this Schedule 27, the Parties are prohibited from giving written notice of an error or omission pursuant to this Section 2.2(b) after the expiration of 60 days after the date of the applicable Construction Period Performance Monitoring Report.

- (c) Subject to Section 2.2(e) of this Schedule 27, if Project Co fails to monitor or accurately report a Construction Period Event or a Construction Period Quality Failure then, in addition to the Construction Period Deduction to be made in respect of the relevant Construction Period Quality Failure (if any), each such failure to monitor or accurately report a Construction Period Event or a Construction Period Quality Failure shall be deemed to be a separate and additional Construction Period Quality Failure designated as a Failure Category of “Minor” as set out in Table 1 or 2 of Attachment A of this Schedule 27.
- (d) In the event that any inspection or investigation by Contracting Authority pursuant to the Project Agreement reveals new errors, omissions or failures of the type referred to in Section 2.2(c) of this Schedule 27, such errors, omissions or failures shall be dealt with in accordance with Section 2.2(b) or Section 2.2(c) of this Schedule 27, as applicable, and, for clarity, Contracting Authority may, in its sole discretion, and subject to Sections 3.1(c), (d) and (e) of this Schedule 27, apply Construction Period Deductions in respect of any Construction Period Quality Failures discovered pursuant to this Section 2.2(d) in the manner set out in this Schedule 27. Any such Construction Period Deductions shall be recorded when the relevant matters were revealed by Contracting Authority’s investigations. For clarity, the 60 day deadline set out in Section 2.2(b) of Schedule 27 shall not apply to errors, omissions or failures revealed pursuant to this Section 2.2(d).
- (e) For the purposes of Sections 2.2(b), (c) and (d) of this Schedule 27, if Project Co or a Project Co Party has engaged in fraudulent action or inaction, deliberate misrepresentation, or gross misconduct or incompetence:
- (i) in the preparation of the Construction Period Performance Monitoring Report; or
 - (ii) in carrying out the Work resulting in one or more Construction Period Quality Failures;
- then
- (iii) the 60 day deadline set out in Section 2.2(b) of this Schedule 27 shall not apply; and
 - (iv) the failure to monitor or accurately report a Construction Period Event or a Construction Period Quality Failure shall be deemed to be a separate and additional Construction Period Quality Failure designated as a Failure Category of “Critical” as set out in Table 1 or 2 of Attachment A of this Schedule 27.

2.3 Disputing a Construction Period Quality Failure

- (a) Either Party may object to the assignment of a Construction Period Quality Failure by delivery of a written notice of objection in this regard (a “**CPQF Objection Notice**”) to the other Party within 5 Business Days of receiving notice of such

Construction Period Quality Failure pursuant to Section 2.1(b) of this Schedule 27. If the objection set forth in the CPQF Objection Notice has not been resolved by mutual agreement between the Parties within 5 Business Days of the delivery of the subject CPQF Objection Notice, then either Party may refer the matter to the Dispute Resolution Procedure for determination, except in the circumstances set forth in Section 2.3(b) of this Schedule 27.

- (b) Where a CPQF Objection Notice has been issued regarding a Construction Period Quality Failure designated as a Failure Category of “Minor” in Table 1 or 2 of Attachment A of this Schedule 27 and such objection has not been resolved by mutual agreement between Contracting Authority and Project Co within 5 Business Days of the delivery of such CPQF Objection Notice, the Parties agree that the determination as to whether or not a Construction Period Quality Failure has occurred shall be made by the Consultant, and the decision of the Consultant in this regard shall be final and binding on the Parties.

3. CONSTRUCTION PERIOD DEDUCTIONS

3.1 Contracting Authority Entitlement to Make Construction Period Deductions

- (a) If, at any time during the Construction Period, Project Co commits a Construction Period Quality Failure, Contracting Authority may, in its sole discretion, and subject to Sections 3.1(c), (d) and (e) of this Schedule 27, make a Construction Period Deduction from the Substantial Completion Payment.
- (b) If, prior to the expiration of the applicable Remedial Period, Project Co demonstrates, to the satisfaction of Contracting Authority, that Project Co has remedied the Construction Period Quality Failure, no further Construction Period Deduction shall be applied in respect of that Construction Period Quality Failure. If Project Co fails to remediate a Construction Period Quality Failure prior to the expiration of the applicable Remedial Period, Contracting Authority, may, in its sole discretion, and subject to Sections 3.1(c), (d) and (e) of this Schedule 27, apply a further Construction Period Deduction and a further Remedial Period (or Remedial Periods) of the same duration shall be deemed to have commenced. Contracting Authority may, in its sole discretion, and subject to Sections 3.1(c), (d) and (e) of this Schedule 27, apply the applicable Construction Period Deduction each time Project Co fails to remediate a Construction Period Quality Failure prior to the expiration of the applicable Remedial Period until such time as Project Co demonstrates, to the satisfaction of Contracting Authority, that it has remediated the applicable Construction Period Quality Failure. If there is no Remedial Period specified for a Construction Period Quality Failure in Column 4 of Table 1 or Table 2 of Attachment A of this Schedule 27 (as indicated by an “N/A” in such column), Contracting Authority may, in its sole discretion, and subject to Sections 3.1(c), (d) and (e) of this Schedule 27, apply the applicable Construction Period Deduction each time the applicable Construction Period Quality Failure occurs.

- (c) All Construction Period Deductions shall be:
 - (i) calculated in accordance with Section 3.2 of this Schedule ;
 - (ii) documented in the applicable Construction Period Performance Monitoring Report prepared by Project Co pursuant to Section 3.3 of this Schedule 27; and
 - (iii) accrued up to (and including) the Substantial Completion Date and deducted from the Substantial Completion Payment as contemplated pursuant to Section 4.3 of the Project Agreement.
- (d) Subject to Project Co meeting its obligations set out in Sections 22.2 and 22.3 of the Project Agreement, Contracting Authority shall not be entitled to make a Construction Period Deduction in respect of any Construction Period Quality Failure that has been directly caused by one or more of the events referred to in Section 22.1(a) of the Project Agreement, whether or not such event constitutes a Delay Event.
- (e) The maximum aggregate amount of all Construction Period Deductions that Contracting Authority can make pursuant to this Section 3.1 shall not exceed \$[REDACTED].
- (f) For clarity:
 - (i) Contracting Authority shall automatically be entitled to set-off the aggregate amount of all Construction Period Deductions accrued up to (and including) the Substantial Completion Date against the Substantial Completion Payment as set out in Section 4.3 of the Project Agreement, all in accordance with Section 4.13 of the Project Agreement; and
 - (ii) the provisions of Sections 4.14 and 18.1 of the Project Agreement shall continue to apply in respect of any Construction Period Deduction made by Contracting Authority pursuant to this Section 3.1.

3.2 Calculation of the Construction Period Deduction

- (a) The amount of the Construction Period Deduction in respect of a Construction Period Quality Failure shall be as follows:
 - (i) in the case of a Construction Period Quality Failure designated as a Failure Category of “Minor” in Attachment A of this Schedule 27, the first and any subsequent deductions shall be the sum of \$[REDACTED];
 - (ii) in the case of a Construction Period Quality Failure designated as a Failure Category of “Medium” in Attachment A of this Schedule 27, the first and any subsequent deductions shall be the sum of \$[REDACTED];

- (iii) in the case of a Construction Period Quality Failure designated as a Failure Category of “Major” in Attachment A of this Schedule 27, the first and any subsequent deductions shall be the sum of \$[REDACTED]; and
- (iv) in the case of a Construction Period Quality Failure designated as a Failure Category of “Critical” in Attachment A of this Schedule 27, the first and any subsequent deductions shall be the sum of \$[REDACTED].

3.3 Submission and Review of Project Co Construction Period Performance Monitoring Report

- (a) Project Co shall prepare, complete and deliver the Construction Period Performance Monitoring Report to Contracting Authority.
- (b) The Construction Period Performance Monitoring Report shall contain:
 - (i) the number of Construction Period Quality Failures for each Failure Category occurring, together with a description of each Construction Period Event applicable to the subject Construction Period Quality Failure;
 - (ii) the dollar amount of each Construction Period Deduction for each Failure Category, and the aggregate value of all Construction Period Deductions for all Failure Categories;
 - (iii) the cumulative dollar amount of all Construction Period Deductions for each Failure Category, together with the cumulative value of all Construction Period Deductions, in each case, accrued since Financial Close;
 - (iv) a summary setting forth a statistical trends and historical trends analysis since Financial Close of the number of Construction Period Quality Failures and Construction Period Deductions in each Failure Category; and
 - (v) such other information and analysis as may be requested from time to time by Contracting Authority.

ATTACHMENT A

CONSTRUCTION PERIOD PERFORMANCE CRITERIA

Table 1: Construction Period Performance Criteria – Physical Elements of the Works Requiring Immediate Action

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
Specifications 01 56 19 Construction Noise and Vibration Controls, item 1.7.4	Project Co shall provide noise and vibration monitoring data to the Contracting Authority on a weekly basis. Project Co to identify and explain any exceedances and actions taken to address exceedances.	Minor	Two (2) Business Days
Specifications 01 56 19 Construction Noise and Vibration Controls, item 1.7.11	In the event that the measured noise or vibration levels exceed allowable maximum construction limits as a result of construction activity, Project Co shall immediately notify the Contracting Authority and implement changes in construction techniques and/or schedule as specified in Project Co's Noise and Vibration Control Plan.	Minor	1 hour
Specifications 01 38 00 Special Hospital Procedures	Construction of all temporary rooms, containment areas, hoarding and anterooms by Project Co must comply with CSA Z317.13 as referenced in Policy No. MSH ID and BH, IC 8.060, titled "Infection Control Requirements during Construction, Maintenance and Renovation", section "During Construction", item 5.	Medium	One (1) Business Day

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
Specifications 01 11 10 Construction Related Infection Prevention and Control, item 1.1.7	All construction workers (including sub-contractors, foremen etc.) involved in this project shall attend a one-hour construction-related infection control training session prior to the start of work. The training session shall be given by Project Co in accordance with the approved Infection Prevention and Control orientation procedure. Confirmation of each session and an attendance list shall be provided to the Contracting Authority.	Medium	Ten (10) Business Days
Specifications 01 11 10 Construction Related Infection Prevention and Control, item 1.1.10	For work conducted exterior to the Hospital and neighbouring hospitals where demolition/excavation is likely to generate dust, Project Co shall follow the requirements outlined in item 1.1.10 of 01 11 10 to the Specifications.	Medium	Five (5) Business Days

Table 2: Construction Period Performance Criteria - Other Requirements

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
PA section 11.24(a) Apprenticeship Plan and Program	No later than six months after Financial Close, Project Co shall provide a plan setting out Project Co’s Project-specific approach to maximizing apprenticeship opportunities on the Project (the “ Apprenticeship Plan ”) for review and approval by Contracting Authority.	Medium	Five (5) Business Days
PA section 11.25(b) Procurement Monitoring and Implementation Plan:	A director of Project Co shall submit, annually, on each anniversary of Commercial Close, a completed and executed declaration in the form attached as Appendix 1 to Schedule 15 – Procurement Monitoring and Implementation Plan that Project Co has made the proper inquiries and has determined that the requirements of the Procurement Monitoring and Implementation Plan have been complied with by Project Co and its Subcontractors in the immediately previous year.”	Medium	Five (5) Business Days
PA section 11.28 H&S Inspection Report	Project Co shall cause the Contractor, at its sole cost and expense, to conduct an inspection of its facilities and of its health and safety management systems on an annual basis until Final Completion” ”Project Co shall cause the results of each H&S Inspection (such results referred to as the “ H&S Inspection Report ”) to be delivered to Contracting Authority and to the Work Committee not more than 5 Business Days from the date on which the H&S Inspection is completed.	Medium	Five (5) Business Days

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
PA section 11.29 Quality Assurance	Project Co shall submit its proposed Construction Quality Plan and Infection Prevention and Control Plan to the Contracting Authority and the Consultant within 30 days following Financial Close.	Medium	Five (5) Business Days
PA 12.1(c)(i)	Project Co shall prepare and submit, within 45 calendar days of Financial Close, the Draft Works Schedule, and a report indicating the differences between the Proposed Works Schedule and the Draft Works Schedule.	Medium	Ten (10) Business Days
PA 12.1(c)(ii)	Project Co shall prepare and submit, within 10 Business Days following the end of each calendar month from Financial Close until Final Completion, a Progress Works Schedule.	Medium	Five (5) Business Days
PA 12.1(c)(iii)	Project Co shall prepare and submit, within 10 Business Days following the end of each calendar month from Financial Close until Final Completion, a Look-ahead Schedule.	Medium	Five (5) Business Days
PA 12.1(c)(iv)	Project Co shall prepare and submit, within 10 calendar days following the written request from Contracting Authority, a Works Area Micro-Schedule for any specific area, and every two weeks thereafter, an updated Works Area Micro-Schedule for the specific area until the Work in the area is complete.	Medium	Two (2) Business Days
PA 12.1(c)(v)	Project Co shall prepare and submit within 15 calendar days of the Final Completion Date, the As-built Works Schedule and the final Works Report	Medium	Five (5) Business Days

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
PA 12.1(c)(vi)	Project Co shall prepare and submit at any time prior to Substantial Completion, within 5 calendar days following the written request by Contracting Authority, existing current or past versions of the Works Schedule or Work Report.	Minor	Five (5) Business Days
PA 12.2 (a)	Any changes to the Works Schedule which affect the applicable Phased Occupancy Dates, the Scheduled Milestone Payment Completion Dates, the Scheduled Substantial Completion Date or the Scheduled Final Completion Date must be approved in writing by the Contracting Authority.	Medium	Five (5) Business Days
PA 12.2 (b)	Where Project Co proposes a change to the Works Schedule, Project Co shall submit, no later than 2 Business Days following the written request of the Contracting Authority, a copy of the most current version of the requested Progress Schedule(s) and/or any past version of the requested Progress Schedule(s) in its native software format.	Minor	Five (5) Business Days
PA 12.3 (a)(i)	Project Co shall complete the Surgery Phase, ICU Phase, Emergency West Side Phase and the Emergency East Side Phase and ensure that these Phases are ready for occupancy by the Contracting Authority, by the applicable Phased Occupancy Date.	Medium	Five (5) Business Days

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
PA 12.3 (a)(iv)(A)	Project Co shall produce and deliver within 5 Business Days of receipt of notice from the Contracting Authority, or within 1 month in the circumstances described in Section 12.3(a)(ii) or 12.3(a)(iii)(D), to each of the Contracting Authority Representative and the Consultant, a schedule (the “ Recovery Schedule ”) which shall comply with all requirements of PA section 12.3(a)(iv)(A) and a Progress Works Schedule as set out in Section 8 of Schedule 10 – Works Scheduling Requirements.	Medium	Five (5) Business Days
PA 12.3 (a)(iv)(B) and (C)	Project Co shall produce and deliver within 5 Business Days of receipt of notice from the Contracting Authority, to each of the Contracting Authority Representative and the Consultant, a report (the “ Recovery Schedule Report ”) which shall comply with all requirements of a PA section 12.3(a)(iv)(B) and (C).	Medium	Five (5) Business Days
PA 12.4 (a)	Project Co shall within 10 Business Days following the end of each calendar month from Financial Close until the Final Completion Date, Project Co shall provide to the Contracting Authority Representative and the Consultant a works report (each, a “ Works Report ”).	Medium	Two(2) Business Days
PA 12.4 (a)	Project Co shall produce the Works Report in accordance with all requirements of PA section 12.4 and PA Schedule 26.	Medium	Five (5) Business Days

Reference (Column 1)	Summary of Requirements to be met (Column 2)	Failure Category (Column 3)	Remedial Period (Column 4)
PA 18.2 (d)	Project Co shall cause Agent to cause the Lender's Consultant to provide Contracting Authority and Infrastructure Ontario a copy of any written assessment or report prepared by the Lender's Consultant in relation to the status or progress of the Work under the Construction Contract, including but not limited to, any certificate of payment, concurrently with its delivery to Agent and/or Project Co.	Medium	Five (5) Business Days
PA Schedule 10, section 11	Project Co shall prepare the Progress Works Schedules consistent with the requirements of PA Schedule 10, section 11.	Minor	Five (5) Business Days
PA Schedule 10, section 12	Project Co shall prepare the Look-ahead Schedule in accordance with a Primavera Level 4 Schedule and consistent with the requirements of PA Schedule 10, section 12.	Minor	Five (5) Business Days
PA Schedule 10, section 13	Project Co shall prepare the Works Area Micro Schedule in accordance with a Primavera Level 5 Schedule and consistent with the requirements of PA Schedule 10, section 13.	Minor	Five (5) Business Days
PA Schedule 10, Appendix D	Project Co shall prepare the Project Schedules in accordance with the technical requirements set out in PA Schedule 10, Appendix D.	Medium	Five (5) Business Days
Schedule 27 Section 2.2(c)	See section 2.2(c)	Minor	N/A
Schedule 27 Section 2.2(e)	See section 2.2(e)	Critical	N/A

SCHEDULE 27A

WARRANTY LETTER OF CREDIT

[The Warranty Letter of Credit must be issued by a bank acceptable to Contracting Authority, acting reasonably, and must be callable at the bank's counters in Toronto, Ontario with the capacity to honour demand in Toronto, Ontario on the same Business Day as it is called.]

Letter of Credit: #[●]

Date: [●]

Sinai Health Systems
[REDACTED]

Attn: •

Dear Sir/Madam:

Re: Mount Sinai Hospital Phase 3A Redevelopment Project

At the request of our client, EllisDon Infrastructure MSP3A Inc. (“**Project Co**”), we, [insert name and address of issuing bank], hereby issue in your favour an irrevocable standby letter of credit (the “**Letter of Credit**”) in the amount of [REDACTED] (\$[REDACTED]).

The amount available under this Letter of Credit is payable to Sinai Health Systems (“**Contracting Authority**”), at any time and from time to time, upon: (a) receipt by us of a written demand for payment, accompanied by a certificate signed by two officers of Contracting Authority certifying that Contracting Authority is entitled to draw on this Letter of Credit pursuant to Section 36 of a project agreement dated June 8, 2017 (as amended from time to time, the “**Project Agreement**”), and (b) presentation of the original of this Letter of Credit.

This Letter of Credit will expire at 5:00 p.m. on [insert expiry date which will be at least one year following the Substantial Completion Date] (the “**Expiry Date**”), and Contracting Authority may call for payment of any amount outstanding under this Letter of Credit at any time up to 5:00 p.m. on that date should this Letter of Credit not be renewed.

It is a condition of this Letter of Credit that it shall be automatically extended, without amendment, for one year from the expiration date hereof, or any future expiration date, unless, at least 30 days prior to any expiration date, we notify you, in writing, that we elect not to consider this Letter of Credit renewed for any such additional period. Upon receipt by you of such notice, you may draw the full amount hereunder by means of your demand.

Partial drawings are permitted.

We hereby agree that demands delivered under this Letter of Credit will be duly honoured upon presentation provided that all terms and conditions herein have been complied with.

Written demands drawn under this Letter of Credit shall state on their face that they are drawn under Letter of Credit #[●].

It is understood that [insert name of issuing bank] is obligated under this Letter of Credit for payments of monies only.

The Project Agreement is referred to herein for reference purposes only and does not form part of the terms of this Letter of Credit.

This Letter of Credit is subject to the Uniform Customs and Practice for Documentary Credits (2007 Revision) of the International Chamber of Commerce (ICC Publication No. 600) (the “UCP”) with the exception of Articles 18-30 inclusive (other than Article 29a, which shall apply) and Articles 31b, 31c and 32 except to the extent, if any, inconsistent with the express terms of this Letter of Credit. Notwithstanding Article 36 of the UCP, if this Letter of Credit expires during an interruption of business as contemplated in such Article 36, we shall honour any demand made under this Letter of Credit prior to the Expiry Date, within 30 days after the date on which such interruption of business ends (and we shall notify you promptly when it does so end). For matters not covered by such publication, this Letter of Credit shall be governed by and construed in accordance with the laws of the Province of Ontario.

Yours very truly,

[Name of Issuing Bank]

By: _____
Name:
Title:

By: _____
Name:

SCHEDULE 28

REFINANCING

1. DEFINITIONS

1.1 The following terms shall have the following meanings:

- (a) **“Exempt Refinancing”** means:
- (i) a change in taxation or change in accounting treatment pursuant to a Change in Law or change in Canadian GAAP;
 - (ii) the exercise of any right, the grant of any amendment, waiver or consent or any similar action under the Lending Agreements by the Lenders that does not provide for a financial benefit to Project Co under those agreements;
 - (iii) any Qualifying Bank Transaction;
 - (iv) any Rescue Refinancing;
 - (v) any Refinancing that was approved by Contracting Authority prior to the execution of this Project Agreement and occurs during the first six months following the date of this Project Agreement;
 - (vi) any amendment, variation or supplement of any agreement approved by Contracting Authority as part of any Change Order or Change Directive under this Project Agreement; or
 - (vii) any Permitted Borrowing.
- (b) [Not Used]
- (c) [Not Used]
- (d) **“Qualifying Bank”** means a lending institution that is:
- (i) a bank listed in Schedule I, II or III of the *Bank Act* (Canada); or
 - (ii) a bank, life insurance company, pension fund or fund managed by a professional fund manager that controls, either directly or through its affiliates, funds in excess of \$[REDACTED],

provided such institution is not a Restricted Person or a person whose standing or activities are inconsistent with Contracting Authority's role as a hospital or may compromise Contracting Authority's reputation or integrity or the nature of the Province's health care system so as to affect public confidence in that system.

- (e) **“Qualifying Bank Transaction”** means:
- (i) the disposition by a Lender of any of its rights or interests in the Lending Agreements to a Qualifying Bank;
 - (ii) the grant by a Lender to a Qualifying Bank of any rights of participation in respect of the Lending Agreements; or
 - (iii) the disposition or grant by a Lender to a Qualifying Bank of any other form of benefit or interest in either the Lending Agreements or the revenues or assets of Project Co, whether by way of security or otherwise.
- (f) **“Qualifying Refinancing”** means any Refinancing that will give rise to a Refinancing Gain that is not an Exempt Refinancing.
- (g) **“Refinancing”** means:
- (i) any amendment, variation, novation, supplement or replacement of any Lending Agreement;
 - (ii) the exercise of any right, or the grant of any waiver or consent, under any Lending Agreement;
 - (iii) the disposition of any rights or interests in, or the creation of any rights of participation in respect of, the Lending Agreements or the creation or granting of any other form of benefit or interest in either the Lending Agreements or the contracts, revenues or assets of Project Co whether by way of security or otherwise; or
 - (iv) any other arrangement put in place by Project Co or another person which has an effect which is similar to any of the foregoing provisions of this definition above or which has the effect of limiting Project Co's ability to carry out any of the foregoing provisions of this definition.
- (h) **“Refinancing Financial Model”** means a comprehensive and detailed financial model satisfactory to Contracting Authority, acting reasonably, prepared for the purpose of Section 2 of this Schedule 28, which financial model shall be similar in form and content to the Financial Model, suitable for the purposes for which it will be used in this Schedule 28, and shall take into account:

- (i) cash flows for the entire remaining Project Term;
 - (ii) any changes in structure and funding since the date of this Project Agreement;
 - (iii) the performance of the Works to the date of the Refinancing;
 - (iv) macroeconomic assumptions; and
 - (v) all other relevant factors.
- (i) **“Refinancing Gain”** means an amount equal to the greater of zero and (A - B), where:
- A = the Senior Debt Amount as projected to be outstanding at Substantial Completion immediately prior to the Refinancing (using the Refinancing Financial Model but without taking into account the effect of the Refinancing).
- B = the Senior Debt Amount as projected to be outstanding at Substantial Completion immediately prior to the Refinancing (using the Refinancing Financial Model and taking into account the effect of the Refinancing).
- (j) **“Rescue Refinancing”** means any Refinancing which takes place due to the failure or prospective failure of Project Co to comply with any material financial obligation under the Lending Agreements, or any of them, which does not increase any liability of Contracting Authority, whether actual or potential.
- (k) **“Senior Debt Amount”** means, at any time, the then outstanding principal amount of debt funded under the terms of the Lending Agreements by the Senior Lenders to Project Co, together with all interest accrued thereon at that time, provided that at any time where any portion of the interest payable to the Senior Lenders is subject to the Hedging Agreement(s), accrued interest in respect of such portion of the interest payable to the Senior Lenders shall be calculated based on the fixed rate payable by Project Co under the Hedging Agreement(s) without regard to whether such fixed rate is payable directly to a Senior Lender or to the Hedge Provider(s) under the Hedging Agreement(s) and all references to interest payable to the Senior Lenders under this Project Agreement shall be construed accordingly. For greater certainty, the Senior Debt Amount excludes the Senior Debt Makewhole.
- (l) **“Senior Debt Makewhole”** means, (i) at any time, any amount (other than the Senior Debt Amount) then due and payable to the Senior Lenders under the Lending Agreements with respect to the Senior Debt Amount, including any “make whole” payments, breakage costs (less any breakage benefits) and all other fees, costs and

expenses reasonably and properly incurred which Project Co is obligated to pay to the Senior Lenders pursuant to the Lending Agreements with respect to the Senior Debt Amount; and (ii) any swap breakage costs (less breakage benefits), if any, then due and payable to the Hedge Provider(s) under the Hedging Agreement(s) entered into with respect to the Senior Debt Amount.

2. REFINANCING

2.1 Project Co shall not carry out:

- (a) any Qualifying Refinancing unless Project Co has obtained the prior written consent of Contracting Authority, which consent, subject to Section 2.2, shall not be unreasonably withheld or delayed; or
- (b) any Exempt Refinancing or any other Refinancing which does not result in a Refinancing Gain unless Project Co has delivered notice of such Refinancing to Contracting Authority before 5 Business Days of such Refinancing, except that such notice shall not be required for a disposition by a Lender of its rights or participation in the Lending Agreements where such disposition is a trade of bonds issued as provided under a book-based system of a depository or pursuant to a trust indenture that comprises a portion of the Financing.

2.2 Contracting Authority may withhold its consent to any Qualifying Refinancing, in its sole discretion:

- (a) where any person with whom Project Co proposes to carry out a Qualifying Refinancing is a Restricted Person;
- (b) if, at the time the Qualifying Refinancing is contemplated and effected, the Qualifying Refinancing will materially adversely affect the ability of Project Co to perform its obligations under the Project Documents or this Project Agreement; or
- (c) if, at the time the Qualifying Refinancing is contemplated and effected, the Qualifying Refinancing will have the effect of increasing any liability of Contracting Authority, whether actual or contingent, present or future, known or unknown.

2.3 Contracting Authority shall be entitled to receive:

- (a) a **[REDACTED]**% share of any Refinancing Gain arising from a Qualifying Refinancing, in respect of any Refinancing Gain up to (when considered in aggregate with all previous Qualifying Refinancings) a Refinancing Gain of **[\$REDACTED]**;

- (b) a [REDACTED]% share of any further Refinancing Gain arising from a Qualifying Refinancing, in respect of any Refinancing Gain in excess of \$[REDACTED] and up to (when considered in aggregate with all previous Qualifying Refinancings) a Refinancing Gain of \$[REDACTED]; and
 - (c) a [REDACTED]% share of any further Refinancing Gain arising from a Qualifying Refinancing.
- 2.4 Project Co shall promptly provide Contracting Authority with full details of any proposed Qualifying Refinancing, including a copy of the proposed Refinancing Financial Model and the basis for the assumptions used in the proposed Refinancing Financial Model. Contracting Authority shall (before, during and at any time after any Refinancing) have unrestricted rights of audit over the Refinancing Financial Model and any documentation (including any aspect of the calculation of the Refinancing Gain) used in connection with such Refinancing (whether or not such Refinancing is determined to be a Qualifying Refinancing). Project Co shall promptly, and, in any event, within 5 Business Days of receiving a written request from Contracting Authority, provide any information in relation to a proposed Refinancing as Contracting Authority may reasonably require. Project Co shall keep Contracting Authority informed as to any changes to the terms of the Refinancing. Both Contracting Authority and Project Co shall at all times act in good faith with respect to any Refinancing.
- 2.5 Contracting Authority's share of the Refinancing Gain shall be received as a reduction in the amount of the Substantial Completion Payment.
- 2.6 Contracting Authority and Project Co will negotiate in good faith to agree upon the basis and method of calculation of the Refinancing Gain. If the Parties fail to agree upon the basis and method of calculation of the Refinancing Gain or the payment of Contracting Authority's share, the dispute shall be determined in accordance with Schedule 14 - Dispute Resolution Procedure. Both Contracting Authority and Project Co shall work collaboratively to establish the rate setting process required to complete the Qualifying Refinancing.
- 2.7 The Refinancing Gain shall be calculated after taking into account the reasonable out-of-pocket costs that each Party directly incurs in relation to the Qualifying Refinancing and on the basis that, within 15 Business Days of any Qualifying Refinancing, Project Co will reimburse Contracting Authority for all such reasonable out-of-pocket costs incurred by Contracting Authority.